
Vote 1

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 WIFI Installation at residence for President and Deputy President May-19 Jun-19 Aug-19

2

Development of Strategic Plan 2020 - 25 and Annual Performance Plan 2020/21, 2021/22 and 

2021/23 Apr-19 May-19 Jul-19

3 Restock of Insignia Apr-19 May-19 Jul-19

4 Design, Supply and Maintain the help desk software program for SCM May-19 Jun-19 Aug-19

5 Verification of Assets May-19 Jun-19 Aug-19

6 Furniture May-19 Jun-19 Aug-19

7 Co-sourcing Services May-19 Jun-19 Aug-19

Vote 2 

Number Description of goods, services and works Envisaged 

advert date

Envisaged 

closing date

Envisaged 

award date

Vote 3

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

No procurement plan submitted for 2019/2020 financial year

Vote 3

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Panel of agencies for outdoor service May-19 Jun-19 Jul-19

2

Specification for Maintenance and Support Service LevelAgreement for Audio and Visual Equipment 

at GCIS including the Partner Premeir for the Polycom Equipment
May-19 Jun-19

Aug-19

Vote 4

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

No Procurement Activities above R500 000 for this quarter

Vote 5 

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Business Advisory Services: 

Website and Newsletter for the BMA PMO

Apr-19 Apr-19 Jun-19

2 Enhancing capabilities for the NBMCC/ Interim National Risk Targeting Centre (iNTC) e.g systems and 

software

Jun-19 Jun-19 Sep-19

3 Business Advisory Services: Appointment of a Service Provider to develop a Business Case for the 

National Targeting Centre (NTC)

Apr-19 Apr-19 May-19

4 Integrated Threat, Event & Vulnerability Management Solution May-19 May-19 Jun-19

5 BACM Scanners Apr-19 Jun-19 Jul-19

6 Antivirus May-19 Jun-19 Jul-19

7 Vulnerability and Penetration Testing Server May-19 May-19 Jun-19

8 BACM  May-19 May-19 Jun-19

9 IT Infrastructure Support Apr-19 May-19 Jun-19

10 Match on cards Jun-19 Jun-19 Aug-19

Vote 5 

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Passport insertion machines, add-on to ID5600 Jun-19 Jul-19 Aug-19

2 Additional ID60 for Child Passport personalisation Jun-19 Jul-19 Aug-19

3 Additional machines x 2 for ID Card personalisation Jun-19 Jul-19 Aug-19

4 Procurement of security paper Apr-19 Jun-19 Jul-19

5 Procurement of  paper May-19 Jun-19 Aug-19

6 Knowledge Management Services Apr-19 May-19 Jun-19

Vote 6

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

NATIONAL TREASURY 

PROJECTS/TENDERS TO BE ADVERTISED - GOODS, WORKS OR SERVICES IN EXCESS OF R500 000 INCLUDING APPLICABLE TAXES 

Name of Institution: The Presidency                                                                                                                                                                                 

Contact Details: Ms Dineo Kau 012 300 1439/ dineo@presidency.gov.za 

Name of Institution: Parliament                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

Contact Details: Mandla Mali, (021) 403 8435, mmali@parliament.gov.za

Name of Institution: Communications                                                                                                                                                                                

Contact Details: Midah Moreroa 012 473 0185 / midah@gcis.gov.za

Name of Institution: Government Communications and Information Systems (GCIS)                                                                                                        

Contact Details: Midah Moreroa 012 473 0185 / midah@gcis.gov.za

Name of Institution: Traditional Affairs                                                                                                                                                                                           

Contact Details:Mr Lefoko Motlhabedi,lefokom@cogta.gov.za, (012) 334 4982

Name of Institution: Home Affairs                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

Contact Detials: Ms Thandeka.Ngcobo ; Thandeka.Ngcobo@dha.gov.za

Name of Institution:  Government Printing Works                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

Contact Details: Mr Siraj Rizvi :siraj.rizvi@pgw.gov.za:(012) 748 6380

Name of Institution: International Relation and Co-Operation                                                                                                                                       

Contact Details: Wilma Grimsell 012 351 1359 / grimsellw@dirco.gov.za 



1 Annual Diplomatic Funfair

- Structural engineering

- Marquees

- Catering services

- Stage, Sound, Full Backline and AV

- Live Entertainment (incl. Master of Ceremonies)

- Posters, Accreditation and Access Control

- Promotional material (Trophies + Uniform)

- Security

- Ablution Facilities

- Generators

- Transport

- Kiddies Play Area

Jun-19 Jul-19 Aug-19

2  Adobe Creative Cloud Software (Licenses) May-19 Jun-19 Aug-19

3 Microsoft Enterprise Agreement Apr-19 May-19 Jul-19

4 Desktop and Laptop Missions Refresh (Regional Procurement) Apr-19 Apr-19 May-19

5 Website Hosting

-Cloud Hosting

-Migration of Dirco and identified missions websites  to cloud

Apr-19 Apr-19 Jul-19

6 Disaster recovery Apr-19 Apr-19 May-19

7 Business Management Learnership Apr-19 Jun-19 Aug-19

8 Medical Supplies ( JUBA) Apr-19 May-19 Sep-19

Vote 7

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Appointment of Strategic Sourcing Service providers to assist the CD  for 24 Months (Reviewing, 

enhancing, updating and finalising the Strategic Procurement Framework and Develop a series of 

video tutorials)

Apr-19 May-19 Aug-19

2 Precinct Management Guidelines taking into account lessons learned Apr-19 May-19 Aug-19

3 Supply of  Programme Management Office (PMO) services (will include different project streams with 

varrying and duration) 

Apr-19 May-19 Jul-19

4 Supply of Services for the Implementation of bank verification system in National Treasury Apr-19 May-19 Jul-19

5 Supply of Services for the Implementation of Hyperion/Budget tool (National and 9 Provincial 

Treasuries)

Apr-19 May-19 Jul-19

6 Provision of valied Eviews and Stata Licenses Apr-19 May-19 Jul-19

7 For the provision of up-to date historical economic and socioerconomic time-series data Apr-19 May-19 Jul-19

8 Data analysis and Visualisation software and infrastructure Apr-19 May-19 Aug-19

9 Data centre and monitoring centre for a period Apr-19 May-19 Aug-19

10 Development of a Procurement Codification Standard Apr-19 May-19 Aug-19

11 Remuneration Analysis and Modelling project Apr-19 May-19 Jul-19

12 Planning, monitoring and evaluation system used to assess risk, track financial and non-financial 

performance and for learning and innovation. 

Apr-19 May-19 Aug-19

13 3 x Dell EMC VxRail devices ( Cape Town with UPS, 40 Church and 240 Madiba) for a period of 3 

years 

Apr-19 May-19 Aug-19

14 Appointment of a Service Provider to assist with Sourcing Strategy of DOJ Panel of Legal Advisors 

and Expert Witnesses

Apr-19 May-19 Aug-19

15 Appointment of a Service Provider to assist with Sourcing Strategy for DCS Prison Catering Apr-19 May-19 Aug-19

16 Maintenance of Xray machines for a period of 2 years Apr-19 May-19 Aug-19

17 Panel of service providers for National Treasury to source editors for documentation, proofreaders, 

translators and trainers 

May-19 May-19 Aug-19

18 Printing of Embargo information May-19 May-19 Aug-19

19 Printing of Publications and Promotional material May-19 May-19 Aug-19

20 Storage and backup infrastructure for financial systems May-19 May-19 Aug-19

21 CISCO Warranty Upgrade May-19 May-19 Aug-19

22 Additional VMWare licenses May-19 Jun-19 Aug-19

23 Rollout of learnership on Certificate: Accounting Technician, SAQA ID 73710, NQF Level 3 May-19 Jun-19 Sep-19

24 Rollout of learnership on Further Education and Training Certificate: Accounting Technician, SAQA ID 

77143, NQF Level 4

May-19 Jun-19 Sep-19

25 Rollout of learnership on National Certificate: Supply Chain Management, SAQA ID 74149, NQF Level 

6

May-19 Jun-19 Sep-19

26 Development of State Owned Construction Contract May-19 Jun-19 Jun-19

27 Digital Signature Licences for a period of 3 years May-19 Jun-19 Sep-19

28 Additional Nintex Licences May-19 Jun-19 Sep-19

29 Blade Server R940 including the upgrade of Network card and extend server maintenance May-19 Jun-19 Sep-19

30 Development of eTenders Publication Portal, Training and Chane Management as well as 

Maintenance and Support of eTenders 

May-19 Jun-19 Sep-19

31 Board Evaluations - PIC, SASRIA, DBSA and Landbank Jun-19 Jun-19 Sep-19

32 Chairs for the visitors Jun-19 Jun-19 Sep-19

33 UPS installation Jun-19 Jun-19 Sep-19

34 Health• Increase transversal contracts to leverage spend (Increase health efficiency in procuring 

difficult commodities, Bolster domestic manufacturing and empowerment )

Jun-19 Jun-19 Sep-19

35 Education • Increase transversal contracts to leverage spend. Increase education efficiency in 

procuring difficult commodities (Commodities include – LTSM, Stationary packs, e-Learning, Scholar 

transport, School nutrition)

Jun-19 Jun-19 Sep-19

36 ICT• Joint projects with SITA to decrease ICT spend for common services and goods – Hardware, 

licensing, Software, Peripherals, Office automation, Fixed line

Jun-19 Jun-19 Sep-19

Name of Institution: National Treasury                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

Contact Details: Silindile Kubheka, (012) 315 5933, silindile.kubheka@treasury.gov.za



37 Rollout of Certificate: Municipal Financial Management, SAQA ID 48965, NQF Level 6 Jun-19 Jun-19 Oct-19

38 Appointment of a System Developer to develop a Travel Online Booking Tool for Government Jun-19 Jul-19 Aug-19

39 Professional Services• Consulting and advisory services Jun-19 Jul-19 Oct-19

40 Property and Leasing • Commodities include – Leasing, State Owned property, MRO - Maintenance, 

rehabilitation, Office upgrade, Facilities management - cleaning and security

Jun-19 Jul-19 Oct-19

41 Support services• Increase transversal contracts to leverage spend

• Increase efficiency in procuring difficult commodities 

• bolster empowerment 

• Commodities include  - Catering, Temporary labour, Fleet management, Tender adverts, Job adverts

Jun-19 Jul-19 Oct-19

42 Training of municipal officials on the Standard Operating Procedures_NW and FS provinces_AfDB 

Funded 

Jun-19 Jul-19 Oct-19

43 Upgrade DDG:CS boardroom Jun-19 Jul-19 Oct-19

44 Replacement of Core switches - CISCO Jun-19 Jul-19 Oct-19

45 Editorial and formatting services for Budget documentation Jun-19 Sep-19 Oct-19

46 Replacement of wireless infrastructure Jun-19 Jul-19 Oct-19

47 Supply and delivery of Stationery for National Treasury Jun-19 Jul-19 Oct-19

48 Conversion of building vacant space into working floors Jun-19 Jul-19 Oct-19

Vote 8

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Outsourced Internal Audit (2019/20) May-19 May-19 Jun-19

2 25-year review campaign May-19 May-19 Jun-19

3 NDP 5-year implementation plan campaign May-19 May-19 Jun-19

4 Employee Wellness Services for 3 years (2019/06/01-2022/05/31) Apr-19 May-19 May-19

5 Provision of physical security services for DPME for 3 years 2019 May-19 May-19 Jun-19

6 ICT Research support membership Apr-19 May-19 May-19

7 Microsoft EA - Software licences (2019/06/01=2019/09/30 May-19 May-19 May-19

8 DR site server refresh Apr-19 Apr-19 May-19

9 VEEAM licenses (Backup solution) May-19 May-19 Jun-19

10 Appointment of a service provider to conduct research on pharmaceutical pricing policies Apr-19 May-19 May-19

11 Review of the NDP Jun-19 Jun-19 Jul-19

12 Indicators for monitoring NSDF Jun-19 Jun-19 Jul-19

13 Evaluation of Operation Phakisa labs Apr-19 May-19 May-19

14 PM&E Forum meeting May-19 May-19 Jun-19

15 Delivery of Evidence-based policy making and implementation executive course 2019/20-2021/22 Jun-19 Jul-19 Jul-19

16 Evidence synthesis & maps May-19 Jun-19 Jul-19

Vote 9

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 eDocs maintenance and support Jun-19 Jul-19 Jul-19

2 Development of framework in line with 2019-2020 APP May-19 Jun-19 Jul-19

Vote 10 

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Appointment of a service provider to render security guarding services for a period of 24 months Apr-19 May-19 Jun-19

2 Appointment of a travel management company to render travel management services for a period of 

24 months

Jun-19 Jul-19 Oct-19

3 Appointment of a service provider for the development and printing of GEHS booklets, brochures, 

flyers and magazines for a period of 24 months

Apr-19 May-19 May-19

4 Appointment of a service provider for the development and printing of GEHS Training Manual Apr-19 May-19 May-19

5 Appointment of a service provider to develop and conduct a client satisfaction survey Jun-19 Jul-19 Aug-19

6 Renovations and upgrade of the office space for service delivery departments within Thusong Service 

Centre at Maponya Mall, Soweto

May-19 Jun-19 Aug-19

7 Appointment of a service provider for the Automation of the Service Delivery Improvement Plan 

Programme

May-19 Jun-19 Aug-19

Vote 11 

Number Description of goods, services and works 
Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1
Department of Home Affairs alternative office and parking Apr-19 Apr-19 Jun-19

2
Office building: new office accommodation Apr-19 Apr-19 Jun-19

3
New office accommodation for cidb Apr-19 Apr-19 Jun-19

4
Department of labour alternative office and parking Apr-19 Apr-19 Jun-19

5
Office building: new office accommodation Apr-19 Apr-19 Jun-19

6
Office building: new office accommodation Apr-19 Apr-19 Jun-19

7
Office building: new office accommodation Apr-19 Apr-19 Jun-19

8
Office building May-19 Jun-19 Jul-19

9
Office building May-19 Jun-19 Jul-19

10
Office building May-19 Jun-19 Jul-19

Name of Institution: Public Works                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         

Contact Details: Adv. Sam Vukela / 012 061 565: sam.vikela@dpw.gov.za

Name of Department: Planning Monitoring and Evaluation                                                                                                                                           

Contact Details  :Mr M.Prinsloo  012 312 0417/marthinus@dpme.gov.za

Name of Institution: Department of Public Enterprises                                                                                                                                                                          

Contact Details: Mr Bafenyi Lekoma, Bafenyi.Lekoma@dpe.gov.za, 012 431 1093/012 431 1005

Name of Institution:Public Service and Administration                                                                                                                                                                                                                                                                                                                                         

Contact Details: Israel Modise (012) 336 1316   MichaelJ@dpsa.gov.za



11
Alternative accommodation for Stats S.A (tab building) 24/2/1/2/34/6731 May-19 May-19 Jul-19

12
Office building: new office accommodation FCS May-19 May-19 Jul-19

13
Office building: procurement of alternative for SAPS VIP unit May-19 May-19 Jul-19

14

Office building: new leased accommodation for family violence , child protection and sexual offence 

unit.

May-19 May-19 Jul-19

15
Office building: new office accommodation radio tech Jun-19 Jul-19 Sep-19

16
Office building new office accommdation FCS Jun-19 Jul-19 Sep-19

17

Office building: new leased accommodation for family violence , child protection and sexual offence 

unit.

Jun-19 Jul-19 Sep-19

18
Office building: new office accommodation FCS Jun-19 Jul-19 Sep-19

19

Office building: new leased accommodation for family violence , child protection and sexual offence 

unit.

May-19 May-19 Jul-19

20
Xhariep preventative maintenance of freezer & cold room installations in state buildings May-19 Jun-19 Aug-19

21

Lejweleputswa district preventative maintenance of central air conditioning plants & air conditioning 

units in state buildings

Jun-19 Jul-19 Sep-19

22

Lejweleputswa district preventative maintenance of freezer & cold room installations in state buildings May-19 Jun-19 Aug-19

23
Fezile Dabi preventative maintenance of freezer & cold room installations in state buildings Jun-19 Jul-19 Sep-19

24
Motheo: preventative maintenance of central air conditioning plants & air conditioning units in state 

buildings

Jun-19 Jul-19 Sep-19

25
Thabo Mofutsanyane 24 months preventative maintenance, service and repairs of generators Apr-19 May-19 Jul-19

26
Fezile Dabi: 24 months preventative maintenance, service and repairs of ht installations May-19 Jun-19 Aug-19

27
Motheo: 24 months preventative maintenance, service and repairs of ht installations May-19 Jun-19 Aug-19

28
Motheo : 24 months preventative maintenance, service and repairs of kitchen equipment Jun-19 Jul-19 Sep-19

29

Lejweleputswa

district 24 months preventative maintenance, service and repairs of generators

Apr-19 May-19 Jul-19

30
Magistrate's office repair and renovations of Bothaville Magistrate office Jun-19 Jul-19 Sep-19

31

Police station insatallation of facilities for people with disabilities in Vanstadensrus police station (01 

Marthinius street)

May-19 May-19 Jul-19

32

Bloemfontein tempe 1 sa tank regiment: upgrading of facility/infrastructure (kitchen) and replacement 

of kitchen equipment (architect)

May-19 Jun-19 Aug-19

33

Bloemfontein de brug mobilisation center: upgrading of facility/infrastructure (kitchen) and replacement 

of kitchen equipment (architect)

May-19 Jun-19 Aug-19

34

Warden;police station and housing units;warden police station: repair and maintenance to electrical, 

mechanical,civil and structural elements to the station, hou ses and detective offices; (electrical 

engineer)

Jun-19 Jun-19 Aug-19

35
Heidedal,Mangaung,police station,upgrade of standby generator Apr-19 Apr-19 Jun-19

36
Bloemfontein: grootvlei: dcs: construction of broiler project and chicken abattoir. May-19 May-19 Jul-19

37
CPT: maintenance & conservation of rhodes collection at groote schuur house/museum Apr-19 May-19 Jun-19

38
24 month term contract: maintenance/service and repairs to generators area 2 Apr-19 Apr-19 Jun-19

39
24 month term contract: maintenance/service and repairs to generators area 3 Apr-19 Apr-19 Jun-19

40
24 month term contract: maintenance/service and repairs to generators area 4 Apr-19 Apr-19 Jun-19

41
24 month term contract: pest control services area 1 Apr-19 Apr-19 Jun-19

42
24 month term contract: pest control services area 2 Apr-19 Apr-19 Jun-19

43
24 month term contract: pest control services area 3 Apr-19 Apr-19 Jun-19

44
24 month term contract: pest control services area 4 Apr-19 Apr-19 Jun-19

45
24 month term contract: pest control services area 5 Apr-19 Apr-19 Jun-19

46
24 month term contract: pest control services area 6 Apr-19 Apr-19 Jun-19

47
New office for 3 years Apr-19 May-19 Jul-19

48
New office for 3 years Apr-19 May-19 Jul-19

49
New office for 3 years Apr-19 May-19 Jul-19

50
New office for 3 years Apr-19 May-19 Jul-19

51
New office for 3 years Apr-19 May-19 Jul-19

52
New office for 3 years Apr-19 May-19 Jul-19

53
New office for 5 years Apr-19 May-19 Jul-19

54
New office for 5 years FCS Apr-19 May-19 Jul-19

55
New parking for magistrates Apr-19 May-19 Jul-19

56
New parking for magistrates Apr-19 May-19 Jul-19



57
Cape Town:parliament complex: replace stormwater sewer and cable sleeve reticulation Apr-19 Apr-19 Jun-19

58

Cape Town:parliament complex: upgrade to security entrances to presinct entrances: install perimeter 

fence for temporary vehicle search park

Apr-19 Apr-19 Jun-19

59

Cape Town rondebosch klipper road: kitchen and bathrooms internal and extenrnal paint and electrical Apr-19 Jul-19 Aug-19

60
Cape Town: Mouille point flats: heritage: upgrade of flats Apr-19 Apr-19 Jun-19

61
Cape Town: parliament complex 100 plein streets external r&r and windows sealing Apr-19 Apr-19 Jun-19

62
Cape Town: parliament complex 100 plein streets external r&r and windows sealing Apr-19 Apr-19 Jun-19

63
Cape Town: parliament complex 120 plein streets r&r home affairs 8th floor Apr-19 Apr-19 Jun-19

64
Dysselsdorp: SAPS: latent defects repair Apr-19 May-19 Jul-19

65
Heritage - genadendal:upgrade of external areas Jun-19 Jul-19 Aug-19

66

Cape Town parliamentry villages: routine and sustainable maintenance of 330 mp units in 3 villages Jun-19 Jul-19 Aug-19

67
Heritage - highstead:upgrade of external areas Jun-19 Jul-19 Aug-19

68
Heritage - highstead:upgrade of external areas Jun-19 Jul-19 Aug-19

69

18 Oak road: painting of external walls, replacement of exis ting floor covering, upgrade of kitchen and 

internal paintin g

Jun-19 Jul-19 Sep-19

70
New prison:upgrade kitchen and refurbish equipment, including painitngs & flooring Apr-19 May-19 Jul-19

71
Repairs and renovations including electrical and mechanical work May-19 Jun-19 Aug-19

72
Cape Town pariament 120 plein street 14 th floor defence ministry Jun-19 Jul-19 Aug-19

73
Repairs and renovations May-19 Jun-19 Aug-19

74
Repair and renovations to office including electrical, civil and structural elements May-19 May-19 Jul-19

75

Repairs and renovations to structural and civil works includ ing leakiages and the drainage system at 

the driving trainin g academy :bishop lavis

Jun-19 Jun-19 Aug-19

76

Repairs and renovations to disa court to include structural,  electrical, civil and mechanical works to 

the building

Jun-19 Jun-19 Aug-19

77

Ysterplaat military base: fire detection system Apr-19 May-19 Jul-19

78
Heritage - stalplein, above and underground parking- structu ral repairs  to granite structures Jun-19 Jul-19 Sep-19

79
Repairs and renovations including electrical and mechanical work Apr-19 May-19 Jul-19

80
cape town parliamnet complex heritage old assembly cape stores structural repairs Apr-19 May-19 Jul-19

81
90 plein street: basement stores: water leakages Apr-19 May-19 Jul-19

82
Heritage - repair and renovation: 15 market street: drdlr of fices (heri tage building) Apr-19 Apr-19 Jun-19

83
Simonstown: maritime reaction squadron: lower scala: repairs  to collapsed retaining walls Jun-19 Jul-19 Aug-19

84
Langebaan and donkergat: upgrading of mess facilities Apr-19 Apr-19 Jun-19

85
Construction of sick bay facility Apr-19 May-19 Jul-19

86
Naval college: repair and renovation Apr-19 Apr-19 Jun-19

87
Installation of facilities for people with disabilities Apr-19 May-19 Jul-19

88

South African military health services: institute for mariti me medicine: pharmacy: building 70: 

upgrading and refurbishm ent

Apr-19 Apr-19 Jun-19

89
Construction of a new labour office Apr-19 Apr-19 Jun-19

90
Repairs to saps sea border unit  (leased) Jun-19 Jun-19 Aug-19

91
Replacement of security fence Apr-19 Apr-19 Jun-19

92
Upgrading of the sewerage system May-19 Jun-19 Aug-19

93
Repair and renovations of the Murraysbrug magistrate office May-19 May-19 Jul-19

94
Installation of high level security thermal and radar perime ter intrusion management system Apr-19 Apr-19 Jun-19

95
Repairs to the main administrative centre May-19 Jun-19 Aug-19

96
Ysterplaat military base: jack frost: electrical engineer May-19 May-19 Jul-19

97
Air traffic control tower: replacement of air-conditioning s ystem Apr-19 Apr-19 Jun-19

98
Maritime warfare building:replacement of air-conditioning s ystem Apr-19 May-19 Jul-19

99
Replacement of boundry wall on eight houses: dagamaskop: mos sel bay: 13 hougaardt street Apr-19 Apr-19 Jun-19

100
Upgrading of stormwater drainage Apr-19 May-19 Jul-19

101

SAPS: request for electrical upgrade and separation of the e lectrical supply between the station and 

the magistrates cou rt at piketberg

Apr-19 Apr-19 Jun-19

102

Western Cape:  department of Defence:  Saldanha military academy:  replacement of fire alarm 

system: appointement of consultant mechanical engineer

May-19 Apr-19 Aug-19



103

Heritage - official office accommodation: provide integrated  facilities  managemewnt services (for a 5 

year period 2019 - 2024)

Apr-19 Jun-19 Jun-19

104

Heritage - official office accommodation: provide integrated  facilities  managemewnt services (for a 5 

year period 2019 - 2024)

Jun-19 Jul-19 Sep-19

105

Heritage - official residential accommodation:provide interg rated facilities management services for a 

five year period

Jun-19 Jul-19 Aug-19

106
Annual maintenance at the research base on antartica Apr-19 May-19 Jun-19

107
Security upgrade and fencing Jun-19 Jul-19 Aug-19

108
Scottsburgh m/o:36 months cleaning & hygiene service Jun-19 Jul-19 Aug-19

109
Portshepstone m/o:36 months cleaning & hygiene service Jun-19 Jul-19 Aug-19

110
PMB old m/o:36 months cleaning & hygiene service May-19 May-19 Jul-19

111
PMB m/o:36 months cleaning & hygiene service May-19 Jun-19 Jul-19

112
PMB master:36 months cleaning & hygiene service May-19 Jun-19 Aug-19

113
Mooi River m/o:36 months cleaning & hygiene service May-19 Jun-19 Aug-19

114
Escourt m/o:36 months cleaning & hygiene service May-19 Jun-19 Aug-19

115
Labour cour:36 months cleaning & hygiene service May-19 Jun-19 Aug-19

116
Chartsworthm/o:36 months cleaning & hygiene service May-19 Jun-19 Jul-19

117
Mlazi m/o:36 months cleaning & hygiene service May-19 May-19 Jul-19

118
Madadeni m/o:36 months cleaning & hygiene service Jun-19 Jun-19 Aug-19

119
Ntuzuma m/o:36 months cleaning & hygiene service May-19 May-19 Jul-19

120
Melmoth m/o:36 months cleaning & hygiene service May-19 Jun-19 Aug-19

121
Richards bay m/o:36 months cleaning & hygiene service May-19 Jun-19 Aug-19

122
Pongola m/o:36 months cleaning & hygiene service Jun-19 Jul-19 Aug-19

123
Pinetown: procurement of alternative office accommodation and parking May-19 May-19 Jul-19

124
Durban: procurement of new office accommodation and parking May-19 Jun-19 Aug-19

125
Umzimkhulu: procurement of new office accommodation and parking May-19 Jun-19 Aug-19

126
Verulem: procurement of new office accommodation and parking May-19 May-19 Jul-19

127
Vryheid: procurement of new office accommodation for FCS unit Jun-19 Jun-19 Aug-19

128
Boilers -Westville prison Apr-19 May-19 Jul-19

129
Air conditioning plant and hvac system -  all clients May-19 May-19 Jul-19

130
Boilers -Napierville prison Apr-19 May-19 Jul-19

131
Boilers- Servontein prison Apr-19 May-19 Jul-19

132
Boilers-Watervaal prison Apr-19 May-19 Jul-19

133
Qalakabusha prison:maintenance of pump station Jun-19 Jul-19 Aug-19

134
Boilers-Ncome prison Apr-19 May-19 Jul-19

135
Service and repairs to lifts - all clients May-19 Jun-19 Aug-19

136
Louwsburg,magistrate's office,upgrading and refurbishment Jun-19 Jun-19 Aug-19

137

Various centres : Kwa-Zulu/natal,,magistrate's office,construction of facilities for people with 

disabilities:frou p8:Louwsburg,nongoma,Paulpietrsburg,pongola,babanango,Vryheid,Utrecht

Apr-19 May-19 Jul-19

138

various centres : kwa-zulu/natal,,magistrate's office,construction of facilities for people with disabilities: 

gro up 3: dundee,glencoe,greytown,msinga,nqutu

Apr-19 May-19 Jul-19

139

Various centres (Durban region),,magistrate's office,installation of emergency water tanks and booster 

pump at Ndwedwe,Phungashe,Ntuzuma,Sawoti,Camperdown,Emlazi lc, Umzimkhulu, Matatiela, 

Kokstad

Apr-19 May-19 Jul-19

140

Empangeni,magistrate's office,new installation of main air-conditioning plant units and upgrading of 

electricity

Jun-19 Jul-19 Sep-19

141

Various centres (Durban region),magistrate's office,installation of emergency water tanks and booster 

pumps at Mtunzini, Eshowe and Gingindlovu

May-19 Jun-19 Jul-19

142

Ulundi,,labour building,refurbishment of the building situated at erf 93, princess mkabayi street khulani 

park (architect)

Jun-19 Jul-19 Aug-19

143

Ulundi,,labour building,refurbishment of the building situated at erf 93, princess mkabayi street khulani 

park (quantity surveyor)

Jun-19 Jul-19 Sep-19

144

Ulundi,,labour building,refurbishment of the building situated at erf 93, princess mkabayi street khulani 

park (mechanical engineer)

Jun-19 Jul-19 Sep-19

145

Ulundi,,labour building,refurbishment of the building situated at erf 93, princess mkabayi street khulani 

park (civil & structural engineer)

Jun-19 Jul-19 Sep-19

146

Ulundi,,labour building,refurbishment of the building situated at erf 93, princess mkabayi street khulani 

park (electrical engineer)

Jun-19 Jul-19 Sep-19

147
Howick,,magistrate's office,upgrade of security measures and repairs and renovations Jun-19 Jul-19 Sep-19



148

Various centres : Kwa-Zulu/Natal,,magistrate's office,construction of facilities for people with 

disabilities:grou p5:empangeni,ezikhawini,Mtunzini,Ngewelzane,Nkandla,Melmoth

May-19 Jun-19 Aug-19

149

Durban,bluff,,area support base: Kwa-Zulu-natal: upgrading of kitchen and r eplacement of kitchen 

equipment

May-19 May-19 Jul-19

150
Various centres (Durban region),,magistrate's office,installation of emergency water tanks and booster 

pump at melmoth,mahlabatini,babanango,paulpietersburg,nqutu,madadeni

Jun-19 Jun-19 Aug-19

151

Various centres (Durban region),,magistrate's office,installation of additional water tanks at Mahlabatini 

and Ulundi

Jun-19 Jul-19 Sep-19

152
Ladysmith (KZN),,government garage,rehabilitation of 8 mill street building for saps Apr-19 May-19 Jun-19

153

Durban,montclair,s a police complex,heritage - repair and renovation of existing facilities, dem olishing 

of  old structures and construction of additional a ccommodation

Aug-19 Sep-19 Oct-19

154

Dundee,prison,repair and maintenance buildings, related services electrical and mechanical 

installations and civil infrastructure

Jun-19 Jul-19 Sep-19

155
Vryheid,prison,repairs and renovations for building related services. Jun-19 Jul-19 Aug-19

156
Nkandla prison : replacement of kitchen equipment May-19 Jun-19 Aug-19

157
Umhloti,S.A Army signal formation: upgrading of kitchen and replacement of kitchen equipment May-19 May-19 Jul-19

158
Pietermaritzburg,justice complex,structural defects Apr-19 Apr-19 Jun-19

159

Empangeni,prison,qalakabusha prison: maintenance for intergrated security system and fire detection 

services

May-19 Jun-19 Jul-19

160
Izingolweni,,magistrate's office,upgrading of electricity and supply of backup generator Jun-19 Jun-19 Aug-19

161
Hlabisa,,magistrate's office,various building repairs May-19 Jun-19 Aug-19

162
Implementation of fire surpression for dpw data centres. Jun-19 Jul-19 Aug-19

163

Implementation of video conferencing, switches, access points and security features with maintenance 

and support services.

Jun-19 Jul-19 Aug-19

164
Acquisition of resources for wcs and pmis support services May-19 Jun-19 Aug-19

165
Development and implementation of sas bi datawarehouse and gcm Jun-19 Jul-19 Aug-19

167
Acquisition of sas bi maintenance and support licenses May-19 Jun-19 Jul-19

168
Acquisition of esri gis maintenance and support licenses May-19 May-19 Jul-19

169
Implementation, maintenance and support of new pmis server May-19 Jun-19 Jul-19

170
Acquision of laptops for pmte May-19 Jun-19 Aug-19

171
epwp reporting system sla for a period of 12 months May-19 Jun-19 Jul-19

172
It equipment to support the operationalising of the  pmte centre of excellence May-19 Jun-19 Jul-19

173

Appointment of a service provider for the off-site storage of the national department of public works 

record’s in terms of the national archives and record services of south africa act 43 of 1996 for a 

period of 3 years- head office and johannesburg regional office

Apr-19 Apr-19 Jun-19

174
Office furniture - term contract for a period of 3 years (desking and boardroom tables) Jun-19 Jul-19 Sep-19

175

Manufacturing , supply and installation of bulk filling (5 drawer top retrieval system roller door cabinets 

and credenza) - term contract for a period of 3 years 

Jun-19 Jul-19 Sep-19

176
Procurement of security uniform May-19 Jun-19 Jul-19

177

Procurement of armed protection service and static security for the north-west intervention task team Apr-19 May-19 Jun-19

178
Installation of office doors keys in cgo Apr-19 May-19 Jun-19

179
Development of risk appetite and business continuity plans May-19 Jun-19 Aug-19

180
3 year cycle - editing, design, printing and courier services of the app Jun-19 Jul-19 Sep-19

181
Performance information training on the theory of change, new planning guidelines Jun-19 Jul-19 Sep-19

182
Purchase of goods and services - tools of trade Apr-19 May-19 Jul-19

183
Railway siding maintenance May-19 Jun-19 Aug-19

184
Procurement of evacuation chairs Jun-19 Jul-19 Sep-19

185
Hvac condition and efficiency assessment in selected facilities May-19 May-19 Jul-19

186
Lift condition and energy efficiency assessment in selected facilities May-19 May-19 Jul-19

187
Implementation of tfm for prioritised facilities (agrivaal) May-19 May-19 Jul-19

188
Implementation of tfm for prioritised facilities (civitas) May-19 May-19 Jul-19

189
Implementation of tfm for prioritised facilities (1 military hospital) May-19 May-19 Jul-19

190

Partnership with cbe towards professionalisation of fm (including maturity assessment if dpw against 

sans 1752)

May-19 May-19 Jul-19

191
Contract management for TFM May-19 May-19 Jul-19

192
Green building assessments and pilot projects in 10 selected buildings (new and existing) May-19 May-19 Jul-19

193
Green building assessments and pilot projects in 10 selected buildings (new and existing) May-19 May-19 Jul-19

194
Eco-labelling system - awareness & pilot project May-19 May-19 Jul-19



195

Resource efficiency flagship projects - use of energy efficient light bulbs and smart metering in 

selected buildings

May-19 May-19 Jul-19

196
Rollout of biogas pilot projects in selected facilities May-19 May-19 Jul-19

197

Resource efficiency flagship projects - use of water efficient pipes and smart metering in selected 

buildings

May-19 Jun-19 Aug-19

198
Renewable energy flagship implementation May-19 Jun-19 Aug-19

199

Feasibility study and flagship project to convert/replace coal fired boilers to clean energy use in 

selected buildings

May-19 Jun-19 Aug-19

200
Oshoek land ports of entry 36 months repair and maintenance Jun-19 Jul-19 Aug-19

201

Dolomite risk management strategy: dod: saaf: swartkop airforce base: replacement & upgrading of 

civil engineering  services & sinkholes rehabilitation: completion contract

Jun-19 Jul-19 Sep-19

202

Pretoria: Thaba Tshwane: a mess: upgrading of remainder of the facilities not included in wcs 047936 Apr-19 Apr-19 Jun-19

203
Oshoek land ports of entry 36 months repair and maintenance Jun-19 Jul-19 Aug-19

204
Kosi bay land ports of entry 36 months repair and maintenance Jun-19 Jul-19 Aug-19

205
Karee military base - upgrading of kitchen equipment                                                                                                                                                                          May-19 May-19 Jul-19

206

Conducting research on the risk assessment of the proposed amendments to the  register of 

contractors (roc) of the construction industry development board (cidb) act, 2000.

May-19 Jun-19 Aug-19

207

Secunda: site clearance on remainder 37 of the farm driefontein 137 for the development of 

government precinct

Jun-19 Jul-19 Aug-19

208
Request to conduct site clearance and develop structure plan for lebombo port of entry Jun-19 Jul-19 Sep-19

209

Site clearance for the placement of mobile units and additional accommodation: department of justice 

and constitutional development (doj & cd) free state: batho, bloemspruit, botshabelo, edenville, 

phillipolis (gariep), henneman, kestell, ladybrand, thaba nchu, tshepong domestic violence centre, 

Apr-19 May-19 Jun-19

210

Department of justice and constitutional development (doj & cd) northern cape: site clearance for the 

placement of mobile units in britstown, carnavon, ritchie, kuruman, kuduman and williston and 

construction of a new building in strydenburg.

Apr-19 May-19 Jul-19

211
 Site  clearance for renovation of red meat abattoir May-19 May-19 Jul-19

212
Voorberg site clearance for 1000 male bed facility May-19 Jun-19 Aug-19

213

Site  clearance : securing a parcel of land, construction of a new correctional centre including office 

accommodation for dcs officials, security fence as well as an integrated security system.

Jun-19 Jul-19 Sep-19

214

SAPS: pretoria: site clearance for the acquisition of telkom towers Apr-19 May-19 Jul-19

215

Christian: site clearance of a portion of erf 1274 for the for the development of government precinct Jun-19 Jul-19 Aug-19

216

 Integrated  solid waste management situational analysis;categorization;and development of integrated 

waste management plans for 110 pre-selected dpw buildings in all 11 regions.

Jun-19 Jul-19 Sep-19

217

The development and implementation of integrated waste management awarenes campaign and 

installation of colour coded wheelie bins for 12 per-selected dpw buildings

Jun-19 Jul-19 Sep-19

218
Waste separation at source for dpw prestige facilities in pretoria region Apr-19 May-19 Jul-19

219

Appointment of training service provider for provision of training  to  contractors and supervisors in nqf 

4 supervision of construction processes (id49053) on the epwp vuk’uphile learnership programme for 

north west department of roads and public works 

May-19 May-19 Jul-19

220

Appointment of consultants to provide mentorship support to contractors and supervisors on the 

amathole district municipality epwp vuk'uphile learnership programme.

Apr-19 May-19 Jul-19

221

Appointment of training service provider for provision of training  to contractors and supervisors in nqf 

4 supervision of construction processes (id49053) on the epwp vuk’uphile learnership programme for 

rustenburg local municipality.

May-19 May-19 Jul-19

222

Appointment of consultants to provide mentorship support to contractors and supervisors on the 

rustenburg local municipality epwp vuk'uphile learnership programme. 

May-19 Jun-19 Aug-19

223

Appointment of consultants to provide mentorship support to contractors and supervisors on the alfred 

nzo district municipality epwp vuk'uphile learnership programme.

May-19 Jun-19 Aug-19

224

Appointment of consultants to provide mentorship support to contractors and supervisors on the 

buffalo city metropolitan municipality epwp vuk'uphile learnership programme. 

Apr-19 May-19 Jul-19

225

Appointment of consultants to provide mentorship support to contractors and supervisors on the 

ethekwini municipality epwp vuk'uphile learnership programme.

May-19 Jun-19 Aug-19

226

Appointment of training service provider for provision of training  to  contractors and supervisors in nqf 

4 supervision of construction processes (id49053) on the epwp vuk’uphile learnership programme for 

george municipality.

May-19 May-19 Jul-19

227

Appointment of a consultant to provide mentorship support to contractors and supervisors on the 

limpopo department of public works, roads and infrastructure epwp vuk'uphile learnership programme.

Apr-19 May-19 Jun-19

228

Appointment of consultants to provide mentorship support to contractors and supervisors on the 

vhembe district municipality epwp vuk'uphile learnership programme. 

Apr-19 May-19 Jul-19

229

Appointment of consultants to provide mentorship support to contractors and supervisors on the 

vhembe district municipality epwp vuk'uphile learnership programme. 

Apr-19 May-19 Jul-19

230
epwp skills programme cost analysis study May-19 Jun-19 Jul-19

231

provision of technical support to departments and municipalities that implement epwp in the 

infrastructure sector - cluster 1 

Jun-19 Jul-19 Sep-19

232

provision of technical support to departments and municipalities that implement epwp in the 

infrastructure sector - cluster 2

Apr-19 May-19 Jul-19



233

Pretoria thaba tswane: upgrade of civil engineering wet services, fire design and dolomite risk 

management plans 

Jun-19 Jul-19 Sep-19

234

Thaba Tswane and tek base upgrade of civil engineering wet services, fire design and dolomite risk 

management plans

Jun-19 Jul-19 Sep-19

235
Cleaning services-master of the high court Apr-19 Apr-19 Jun-19

236
Cleaning services - Vanderbijlpark magistrtate court Apr-19 May-19 Jun-19

237
Cleaning services: Benoni magistrate court Apr-19 May-19 Jul-19

238
Cleaning services - Johannesburg magistrate court Apr-19 May-19 Jun-19

239
Cleaning services - Boksburg magistrate court Apr-19 May-19 Jul-19

240
Cleaning services - Jeppe magistrate court Apr-19 May-19 Jul-19

241
Cleaning services - Tsakane magistrate court May-19 Jun-19 Aug-19

242
Cleaning service - Kwa-thema magistrate court May-19 Jun-19 Aug-19

243
Cleaning service - Nigel magistrate court May-19 Jun-19 Aug-19

244
Cleaning service - Meyerton magistrate court May-19 Jun-19 Aug-19

245

Service, maintenance, repairs and replacement of air -conditioning, air ventilation equipment and plant 

water treatment to various areas within the jurisdiction of the jhb regional office for the period of 24 

months. 

Apr-19 May-19 Jun-19

246

The bid for the operation, services and maintenance of coal fired boilers, calorifiers and steam lines for 

modderbee dcs for 12 months. 

Apr-19 May-19 Jul-19

247

Service, repairs, replacements and maintenance of refrigeration equipment for all clients within the 

jurisdiction of the jhb regional office for the period of 24months. 

Apr-19 May-19 Jul-19

248

The bid for the operation, services,repairs and maintenance of coal fired boilers, calorifiers and steam 

lines for krugersdorp dcs for 24 months.will expire 07/07/2019 

May-19 Jun-19 Aug-19

249

The bid for the operation, services,repairs and maintenance of coal fired boilers, calorifiers and steam 

lines for boksburg dcs for 24 months.

Apr-19 Apr-19 Jun-19

250

Maintenance ,repairs and levelling of tarred roads,pothles,gravel roads and paved area used as 

roads.repairs and cleaning of exposed open concrete and brick storn water channels within the 

jurisdiction of jhb regional office  for the period of 24 months 

May-19 Jun-19 Aug-19

251

Comprehensive maintenance, servicing, repairs and replacement of fire exstinguishers,fire hore reels 

and hydrants for all clients department within the jurisdiction of the jhb regional office for all client 

department for period of 24 months .

Apr-19 Apr-19 Jun-19

252

Comprehensive maintenance, service and repairs for 50 mitsubishi lifts, hoist, stair lifts for paraplegic   

equipment for all clients within the jurisdiction of the jhb regional office for 24 months. 

May-19 May-19 Jul-19

253

accomodation procurement Apr-19 May-19 Jun-19

254

Accomodation procurement Apr-19 Apr-19 Jun-19

255

Accomodation procurement (provincial office) Jun-19 Jul-19 Sep-19

256

Alternative accommodation (district office) Apr-19 May-19 Jun-19

257

Alternative accommodation May-19 Jun-19 Aug-19

258

Alternative accommodation May-19 Jun-19 Aug-19

259

Alternative accommodation May-19 Jun-19 Aug-19

260

New accommodation Apr-19 May-19 Aug-19

261

Repair and maintenance of electrical and mechanical installation May-19 May-19 Jul-19

262

Repair and maintenance of electrical and mechanical installation Jun-19 Jun-19 Aug-19

263

Repair and maintenance of electrical and mechanical installation May-19 May-19 Jul-19

264

Repairs and renovations to military base Apr-19 May-19 Jul-19

265

Repairs and renovations to military base May-19 Jun-19 Aug-19

266

Cleveland police station: repairs and maintenance May-19 May-19 Jul-19

267

Vereening police station : repairs and repair and renovation May-19 May-19 Jul-19

268

Umziwethu barracks in protea: repairs and upgrade May-19 May-19 Jul-19

269

Boksburg magistrate court : repairs and renovations including upgrading of electricity and installation 

of standby generator: procurement of professional service - electrical engineer

May-19 Jun-19 Aug-19

270

Vereening police station : repairs and repair and renovation Apr-19 May-19 Jun-19

271

Umziwethu barracks in protea: repairs and upgrade Apr-19 May-19 Jul-19

272

Supply, delivery, installation & commisioning of standby generators Apr-19 May-19 Jun-19



273

Vooslorus magistrate court : repairs and renovations including upgrading of electricity and installation 

of standby generator: procurement of professional service - architect

May-19 Jun-19 Aug-19

274

Vosloorus magistrate court : repairs and renovations including upgrading of electricity and installation 

of standby generator: procurement of professional service - quantity surveyor

May-19 Jun-19 Aug-19

275

Supply, delivery, installation & commisioning of standby generators Apr-19 Apr-19 Jun-19

276

Various centres (Johannesburg region),Labour building,group 5: Carletonville, Krugersdorp, 

Roodepoort and Sandton : provision of water tanks

May-19 Jun-19 Aug-19

277

DOJ: Gauteng: various magistrates offices: construction of facilities for people with disabilities: 054066 Apr-19 May-19 Jun-19

278

Kimberley, police station,kimberley: repair and maintenance of lcrc in de aar, upington, kuruman May-19 May-19 Jul-19

279

Port nolloth, police complex,1 - 4 fourth street and 52 main street:  repairs and renova tions including 

replacing of fences

Jun-19 Jul-19 Sep-19

280

Police station, cells to be demolished and rebuilt May-19 May-19 Jul-19

281

Griekwastad, rehabilitation of old saps canteen into offices for SASSA Jun-19 Jul-19 Sep-19

283

Colesburg magistrate court :provisioning of cleaning services for 36 months Apr-19 May-19 Jul-19

284

De aar magistrate court :provisioning of cleaning services for 36 months May-19 Jun-19 Aug-19

285

Douglas magistrate court :provisioning of cleaning services for 36 months May-19 Jun-19 Aug-19

286

Griekwastad magistrate court :provisioning of cleaning services for 36 months Apr-19 May-19 Jul-19

287

Hanover magistrate court :provisioning of cleaning services for 36 months Apr-19 May-19 Jul-19

289

Keimos magistrate court :provisioning of cleaning services for 36 months May-19 Jun-19 Aug-19

290

Kimberley family law centre :provisioning of cleaning services for 36 months May-19 Jun-19 Aug-19

291

Olifantshoek magistrate court :provisioning of cleaning services for 36 months Apr-19 May-19 Jul-19

292

Postmasburg magistrate court :provisioning of cleaning services for 36 months Apr-19 May-19 Jul-19

293

Port Nolloth magistrate court :provisioning of cleaning services for 36 months Apr-19 May-19 Jul-19

294

Upington magistrate court :provisioning of cleaning services for 36 months Apr-19 May-19 Jul-19

295

Barkly west magistrate court: provisioning of gardening services for 36 months Jun-19 Jun-19 Aug-19

296

De aar magistrate court: provisioning of gardening services for 36 months Jun-19 Jun-19 Aug-19

297

Kathu magistrate court: provisioning of gardening services for 36 months May-19 May-19 Jun-19

298

Postmasburg magistrate court; provisioning of gardening services for 36 months May-19 May-19 Jul-19

299

Service and maintenance of generators for 2 years for various clients May-19 Jun-19 Aug-19

300

Service and maintenance of generators for 2 years for various clients Jun-19 Jun-19 Aug-19

301

Service and maintenance of generators for 2 years for various clients Jun-19 Jun-19 Aug-19

302

Service and maintenance of kitchen equipment for 2 years for various clients May-19 May-19 Jul-19

303

Service and maintenance of kitchen equipment for 2 years for various clients May-19 May-19 Jul-19

304

Service and maintenance of kitchen equipment for 2 years for various clients May-19 Jun-19 Aug-19

305

Service and maintenance of kitchen equipment for 2 years for various clients May-19 Jun-19 Aug-19

306

Service and maintenance of cold and freezer room for 2 years for various clients May-19 May-19 Jul-19

307

Service and maintenance of cold and freezer room for 2 years for various clients May-19 May-19 Jul-19

308

Service and maintenance of cold and freezer room for 2 years for various clients May-19 Jun-19 Aug-19

309

Service and maintenance of cold and freezer room for 2 years for various clients May-19 Jun-19 Aug-19

310

Service and maintenance of fire extinguishers for 2 years for various clients May-19 Jun-19 Aug-19

311

Service and maintenance of fire extinguishers for 2 years for various clients Jun-19 Jul-19 Aug-19

312

Service and maintenance of fire extinguishers for 2 years for various clients Jun-19 Jul-19 Aug-19

313

Supply of material for maintenance jobs done by dpw workshops for 2 years Apr-19 May-19 Jul-19



314

6612/0447 - procurement of office accommodation of 461,36m² and  15 parking bays for a period of 5 

years

Jun-19 Jul-19 Sep-19

315

Procurement of office accommodation of 602,67m² and  17 parking bays for a period of 9 years 11 

months

May-19 May-19 Jul-19

316

6612/0435-procurement of office accommodation of 243.75m² and 4 parking bays for a period of 5 

years

Apr-19 May-19 Jul-19

317

6611/1811-procurement of office accommodation of 1647.50m² and  parking bays for a period of 5 

years

Apr-19 May-19 Jul-19

318

Procurement of office accommodation of 480.23m² and 13 parking bays for a period of 3 years May-19 Jun-19 Jul-19

319

Procurement of office accommodation of 579,32m² and  21 parking bays for a period of 5 years Jun-19 Jun-19 Aug-19

320

Procurement of office accommodation of 230,75m² and  20 parking bays for a period of 5 years Jun-19 Jun-19 Aug-19

321

Procurement of office accommodation of 1963,19m² and  15 parking bays for a period of 5 years Jun-19 Jul-19 Aug-19

322

procurement of a new office accommodation measuring 104 square metres and two (02) covered 

parking bays for  in kokomeng thusong service centre for five years 

Jun-19 Jul-19 Sep-19

323

procurement of a new office accommodation measuring 104 square metres and two (02) covered 

parking bays in moretele thusong service centre for five years

Jun-19 Jul-19 Sep-19

324

procurement of a new office accommodation measuring 104 quare metres and two (02) covered 

parking bays in losasaneng thusong service centre for five years

Jun-19 Jul-19 Sep-19

325

procurement of a new office accommodation measuring 104 square metres and two (02) covered 

parking bays in tlakgameng thusong service centre for five years

Jun-19 Jul-19 Sep-19

326

procurement of a new office accommodation measuring 104 square metres and two (02) covered 

parking bays in boikhutso thusong service centre for five years

Jun-19 Jul-19 Sep-19

327

procurement of a new office accommodation measuring 104 square metres and two (02) covered 

parking bays in jericho thusong service centre for five years

Jun-19 Jul-19 Sep-19

328

procurement of a new office accommodation measuring 104 square metres and two (02) covered 

parking bays in leretlhabetse lebotlaawane thusong service centre for five years

Jun-19 Jul-19 Sep-19

329

procurement of a new office accommodation measuring 104 square metres and two (02) covered 

parking bays in leretlhabetse lebotlaawane thusong service centre for five years

Jun-19 Jul-19 Sep-19

330

procurement of a new office accommodation measuring 104 square metres and two (02) covered 

parking bays in leretlhabetse lebotlaawane thusong service centre for five years

Jun-19 Jul-19 Sep-19

331

procurement of a new office accommodation measuring 220 square metres in brits for a period of five 

years

Jun-19 Jul-19 Sep-19

332

procurement of a new office accommodation measuring 2217.25 and 20 covered parking bays for 

south african social security agency for a period of five years

Jun-19 Jul-19 Sep-19

333

procurement of a new office accommodation measuring 945 and 30 covered parking bays for south 

african social security agency for a period of three years

Jun-19 Jul-19 Sep-19

334

procurement of a new office accommodation measuring 649.75 and 20 covered parking bays for south 

african social security agency for a period of five years

Jun-19 Jul-19 Sep-19

335

procurement of a new office accommodation measuring 4753.63 and 150 covered parking bays for 

south african social security agency for a period of five years

Jun-19 Jul-19 Sep-19

336

procurement of a new office accommodation measuring 722 and 20 covered parking bays for south 

african social security agency for a period of five years

Jun-19 Jul-19 Sep-19

337

procurement of a new office accommodation measuring 564.92sqaure metre and 09 covered parking 

bays for a period of five years

Jun-19 Jul-19 Sep-19

338

procurement of an alternative office accommodation measuring 982.00 sqaure metre and 26 covered 

parking bays for a period of five years

Jun-19 Jul-19 Sep-19

339

Service and repairs of kitchen equipment for multiple clients 24 months Apr-19 May-19 Jul-19

340

Service and repairs of water pumps, booster pumps and valves for multiple clients for 24 months Apr-19 May-19 Jul-19

341

Service and repairs of hand fire fighting equipment for multiple clients for 24 months Apr-19 May-19 Jul-19

342

Service and repairs of air-conditioning units for multiple clients for 24 months Apr-19 May-19 Jul-19

343

Service and repairs of air-conditioning units for multiple clients for 24 months Apr-19 May-19 Jul-19

344

Service and repairs of water pumps, booster pumps and valves for multiple clients for 24 months Apr-19 May-19 Jul-19

345

Service and repairs of hand fire fighting equipment for multiple clients for 24 months Apr-19 May-19 Jul-19

346

Service and repairs of kitchen equipment for 24 months Apr-19 May-19 Jul-19

347

Service and repairs of air-conditioning units for multiple clients for 24 months Apr-19 May-19 Jul-19

348

Service and repairs of coal fired steam boilers for 24 months Apr-19 May-19 Jul-19

349

Provision of cleaning services at potchefstroom magistrate court for 24 months May-19 Jun-19 Jul-19

350

Service contract for electrical installation on state buildings Apr-19 Apr-19 Jun-19

351

Service contract for electrical installation on state buildings Apr-19 Apr-19 Jun-19

352

Service contract for electrical installation on state buildings Apr-19 Apr-19 Jun-19



353

Service contract for electrical installation on state buildings Apr-19 Apr-19 Jun-19

354

Service contract for electrical installation on state buildings Apr-19 Apr-19 Jun-19

355

Service contract for electrical installation on state buildings Apr-19 Apr-19 Jun-19

356

Service contract for electrical installation on state buildings Apr-19 Apr-19 Jun-19

357

Service contract for electrical installation on state buildings Apr-19 Apr-19 Jun-19

358

Service contract for electrical installation on state buildings Apr-19 May-19 Jun-19

359

Service contract for electrical installation on state buildings Apr-19 May-19 Jul-19

360

Service contract for electrical installation on state buildings Apr-19 May-19 Jul-19

361

Service contract for electrical installation on state buildings Apr-19 May-19 Jul-19

362

Service contract for electrical installation on state buildings Apr-19 May-19 Jul-19

363

Service contract for electrical installation on state buildings Apr-19 May-19 Jul-19

364

Service contract for electrical installation on state buildings Apr-19 May-19 Jul-19

365

Service contract for electrical installation on state buildings Apr-19 May-19 Jul-19

366

Service contract for electrical installation on state buildings Apr-19 May-19 Jul-19

367

Service contract for electrical installation on state buildings Apr-19 May-19 Jul-19

368

Service contract for electrical installation on state buildings Apr-19 May-19 Jul-19

369

Maintenance of plumbing and civil service work for a period of 24 months: zeerust, lehurutshe, 

motswedi, groot marico, nietverdient, madikwe

Apr-19 May-19 Jul-19

370

Maintenance of plumbing and civil service work for a period of 24 months: boons, koster, swartrugens, 

phokeng, bafokeng, mogwase, mankwe, rustenburg, boitekong

May-19 May-19 Jul-19

371

Maitenance of plumbing and civil service work for a period of 24 months: letlhabile, ga-rankuwa , 

klipgat, mabopane, hebron, makapanstad, temba, bedwang, cyferskuil, dube

May-19 May-19 Jul-19

372

Maitenance of plumbing and civil service work for a period of 24 months: christiana, bloemhof, 

wolmaransstad, makwasie, leeudoringstad, ottosdal, bospoort

May-19 May-19 Jul-19

373

Maitenance of plumbing and civil service work for a period of 24 months: 10 sai batalion, klippan, 

group 20 base, 2 sai batalion, 10 sai military village, skilpadhek

May-19 May-19 Jul-19

374

Maitenance of plumbing and civil service work for a period of 24 months: shamrock, school of 

intelligence, 1 tactical regiment, military village, kopanelo sports, transport hanger.

May-19 May-19 Jul-19

375

Maitenance of plumbing and civil service work for a period of 24 months: 102 workshop, 17 

maintenance, mvi, constant viljoen, saasic.

May-19 Jun-19 Aug-19

376

Maitenance of plumbing and civil service work for a period of 24 months: klipdrift May-19 Jun-19 Aug-19

377

Maitenance of plumbing and civil service work for a period of 24 months: hartebeesfontein, klerksdorp, 

jouberton, kanana, orkney, khuma, stilfontein.

May-19 Jun-19 Aug-19

378

Maitenance of plumbing and civil service work for a period of 24 months: boshoek, tshidilamolomo, 

makgobistad, mmabatho, mafikeng, tta, itsoseng, lichtenburg, biesiesvlei, sanieshof, coligny.

May-19 Jun-19 Aug-19

379

Maitenance of plumbing and civil service work for a period of 24 months: losperfontein, brits, 

mogwase, rustenburg, odi

May-19 Jun-19 Aug-19

380

Maitenance of plumbing and civil service work for a period of 24 months: potchefstroom, fchville, 

buffelshoek, klerkskraal, ventersdorp, ikageng.

Jun-19 Jun-19 Aug-19

381

Maitenance of plumbing and civil service work for a period of 24 months: mmabatho, high court, 

regional court, itsoseng, lichtenburg, atamelang, delareyville, coligney

Jun-19 Jun-19 Aug-19

382

Maitenance of plumbing and civil service work for a period of 24 months: vryburg, ganyesa, taung Jun-19 Jun-19 Aug-19

383

Purchasing of security equipments Jun-19 Jun-19 Aug-19

384

DPW:Mmabatho ro-nw: maintenance of lifts at various buildings in north west and surrounding areas. Jun-19 Jul-19 Sep-19

385

Repair and renovation to potchefstroom magistrates offices Apr-19 May-19 Jul-19

386

Pochefstroom repairs and renovations of structural, electrical, mechanical, civil and wet services of 

potchefstroom cid and detective

Jun-19 Jul-19 Sep-19

387

Garankuwa,,magistrate's office,total repairs and renovations,upgrading of roof structure and drainage 

systems and enclosing of the open walk ways

Jun-19 Jul-19 Aug-19

388

Bridge camp police station: installation of  water tanks, gen set sewerage treatment plant Apr-19 May-19 Jun-19

389

MT fletcher saps: complete repairs and renovation May-19 May-19 Jul-19

390

Maclear magistrate office: repairs of structural  damages May-19 May-19 Jul-19

391

Tsomo magistrate office: condition based maintenance May-19 Jun-19 Aug-19



392

Elliotdale prison: repairs and renovations Jun-19 Jul-19 Sep-19

393

Maluti military base: condition based maintenance Jun-19 Jul-19 Sep-19

394

Umtata,s a i battalion,upgrade of finance accounting satelite office May-19 May-19 Jul-19

395

Bizana police station: installation of water tanks and a generator set Jun-19 Jul-19 Sep-19

396

Ngangelizwe police station:repairs to police station including electrical and civil Jun-19 Jul-19 Sep-19

397

Umtata police complex:repairs and renovation of police camp including electrical a nd civil works Jun-19 Jul-19 Sep-19

398

Flagstaff magistrate: cleaning services - 24 months term contract Apr-19 May-19 Jul-19

399

Umtata saps dog unit Apr-19 May-19 Jul-19

400

Umtata,14 sai battalion,replacement of kitchen equipment May-19 Jun-19 Jul-19

401

Hlababomvu,police station,drilling and testing for water Apr-19
May-19

Jul-19

402

Cofimvaba,,police complex,repairs and renovations of the entire complex including elec rical and civil 

works

Apr-19
May-19

Jul-19

403

Lady grey,,magistrate's office,condition based maintainance Apr-19
May-19

Jul-19

404

Mt frere,,magistrate's office,condition based maintainance Apr-19
May-19

Jul-19

405

Umtata,,military base,14 sai: repairs to defence houses, including civil, electric al and mechanical 

installtion

Apr-19
May-19

Jul-19

406

Umtata: nqamakwe home affairs: relocation of park homes, connection of services, earthworks and 

electrical installation

May-19 Jun-19 Aug-19

407

Katberg saps : new hi site Apr-19
May-19

Jul-19

408

Rossouw saps: new access road Apr-19
May-19

Jul-19

409

Schobelkop saps: new access road Apr-19
May-19

Jul-19

410

qamata saps: new hi site Apr-19
May-19

Jul-19

411

Langpunt saps: new hi ste Apr-19
May-19

Jul-19

412

Rossouw saps: new hi site Apr-19
May-19

Jul-19

413

Kramberg saps: new hi site Apr-19
May-19

Jul-19

414

Mthatha doj state attorney : additional accommodation Apr-19
May-19

Jul-19

415

Piet retief,prison,installation of facilities for people vwith disabilities at 12 hiller street in piet retief 

prison: dcs

Jun-19 Jul-19 Sep-19

416

Lydenburg,prison,installation of facilities for people with disabilities at lydenburg prison: dcs Jun-19 Jul-19 Aug-19

417

Installation of facilities for people with disabilities Jun-19 Jul-19 Sep-19

418

Standerton,,labour centre,construction
May-19

Jun-19 Jul-19

419

Ermelo,labour building,construction Jun-19 Jul-19 Sep-19

420

Nelspruit,military area,repair and renovation of substations 1-9 mozambique border line Jun-19 Jul-19 Aug-19

421

 Operation and maintenance of boilers at Nkangala
May-19 May-19

Jul-19

422

 Operation and maintenance of boilers at Nkangala
May-19 May-19

Jul-19

423

 Operation and maintenance of boilers at Nkangala
May-19 May-19

Jul-19

424

Unscheduled maintenance of security lights  at Nkangala
May-19

Jun-19 Aug-19

425

Unscheduled maintenance of security lights at Gert Sibande
May-19

Jun-19 Aug-19

426

Unscheduled maintenance ofsecurity lights at Ehlanzeni
May-19

Jun-19 Aug-19

427

Guarding of state property
May-19

Jun-19 Aug-19

428

Guarding security services at the regional office
May-19

Jul-19 Sep-19

429

Procurement of office accommodation for department of labour, malelane, 495.36m² and 7 parking 

bays
May-19

Jun-19 Aug-19

430

Procurement of office accommodation for sassa nkangala district and emalahleni office, witbank, 

1222.73m² and 54 parking bays
May-19

Jun-19 Aug-19



431

Procurement of office accommodation, 480.23m² and 23 parking bays. the client department is 

government pension administration agency (gpaa)

Jun-19 Jun-19 Aug-19

432

Procurement of office accommodation, 579.32m² and 21 parking bays
May-19

Jun-19 Aug-19

433

Procurement of office accommodation, 504.21m² and 13 parking bays
May-19

Jun-19 Aug-19

434

Procurement of office accommodation for fcs, 504.21m² and 13 parking bays
May-19

Jun-19 Aug-19

435

Procurement of office accommodation, 156.25m² and 5 parking bays
May-19

Jun-19 Aug-19

436

Procurement of office accommodation, 491.45m² and 13 parking bays
May-19

Jun-19 Aug-19

437

Supply and delivery of cleaning material to mpumalanga magistrate courts for the period of twelve 

months with an option to renew for another twelve months.

Apr-19
May-19

Jul-19

438

Rendering of cleaning services for the period of twelve months with an option to renew for another 

twelve months.

Apr-19
May-19

Jul-19

439

Rendering of cleaning services for the period of twelve months with an option to renew for another 

twelve months.

Apr-19
May-19

Jul-19

440

Rendering of cleaning services for the period of twelve months with an option to renew for another 

twelve months.

Apr-19
May-19

Jul-19

441

Rendering of gardening services for the period of twelve months with an option to renew for another 

twelve months.

Apr-19
May-19

Jul-19

442

Rendering of gardening services for the period of twelve months with an option to renew for another 

twelve months.

Apr-19
May-19

Jul-19

443

Port elizabeth: st albans prison: repairs and maintenance of mechanical installations and wet services Apr-19
May-19

Jul-19

445

East london:  follow-on contract;  east london for servicing of maintenance of electrical equipment of 

state buildings (047468)
May-19 May-19

Jul-19

446

King williams town:  police complex:  zwelitsha saps complex farm 44 (dum):  repairs & maintenance of 

electrical, civil, mechanical & structural elements of the complex
May-19

Jun-19 Aug-19

447

Port alfred:  police complex:  nkwenkwezi satelite erf 1558:  repairs & maintenance of elect rical, 

mechanical, civil & structural elements of the complex

Apr-19 Apr-19 Jun-19

448

Port alfred:  police complex:  repairs & maintenance to electrical, mechanical, civil & structural 

elements of the complex

Apr-19
May-19

Jun-19

449

Port elizabeth:  police complex:  saps complex gelvandale:  repairs & maintenance of electrical, civil, 

mechanical & structural elements to the complex
May-19

Jun-19 Aug-19

450

Port elizabeth:  kwazakhele:  police complex:  condition base maintenance on civil, electrical and 

structural al elements of the station and official quarters

Apr-19
May-19

Jul-19

451

Port elizabeth:  police complex:  saps seaview satellite:  repairs & maintenance of electrical, civil, 

mechanical & structural elements to the complex
May-19

Jun-19 Aug-19

452

Port elizabeth:  walmer:  police complex:  repairs & maintenance of electrical, mechanical, civil & 

structural elements of the complex

Apr-19
May-19

Jun-19

453

Grahamstown: head quarters:  saps erf 6392 16 beaufort street:  repairs & maintenance of electrical, 

civil, mechanical & structural elements to the complex
May-19

Jun-19 Aug-19

454

Service, repairs and maintenance of kitchen equipment for 24 months Apr-19
May-19

Jun-19

455

Service, repairs and maintenance of kitchen equipment for 24 months Apr-19
May-19

Jun-19

456

Service, repairs and maintenance of kitchen equipment for 24 months Apr-19
May-19

Jun-19

457

Service, repairs and maintenance of kitchen equipment for 24 months Apr-19
May-19

Jun-19

458

Service, repairs and maintenance of kitchen equipment for 24 months Apr-19
May-19

Jun-19

459

Service, repairs and maintenance of kitchen equipment for 24 months Apr-19
May-19

Jun-19

460

Service and maintenance of lifts (otis) Apr-19
May-19

Jul-19

461

Service and maintenance of lifts (kone) Apr-19
May-19

Jul-19

462

Service and maintenance of lifts (schindler) Apr-19
May-19

Jul-19

463

Service and maintenance of lifts (otis) Apr-19
May-19

Jul-19

464

Service and maintenance of lifts (kone) Apr-19
May-19

Jul-19

465

Service and maintenance of lifts (schindler) Apr-19
May-19

Jul-19

466

Repairs and maintenance on heat pumps & hot water tanks for 24 months Jun-19 Jul-19 Sep-19

467

Lease contract for 5 years( duncan village) Apr-19
May-19

Jul-19

468

Lease contract for 5 years
May-19 May-19

Jul-19

469

Lease contract for 5 years
May-19 May-19

Jul-19

470

Alice magistrates office: provision of cleaning services for 2 years Apr-19 Apr-19 Jun-19



471

Eben donges building (windows) : provision of cleaning services for 2 years Apr-19 Apr-19 Jun-19

472

PE family advocate:provisin of cleaning services for a period of 2 years Apr-19
May-19

Jul-19

473

Motherwell magistrate office: provision of horticultural maintenance for a period of 24 months
May-19 May-19

Jul-19

474

Grahamstown,heritage - sa library for the blind: upgrading and extension  of newly a cquired building 

and structural changes to inter nal layout o f existing facilities

Jun-19 Jul-19 Sep-19

475

Hankey, police complex, construction of police station and demolishing of existing structures
May-19

Jun-19 Aug-19

476

East london: old sars building: refurbishment and tenat installation
May-19 May-19

Jul-19

477

Ocean terrace office park building: refurbishment and repairs to defects
May-19

Jun-19 Aug-19

478

Repair and maintenance of generators Jun-19 Jun-19 Aug-19

479

Repair and maintenance of lifts Jun-19 Jun-19 Aug-19

480

Repair and maintenance of hvac Jun-19 Jun-19 Aug-19

481

Repair, service and operation of boilers Jun-19 Jun-19 Aug-19

482

Removal of sludge at waste water plantations for 24 months (sandf)
May-19

Jun-19 Jul-19

483

Removal of sludge at waste water plantations for 24 months (dcs)
May-19

Jun-19 Jul-19

484

Procurement of tlb(back-actor) for pretoria workshops Jun-19 Jul-19 Sep-19

485

Procurement of bob-cat for pretoria workshops Jun-19 Jul-19 Sep-19

486

Private security services 115 minaar street/ soutpansburg street/ no 9 bryntirion Jun-19 Jul-19 Sep-19

487

Private security services thabatshwane sewage plant / golf course/ radio utkyk Jun-19 Jul-19 Sep-19

488

Private security services wallmansdall sewage and water plant/ toitskraal and centre for advance 

training

Jun-19 Jul-19 Sep-19

489

36 months supply of summer and winter bulbs for various prestige areas
May-19

Jun-19 Aug-19

490

 36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation, firebreak maintenance, and invader control at meintjieskop, koala 

plantation, vacant stands,and workshops

Jun-19 Jul-19 Aug-19

491

a 36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at willem prinsloo

Apr-19
May-19

Jun-19

492

36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at tswaning crator

Apr-19
May-19

Jun-19

493

 36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at pioneer

Apr-19
May-19

Jun-19

494

 36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at salvokop / vlakplaats

Apr-19
May-19

Jun-19

495

 36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at inner city 

Apr-19
May-19

Jun-19

496

 36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at ekangala magistrate court
May-19 May-19

Jul-19

497

 36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at bronkhorstspruit magistrate court
May-19 May-19

Jul-19

498

36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at soshanguve magistrate court
May-19 May-19

Jul-19

499

36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at pretoria north magistrate court
May-19 May-19

Jul-19

500

 36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at mid city magistrate court
May-19 May-19

Jul-19

501

 36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at attridgeville magistrate court
May-19 May-19

Jul-19

502

 36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at hatfield magistrate court
May-19 May-19

Jul-19

503

 36 months term contract for the supply of horticultural materials, garden maintenance, garden 

upgrades, repair of irrigation and invader control at cullinan magistrate court
May-19 May-19

Jul-19

504

36 months term contract for the supply of pot plants and floral arrangements at union building and 

bryntirion estate

Apr-19
May-19

Jun-19

505

Rendering of cleaning services at ekangala magistrate court for a  period of two years
May-19

Jun-19 Aug-19

506

Rendering of cleaning services at cullinan magistrate court for a period of two years
May-19

Jun-19 Aug-19

507

Procurement of alternative accomodation comprising of 26925m² offices and 650 parking bays head 

office
May-19

Jun-19 Aug-19

508

Procurement of alternative accomodation comprising of 1229m² offices and 26 parking bays district 

office

Jun-19 Jun-19 Aug-19

509

Procurement of 616.82m²office accomodation and forensci lab Jun-19 Jun-19 Aug-19



510

New procurement for attredgeville local office Jun-19 Jun-19 Aug-19

511

New procurement for 114.38m² and 1 parking bay. dea Jun-19 Jun-19 Aug-19

512

Procurement of alternative office space for 4295.45m² and 216 parking bays for te period of 9 years 

11 months. 

Jun-19 Jun-19 Aug-19

513

New procurement for 114.38m² and 1 parking bay. dea Jun-19 Jun-19 Aug-19

514

New procurement for 21.71m² and 1 parking bay. dea Jun-19 Jun-19 Aug-19

515

New procurement for 48.98m² and 20 parking bay. dea Jun-19 Jul-19 Aug-19

516

New procurement for 21.71m² and 1 parking bay. dea Jun-19 Jul-19 Sep-19

517

New procurement for 390m² and 20 parking bay. dea
May-19 May-19

Sep-19

518

Procuremnet for a lease take over of 2148.39m² and 75 parking bays
May-19 May-19

Jul-19

519

New procurement of offcice spae  for  767.16m² and 6 parking bay. dea
May-19 May-19

Jul-19

520

Procurrement of additional accomodation at schindler  for 361.83m ² and 20 parking bays Apr-19
May-19

Jun-19

521

Proposed procuremnet f accommodation for commission f inquiry into allegations of impropriety 

regarding the public investment cooperation for  444m and 17 parking bays 
May-19 May-19

Jul-19

522

Procuremnt of alteranative accommodation for 3414.57 and 48 parking for a period 5 years  in roslyn  
May-19 May-19

Jul-19

523

Procurement of additional office space of 10123m² and 500 parking bays for the period of 9  years 11 

months. dpme

Apr-19
May-19

Jul-19

524

Procurement for alternative accommodation for 3385.91m and 204 parking bays Apr-19 Apr-19 Jun-19

525

Pretoria: Thaba Tshwane: 1 military hospital: replacement of uninterrupted power supply. Apr-19
May-19

Jul-19

526

Pretoria,Belmont house (church street): refurbishment for use as accomodation ( architects) Apr-19
May-19

Jul-19

527

Pretoria,Belmont house (church street): refurbishment for use as accomodation ( quantity surveyors) Apr-19
May-19

Jul-19

528

Pretoria,Walmansthal,shooting range,construction of new shooting range Apr-19 Apr-19 Jun-19

529

Pretoria,Pretoria west,,demand for automated washbay: division operational response services Apr-19
May-19

Jul-19

530

Pretoria, silverton, police station, south african police service: gauteng province: silverton: existing 

police station: additions and conversions (fire engineer)

Jun-19 Jun-19 Aug-19

531

Centurion,erasmia,police station,saps: erasmia: connection of services to erven 656 & 657
May-19 May-19

Jul-19

532

SAPS:Gauteng: silverton garage: construction of brick wall with all the electrical security components 

required and relaying paving at pretoria garage- civil engineer

Jun-19 Jun-19 Aug-19

533

SAPS :Gauteng: silverton garage: construction of brick wall with all the electrical security components 

required and relaying paving at pretoria garage- elec engineer

Jun-19 Jun-19 Aug-19

534

SAPS: Gauteng: silverton garage: construction of brick wall with all the electrical security components 

required and relaying paving at pretoria garage- stru engineer

Jun-19 Jun-19 Aug-19

535

SAPS:Gauteng: silverton garage: construction of brick wall with all the electrical security components 

required and relaying paving at pretoria garage- ohs agent 

Jun-19 Jun-19 Aug-19

536

Pretoria,arcadia,laboratory,repair/upgrading of lifts at forensic services laboratory - mech & elec 

engineer 

Jun-19 Jun-19 Aug-19

537

Pretoria,arcadia,laboratory,repair/upgrading of lifts at forensic services laboratory - ohs agent Jun-19 Jun-19 Aug-19

538

Pretoria,silverton,,yankee base: silverton: phase ii: placement of twenty contai ners and construction 

of a roof and stairs
May-19

Jun-19 Aug-19

539

Pretoria,dha: replacement of lifts at new co-perations building (bvr) - mech & elec engineer Jun-19 Jun-19 Aug-19

540

Pretoria,dha: replacement of lifts at new co-perations building (bvr)  - ohs agent Jun-19 Jun-19 Aug-19

541

Pretoria,central,home affairs building,installation of monitoring system for four ups at home affairs new 

cooperation building - ohs agent

Jun-19 Jun-19 Aug-19

542

Pretoria,central,home affairs building,installation of monitoring system for four ups at home affairs new 

cooperation building - elec engineer

Jun-19 Jun-19 Aug-19

543

Pretoria,central,home affairs building,installation of monitoring system for four ups at home affairs new 

cooperation building - mech engineer

Jun-19 Jun-19 Aug-19

544

Pretoria, moloto, training facilitities, sewerage works, installation of waterr pipeline on the shooting 

range & upgrading of the water & power supply 

Jun-19 Jun-19 Aug-19

545

Department of science and technology (dst): revised procurement instruction: pretoria: head office 

(csir campus,building 53): upgrading: ohs agent 

Jun-19 Jun-19 Aug-19

546

Department of science and technology (dst): revised procurement instruction: pretoria: head office 

(csir campus,building 53): upgrading: arch 

Jun-19 Jun-19 Aug-19

547

Department of science and technology (dst): revised procurement instruction: pretoria: head office 

(csir campus,building 53): upgrading: qs

Jun-19 Jun-19 Aug-19

548

Department of science and technology (dst): revised procurement instruction: pretoria: head office 

(csir campus,building 53): upgrading: elec engineer 

Jun-19 Jun-19 Aug-19



549

Department of science and technology (dst): revised procurement instruction: pretoria: head office 

(csir campus,building 53): upgrading: me h engineer 

Jun-19 Jun-19 Aug-19

550

Department of science and technology (dst): revised procurement instruction: pretoria: head office 

(csir campus,building 53): upgrading: civil engineer 

Jun-19 Jun-19 Aug-19

551

Department of science and technology (dst): revised procurement instruction: pretoria: head office 

(csir campus,building 53): upgrading: stru engineer 

Jun-19 Jun-19 Aug-19

552

Department of science and technology (dst): revised procurement instruction: pretoria: head office 

(csir campus,building 53): upgrading: fire engineer 

Jun-19 Jun-19 Aug-19

553

DOJ: cullinan magistrate office: standby generator Jun-19 Jul-19 Aug-19

554

DWAS: roodeplaat training centre: renovations of the kitchen Jun-19 Jul-19 Sep-19

555

Cullinan,Zonderwater prison,construction of a new parole board facility-ohs agent Jun-19 Jun-19 Aug-19

556

Pretoria: waterkloof: military academy: installation of facilities for people with disabilities at  the military 

intelligence college                                       

Apr-19 Jun-19 Aug-19

557

 Pretoria:thaba tshwane emergency dolomite call-out services (follow on to current ramp)  (ohs) Apr-19
May-19

Jul-19

558

 Pretoria:thaba tshwane emergency dolomite call-out services (follow    on to current ramp)  Apr-19
May-19

Jun-19

559

Pretoria: maintenance,modernisation & repair of lifts in pta (various government buildings) Jun-19 Jul-19 Sep-19

560

Pretoria: central: maintanance of lifts at various buildings in pretoria & surrounding areas.follow on of 

wcs 052574

Jun-19 Jul-19 Sep-19

561

PTA dpw: replacement of existing perimeter fence, portion 25 of the farm retfontein 32 jr (ohs)
May-19 May-19

Jul-19

562

PTA dpw: replacement of existing perimeter fence, portion 25 of the farm retfontein 32 jr  (civil 

engineer)    
May-19 May-19

Jul-19

563

Pretoria: upgrading of ten water treatment plants in pretoria: baviaanspoort
May-19

Jun-19 Jul-19

564

Pretoria: upgrading of ten water treatment plants in pretoria: thaba tshwane
May-19

Jun-19 Aug-19

565

Pretoria: upgrading of ten water treatment plants in pretoria: zonderwater
May-19

Jun-19 Aug-19

567

Pretoria: magistrate's office: restoration of old magistrate court                                
May-19

Jun-19 Aug-19

568

Pretoria: maintenance,modernisation & repair of lifts in pta (various government buildings) Jun-19 Jul-19 Sep-19

569

Pretoria: central: maintanance of lifts at various buildings in pretoria & surrounding areas.follow on of 

wcs 052574

Jun-19 Jul-19 Sep-19

570

PTA dpw: replacement of existing perimeter fence, portion 25 of the farm retfontein 32 jr (ohs)
May-19 May-19

Jul-19

571

PTA dpw: replacement of existing perimeter fence, portion 25 of the farm retfontein 32 jr  (civil 

engineer)    
May-19 May-19

Jul-19

572

Pretoria: upgrading of ten water treatment plants in pretoria: baviaanspoort
May-19

Jun-19 Jul-19

573

Pretoria: upgrading of ten water treatment plants in pretoria: thaba tshwane
May-19

Jun-19 Aug-19

577

Pretoria: upgrading of ten water treatment plants in pretoria: zonderwater
May-19

Jun-19 Aug-19

578

Pretoria: magistrate's office: restoration of old magistrate court                                
May-19

Jun-19 Aug-19

Vote 12 

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Appointment of a panel of service providers to provide fleet services for a period of 36 months Apr-19 Apr-19 May-19

2 Appointment of a panel of service providers to provide legal services as and when required for a 

period of 24 months

May-19 Jun-19 Jul-19

3 Appointment of service provider to render printing services for quarter labour force survey 

questionnaires for 1 quarter

Apr-19 May-19 Jun-19

4 Appointment of consultants to provide technical assistance on the assessment of a break in series in 

the Quarterly Labour Force Survey historical data

Apr-19 May-19 Jun-19

5 Appointment of a service provider to provide service to collate all logs from different system and 

network application on the network for Fortie SIEM to track users and system activities for a period of 

36 months

Apr-19 May-19 Jun-19

6 Appointment of service provider to provide VMWare software for a period of 36 months May-19 Jun-19 Jul-19

7 Appointment of service provider to provide disaster recovery May-19 Jun-19 Jul-19

8 Appointment of service provider to provide firewall security solution for a period of 36 months Jun-19 Jul-19 Aug-19

9 Appointment of service provider to render printing of Mbalo brief for a period of 24 months Jun-19 Jul-19 Aug-19

Vote 13 

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

No procurement plan submitted for 2019/2020 financial year

Vote 14

Name of Institution: Statistics South Africa                                                                                                                                                                                                                                                                                                                                                                                                

Contact Details:Mr Ian Chabalala, (012) 310 6908, ianc@statssa.gov.za

Name of Institution: Women                                                                                                                                                                                                                                                                                                                                                                                                                                                        

Contact Details: Derick Mahapa / 012 359 0231/ derick.mahapa@women.gov.za

Name of Institution: Basic Education                                                                                                                                                                         

Contact Details:Ms Neo Thebe 012 357 3122 / Thebe.n@dbe.gov.za



Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 A survey of 2000 schools to measure sector performance against the Action plan 2019. The School 

Monitoring Survey focussed specifically on gathering information which is not available in other 

systems, such as the EMIS

Apr-19 May-19 Jul-19

2 Independent data quality audit of EMIS data. Jun-19 Jul-19 Aug-19

3 Appointment of a service provider to conduct 2019 Systemic Evaluation May-19 May-19 Jul-19

4 Appointment of service provider to conduct the Early Learning Outcome Measure (ELOM) Grade R-1 May-19 May-19 Jul-19

5 Procurement and installation of broadcast reception equipment and video on demand (VOD) 

functionality/ system at an additional 300 schools in Limpopo, Eastern Cape and KwaZulu-Natal 

Province

Apr-19 May-19 Jun-19

6 Appointment of Professional Confrence Organiser (PCO) for a period of three years Apr-19 May-19 May-19

Vote 15

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 CAS Service Consultant Jun-19 Jul-19 Oct-19

2 CAS Technical Consultant Jun-19 Jul-19 Oct-19

3 CASHR Consultant Jun-19 Jul-19 Oct-19

4 CAS Marketing and Promotions Consultant Jun-19 Jul-19 Oct-19

5 CAS BI Consultant Jun-19 Jul-19 Oct-19

6 Development of self-directed teaching and learning resources for the Occupational Certificate: Career 

development Information Officer (QCTO Curriculum  Code 242310001) 

Jun-19 Jul-19 Oct-19

7 Audit Capacity May-19 Jun-19 Sep-19

8 Appointment of a service provider to arrange events i.e. conference and workshops for the DHET  for 

a period of three (3) Years

May-19 Jun-19 Sep-19

9 Vmware licenses May-19 Jun-19 Sep-19

10

Maintenance contracts (Vblock , HPE) 

May-19 Jun-19 Sep-19

11 IT Services Management Solution May-19 Jun-19 Sep-19

Vote 16

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1

Appointment of a service provider for the printing and delivery of health patients files for 3464 PHC 

facilities in nine provinces
Apr-19 May-19 Jun-19

2

Appointment of a service provider for the supply and delivery of medical equipment for clinics through 

the extisting RT2
May-19 May-19 May-19

3 Appointment of a service provider for the maintenance of Boiler for the North West Health Facility Jun-19 Jul-19 Aug-19

4 Appointment of a service provider for the removal of waste May-19 May-19 Jul-19

5 Appointment of a service provider for the provision of office signage for the Points of Entry May-19 Jun-19 Jun-19

6 Appointment of a service provider for the management of the World Envirnment Health day Jun-19 Jul-19 Jul-19

7 Appointment of a service provider for the maintenance of therminal scanners May-19 May-19 May-19

8

Appointment of a service provider for the implementation and procurement of an accounting 

management, programmatic and asset management system for the Global fund
May-19 May-19 May-19

9

Appointment of a service provider for the printing and delivery of guidelines and SOP's (TB 

management, Paediatric TB management, Quality Improvement, QI package-SOP, QI package-SOP, 

3HP/L TBI guidelines)

May-19 May-19 Jul-19

10

Appointment of a service provider to conduct internal audit for the National Department of Health (co-

sourcing)
May-19 May-19 Jun-19

11 Appointment of a service provider to conduct records management and archiving services May-19 May-19 Jun-19

12

Appointment of a service provider for the provision of cleaning services for the National Department of 

Health
Jun-19 Jul-19 Aug-19

13 Appointment of a servider for the hosting services and support and maintenance

May-19 May-19 2019/60/12

14

Appointment of a service provider for the supply and delivery of DDT powder for a period of two (2) 

years
May-19 Jun-19 Jul-19

15

Appointment of a service provider for the supply and delivery of RDT powder for a period of two (2) 

years
May-19 Jun-19 Jul-19

16

Appointment of a service provider for the printing and delivery of neonatal care documents (Policy 

document, related guidelines and Neonatal register with Appendix)
Jun-19 Aug-19 Sep-19

Vote 17

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Service provider for the Implementation evaluation of Social Crime Prevention Jun-19 Jul-19 Oct-19

2 Youth Month Jun-19 Jul-19 Oct-19

3 Service provider to Review of White Paper Jun-19 Jul-19 Oct-19

4 Service provider to conduct Research on Substance Abuse Jun-19 Jul-19 Oct-19

5 Appointment of a travel agency for the rendering of travel management services Jun-19 Jul-19 Oct-19

6 Desktop Modernization Apr-19 May-19 Jun-19

7 Helpdesk License Renewal Jun-19 Jul-19 Oct-19

8 Smartgov Licence Renewal Jun-19 Jul-19 Oct-19

Name of Institution: Social Development                                                                                                                                                                                          

Contact Details: Kobus Watson  KobusW@dsd.gov.za  012 312 7566

Name of Institution: Higher Education and Training                                                                                                                                                                                                                                                                                                         

Contact Detials: Mr Hamilton Ramaphakela  Tel: 012 312 5527 Email: ramaphakela.h@dhet.gov.za

Name of Department: Health                                                                                                                                                                                           



9 Desktops and Printers Leasing Jun-19 Jul-19 Oct-19

10 Turnkey Jun-19 Jul-19 Oct-19

11 Franking Machine May-19 Jun-19 Sep-19

12 Library Database Subscription May-19 Jun-19 Sep-19

13 Offsite document storage Jun-19 19-Aug Nov-19

14 Systems Development Jun-19 Jul-19 Oct-19

15 IJS Substance abuse system Jun-19 Jul-19 Oct-19

16 IJS Application Monitoring tool Jun-19 Jul-19 Oct-19

17 ACM Mobile APP Jun-19 Jul-19 Oct-19

18 DRP Accommodation Facilities Jun-19 Jul-19 Oct-19

19 SITA Mandatory Services May-19 Jun-19 Oct-19

20 Microsoft License Agreement Jun-19 Jul-19 Oct-19

21 IJS Mobile Gadgets May-19 Jun-19 Oct-19

22 IJS Migration of GBV Command centre infrastructure Jun-19 Jul-19 Oct-19

23 Implementation evaluation of foster care programme May-19 Jun-19 Sep-19

Vote 18

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  
1 Switches and server equipment Jun-19 Jul-19 Aug-19

2 Backup solution Jun-19 Jul-19 Aug-19

3 Business continuity management and disaster recovery plan Jun-19 Jul-19 Aug-19

4 Network monitoring tools/management May-19 Jun-19 Jul-19

5 Firewall Jun-19 Jul-19 Aug-19

6 Personal biometric system Jun-19 Jul-19 Aug-19

7 Inet/winet systems Jun-19 Jul-19 Aug-19

8 Voice over IP May-19 Jun-19 Aug-19

9 Appointment of a Panel of Information Technology Skills service providers May-19 Jun-19 Aug-19

10 Supply, delivery and off-loading of hollow round metal sections ,hot rolled for a three (3) year period Apr-19 May-19 Jun-19

11 Supply, delivery and off-loading of stainless steel sheets for a three (3) year period Apr-19 May-19 Jun-19

12 Supply, delivery and off-loading of angle iron mild steel sheets for a three (3) year period Apr-19 May-19 Jun-19

13 Supply, delivery and off-loading of galvanized iron steel for a three (3) year period May-19 Jun-19 Aug-19

14 Supply, delivery and off-loading of black mild steel for a three (3) year period May-19 Jun-19 Aug-19

15 Supply, delivery and off-loading of veneered medium and high density fibre boards for a three (3) year periodMay-19 Jun-19 Aug-19

16 Supply, delivery and off-loading of lay hens for a three (3) year period Apr-19 May-19 Jul-19

17 Supply, delivery and off-loading of day old chicks for a three (3) year period Apr-19 May-19 Jul-19

18 Supply, delivery and off-loading of fertilizers for a three (3) year period May-19 Jun-19 Aug-19

19 Supply and delivery of pepper spray and neutralizers May-19 Jun-19 Jul-19

20 Supply and delivery of bullet proof vests May-19 Jun-19 Jul-19

21 Supply and delivery of ammunition May-19 Jun-19 Jul-19

22 Supply and delivery hand cuffs and leg irons May-19 Jun-19 Jul-19

23 Workshop processable material :Kgoši Mampuru II Management Area Jun-19 Jul-19 Aug-19

24 Baking ingredients : Baviaanspoort and Kgoši Mampuru II Management Areas Apr-19 May-19 Jun-19

25 Cleaning material : Baviaanspoort, Zonderwater, Kgoši Mampuru II, Modderbee, Boksburg, Johannesburg, Krugersdorp and Leeuwkop  Management AreasApr-19 May-19 Aug-19

26 Perishable provisions : Glencoe Management Area May-19 Jul-19 Jul-19

27 Supply and delivery of mattresses : Various Management Areas: Free State & Northern Cape May-19 Jun-19 Sep-19

28 Supply and delivery of chair components for wood workshop: Bizzah Makhate May-19 Jun-19 Sep-19

29 Cleaning material and toiletries: Various Management Areas: Free State & Northern Cape Region May-19 Jun-19 Jul-19

30 Supply and delivery of groceries to Groenpunt Management Area  Apr-19 May-19 Jun-19

31 Supply and delivery of perishable provision to Groenpunt Management Area  Apr-19 May-19 Jun-19

32 Perishable provisions: Various Management Areas: Free State & Northern Cape Region May-19 Jun-19 Dec-19

33 Groceries: Various Management Areas: Free State & Northern Cape Region May-19 Jun-19 Dec-19

34 Perishable provisions: Southern Cape Coastal Area Cluster Jun-19 Jul-19 Oct-19

35 Perishable provisions: Vanrhynsdorp and Calvinia Cluster Jun-19 Jul-19 Oct-19

36 Perishable provisions: Southern Cape Karoo Region Cluster Jun-19 Jul-19 Oct-19

37 Perishable provisions: Voorberg Management Area Jun-19 Jul-19 Oct-19

38 Hire of sanitary bins:Pollsmoor Management Area Jun-19 Jul-19 Oct-19

39 Perishable provisions: Overberg Management Area Jun-19 Jul-19 Oct-19

40 Perishable provisions: Breede River and Brandvlei Cluster Jun-19 Jul-19 Oct-19

41 Perishable provisions : Port Shepstone Management Area May-19 Jul-19 Jul-19

42 Supply and delivery of maize meal and whey powder : KZN Region May-19 Jul-19 Jul-19

43 Cleaning material and toiletries: Various Management Areas: Eastern Cape Region Jun-19 Jul-19 Sep-19

44 Supply and delivery of wood shavings, day-to-day material, bags an hog rings: St Albans Management AreaJun-19 Jul-19 Sep-19

45 Supply and delivery of groceries: Kirkwood Management Area Jun-19 Jul-19 Sep-19

46 Supply and delivery of perishable provisions: Kirkwood Management Area Jun-19 Jul-19 Sep-19

47 Supply and delivery of perishable provisions: Mthatha Management Area Jun-19 Jul-19 Sep-19

48 Supply and delivery of coal peas to East London, Mdantsane and St Albans Correctional Centres Apr-19 May-19 Aug-19

49 Erection of fence for livestock:Brandvlei Management Area May-19 Jun-19 Sep-19

50 Development of  Accredited Qualification (QCTO) in Management in Correctional Environment and Security EnvironmentApr-19 May-19 Jun-19

51 Development of Accredited Learning Material in Occupational Health and Safety, First Aid and Fire Fighting Apr-19 May-19 Jun-19

52 Supply and delivery of stationery and office supplies to National Head Office May-19 Jun-19 Aug-19

53 Appointment of service provider(s) to provide travel management to the Department of Correctional Services for a period of 36 monthsMay-19 Jun-19 Jul-19

54 Appointment of a service provider to assist the department with the development of inventory Modified Cash Standard aligned policy and procedures and implementation thereofMay-19 Jun-19 Jul-19

55 DCS media monitoring services Apr-19 May-19 Jun-19

56 Appointment of service providers on a panel for the provision of internal audit services May-19 Jun-19 Aug-19

57 TeamMate software including licences May-19 Jun-19 Aug-19

58 Appointment of service provider(s) to conduct feasibility study for a possible fleet management Public Private PartnershipJun-19 Jul-19 Aug-19

59 Toiletries: Baviaanspoort, Zonderwater, Kgoši Mampuru II, Modderbee, Boksburg, Johannesburg, Krugersdorp and Leeuwkop  Management AreasMay-19 Jun-19 Aug-19

60 Appointment of a service provider to provide vetting personnel suitability service for a three (3) year period May-19 Jun-19 Jul-19

61 Stationery : Zonderwater,  Kgoši Mampuru II, Boksburg and Johannesburg  Management Areas Jun-19 Jul-19 Aug-19

62 Consumable material for day-to day maintenance: Kgoši Mampuru II Management Area Jun-19 Jul-19 Aug-19

Name of Institution: Correctional services                                                                                                                      

Contact Details: Name of Chief Financial Officer: D.K.N. LIGEGE012 307 2411, nick.ligege@dcs.gov.za



Vote 19

Number Description of goods, services and works 

Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Restricted files Confidential files Roll call books    Apr-19 May-19 Jun-19

2 Ration packs Apr-19 May-19 Jun-19

3 Procurement of Bed sheets, Pillow cases,Mattress with cover Apr-19 May-19 Jun-19

4 Procurement of  toolboxes Apr-19 May-19 Jun-19

5 Procurement of tools for mobile workshops Apr-19 May-19 Jun-19

6 Procurement of  Tyres and Tubes for C Vehicles Apr-19 May-19 Jun-19

7 Procurement of  static workshop equipment Apr-19 May-19 Jun-19

8 Machine Shop Sets Apr-19 May-19 Jun-19

9 Set Kit & outfits of Hand Tools Apr-19 May-19 Jun-19

10 Paints & Dopes, Varnishes and related (Dark Earth and related) Apr-19 May-19 Jun-19

11 M&R Shop equipment Apr-19 May-19 Jun-19

12 Machine Shop Sets Apr-19 May-19 Jun-19

13 Set Kit & outfits of Hand Tools Apr-19 May-19 Jun-19

14 Paints & Dopes, Varnishes and related (Dark Earth and related) Apr-19 May-19 Jun-19

15 M&R Shop equipment Apr-19 May-19 Jun-19

16 x 42 Electronic Data Capturing System (Scanners) Apr-19 May-19 Jun-19

17 Refurbishment of swimming pool, pump house and paving Apr-19 May-19 May-19

18 Drilling of Boreholes Apr-19 May-19 May-19

19 Walkway between Security Gate and Messes Apr-19 May-19 May-19

20 Extention to Procurement Section May-19 Jun-19 Jun-19

21 Refurbishment and Repair Facility Admin Section and Workshop May-19 Jun-19 Jun-19

22 Revamping Impala Hall Building (Painting of inside and outside walls , Epoxying wooden floors and Replacing Curtains)May-19 Jun-19 Jun-19

23 Computer numerical controlled milling machine Jun-19 Jul-19 Aug-19

24 Procure weapon spares May-19 Jun-19 Jul-19

25 M&R weapons/spares May-19 Jun-19 Jul-19

26 Maintenance and repair of security systems at VVIP Unit and 21 SQN Jun-19 Jul-19 Aug-19

27 Upgrading of buildings (Expantion of VVIP kitchen) Jun-19 Jul-19 Jul-19

28 Jet A1 Avaition Fuel Bulk May-19 Jun-19 Jul-19

29 AWOS maintenance May-19 Jun-19 Jul-19

30 FOLDER FILES DD2227 Apr-19 May-19 Jun-19

31 BOOK ROLL CALL Apr-19 May-19 Jun-19

32 FOLDER FILES DD1117, 1119 AND 1120 Apr-19 May-19 Jun-19

33 INSIGNIA METAL Apr-19 May-19 Jun-19

34 INSIGNIA EMBROIDERED Apr-19 May-19 Jun-19

35 INSIGNIA EMBOSSED Apr-19 May-19 Jun-19

36 CLOTH POLYESTER;SNOW LOOK;DARK BLUE;WEIGHT 210G;150,0 CM WIDE Apr-19 May-19 Jun-19

37 CLOTH,BROADCLOTH POLYESTER AND COTTON; CAMOUFLAGE; 150,0CM W;GRADE A Apr-19 May-19 Jun-19

38 SHIRT MAN'S SHORT SLEEVE SERVICE DRESS Apr-19 May-19 Jun-19

39 CAPS VARIOUS MEN Apr-19 May-19 Jun-19

40 TUNIC MEN Apr-19 May-19 Jun-19

41 SHIRT WOMAN SAAF SERVICE DRESS UN-TUCK SHORT SLEEVE Apr-19 May-19 Jun-19

42 TUNICWOMEN Apr-19 May-19 Jun-19

43 SHIRT WOMAN SAAF SUMMER CEREMONIAL Apr-19 May-19 Jun-19

44 TRACKSUIT SAAF Apr-19 May-19 Jun-19

45 GLOVES MEN AND WOMEN WHITE COTTON Apr-19 May-19 Jun-19

46 RAINCOAT MAN'S GENERAL PURPOSE BLUE W/PANTS Apr-19 May-19 Jun-19

47 BELT CEREMONIAL Apr-19 May-19 Jun-19

48 DAGGER AND SHEATH SAAF OFFICERS CEREMONIAL Apr-19 May-19 Jun-19

49 COVERALLS KHAKI Apr-19 May-19 Jun-19

50 TOWEL Apr-19 May-19 Jun-19

51 BAG DUFFLE Apr-19 May-19 Jun-19

52 SLING SMALL ARMS SHOULDER HARNASS WHITE FOR R5 RIFLE Apr-19 May-19 Jun-19

53 CAP UTILITY BLUE GREY Apr-19 May-19 Jun-19

54 JACKETS AND TROUSERS COVERALLS Apr-19 May-19 Jun-19

55 APRON FOOD HANDLER'S WHITE W/BIB Apr-19 May-19 Jun-19

56 TROUSERS FOOD HANDLERS CHEFS BLUE CHECK Apr-19 May-19 Jun-19

57 CAMOUFLAGE CLOTHING Apr-19 May-19 Jun-19

58 BELT FIELD DRESS Apr-19 May-19 Jun-19

59 CUTLERY KIT C/O 1 SPOON;1 FORK;1 KNIFE;S/S;165,0 MM LG Apr-19 May-19 Jun-19

60 VEST,AMMUNITION CARRYING NYLON AND POLYESTER;BLACK;NUTRIA;PATT 83 Apr-19 May-19 Jun-19

61 DISPOSAL CONTRACT - CAMOUFLAGE Apr-19 May-19 Jun-19

62 DOG TAGS Apr-19 May-19 Jun-19

63 TROUSERS MEN MESS DRESS BLACK Apr-19 May-19 Jun-19

64 FLAG,NATIONAL, REPUBLIC OF SOUTH AFRICA;NEW DESIGN1;800,0 MM LG X 1200,0 MM W;FROM 27 APRIL 1994;RED,WHITE,GREEN,YELLOW,BLACK AND BLUEApr-19 May-19 Jun-19

65 JACKET WARM PSAP FOR COVERALL Apr-19 May-19 Jun-19

66 QUALITY ASSURANCE SERVICES Apr-19 May-19 Jun-19

67 Procurement of tractors. May-19 Sep-19 Sep-19

68 Procurement of slashers. May-19 Sep-19 Sep-19

69 Procurement of graders. May-19 Sep-19 Sep-19

70 Procurement of 3 ton forklifts. May-19 Sep-19 Sep-19

71 Procurement of trucks tipper. May-19 Sep-19 Sep-19

72 Procurement of Cherry pickers. May-19 Sep-19 Sep-19

73 Procurement of aircraft tow tractors. May-19 Sep-19 Sep-19

74 Procurement of low bed trailor. May-19 Sep-19 Sep-19

75 Procurement of refuse truck. May-19 Sep-19 Sep-19

76 Procurement of 5 ton forklifts. May-19 Sep-19 Sep-19

77 Procurement of 10 ton forklifts. May-19 Sep-19 Sep-19

Name of Institution: Defence                                                                                                                                                                                      

Contact Details: Dr M.C. Zondi   012 355 5576/dmdgrc@gmail.com/fikile.khumalo@dod.mil.za (Ms F. Khumalo - Director Governance, Risk and 

Compliance)  



78 Procurement of 10 ton underlift recovery. May-19 Sep-19 Sep-19

79 Procurement of recovery trailer. May-19 Sep-19 Sep-19

80 Procurement of runway sweeper. May-19 Sep-19 Sep-19

81 Procurement of truck tractor. May-19 Sep-19 Sep-19

82 Procurement of truck cargo trailor - air suspension. May-19 Sep-19 Sep-19

83 Procurement of runway maint vehicle. May-19 Sep-19 Sep-19

84 Procurement of tyres for fire vehicles. May-19 Sep-19 Sep-19

85 Procurement of 10 ton trucks. May-19 Sep-19 Sep-19

86 Procurement of 7 ton trucks. May-19 Sep-19 Sep-19

87 Procurement of Bachoe Loader. May-19 Sep-19 Sep-19

88 Procurement of Recovery LDV's 4x4. May-19 Sep-19 Sep-19

89 Procurement of D/C LDV 4x4 - Electrical Earhing. May-19 Sep-19 Sep-19

90 Procurement of tyres for recovery vehicles. May-19 Sep-19 Sep-19

91 10 Ton GPU May-19 Sep-19 Sep-19

92 Fuel placement vehicle May-19 Sep-19 Sep-19

93 1 Ton LDV May-19 Sep-19 Sep-19

94 1 Ton 4X4 dc LDV May-19 Sep-19 Sep-19

95 M&R Challenger May-19 Sep-19 Sep-19

96 M&R GPU. May-19 Sep-19 Sep-19

97 M&R Mercedes Benz. May-19 Sep-19 Sep-19

98 M&R Iveco. May-19 Sep-19 Sep-19

99 M&R Fire & Rescue. May-19 Sep-19 Sep-19

100 M&R and replacement of perimeter fences Ditholo (Next to N1) May-19 Sep-19 Sep-19

101 M&R and replacement of perimeter fence  AFB BSPT (Bob Roger Park & Bomb Dumps ). May-19 Sep-19 Sep-19

102 MR and replacement of perimeter fences  68 AS (Technical area and Domestic). May-19 Sep-19 Sep-19

103 M&R and replacement of perimeter fences  AFB YPLT  ( Next to N1) May-19 Sep-19 Sep-19

104 M&R and replacement of perimeter fences AFS PE May-19 Sep-19 Sep-19

105 M&R and replacement of perimeter fences AFB WKLF (Bomb Dumps). May-19 Sep-19 Sep-19

106 M&R and replacement of perimeter fences AFB OVB May-19 Sep-19 Sep-19

107 M&R and replacement of perimeter fences. SAAF HQ Unit. May-19 Sep-19 Sep-19

108 M&R and replacement of perimeter fences AFB LBWG (Bomb Dumps). May-19 Sep-19 Sep-19

109 M&R and replacement of perimeter fences MDW. May-19 Sep-19 Sep-19

110 M&R of accommodation and ablution facilities at AFB LBWG. May-19 Sep-19 Sep-19

111 M&R of kitchen facilities at 68 AS. May-19 Sep-19 Sep-19

112 Sealing of hardstand at AFB WKLF. May-19 Jun-19 Jul-19

113 Samil 100 refeulling barrells (Tanks) replecement May-19 Jun-19 Jul-19

114 Construction of an entertainment area at SAAF College. May-19 Jun-19 Jul-19

115 Upgrade and new paving at the Generals House at SAAF College. May-19 Jun-19 Jul-19

116 Renovation of the VIP's kitchen at SAAF College. May-19 Jun-19 Jul-19

117 Construction of a wall in front of the living quarters at SAAF College. May-19 Jun-19 Jul-19

118 Renovation of Defence Civilians kitchen and construction of a new dining hall at SAAF College. May-19 Jun-19 Jul-19

119 Replacement of prefabricated buildings at AFB DBN. May-19 Jun-19 Jul-19

120 Replacement of prefabricated offices in MT Workshop at AFB DBN. May-19 Jun-19 Jul-19

121 Repair Mess Complex/Single Quarters roofs AFB DBN. May-19 Jun-19 Jul-19

122 Repair of hangar roofs at all Bases. May-19 Jun-19 Jul-19

123 Upgrade of Edwin Swales flats in Kempton park.  (AFB WKLF). May-19 Jun-19 Jul-19

124 Upgrading of MCC crew room at AFB WKLF. May-19 Jun-19 Jul-19

125 Upgrade of houses at AFB YPLT. May-19 Jun-19 Jul-19

126 Hangar repairs AFB YPLT (Roof's and Door's). May-19 Jun-19 Jul-19

127 AFB YPLT ablution upgrading. May-19 Jun-19 Jul-19

128 AFB YPLT Runway repairs. May-19 Jun-19 Jul-19

129 AFB MKD Runway repairs. May-19 Jun-19 Jul-19

130 AFB WKLF Runway repairs. May-19 Jun-19 Jul-19

131 AFB HSPT Runway repairs. May-19 Jun-19 Jul-19

132 AFB OVB Runway repairs. May-19 Jun-19 Jul-19

133 AFB LBWG Runway repairs. May-19 Jun-19 Jul-19

134 AFB SWKP runway repairs. May-19 Jun-19 Jul-19

135 Upgrading of MT fuel stations at all Bases. May-19 Jun-19 Jul-19

136 Upgrading of bulk fuel  at AFB BSPT. May-19 Jun-19 Jul-19

137 Upgrading of bulk fuel  at AFS PE electrical . May-19 Jun-19 Jul-19

138 Procurement of Aviation refuelling hoses May-19 Jun-19 Jul-19

139 Procurement of Aviation refuelling filters May-19 Jun-19 Jul-19

140 Replace Floor at 516 Sqn At AFB HSPT (In Front of Walk In Safe). May-19 Jun-19 Jul-19

141 Repair fire damage house at AFB WKLF. May-19 Jun-19 Jul-19

142 AFB YPLT ground water supply. May-19 Jun-19 Jul-19

143 10 AD Repair and upgrading of all Hangar May-19 Jun-19 Jul-19

144 Harstan repair AFB BSPT May-19 Jun-19 Jul-19

145 M&R of accomodation and ablution facilities at AFB MKD. May-19 Jun-19 Jul-19

146 M&R and replacement of Swimming pool  AFB Yplt. May-19 Jun-19 Jul-19

147 M&R and replacement of Swimming pool  AFB Lbwg. May-19 Jun-19 Jul-19

148 M&R and replacement of Swimming pool  AFB MKD. May-19 Jun-19 Jul-19

149 M&R and replacement of Swimming pool  AFB Hspt. May-19 Jun-19 Jul-19

150 M&R and replacement of Swimming pool  AFB OVB. May-19 Jun-19 Jul-19

151 M&R and replacement of Swimming pool  AFB BSPT. May-19 Jun-19 Jul-19

152 M&R and replacement of Swimming pool  AFB WKLF. May-19 Jun-19 Jul-19

153 Installation of prefabricated office and living space for the F&R Section at AFB Wklf. May-19 Jun-19 Jul-19

154 Upgrading of AFS PE Museum hangar May-19 Jun-19 Jul-19

155 Upgrading of AFS PE Store facilities May-19 Jun-19 Jul-19

156 New water plant at AFB OVB May-19 Jun-19 Jul-19

157 5 New housess for AFB OVB May-19 Jun-19 Jul-19

158 MDW Mess's repair (Sink Hole) May-19 Jun-19 Jul-19

159 MDW  mobile offices for MCU May-19 Jun-19 Jul-19



160 Airfield Electrical Spares. May-19 Jun-19 Jul-19

161 M&R Aviation bulk fuel systems. May-19 Jun-19 Jul-19

162 M&R Aviation bulk fuel levelling systems. May-19 Jun-19 Jul-19

163 Procurement of Aviation Fuel Filters and Equipment May-19 Jun-19 Jul-19

164 M&R Landward fuel system. May-19 Jun-19 Jul-19

165 Procurement of Landward Fuel Equipment May-19 Jun-19 Jul-19

166 M&R Airfield Landing Systems. May-19 Jun-19 Jul-19

167 Naval Stores: Submarines Apr-19 Jun-19 Jul-19

168 Naval Stores - DKB Apr-19 Jun-19 Jul-19

169 Naval Stores - PRO Apr-19 Jun-19 Jul-19

170 Naval Stores - MCM Apr-19 Jun-19 Jul-19

171 Naval Stores: Marine Life-saving Equipment Apr-19 Jun-19 Jul-19

172 Naval Stores: Safety Equipment Apr-19 Jun-19 Jul-19

173 Procure EW Spares Apr-19 Jun-19 Jul-19

174 HF System Spares Apr-19 Jun-19 Jul-19

175 UHF/VHF System spares Apr-19 Jun-19 Jul-19

176 Procure HF Equipment Apr-19 Jun-19 Jul-19

177 Procure VHF/UHF Equipment Apr-19 Jun-19 Jul-19

178 Procure Hornet Equipment Apr-19 Jun-19 Jul-19

179 Lubricating Oil Apr-19 Jun-19 Jul-19

180 Paints various Apr-19 Jun-19 Jul-19

181 Float Smoke + Flame No 2 Mk 3 Apr-19 Jun-19 Jul-19

182 Charge Live type DC 103 Mod 450 (IM) Scare Charge Apr-19 Jun-19 Jul-19

183 Signal Smoke Buoyant Orange M9223A1 Apr-19 Jun-19 Jul-19

184 Torpedo counter measure decoy batteries Apr-19 Jun-19 Jul-19

185 Battery refurbishment Apr-19 Jun-19 Jul-19

186 Secondary batteries (SUT) Apr-19 Jun-19 Jul-19

187 Primary batteries (SUT) Apr-19 Jun-19 Jul-19

188 Sut 264 spares Apr-19 Jun-19 Jul-19

189 Exocet Apr-19 Jun-19 Jul-19

190 Battle Jackets Apr-19 Jun-19 Jul-19

191 7,62mm Weapon  Spares Apr-19 Jun-19 Jul-19

192 20mm Gun Mounting Spares Apr-19 Jun-19 Jul-19

193 76 MGW Maint and Depot replenishment Spares Apr-19 Jun-19 Jul-19

194 35 DPG Maint and Depot replenishment Spares Apr-19 Jun-19 Jul-19

195 12,7mm Rogue Maint and Depot replenishment Spares Apr-19 Jun-19 Jul-19

196 Accourterments Apr-19 Jun-19 Jul-19

197 Small arms Maint and Depot replenishment Spares Apr-19 Jun-19 Jul-19

198 Men outer wear item code 20018405 Apr-19 May-19 Aug-19

199 Women Clothing item code 20018410 Apr-19 May-19 Aug-19

200 Insignia Item code 20018455 Apr-19 May-19 Aug-19

201 Procurement of cleaning and Polishing Compound Apr-19 May-19 Aug-19

202 Dry Rations Contract Apr-19 May-19 Aug-19

203 Wet Ration Contract Apr-19 May-19 Aug-19

204 Procurements of Forage and Feeds Apr-19 May-19 Aug-19

205 Wire Binding Machine Apr-19 Jun-19 Aug-19

206 Photographic Machine Apr-19 Jun-19 Aug-19

207 Renovations NPU road way (Tar) Apr-19 Jun-19 Aug-19

208 Humprey's Visual Field Analyser May-19 Jun-19 Jul-19

209 Argon Multispot Laser May-19 Jun-19 Jul-19

210 Phaco-emulsification machine and Ozil handpeice May-19 Jun-19 Jul-19

211 Stryker, Hand Drill System 7 Drill May-19 Jun-19 Jul-19

212 High End Ultrasound Machine May-19 Jun-19 Jul-19

213 Digital General X-Ray Room May-19 Jun-19 Jul-19

214 Digital Screening Machine May-19 Jun-19 Jul-19

215 Harmonic Scalpel Generator May-19 Jun-19 Jul-19

216 UHD Mobile Laparoscopic Stack (2D or 3D) May-19 Jun-19 Jul-19

217 Tecotherm Neo Complete May-19 Jun-19 Jul-19

218 YAG Laser incl stand, lenses, chairs and safety glasses Jun-19 Jul-19 Aug-19

219 Argon Laser Pure Point incl lenses and LIO Jun-19 Jul-19 Aug-19

220 IOL master Jun-19 Jul-19 Aug-19

221 Pentacam Jun-19 Jul-19 Aug-19

222 Humphreys Visual Field Machine Jun-19 Jul-19 Aug-19

223 Bone Mineral Densitometer (BMD) Jun-19 Jul-19 Aug-19

224 C-Arm BV Pulsera 12” Jun-19 Jul-19 Aug-19

225 Portable X-Ray Unit Jun-19 Jul-19 Aug-19

226 Digital screening machine Jun-19 Jul-19 Aug-19

227 Tomosynthesis addition to current mammography unit Jun-19 Jul-19 Aug-19

228 Digital X-ray machine with height adj table and vertical stand and single detector Jun-19 Jul-19 Aug-19

229 DR Bucky unit with auto stitching Jun-19 Jul-19 Aug-19

230 High end anaesthetic mach with integrated mobile monitoring facility as std anaesthetic mach for new 2 mil theatersJun-19 Jul-19 Aug-19

231 Midrange anaesthetic mach with integrated mobile monitoring facility as std anaesthetic mach for new 2 mil theatersJun-19 Jul-19 Aug-19

232 Anaesthetic machine Jun-19 Jul-19 Aug-19

233 Dragger Baylog VN500 Elite Jun-19 Jul-19 Aug-19

234 Primus RS Rehab system Jun-19 Jul-19 Aug-19

235 Valley Lab Cusa excel ultrasounic aspiration system Jun-19 Jul-19 Aug-19

236 CMC V Malis Bipolar mach ref 801788 Jun-19 Jul-19 Aug-19

237 Constellation vision system LXT8065751550 Jun-19 Jul-19 Aug-19

238 Moller Wedel ye microscope with detachable observer Jun-19 Jul-19 Aug-19

239 The Joule Premium package work center Jun-19 Jul-19 Aug-19

240 5x 12 lead defibrillators Jun-19 Jul-19 Aug-19

241 Scanners for CALMIS in SAMHS Jun-19 Jul-19 Aug-19



242 OFFICE SUPPLIES / STATIONARY Jun-19 Jul-19 Aug-19

243 ADP OFFICE SUPPLIES Jun-19 Jul-19 Aug-19

244 TOILETRY PAPER PRODUCTS Jun-19 Jul-19 Aug-19

245 PAPER AND PAPER BOARD Jun-19 Jul-19 Aug-19

246 HOUSEHOLD FURNISHINGS Jun-19 Jun-19 Jul-19

247 Ambulance 4x4 LC Jun-19 Jul-19 Aug-19

248 Internal Deployment 4x4 DC Jun-19 Jul-19 Aug-19

249 Internal Deployment 65 Seater Jun-19 Jul-19 Aug-19

250 Development and Maintenance of an Electronic Case Management System May-19 Jun-19 Jul-19

251 Purchase of D-Vehicles May-19 Jun-19 Jul-19

252 Military Law Seminar Jun-19 Jun-19 Jul-19

253 Refurbishment of SAFI Store in Potchefstroom Jun-19 Jul-19 Jul-19

254 Refurbishment of SAFI Store and office building in Tempe, Bloemfontein Jun-19 Jul-19 Jul-19

255 Refurbishment of SAFI NMC Shop in Thaba Tshwane Jun-19 Jul-19 Jul-19

256 Refurbishment of SAFI Complex in Port Elizabeth Jun-19 Jul-19 Jul-19

257 Refurbishment of SAFI Store in Mafikeng Jun-19 Jul-19 Jul-19

258 Refurbishment of SAFI Complex Building in Wynberg, Cape Town Jun-19 Jul-19 Jul-19

259 Refurbishment of SAFI Store in Makhado Jun-19 Jul-19 Jul-19

260 Refurbishment of SAFI Store at CTC, Lohathla Jun-19 Jul-19 Jul-19

261 Refurbishment of SAFI Store in Mtubatuba Jun-19 Jul-19 Jul-19

262 Refurbishment of SAFI Complex at the Bluff, Durban Jun-19 Jul-19 Jul-19

263 Refurbishment of SAFI Store in Dunnottor Jun-19 Jul-19 Jul-19

264 Procurement of Specialised Canteen Trucks Jun-19 Jul-19 Jul-19

265 Procurement of Mobile Laundry and Bakery Jun-19 Jul-19 Jul-19

266 Renovation of buildings to accommodate people with physical disabilities Jun-19 Jul-19 Jul-19

267 Renovation of Duty Room Jun-19 Jul-19 Jul-19

268 Renovation of 2 X bungalows Jun-19 Jul-19 Jul-19

269 Paving of unit Jun-19 Jul-19 Jul-19

270 93 AD, Jan Kempdorp - High security fencing of depot - High security fencing of airfield - Renovation of airfield - Erection of Movement facilitiesJun-19 Jul-19 Jul-19

271 97 AD and Sc of Munnitions, de  Aar - High security fencing of depot - High security fencing of airfield - Renovation of airfield - Erection of Movement facilitiesJun-19 Jul-19 Jul-19

272 DOD Auction Centre, Centurion Erection of SANDF Events Centre with high surrounding security fencingJun-19 Jul-19 Jul-19

273 DOD Auction Centre, Centurion Erection of Vehicle Maintenance Centre Jun-19 Jul-19 Jul-19

274 JLOSU Mobile JLOSU capability Jun-19 Jul-19 Jul-19

275 Log School, Cape Town  Erection of High security fencing Jun-19 Jul-19 Jul-19

276 DOD School of Catering, Thaba Tshwane  Erection of high security fencing Jun-19 Jul-19 Jul-19

277 Sub Depot Durban  Erection of high security fencing Jun-19 Jul-19 Jul-19

278 Log School Satellite, Tek Base (68 Air School)  Erection of high security fencing around the Log School SatelliteJun-19 Jul-19 Jul-19

279 Installation of air conditioners in all units Jun-19 Jul-19 Jul-19

280 Renovation of offices Jun-19 Jul-19 Jul-19

281 Renovation of offices at DOD Auction Centre, Centurion Jun-19 Jul-19 Jul-19

282 Erect shelter at DOD Auction Centre, Centurion's Petrol Station Jun-19 Jul-19 Jul-19

283 Renovation of "White House" at Tek Base Jun-19 Jul-19 Jul-19

284 Renovation of Mapeding building at DOD LSF Jun-19 Jul-19 Jul-19

285 Installation of Lapa area at LSF Combined Club Jun-19 Jul-19 Jul-19

286 Sedans May-19 Sep-19 Oct-19

287 VIP Sedan May-19 Sep-19 Oct-19

288 LDV S Cab 4x2 May-19 Sep-19 Oct-19

289 LDV D Cab 4x4 May-19 Sep-19 Oct-19

290 LDV Workhorse 1.5 Ton May-19 Sep-19 Oct-19

291 Panel Van May-19 Sep-19 Oct-19

292 Caddy Panel Van May-19 Sep-19 Oct-19

293 9 Seater Student Bus May-19 Sep-19 Oct-19

294 16 Seater Student Bus May-19 Sep-19 Oct-19

295 23 Seater Student Bus May-19 Sep-19 Oct-19

296 35 Seater Student Bus May-19 Sep-19 Oct-19

297 60 Seater Student Bus May-19 Sep-19 Oct-19

298 Tipper 10 Ton May-19 Sep-19 Oct-19

299 Truck 10 Ton Roll on/off May-19 Sep-19 Oct-19

300 Lowbed 30 Ton Truck May-19 Sep-19 Oct-19

301 Cherry Picker May-19 Sep-19 Oct-19

302 Honey Sucker May-19 Sep-19 Oct-19

303 10 Ton Truck F B Crane & TL May-19 Sep-19 Oct-19

304 10 Ton Water Bowzer May-19 Sep-19 Oct-19

305 Pantry Walk In May-19 Sep-19 Oct-19

306 Trailers 3000-5000LT Water May-19 Sep-19 Oct-19

307 Trailers 3000-5000LT Diesel May-19 Sep-19 Oct-19

308 Vehicles for Painters May-19 Sep-19 Oct-19

309 Vehicles for Tilers May-19 Sep-19 Oct-19

310 Vehicles for Bricklayers/Plasters May-19 Sep-19 Oct-19

311 Vehicles for Electricians/Aircon Tech May-19 Sep-19 Oct-19

312 Vehicles for Plumbers May-19 Sep-19 Oct-19

313 Vehicles for Carpenters/Cab Makers May-19 Sep-19 Oct-19

314 Vehicles for Welders/Fencing Teams May-19 Sep-19 Oct-19

315 Trailers for Equipment Safe Keeping May-19 Sep-19 Oct-19

316 Town Management Maint Equipment May-19 Sep-19 Oct-19

317 Desk Top May-19 Sep-19 Oct-19

318 Laptops May-19 Sep-19 Oct-19

319 Printers May-19 Sep-19 Oct-19

320 Lan Tel Improvement May-19 Sep-19 Oct-19

321 Front end Loader May-19 Sep-19 Oct-19

322 Tractor Loader Backhoe May-19 Sep-19 Oct-19

323 3 Ton R/Terrain Forklift May-19 Sep-19 Oct-19



324 Scissors Lift May-19 Sep-19 Oct-19

325 Articulating Boom lift May-19 Sep-19 Oct-19

326 Skid steer Loader May-19 Sep-19 Oct-19

327 Graders May-19 Sep-19 Oct-19

328 Catering Service May-19 Sep-19 Oct-19

329 Gardening service May-19 Sep-19 Oct-19

330 Containerized Ablutions May-19 Sep-19 Oct-19

331 Upgrading of Workshops May-19 Sep-19 Oct-19

332 Construction Material May-19 Sep-19 Oct-19

333 Proc of Protective Clothing May-19 Sep-19 Oct-19

334 Misc Special Ind Tools May-19 Sep-19 Oct-19

335 Toolboxes May-19 Sep-19 Oct-19

336 Vehicle Hire May-19 Sep-19 Oct-19

337 Petrol May-19 Sep-19 Oct-19

338 Refurbishment May-19 Sep-19 Oct-19

339 Capital May-19 Sep-19 Oct-19

340 Own Resoirce May-19 Sep-19 Oct-19

341 Carpot Hanger Enclosure Jun-19 Jul-19 Aug-19

342 LBN Mess Hall Reno Jun-19 Jul-19 Aug-19

343 Non standard stores repo Jun-19 Jul-19 Aug-19

344 Installation of the fuel tanks at the fuel point. Jun-19 Jul-19 Aug-19

345 Construction of the entrance shelter Jun-19 Jul-19 Aug-19

346 Procurement of Triaxle Trailers Jun-19 Jul-19 Aug-19

347 Procurement Patrol Food (Ration Pack) Jun-19 Jul-19 Aug-19

348 Procurement of spares for B-Veh Jun-19 Jul-19 Aug-19

Vote 20

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Appointment of a service provider to render comprehensive hygiene and cleaning services at the 

National Office  for a period of 27 months
Apr-19 May-19 Jun-19

2 Request for proposals for the appointment of a panel of attorneys for a period of 3 years Apr-19 May-19 Jun-19

3 Appointment of a service provider to render design and layout, proof reading, printing marketing and 

branding services for a period of 3 years 
Apr-19 May-19 Jun-19

  Vote 21

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Appointment of a Service Provider for Security and Guarding Services at various offices for Office of

the Chief Justice (OCJ), the National Prosecuting Authority and the Department of Justice and

Constitutional Development (DOJ&CD).

Jun-19 Jul-19 Oct-19

2 Appointment of a Service Provider for the supply and installation of the National Security Infrastructure

project at the contracted sites.

May-19 Jun-19 Sep-19

3 Appointment of a Service Provider for the Physical Security Infrastructure Maintenance Programme (X-

Ray Machine, walkthrough metal detectors) electronic equipments: fix and move; Re-issue of

certificate for X-ray machines (Health & Safety).

Jun-19 Jul-19 Oct-19

4 Appointment of a Service Provider for the Supply and Installation of Home Intrusion Detective System. Jun-19 Jul-19 Oct-19

5 Appointment of a Service Provider for the Telecommunication Mobile and Data Contracts for a period 

of thirty six (36) months.

Apr-19 May-19 Aug-19

6 Appointment of a Service Provider for the procurement of subscription services for a Legal Library

comprising of: local online, electronic and printed for the Department of Justice and Constitutional

Development, the Office of the Chief Justice (OCJ), Legal Aid South Africa, National Prosecuting

Authority (NPA), Special Investigating Unit (SIU) and the Public Protector for a period of three (3)

years  

Jun-19 Jul-19 Oct-19

7 Appointment of a Service Provider for the procurement of Virtual Library Publications (Foreign Online, 

, Subscriptions to Printed and Loose leaf publications) for  Department of Justice and Constitutional 

Development, the office of the Chief Justice (OCJ), Legal aid South Africa, National Prosecuting 

Authority (NPA), Special Investigating Unit (SIU) and the Public Protector for a period of three (3) 

years.

Jun-19 Jul-19 Oct-19

8 Appointment of a Service Provider for the outsourcing of specialised research papers for the Legal 

Fees investigation of the South African Law Reform Commission.

May-19 Jun-19 Sep-19

9 Appointment of a Service Provider for the procurement of Video Conferencing Equipment (Cape Town

and Pretoria).

Jun-19 Jul-19 Oct-19

10 Appointment of a Service Provider for the procurement of services for the 10 Primary Rate Interface

(PRI) lines for the Momentum Building for a period of 36 months.

May-19 Jun-19 Sep-19

11 Appointment of Service Provider for IJS transversal Skills resourcing services Apr-19 May-19 Aug-19

12 Appointment of a Service Provider for the CISCO Warranty Extension for Local Area Network (LAN) &

Wide Area Network (WAN) Equipment

Apr-19 May-19 Aug-19

13 Appointment of a Service Provider for the Integrated Justice System (IJS) Transversal Hub Monitoring

Tools.

May-19 Jun-19 Aug-19

14 Appointment of a service Provider for the Endpoint and Email Protection Jun-19 Jul-19 Oct-19

15 Appointment of a Service Provider for the Integrated Justice System (IJS) DR & Dev Network

Realignment.

Jun-19 Jul-19 Oct-19

16 Appointment of a Service Provider for the Procurement of Production Environment Hosting Services. Jun-19 Jul-19 Sep-19

17 Appointment of a Service Provider for the Procurement of Services for Production Environment Data

Centre Refresh.

Jun-19 Jul-19 Sep-19

18 Appointment of a Service Provider for the Procurement of Integrated Justice System (IJS) Transversal

Hub Network Lines & Disaster Recovery Centre Hosting Services.

Apr-19 May-19 Jul-19

19 Appointment of a Service Provider for the Procurement of Redundant Network Lines (to enable

Business Continuity).

May-19 Jun-19 Jul-19

Name of Institution: Independent Police Investigative Directorate                                                                                                                                                                                                                                  

Contact Details: Mr R McBride 012 399 0026 zcele@ipid.gov.za

Name of Institution: Justice and Constitutional Development                                                                                                                                                                                           

Contact Details: Surjbally Livashni LSurjbally@justice.gov.za  012 357 8009



20 Appointment of a Service Provider for the Procurement of Citizen Profile information from 3
rd

Party

Data Providers / Bureaus.

Jun-19 Jul-19 Sep-19

21 Appointment of a service provider for the renewal of existing and procurement of additional SAP

Licenses including software assurance for a period of 5 years through a SITA OEM agreement.

May-19 Jun-19 Sep-19

22 Appointment of a service provider for the implementation of SAP based solutions including 5 year post 

maintenance and support for the entire SAP environment.

May-19 Jun-19 Sep-19

23 Appointment of a service provider for the provision of Services Desk (REMEDY) Implementation, 

Maintenance & Support Services, for a period of 2 years.

Apr-19 May-19 Aug-19

24 Appointment of a service provider for the provision of VPN Services (data lines, hosting, internet) for a

period of 5 years via SITA.

May-19 Jun-19 Oct-19

25 Appointment of a service provider for the provision and implementation of the Document Management

Repository Solution including licenses & software assurance maintenance and support for case

management systems for a period of 5 years.

Apr-19 Jul-19 Nov-19

26 Appointment of a service provider for the procurement, development and implementation of a State

Attorney Management Solution (SAMS) including maintenance and support for a period of 5 years.

May-19 Jun-19 Sep-19

27 Appointment of a service provider for the provision of Application Development services for various

ICT solutions a period of 3 years.

Apr-19 Jul-19 Oct-19

28 Appointment of a service provider for the provision of Testing Services, for a period of 3 years

including Maintenance and Support of the ALM (HPQC) environment.

Apr-19 Jun-19 Aug-19

29 Appointment of a service provider for the procurement of 150 ICMS Scanners (including 5 years

warranty) and Maintenance & Support of the Existing Scanners for a period of 3 years. 

May-19 Jun-19 Sep-19

30 Appointment of a service provider for the procurement of PABX Telephony Systems (with 5 years

warranty) and Maintenance & Support of existing and new sites for a period of 3 years.

May-19 Jun-19 Aug-19

31 Appointment of a service provider for the provision of Historic Court Cases Retrieval Resources for a

period of 2 years.

May-19 Jun-19 Aug-19

32 Appointment of a service provider for the procurement of 600 Site Servers with 5 years warranty. May-19 Jun-19 Aug-19

33 Appointment of a service provider for the procurement of WAN Optimizing Solution with 5 years

warranty.

May-19 Jun-19 Aug-19

34 Appointment of a service provider for the procurement of Remote Access Gateway Solution for a

period of 5 years.

May-19 Jun-19 Aug-19

35 Appointment of a service provider for the Firewall Security – Maintenance and support. Jun-19 Jul-19 Oct-19

36 Appointment of a service provider for the LAN and Desktop Support services. Apr-19 May-19 Aug-19

37 Appointment of a service provider for the Electronic Case Management Systems SITA Hardware

Refresh

May-19 Jun-19 Sep-19

38 Appointment of a service provider for the Business Intelligence Solution. May-19 Jun-19 Sep-19

39 Appointment of a service provider for the Unified Communications. Apr-19 May-19 Aug-19

40 Appointment of a service provider for the Facilities Management Services – DPP Port Elizabeth. Apr-19 May-19 Aug-19

41 Appointment of a service provider for the procurement of Access control systems (Biometrics). Jun-19 Jul-19 Oct-19

42 Appointment of a service provider for the Facilities Management Services – DPP Bloemfontein. May-19 Jun-19 Sep-19

43 Appointment of a service provider for the Media Monitoring and Content Analysis services. May-19 Jun-19 Sep-19

44 Appointment of a service provider for the Layout and design of Khasho magazine. May-19 Jun-19 Sep-19

Vote 22

Number Description of goods , services and works Envisaged 

advert date

Envisaged 

closing date

Envisaged 

award date

1 Email archiving solution Jun-19 Jul-19 Sep-19

2 IT service management for a period of 24 months May-19 Jun-19 Aug-19

3 Antivirus software for a period of 24 months Jun-19 Jun-19 Aug-19

4 E-Judiciary system (Judicial Support ERP system and online declaration) Jun-19 Jun-19 Aug-19

5 Translation service for all courts for a period of 36 months Jun-19 Jul-19 Sep-19

6 Hygiene services for a period of 24 months May-19 Jun-19 Jul-19

Vote 23 

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Supply and delivery of Automotive parts for SAPS garages Apr-19 May-19 Not Stated

Vote 23 

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Appointment of a service provider to provide travel management Services for 36 months Apr-19 May-19 Jun-19

2 Appointmet of a service provider to install book detection system Jun-19 Jul-19 Oct-19

3 Appointment of a service prpvider for the costing of the implementation framwork for the 2016 white 

patper on policing 

May-19 Jul-19 Oct-19

4 Appointment of a service provider for the management of saferspaces information portal May-19 Jul-19 Oct-19

5 Appointment of a services prpvider for the development and maintenance of information management 

System 

Apr-19 May-19 Jun-19

6 Appointment of a servies prpvider to supply , install and maintain  ICT Hardware infrastructure 

equipment 

Jun-19 Jul-19 Oct-19

Name of Institution:  Office of the Chief Justice and Judicial Administration                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 

Contact Details: Ms Elaine Chambers, (010) 493 2566 , echambers@judiciary.org.za

Name of Institution: South African Police Service                                                                                                                                                                                                                                                                                                                                              

Contact Details: Mr A P Rapea Tel: 012 393 2500 email: Phumu. Rapea@csp.gov.za 

Name of Institution: South African Police Service                                                                                                                                                                                                                                                                                                                                              

Contact Details: Marie-Loiuse Botha Tel:012 841 7069   Email: BothaM@saps.gov.za



7 Appointment of a services prpvider to supply, install and maintan ICT network infrastructure  including 

IP Telephony solution (VOIP)

Apr-19 May-19 Jun-19

8 Appointment of a service prpvider to supply install and maintan audio visual s equipment Apr-19 May-19 Jun-19

9 Appointment of service provider to supply , install and maintain Audio visuals equipment Jun-19 Jul-19 Oct-19

10 Procurement of pool vehicles (Kombi, sedan and panel van ) through RT57 transvrsal Contract Jun-19 Jul-19 Oct-19

11 Appointment of a graphic designer and professional photography service for a period of 3 years Jun-19 Jul-19 Oct-19

Vote 24

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Appointment of a service provider to render an auctioneer service to the Department of Agriculture, 

Forestry and Fisheries for a period of 3 years

Apr-19 May-19 May-19

2 Appointment of a service provider to supply, deliver and assemble of office furniture for a period of 3 

years

Apr-19 May-19 Jun-19

3 Appointment of a service provider for the equipping of boreholes in the Eastern Cape Province for the 

Department of Agriculture, Forestry and Fisheries 

Apr-19 May-19 June 2019

4 Appointment of a service provider for the equipping of boreholes in the Northern Cape Province for the 

Department of Agriculture, Forestry and Fisheries 

Apr-19 May-19 June 2019

5 Appointment of a service provider for the purchasing, delivery and commissioning of the stereo 

microscopes for the Analytical Services South laboratory in Stellenbosch

Apr-19 May-19 May 2019

6 Appointment of a service provider for the purchasing, delivery and commissioning of the compound 

microscopes for the Analytical Services South laboratory in Stellenbosch

Apr-19 May-19 May 2019

7 Appointment of a service provider for the updating of the Eastern Cape Forest Sector Profile and 

Development of the Eastern Cape Forest Development Strategy to the Department of Agriculture, 

Forestry and Fisheries 

Apr-19 May-19 July 2019

8 Appointment of a security company to render security services at the KwaZulu Natal Plantations for 

the Department of Agriculture, Forestry and Fisheries over a period of 3 years.

Apr-19 May-19 May 2019

9 Appointment of a service provider for security service (Private Security) at Limpopo and Mpumalanga 

plantations including Woodlands and Indigenous Forests Management areas for a period of 3 years

Apr-19 May-19 June 2019

10 Appointment of a service provider for security service (Private Security) at Nelspruit, Polokwane and 

Makhado for a period of 3 years

Apr-19 May-19 June 2019

11 Appointment of a service provider for National Veldfire Risk Profiling for the Department of Agriculture, 

Forestry and Fisheries

Apr-19 May-19 June 2019

12 Appointment of a service provider for Decision Support System for Agricultural Extension, Forestry 

and Fisheries advisory and management services for a period of 5 years

Apr-19 May-19 June 2019

13 Appointment of a service provider for aerial spraying of quelea birds to the Department of Agriculture, 

Forestry and Fisheries for a period of 2 years

May-19 Jun-19 July 2019

14 Appointment of a service provider to supply fuel and set up and detonate fuel explosion for the control 

of quelea birds to the Department of Agriculture, Forestry and Fisheries for a period of 2 years

May-19 Jun-19 July 2019

15 Appointment of a service provider for the manufacturing and deliery of one 1000 litre complete fire 

truck unit for fire fighting in the Eastern Cape Province of the Department of Agriculture, Forestry and 

Fisheries 

May-19 Jun-19 July 2019

16 Appointment of a service providerfor the sale of matured pine timber at Witfontein Plantation for the 

Department of Agriculture, Forestry and Fisheries for a period of 3 years

May-19 Jun-19 August 2019

17 Appointment of a service provider to supply a telecommunication rectifier to the Department of 

Agriculture, Forestry and Fisheries 

May-19 Jun-19 July 2019

18 Appointment of a service provider for the procurement and delivery of 165mm (6 1/2") casing for field 

welding to the Department of Agriculture, Forestry and Fisheries over a period of 2 years

May-19 Jun-19 July 2019

19 Appointment of a service provider for the construction and erection of 2 plant greenhouse tunnels at 

the Buffelspoort Plant Quarantine Station in North West for the Department of Agriculture, Forestry 

and Fisheries 

May-19 Jun-19 July 2019

20 Appointment of a service provider for the upgrading of 2 plant glasshouses at the Buffelspoort Plant 

Quarantine Station in North West for the Department of Agriculture, Forestry and Fisheries 

May-19 Jun-19 July 2019

21 Appointment of a service provider for the supply and delivery of pesticide for the control of Brown 

Locust to the Department of Agriculture, Forestry and Fisheries for a period of 2 years

Jun-19 Jul-19 Aug-19

22 Appointment of a service provider for the purchasing, delivery and commissioning of a Cavity 

Ringdown Spectrometer for the Analytical Services South laboratory in Stellenbosch

Jun-19 Jul-19 Aug-19

23 Appointment of a service provider for the purchasing, delivery and commissioning of a Gas 

Chromatograph with Flame Ionization Detector for the Analytical Services South laboratory in 

Stellenbosch

Jun-19 Jul-19 Aug-19

24 Appointment of a service provider for the purchasing, delivery and commissioning of Chemical 

Storage Safety Cabinets for the Analytical Services North laboratory in Pretoria

Jun-19 Jul-19 Aug-19

25 Appointment of a service provider for the purchasing, delivery and commissioning of Laboratory 

Workbenches and Fumehoods for the  laboratory in Pretoria

Jun-19 Jul-19 Aug-19

26 Appointment of a service provider for land preparation and planting of 400 hectares Sokhulu and 

Nkonisa plantations in the KwaZulu Natal Province for the Department of Agriculture, Forestry and 

Fisheries 

Jun-19 Jul-19 Aug-19

27 Appointment of a service provider for the procurement of 2 Labour Trucks for Hlokozi and Qhudeni 

plantations in the KwaZulu Natal Province for the Department of Agriculture, Forestry and Fisheries 

Jun-19 Jul-19 Aug-19

28 Appointment of a service provider for the maintenance of plantation roads at KwaGubeshe, Hlokozi, 

Qhudeni, Nkonisa and Mbizweni plantations in the KwaZulu Natal Province for the Department of 

Agriculture, Forestry and Fisheries

Jun-19 Jul-19 Aug-19

29 Appointment of a security compamy to render a security service at Modimolle to the Department of 

Agriculture, Forestry and Fisheries for a period of 3 years

Jun-19 Jul-19 Aug-19

30 Appointment of a service provider for the erecting of a security fence at the outside perimeter of the 

Buffelspoort Plant Quarantine Station for the Department of Agriculture, Forestry and Fisheries 

Jun-19 Jul-19 Sep-19

31 Appointment of a service provider for upgrading of a wet wall tunnel at the Buffelspoort Plant 

Quarantine Station in North West for the Department of Agriculture, Forestry and Fisheries 

Jun-19 Jul-19 Sep-19

Vote 25

Name of Institution: Agriculture, Forestry and Fisheries                                                                                                                                                 

Contact Details: R.K. Danster (012) 319 7349  Email: RoewynD@daff.gov.za

Name of Institution: Economic Development                                                                                                                                                                                                                                                                                                                                                                  

Contact Details: Mr Malcolm Simpson, (012) 394 5586 shlabane@economic.gov.za



Number Description of goods, services and works Envisaged 

advert date

Envisaged 

closing date

Envisaged 

award date

No procurement activities above R500 000 for this quarter

Vote 26 

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Procurement of security clearance equipment. Jun-19 Jun-19 Aug-19

2 Appointment of a service provider to  supply, maintain Security X-ray and metal detector machine at 

Head Office for a period of three (3) years. May-19 Jun-19 Aug-19

3 Appointment of a service provider to upgrade exchange Platform Jun-19 Jul-18 Aug-18

4 Appointment of  a document management service provider to provide off-side storage facilities and to 

render document management services for the Department of Energy for a period of thirty six (36) 

months      May-19 May-19 Jul-19

5 Renewal of Microsoft Enterprise Agreement  for a period of three (3) years. May-19 May-19 Jun-19

6 Appointment of a service provider to conduct transformation monitoring & evaluation system to 

monitor and report on tranformation in the Petroleum and Liquid Fuels Industry as contemplated in 

Section 10 (1)(a), read with Section 13G(1) of the B-BBEE Act, 2003 (Act No 53 of 2003) as amended 

for a period three (3) years. Jun-19 Jun-19 Aug-19

7 Appointment of a service  provider to conduct LPG Audit to establish the extent of transformtion in the 

Liquified Petroleum Gas industry, and in compliance to the Broad Based Black Economic 

Empowerment policy framework for period of three (3) years. May-18 Jun-18 Jul-18

8 Appointment of a professional service provider (PSP) to conduct technical verification Solar Home 

Systems (SHSs) installed during financial years 2017/18 and 2018/19 for a period of one year. May-19 Jun-19 Aug-19

9 Appointment of a service provider (SP) for the supply, installation and maintenance of the Solar Home 

Systems (SHSs) for period of three (3) years. Jun-19 Jul-19 Aug-19

10 Appointment of a service provider (SP) to develop an intergrated electricity master plan for a period of 

three (3) years. Jun-19 Jul-19 Sep-19

11 Appointment of a service provider to develop radioactive waste management fund business case 

(report) for a period of twelve (12) months. Jun-19 Jul-19 Aug-19

12

Appointment of a service provider to benchmark study on international nuclear research, development 

and innovation programmes and funding approaches for a period of twelve (12) weeks. Jun-19 Jul-19 Aug-19

13 Appointment of a service provider to conduct comprehensive evaluation of Necsa's operational 

challenges and potential to access new markets for a period of twelve (12) months. May-19 Jun-19 Jul-19

14 Appointment of a panel of professional service providers and/or energy efficient technologies for 

planning and implementation of energy efficiency and demand side management projects. Jun-19 Jul-19 Sep-19

15 Appointment of service provider(s) to assist the Department for administering carbon offsets 

programme and other structrures that will support successful implementation of the programme. Jun-19 Jun-19 Aug-19

Vote 27 

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Appointment of a service provider to develop, facilitate and implement the change management 

strategy for the department (change management).

Jun-19 Jul-19 Sep-19

2 Appointment of a service provider to conduct skills audit for DEA staff Jun-19 Jul-19 Sep-19

3 Appointment of a service provider for the design, development or customization, implementation and 

post implementation support of an online coordinated and integrated permitting system for the DEA – 

year 1 - 5 priority permits (cips) (year 1 of 3)

Jun-19 Jul-19 Sep-19

4 The appointment of service providers to support DEA with the conducting of executive coaching for 

individual senior managers, team coaching for branches/ chief directorate and 3d coaching as and 

when required by the department for the period of 3 years.

Jun-19 Jul-19 Sep-19

5 Appointment of a service provider for bulk procurement of computers (desktops and laptops) for DEA 

officials.

Apr-19 May-19 May-19

6 The appointment of a panel of service providers for the labour ralations Jun-19 Jul-19 Sep-19

7 The appointment of a panel of service providers to supply protective clothing on a quotation basis for a 

period of twenty four (24) months to the department of environmental affairs 

Jun-19 Jul-19 Sep-19

8 Appointment of service provider to outsource accounting, data capturing and quality assurance on 

supply chain management bids above r500k for a period of 24 months

Jun-19 Jul-19 Sep-19

9 The appointment of a panel of service providers to supply layout, design  and printing  services on a 

quotation basis for a period of twenty four (24) months to the department of environmental affairs 

Jun-19 Jul-19 Sep-19

10 Appointment of a service provider for the procurement of waste bureau vehicles (x10) Jun-19 Jul-19 Sep-19

11 Appointment of service providers to assist the waste bureau in arranging an exhibition to showcase 

efforts by national departments, public entities; provincial governments; local government, business 

and civil society organizations at the recycling expo

Jun-19 Jul-19 Sep-19

12 Appointment of a service provider for supply and delivery of waste tyre   mutilation tool Jun-19 Jul-19 Sep-19

13 Appointment of a company for the procurement of waste tyre pre-processing equipment Jun-19 Jul-19 Sep-19

14 Appointment of company for the provision of baling wire for the depots in various provinces. Jun-19 Jul-19 Sep-19

15 Appointment of a service provider to assist the waste bureau with the identification and securing site, 

development of a business plan and management of the setting up, equipping, operating, training of 

beneficiaries and handover of the pilot construction and demolition waste crushing and block 

manufacturing facility.

Jun-19 Jul-19 Sep-19

16 Appointment of a service provider for the development of the national asbestos management sytrategy Jun-19 Jul-19 Sep-19

17 Appointment of a service provider for the development of the designs, construction and supervision of 

15 km asbestos free streets in prieska in siyathemba local municipality in the northern cape province 

Jun-19 Jul-19 Sep-19

18 Appointment of a service provider to manage waste management licence applications for unlicensed 

municipal waste disposal facilities in various provinces (South Africa)  landfill sites

Jun-19 Jul-19 Sep-19

19 Appointment of a service provider for the development of mercury management strategy Jun-19 Jul-19 Sep-19

20 Appointment of a panel of service providers for the development of provincial integrated waste 

management plans (piwmps) for a period of 3 years.

Jun-19 Jul-19 Sep-19

21 Appointment of a service provider for the review of the national environmental compliance and 

enforcement strategy

Jun-19 Jul-19 Sep-19

Name of Institution: Energy                                                                                                                                                                                             

Contact Details: Ms Keitumetsi Pitse: 012 406 7742 / keitumetsi.pitse@energy.gov.za 

Name of Institution: Environmental Affairs                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        

Contact Detials: Ms Nesane L/Rakhoho SM: 0123999045/0123999043



22 Appointment of a venue in the Northern Cape province to host the environmental compliance and 

enforcement Lekgotla 2019

Jun-19 Jul-19 Sep-19

23 Appointment of a professional filming company to document environmental management inspectors 

(emi) in action

Jun-19 Jul-19 Sep-19

24 Appointment of a service provider for the emi environmental legislation handbooks - development, 

updating and printing

Jun-19 Jul-19 Sep-19

25 Appointment of a service provider for the national risk and vulnerability framework or the development 

of best practice guidelines for how to conduct climate change vulnerability assessment

Jun-19 Jul-19 Sep-19

26 Appointment of a service provider for the performance assessment of dual fuel buses (cng/diesel) and 

fuel buses (cng/ diesel) and fleet renewal strategy for metrobus, city of Johannesburg

Jun-19 Jul-19 Sep-19

27 Appointment of a service provider for the green building rating tool and certification system for existing 

residential buildings: scoping study, business case establishment and specifications development 

project

Jun-19 Jul-19 Sep-19

28 Appointment of a service provider for the mrv of greenhouse gas emissions- rea-vaya brt phase1c 

network 

Jun-19 Jul-19 Sep-19

29 Appointment of a service provider for the capacity building for transparency programme including 

designing  and implementing greenhouse gas inventory  and mitigation assessment training courses 

under the capapacity building intiative for transparency (cbit) programme

Jun-19 Jul-19 Sep-19

30 Appointment of a service provider for proposed strategic environmental assessment: coal mining in 

the Mpumalanga Highveld (collaborative planning, management and informed decision making 

relating to land use options in the Mpumalanga Highveld)

Jun-19 Jul-19 Sep-19

31 Appointment of the service provider to support the national department of environmental affairs (DEA) 

in assisting the regulating committee for meteorological services (rcms) in verifying the South African 

weather service (saws) aviation tariff proposal and the basis thereof before the new tariffs are 

approved and promulgated.

Jun-19 Jul-19 Sep-19

32 Appointment of a service provider for the small scale embedded generation  (sseg) Jun-19 Jul-19 Sep-19

33 Appointment of a service provider for the local government cc support programme Jun-19 Jul-19 Sep-19

34 Appointment of a service provider for the risk&vulnerability framework: tourism and health Jun-19 Jul-19 Sep-19

35 Appointment of a service provider for the assessment of Joburg parking policies for the city of 

Johannesburg

Jun-19 Jul-19 Sep-19

36 appointment of a service provider for the provisioning of aviation meteorological services to be applied 

to the aviation industry

Jun-19 Jul-19 Sep-19

37 The appointment of a service provider to provide technical expertise in climate change response 

monitoring and evaluation system information management

Jun-19 Jul-19 Sep-19

38 Appointment of a service provider for the developing rules/manual for greenhouse gas accounting, 

measurement, reporting and verification standards and methodological procedures for the afolu sector 

in South Africa 

Jun-19 Jul-19 Sep-19

39 Appointment of a service provider for the bur-4  development Jun-19 Jul-19 Sep-19

40 The appointment of service provider to conduct stakeholder consultation, review Amathole feasibility 

study and compile proposed Amathole biosphere reserve nomination dossier within Amathole district 

municipality

Jun-19 Jul-19 Sep-19

41 Appointment of a service provider to undertake a feasibility study on the establishment of a national 

compound library for South African bioprospecting/ biotrade industries.

Jun-19 Jul-19 Sep-19

42 Appointment of a service provider to assist the department of environmental affairs (DEA) to support 

environmental risk assessment procedures for genetically modified organism (gmos) containing 

herbicides tolerance trait taking into account possible impacts and cumulative effects, including 

sublethal and indirect effects, on non-target species in South Africa

Jun-19 Jul-19 Sep-19

43 Appointment of a suitable service provider to render services to the department of environmental

affairs to develop the desertification land degradation and drought (dldd) advocacy and awareness

raising strategy 

Jun-19 Jul-19 Sep-19

44 Appointment of a suitable service provider to render services to the department of environment affairs

by developing a national joint wetlands policy for the management, conservation and protection of

wetland ecological infrastructure in South Africa 

Jun-19 Jul-19 Sep-19

45 Appointment of a service provider to supply of personal protective clothing to be worn by overwintering 

and relief personnel untaking expeditions at sanae (antarctica), gough and marion islan

Jun-19 Jul-19 Sep-19

46 Appointment of the service provider for the customs clearing, forwarding, stevedoring and/or 

loading/off-loading for the department of Environmental Affairs gough island 2017 relief voyage.

Jun-19 Jul-19 Sep-19

47 Appoint a service provider via the SCM tender process to supply petroleum products to the branch: 

oceans and coasts. The petroleum products must be delivered to the east pier shed, v & a waterfront, 

cape town for 5 (five) consecutive years. The required petroleum products include engine oil, hydraulic 

oil, engine coolant, petrol and jet-a1 fuel.

Jun-19 Jul-19 Sep-19

48 Appointment of the service provider to provide the following services: maintenance, repairs and 

modifications to arctic sledges fuel bowsers and associated components and transporting of this 

equipment to and from the service provider and east pier shed, v & a waterfront for 5 (five) 

consecutive years for branch: ocean and coasts

Jun-19 Jul-19 Sep-19

49 Appointment of a service provider to assist with the development, co-ordination and implementation of 

the environmental protection and infrastructure programmes (epip) advocacy strategy in the 

environmental programmes branch of the department of environmental affairs  

Jun-19 Jul-19 Sep-19

50 Appointment of a science communication service provider to assist with the development of text and 

design of cartoon based posters for the environmental programmes of the department of 

Environmental Affairs

Jun-19 Jul-19 Sep-19

Vote 28

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Cyber Security Services (New/Maintenance and support Services) (Enterprise Device Management 

(Intrution detection and white collar hacking))

May-19 Jun-19 Aug-19

2 Data Centre infrastructure maintenance and support and Services (SITA Contract and Open Bid) 

(Network and Server infrastructure, Storage and Tape Library)

May-19 Jun-19 Aug-19

3 Non-Microsoft Server Software and Virtualisation Tools Software Maintenance and Support, Terminal 

Server Emulation Software, etc

May-19 Jun-19 Aug-19

4 Ad Hoc Software Development/Customisation (System Centre Implementation/maintenance, SAP, 

ESSA, SmartGov, Egov, etc)

May-19 Jun-19 Aug-19

Name of Institution: Labour                                                                                                                                                                                                                                                                                                                                                                                                                          

Contact Details: Mr Thobile Lamati, (012) 309 4000   thobile.lamati@labour.gov.za



5 Consulting Services (Cloud Readiness Assessment) May-19 Jun-19 Aug-19

6 Converged communication Services (Handsets, Licenses, Implementation Cost (services), PABX and 

Skype for business/Voip, Wasp Services and Related Telecommunication Software)(core, hosting, 

network infrastructure, server infrastructure)

May-19 Jun-19 Aug-19

7 Procurement of Datacentre Infrastructure and services (SITA Contract) May-19 Jun-19 Aug-19

8 Establisment of the Disaster Recovery capability of the Department May-19 Jun-19 Aug-19

9 Subscription Services (Virtual Libraries, Research and Development) May-19 Jun-19 Aug-19

10 Furniture May-19 Jun-19 Aug-19

11 Security Services in Mbombela and Malahleni local centres May-19 Jun-19 Sep-19

12 Cleaning Services in Provincial Office and Malahleni local centres May-19 Jun-19 Sep-19

13 Power Supply Generator Jun-19 Jul-19 Aug-19

14 Procurement of Furniture for DoL open plan offices over 3 years Apr-19 May-19 Jul-19

15 Physical Security - Brits Labour Centre Apr-19 May-19 Aug-19

16 Physical Security - Klerksdorp Labour Centre Apr-19 May-19 Aug-19

17 Physical Security - Mahikeng Labour Centre Apr-19 May-19 Aug-19

18 Physical Security - Potchefstroom Mmabatho Labour Centre Apr-19 May-18 Aug-19

19 Physical Security - Rustenburg Labour Centre Apr-19 May-19 Aug-19

20 Physical Security - Taung Labour Centre Apr-19 May-19 Aug-19

21 Cleaning service- Potchefstroom Labour Centre Apr-19 May-19 Aug-19

22 Development of competency framework and conducting of Skills Audit for DoL employees May-19 Jun-19 Jul-19

23 DoL E- employee Onboarding programme planned for 30 October 2019 May-19 Jun-19 Jul-19

24 Procurement of  Tracking Services for Departmental Vehicles Jun-19 Jul-19 Sep-19

25 Procurement of  Travel Management Service Jun-19 Jul-19 Sep-19

26 Procurement of Mobile Container Toilets Apr-19 May-19 Jun-19

27 Term Contract for Movement of Mobile Container Toilets Apr-19 May-19 Jun-19

28 Term Contract for Front Shop Apr-19 May-19 Jun-19

29 Refurbishment of Barberton  Labour Centre Apr-19 May-19 Jun-19

30 Refurbishment of Badplaas  Labour Centre Apr-19 May-19 Jun-19

31 Refurbishment of Malelane  Labour Centre Apr-19 May-19 Jun-19

Vote 29

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1

The pre-qualification of capable service providers with suitable skills and experience to render planned 

and unplanned general building maintenance services for one or more commodities for its Head Office 

and eleven regional offices across the countryfor 24 months

May-19 May-19 Jun-19

2 The procurement of ICT infrastructure refresh for the intergrated licencing programme (phase 2) Jun-19 Jun-19 Jul-19

3

The pre-qualification of service providers to render technical and administrative support to small and 

macro enterprises for 36 months
May-19 May-19 Jun-19

4

The pre-qualification of suitable service providers with suitable skills and expertise to provide editing 

services for policy and legislation content for 36 months
May-19 May-19 Jun-19

5

The appointment of a service provider with suitable and expertise to conduct a survey at Xolobeni 

Community
Apr-19 May-19 Jul-19

Vote 30

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Study endorsed by various government and industry players to support implementation of upgrade of 

sorghum value chain - DST to coordinate and support research needed.

Jun-19 Jul-19 Oct-19

2 Recruitment Agencies for a period of 3 years Jun-19 Jul-19 Oct-19

3 Implementation of Intrusion Prevention Systems (IPS), Update patches and antivirus continuously, 

Provide High Availability of ICT business critical systems 

Jun-19 Jul-19 Oct-19

Vote 31

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Appointment of a service provider to provide e-mail archiving and backup solution for the Department

of Small Business Development for a period of 3 years

May-19 Jun-19 Aug-19

2 Appointment of a service provider to provide forensic investigation services for the Department of

Small Business Development for a period of 12 months 

Jun-19 Jul-19 Sep-19

3 Appointment of a service provider to conduct an annual programme evaluation on selected financial

and non-financial support programme for the Department of Small Business Development 

Jun-19 Jul-19 Sep-19

4 Appointment of a service provider to assist the Department of Small Business Development to

conduct research in fulfilment of the National Accord: a) assessment of affordable business premises

b) profiling of SMMEs and Coops within prioritised townships and rural areas with emphasis on

vulnerable groups 

Apr-19 May-19 Jun-19

5 Appointment of a service provider to conduct a Mapping Study of the South African Cooperatives

Sector

Jun-19 Jul-19 Sep-19

6 Appointment of a service provider to develop the DSBD LED Strategy with funding sourced from the

African Development Bank. 

Jun-19 Jul-19 Sep-19

7 Appointment of a service provider to event management services for the International Cooperatives

Day 

Apr-19 May-19 Jun-19

Name of Institution: Mineral Resources                                                                                                                                                                            

Contact Details: Nonhlanhla Zingwevu on (012) 444 3055  and/or  Oswell Bila on (012) 444 3054

Name of Institution: Science and Technology                                                                                                                                                                 

Contact Details: Mandisa Bosman Tel: 012 843 6835  Email: Lize.Kern@dst.gov.za

Name of Institution:  Small Business and Development                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            

Contact Details: Ms Mmatshepo Rasebopye:MRasebopye@dsbd.gov.za:(012) 394 3513



8 Appointment of a service provider to assist the Department of Small Business Development with the

revision of the Integrated Strategy on the Promotion of entrepreneurship and small enterprises 

May-19 Jun-19 Aug-19

9 Appointment of a service provider to provide event management services for the launch of the Global

Entrepreneurship Week and Start-up Nations 

May-19 Jun-19 Aug-19

10 Appointment of a service provider to provide event management services for the Small Business

Colloquium 

May-19 Jun-19 Aug-19

Vote 32

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Leadership Development Programme May-19 May-19 Jul-19

2 Installation and maintenance of CCTV cameras Jun-19 Jul-19 Aug-19

3 Rationalisation Jun-19 Jul-19 Aug-19

4 Study on the size of the postal market and contribution to GDP and benchmark on policy and 

regulatory framework transformation by other countries in line with new technological/digital 

developments

May-19 Jun-19 Jun-19

Vote 33  

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

Award date 

1 Appointment of a panel of agencies for Multimedia Production (Three year tender for the production of 

communication products i.e. grapahic design, printing, audiovisual and online)

Jun-19 Jul-19 Aug-19

2 Appointment of a servive provider to conduct a Tourism Innovation Conference Logistics May-19 Jun-19 Jun-19

3 Appointment of a training provider to conduct Food Safety training programme for Western Cape 

province

May-19 Jun-19 Jun-19

4  Appointment of training provider to conduct Food Safety training programme for Limpopo province May-19 Jun-19 Jun-19

5  Appointment of training provider to conduct Food Safety training programme for North West  province May-19 Jun-19 Jun-19

6  Appointment of training provider to conduct Food Safety training programme for Mpumalanga 

province

May-19 Jun-19 Jun-19

7  Appointment of training provider to conduct Food Safety training programme for Nothern Cape 

province

May-19 Jun-19 Jun-19

8  Appointment of training provider to conduct Food Safety training programme for Gauteng province May-19 Jun-19 Jun-19

9  Appointment of training provider to conduct Food Safety training programme for Free State province May-19 Jun-19 Jun-19

10  Appointment of training provider to conduct Food Safety training programme forEasttern Cape 

province

May-19 Jun-19 Jun-19

11  Appointment of training provider to conduct Food Safety training programme for Kwa Zulau Natal 

province

May-19 Jun-19 Jun-19

12 Appointment of a training provider to conduct African Cuisine training May-19 Jun-19 Jun-19

13 Appointment of a training provider to conduct Work Readiness training May-19 Jun-19 Jun-19

14 Appointment of a training provider to conduct Enterpreneuship training (SMME Development) May-19 Jun-19 Jun-19

15 Capacity building and mentorship programme for the owning entities of the Working for Tourism 

Infrastructure Projects

Jun-19 Jul-19 Aug-19

16 Appointement of built environment  professionals to deisgn and project manage tourism infrastructure 

projects

Jun-19 Jul-19 Aug-19

17 System Specification & Development Jun-19 Jul-19 Aug-19

18 Establishment of a panel of exeternal auditors for the EPWP projects. Jun-19 Jul-19 Aug-19

Vote 34

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Research into retrospectivity in respect of Copyright Amendment Bill Jun-19 Jul-19 Sep-19

2 Sophos licenses May-19 May-19 Jul-19

3 Centralised Dstv Jun-19 Jun-19 Nov-19

4 Vmware and Hp maintenance and support Apr-19 May-19

5 Verification services Mar-19 Apr-19 Aug-19

6 Pre-screening services May-19 May-19 Sep-19

7 Recruitment training for panel members  May-19 May-19 Sep-19

8 MMS Coaching Jun-19 Jul-19 Nov-19

9 Basi Project Management May-19 May-19 Sep-19

10 Advanced Project Management Jun-19 Jul-19 Nov-19

11 Policy formulation and implementation Jun-19 Jul-19 Nov-19

12 Management of media relations and communications for the BBB-EE Commission for 24 months Mar-19 Apr-19 Jun-19

13 Appointment of a communication and advertising agency  for 3 years Jun-19 Jul-19 Nov-19

14 Appointment of a marketing and reputation management service provider for 3 years Jun-19 Jul-19 Nov-19

15 Appointment of a service provider for the Annual South African Premier Awards for 3 years Jun-19 Jul-19 Nov-19

Name of Institution: Telecommunications and Postal Services                                                                                                                                                                                                                     

Contact Details: Ms T.G. Manzini, (012) 427 7005, tmanzini@dtps.gov.za

Name of Institution: Tourism                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

Contact Detials: Aneme Malan : 012 444 622/mmohlabeng@tourism.gov.za

Name of Institution: Trade and Industry                                                                                                                                                                           

Contact Details:Director / Chief Director SCM: Deon Fourie / Rebecca Ramcharran/ Dfourie@thedti.gov.za (012 3941923) / 

Rramcharran@thedti.gov.za (012 3945093



16 Procurement of coference package for BBB-EE Annual conference Jun-19 Jul-19 Sep-19

17

institutionalisation of ethics in the dti: EXBO workshop, ethical leadership for SMS, ethics for below 

SMS May-19 May-19 Sep-19

18 Cleaning and Hygiene Services for Block G May-19 Jun-19 Oct-19

19 Africa Gateway Project Jun-19 Jun-19 Nov-19

20

Appointment of the company to coordinate and manage B-BBEE annual conference of the BBB-EE 

commission Jun-19 Jul-19 Sep-19

21 Ofsite Storage facility Jun-19 Jul-19 Aug-19

22 Empowerment Summit/open day May-19 May-19 Jun-19

Vote 35

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Panel for supply fo furniture Apr-19 Jun-19 Jul-19

2 Cleaning Services Apr-19 Jun-19 Jul-19

3 Maximising job creation through Shamba Sonke Program Apr-19 Jun-19 Jul-19

4 Road Transport Legislative review Apr-19 Jun-19 Jul-19

5 Grant Monitoring 1 Apr-19 Jun-19 Jul-19

6 Grant Monitoring 2 Apr-19 Jun-19 Jul-19

7 Internal Audito: PRMG audit May-19 Jul-19 Aug-19

8 Corridor Freight Development May-19 Jul-19 Aug-19

9 National Transport Planning Databank May-19 Jul-19 Aug-19

10 National Household Travel survey May-19 Jul-19 Aug-19

11 Regional Corridor Project May-19 Jul-19 Aug-19

12 Procedures, Computations and recouping of overloading cost on SA roads May-19 Jul-19 Aug-19

13 Audit of roads laboratories and borrow pits May-19 Jul-19 Aug-19

14 RAMS Central data respository (pilot) May-19 Jul-19 Aug-19

15 Field verification of provincial data May-19 Jul-19 Aug-19

16 Automated vessel clearance May-19 Jul-19 Aug-19

17 Moloto bus contract design May-19 Jul-19 Aug-19

18 Roll out of Natiuoanl Land Transport Act in Mhlathuze May-19 Jul-19 Aug-19

19 National Technical requirements for public transport May-19 Jul-19 Aug-19

20 Events, content development and protocol management Jun-19 Aug-19 Sep-19

21 PRASA organisational assessement Jun-19 Aug-19 Sep-19

22 Draft guidelines on rail access regime Jun-19 Aug-19 Sep-19

23 Capacitate standard auditors against SANS 1393 &55 000 Jun-19 Aug-19 Sep-19

24 Capacitate COLLEAGUES in the road branch on ISO39001 & SANS 1395 Jun-19 Aug-19 Sep-19

25 Business case for development of aviation academy Jun-19 Aug-19 Sep-19

26 Development of maritime transport policy and legislation Jun-19 Aug-19 Sep-19

27 empowerment of small bus operators Jun-19 Aug-19 Sep-19

28 Technical oversight and support for public transport Jun-19 Aug-19 Sep-19

29 National Land Transport Act amendment Jun-19 Aug-19 Sep-19

30 Implementation of the IPTN's in 2 district municipalities Jun-19 Aug-19 Sep-19

Vote 36

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Appointment of a Professional Service Provider to assist the Department with  BBBEE Audit Apr-19 May-19 Jul-19

2 Rendering of Aircondition services May-19 May-19 Jul-19

3 Provisioning of the Switchboard Maintenance May-19 May-19 Jul-19

4 Provisioning of the Plumbing services May-19 May-19 Jul-19

5 Provisioning of Gardening Services May-19 May-19 Jul-19

6 Appointment of a professional Service Provider to provide Adult Education and Training May-19 May-19 Jul-19

7 Rendering of Security services for 36 months May-19 May-19 Jul-19

8 Rendering of Travel Services for 36 months May-19 May-19 Jul-19

9 Supply and delivery of Office furniture on as and when required May-19 May-19 Jul-19

10 Supply and delivery of Office stationery  on as and when required May-19 May-19 Jul-19

11 Servicing & Maintenance of Garden Equipments  May-19 May-19 Jul-19

12 Servicing & Maintenance of Domestic Equipments May-19 May-19 Jul-19

13 Supply & Delivery of Grocery and Cleaning  May-19 May-19 Jul-19

Name of Institution: Water and Sanitation      (Main Account)                                                                                                                                                                 

Contact Details:  Gustavis Makoloi - Makoloig@dws.gov.za (012 336 7461)

Name of Institution: Department of Transport                                                                                                                                                                                             

Contact Details: Pule G. Selepe / 012) 3093172



14 Application Rationalization - Software 

(IWRP, WMS, WARMS, ECM, WIM)

May-19 Jun-19 Jul-19

15 Procurement of the PSP to update the status of  WCWDM within the 8 large water supply systems in 

line support of the Departmental APP. 

May-19 Jun-19 Jul-19

16 Crocodile East Water Project: Technical Feasibility Jun-19 Jun-19 Oct-19

17 Development of National Sanitation Strategy for sustainable sanitation provision Jun-19 Jul-19 Aug-19

18 Five year status report on sanitation delivery in the Country Jun-19 Jul-19 Aug-19

19 Implementation of Adopt a River through an Implementing Agent (e.g. DEA) where there'll be 

rehabilitation of selected water resources, capacitating of local communities and community-based 

water quality monitoring

May-19 Jun-19 Jul-19

20 BEP Reitz: Completion of Bulk Infrastructure May-19 Jun-19 Jun-19

21 BEP Arlington : Completion of Bulk Infrastructure May-19 Jun-19 Jun-19

22 BEP Dealsville: Completion of Bulk Infrastructure May-19 Jun-19 Jun-19

23 BEP Campbell : Completion of Bulk Infrustructure Apr-19 May-19 Jun-19

24 BEP Ficksburg : Completion of Bulk Reticulation Apr-19 May-19 Jun-19

25 BEPSenekal: Completion of Bulk Reticulation Apr-19 May-19 Jun-19

26 BEP Petrus Steyn : Completion of Bulk Infrastructure May-19 Jun-19 Jun-19

27 BEP Clocolan : Completion of Bulk Infrastructure Apr-19 May-19 Jun-19

28 BEP Griekwastad : Completion of Bulk Infrastructure Apr-19 May-19 Jun-19

29 Environmental impact Assessment for BEP May-19 Jun-19 Jun-19

30 Appointment of an Envornmental Control Officers Northen cape (1) and Free State (2) for BEP May-19 Jun-19 Jun-19

31 Appointment of health and Safety Officer Northen cape (1) and Free State (2) for BEP May-19 Jun-19 Jun-19

32 Appointment of a professional service provider(PSP) to provide strategic advice and support to the 

directorate on establishment of new entities, monitoring, improving the compliance and the 

performance of WB's, TCTA & WRC

May-19 Jul-19 Aug-19

33 Appointment of a service provider to develop the governance model of all WSE May-19 Jul-19 Aug-19

34 Appointment of a service provider to develop a remuniration survey for salary increases for CEOs of 

WSE

May-19 Jul-19 Aug-19

35 Implementation of Waste Discharge Charge System(WDCS) Apr-19 Jun-19 Jul-19

36 Implementation of a Waste discharge standard Apr-19 Jun-19 Jul-19

37 Appointment of a service profiver to assist with the 2016 and 2017 Green Drop Progress Assessment 

tool

Apr-19 May-19 Jul-19

38 Appointment of a service profiver to assist with the 2017 and 2018 Blue Drop Progress Assessment 

Tool

Apr-19 May-19 Jul-19

39 Management support to the CD:ESR with the development of a business case and transition to 

independent Economic Regulator mode: Finalization of the pricing regulation and infrastructure 

funding model as well as strengthening of various regulatory tools

May-19 Jul-19 Aug-19

40 Appointment of a service provider for the revision of the Regulatory Performance Measurement 

System

May-19 Jul-19 Aug-19

41 Appointment of a service provider to assist with the development of the tariff database May-19 Jul-19 Aug-19

42 Initiating Compulsory Licensing in identified catchments as part of Water Allocation Reform 

programme

Jun-19 Jul-19 Jul-19

43 Appointment of PSP to provide specialist comments for mining, water treatment works, industries for 

water use licence application

Jun-19 Jul-19 Jul-19

44 Legal support on external comments of unconventional gas regulations May-19 Jul-19 Aug-19

Vote 36

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Contract  for specialised services, repairs and for the supply of spare parts and replacement of major 

components of contruction and earthmoving equipment and roadgoing vehicles as specified and as 

required for a period of 36 months for all constrution equipment end-users.

May-19 Jun-19 Jul-19

2 Contract for the supply of spare parts and for the service and repair of all components of construction 

equipment and motor vehicls for a period of 36 months for Construction (Applicable to original 

equipment manufactureres, sole provides, authorized agents and franchised suppliers)

May-19 Jun-19 Jul-19

Name of Institution: Water and Sanitation      (Water Trading Entity)                                                                                                                                                                 

Contact Details:  Mr Mohale Shai - Shaim@dws.gov.za (012 336 8673) / Malulekan@dws.gov.za (012 336 8486) 



3 Supply and Erection of Construction Equipment on Construction sites by by competent Erection 

Contractors

May-19 Jun-19 Jul-19

4 medical surveillance for scheme May-19 Jun-19 Jul-19

5 Load testing equip, SCADA and pest control May-19 Jun-19 Jul-19

6 maintain and repair firefighting equipment May-19 Jun-19 Jul-19

7  maintenance of various electrical components May-19 Jun-19 Jul-19

8 Mechanical Engineering, various maintenance on the scheme Jun-19 Jul-19 Aug-19

9 Electrical maintenance of various components at stations(lifts, dams, Plant, generators, Transformers 

, substations etc)

May-19 Jun-19 Jul-19

10  Unplanned Maintenance and repairs ZH Pumpstation Jun-19 Jul-19 Aug-19

11 Motor Re-Winding Jun-19 Jul-19 Aug-19

12  Unplanned Maintenance and repairs Tutuka Pumpstation Jun-19 Jul-19 Aug-19

13  Unplanned Maintenance Tutuka Pipeline Jun-19 Jul-19 Aug-19

14 Motor Re-winding Jun-19 Jul-19 Aug-19

15  Service MR Valves May-19 Jun-19 Jul-19

16 Motor Re-Winding Jun-19 Jul-19 Aug-19

17 Servicing and maintance of VSD Jun-19 Jul-19 Aug-19

18 Maintanance and repair 3 & 2 New bakies Jun-19 Jul-19 Aug-19

19  Maintenanance of GRT Forebay and Bosjessspruit dam Jun-19 Jul-19 Aug-19

20  Unplanned Maintenance and repairs GTF Pumpstation Jun-19 Jul-19 Aug-19

21 Motor Re-Winding Jun-19 Jul-19 Aug-19

22  Maintenanance of Boschkop equipment. Jun-19 Jul-19 Aug-19

23  Unplanned Maintenance and repairs Boschkop Pumpstation Jun-19 Jul-19 Aug-19

24 Motor Re-Winding May-19 Jun-19 Jul-19

25 Servicing and maintance of VSD May-19 Jun-19 Jul-19

26 Unplanned Maintenance and repairs KWSAP Pumpstation May-19 Jun-19 Jul-19

27 Motor Re-Winding Jun-19 Jul-19 Aug-19

28 Big Tractor for grasscutting Jun-19 Jul-19 Aug-19

29 Pipeline Road Upgrade Jun-19 Jul-19 Aug-19

30 Electrical Maintenance at Khuthala Jun-19 Jul-19 Aug-19

31 Refurbishment of valves Khuthala Jun-19 Jul-19 Aug-19

32 Big Tractor for grasscutting Jun-19 Jul-19 Aug-19

33 Pipeline Road Upgrade Jun-19 Jul-19 Aug-19

34 Electrical Maintenance at Onverwacht/Kliphoek Jun-19 Jul-19 Aug-19

35 Refurbishment of valves (Mech repairs at Kliphoek &Onv) Jun-19 Jul-19 Aug-19

36 Renovation of houses in morgenstond May-19 Jun-19 Jul-19

37 Cleaning of canals Jun-19 Jul-19 Aug-19

38 Cleaning of canals Jun-19 Jul-19 Aug-19

39  Environmental Control Officer May-19 Jun-19 Jul-19

40 Health and Safety Officer May-19 Jun-19 Jul-19

41 Power Tools, Supply and Deliver May-19 Jun-19 Jul-19

42 Generators and Water Pumps May-19 Jun-19 Jul-19

43 Repair of different Assets (Wackers, Generators, Water pump, Electric Tools etc) May-19 Jun-19 Jul-19

44 PCs, Laptops and Tablets May-19 Jun-19 Jul-19

45 Sup, Del & Install Roof Structure May-19 Jun-19 Jul-19

46 Supply and deliver of Plaster sand(36 months) May-19 Jun-19 Jul-19

47 Supply and deliver of River/Crusher Sand(36 months) May-19 Jun-19 Jul-19

48 Supply and deliver Concrete Stone(36 months) May-19 Jun-19 Jul-19

49 Supply and deliver of concrete additives(36 months) May-19 Jun-19 Jul-19

50 Supply and deliver of Fly Ash(Bulk)(36 months) May-19 Jun-19 Jul-19

51 Supply and deliver of jointex & Blocker Rod(36 months) May-19 Jun-19 Jul-19

52 Supply and deliver of joint sealants(36 months) May-19 Jun-19 Jul-19

53 Supply and deliver of Ready Mix Concrete(36 months) May-19 Jun-19 Jul-19

54 Supply and deliver of G5 Road gravel(36 months) May-19 Jun-19 Jul-19

55 Supply and deliver of Bridge Handrails(36 months) May-19 Jun-19 Jul-19

56 Supply and Deliver of Fence materials(36 months) May-19 Jun-19 Jul-19

57 Supply and deliver of permanent access steel ladder May-19 Jun-19 Jul-19

58 Supply and deliver wood formwork(36 months) May-19 Jun-19 Jul-19

59 Supply and deliver of cutting discs(12 months) May-19 Jun-19 Jul-19

60 Supply and deliver of cutting machines May-19 Jun-19 Jul-19

61 Supply and deliver of Mesh Reinforcement(36 months) May-19 Jun-19 Jul-19

62 Calibration of Lab and Batch plant equipments May-19 Jun-19 Jul-19

63 Supply and deliver of Consumables(36 Months) May-19 Jun-19 Jul-19

64 Supply and deliver Diesel(36 months) May-19 Jun-19 Jul-19

65 Supply and deliver of Safety equipments(36 months) May-19 Jun-19 Jul-19

66 Hire of chemically Flush toilets(36 months) May-19 Jun-19 Jul-19

67 Medicals for all employees(36 months) May-19 Jun-19 Jul-19

68 Environmental:Remaoval of Bees(36 months) May-19 Jun-19 Jul-19

69 Environmental:Snake Catchers(36 months) May-19 Jun-19 Jul-19

70 Environmental Equipments May-19 Jun-19 Jul-19

71 Training May-19 Jun-19 Jul-19

72 Installation of Optic Cable May-19 Jun-19 Jul-19

73 Supply and deliver of Water Pumps and Pipes May-19 Jun-19 Jul-19

74 Roof Structures May-19 Jun-19 Jul-19

75 Paint materials May-19 Jun-19 Jul-19

76 Plumbing and fittings May-19 Jun-19 Jul-19

77 Ready mix concrete May-19 Jun-19 Jul-19

78 Stock bricks May-19 Jun-19 Jul-19

79 Wall and floor tiles May-19 Jun-19 Jul-19



80 Wooden Material May-19 Jun-19 Jul-19

81 Electrical services May-19 Jun-19 Jul-19

82 Personal protective equipment , supply & deliver for construction east over a period of 36 months May-19 Jun-19 Jul-19

83  Supply and deliver shutterboard May-19 Jun-19 Jul-19

84 Supply and deliver Timmber May-19 Jun-19 Jul-19

85 Supply and deliver Reinforcing May-19 Jun-19 Jul-19

86 Ready Mix Concrete May-19 Jun-19 Jul-19

87 G5 Material May-19 Jun-19 Jul-19

88 Civil engineering test methods Part NG5: Determination of in situ density using a nuclear density 

gauge

May-19 Jun-19 Jul-19

89 Training for Lab personell in Test methods May-19 Jun-19 Jul-19

90 Plate Compactors May-19 Jun-19 Jul-19

91 Total Stations May-19 Jun-19 Jul-19

92 Skidsteer 350kg+ May-19 Jun-19 Jul-19

93 Self loading concrete mixer 3.5m^3 output May-19 Jun-19 Jul-19

94 Trailers for mobile labs May-19 Jun-19 Jul-19

95 Roof Structure May-19 Jun-19 Jul-19

96 Precast Manhole Rings May-19 Jun-19 Jul-19

97 Ready mix concrete May-19 Jun-19 Jul-19

98 Reinforcing May-19 Jun-19 Jul-19

99 19mm Stone May-19 Jun-19 Jul-19

100 G5 Filling Material May-19 Jun-19 Jul-19

101 uPVC Pipes May-19 Jun-19 Jul-19

102 Precast Manhole Rings May-19 Jun-19 Jul-19

103 Manhole Protector Grids May-19 Jun-19 Jul-19

104 Ready mix concrete May-19 Jun-19 Jul-19

105 Reinforcing May-19 Jun-19 Jul-19

106 uPVC Pipes May-19 Jun-19 Jul-19

107 Precast Manhole Rings May-19 Jun-19 Jul-19

108 Ready mix concrete May-19 Jun-19 Jul-19

109 Reinforcing May-19 Jun-19 Jul-19

110 Supply and delivery of aggregates - G9 Gravel  material May-19 Jun-19 Jul-19

111 Supply and delivery of aggregates - G7 Gravel  material May-19 Jun-19 Jul-19

112 Supply and delivery of aggregates - G5 Gravel  material May-19 Jun-19 Jul-19

113 Supply and delivery of aggregates - Class E wearing course material May-19 Jun-19 Jul-19

114 Supply and delivery of Concrete Pipes & culverts May-19 Jun-19 Jul-19

115 Supply and delivery and erect fencing May-19 Jun-19 Jul-19

116 Supply and delivery and install Gabions May-19 Jun-19 Jul-19

117 structural steel work May-19 Jun-19 Jul-19

118 Fencing Materials May-19 Jun-19 Jul-19

119 Water disinfection System May-19 Jun-19 Jul-19

120 Supply and delivery of ready mix Concrete May-19 Jun-19 Jul-19

121 Drilling of boreholes and test pump May-19 Jun-19 Jul-19

122 G5 Backfil Gravel material May-19 Jun-19 Jul-19

123 Supply and delivery of Geolining May-19 Jun-19 Jul-19

124 Reed Bed Establishment May-19 Jun-19 Jul-19

125 supply and delivery of diesel May-19 Jun-19 Jul-19

126 Rendering of a Security Service May-19 Jun-19 Jul-19

127 Supply and delivery of watertanks May-19 Jun-19 Jul-19

128 Steel pipes May-19 Jun-19 Jul-19

129 Supply, Delivery and Installation of Gratings, Ladders and Handrails for the Kalkfontein Dam 

Rehabilitation Project

Jun-19 Jul-19 Aug-19

130 Supply & deliver aggregate, sand & soil materials as per Filter Grading Graph. Jun-19 Jul-19 Aug-19

131 Supply, deliver & install Stainless Steel parts as per drawings. Jun-19 Jul-19 Aug-19

132 Hire of Construction Plant Jun-19 Jul-19 Aug-19

133 Supply and Delivery of Crusher Run May-19 Jun-19 Aug-19

134 Mechanical & Electrical May-19 Jun-19 Aug-19

135 Supply and Delivery of selected  Material from commercial source for Campbell project.  May-19 Jun-19 Aug-19

136 Supply and Delivery of Ready Mixed Concrete ( 15/19 Mpa and Structural 25/16Mpa) May-19 Jun-19 Aug-19

137 Supply and Delivery of Reinforcing Steel (High Tensile Bars) May-19 Jun-19 Aug-19

138 Hire of Construction Plant May-19 Jun-19 Aug-19

139 Supply & install concrete Palisade fencing. May-19 Jun-19 Aug-19

140 Replace, service and maintainainance of Switch board in Port Elizabeth Office May-19 Jun-19 Jun-19

141 Accomodation & Airflights Jun-19 Jul-19 Aug-19



142 Constructoin of security guard house May-19 Jun-19 Aug-19

143 Construction of concrete palisade fencing May-19 Jun-19 Aug-19

144 Construction of storage facility May-19 Jun-19 Aug-19

145 Ultrasonic flow meters May-19 Jun-19 Aug-19

146 Kammanassie Repair intake on right river outlet. Divers included P/3200 May-19 Jun-19 Jul-19

147 Disaster recovery server May-19 Jun-19 Jul-19

148 Microsoft server May-19 Jun-19 Jul-19

149 Image scanner (ISIS-compliant) May-19 Jun-19 Jul-19

150 Supply,  deliver abd Installation of 500KVA Transformer for upgrading of 200KVA Transformator May-19 Jun-19 Jul-19

151 Supply,  deliver and Installation of 500KVA Transformer May-19 Jun-19 Jul-19

152 Supply and delivery of variuos steel sections May-19 Jun-19 Jul-19

153 Conrete aggregates, gabion stones & Conrete sand May-19 Jun-19 Jun-19

154 Conrete aggregates, gabion stones & Conrete sand May-19 Jun-19 Jun-19

155 Olifants DoornCatchment Yield Analysis May-19 Jun-19 Jul-19

156 Berg Olifants Surface Water Monitoring Programme Jun-19 Jul-19 Aug-19

157 Dutch System Model for the Berg River Jun-19 Jul-19 Aug-19

158 Facilitator regarding communities affected by the building of Nandoni Dam. May-19 Jun-19 Jul-19

159 Disaster recovery server May-19 Jun-19 Jul-19

160 Microsoft server Apr-19 May-19 Jun-19

161 Image scanner (ISIS-compliant) May-19 Jun-19 Jul-19

162 DSRP: Darlington Dam May-19 Jun-19 Jul-19

163 DSRP: Bloemhof Dam May-19 Jun-19 Jul-19

164 DSRP: Kalkfontein Dam May-19 Jun-19 Jul-19

165 DSRP: Roodekopies Dam May-19 Jun-19 Jul-19

166 DSRP: Qcuwa Dam May-19 Jun-19 Jul-19

167 DSRP: Toleni Dam May-19 Jun-19 Jul-19

168 DSRP: Bossiespruit Dam May-19 Jun-19 Jul-19

169 DSRP: Pongolapoort Dam May-19 Jun-19 Jul-19

170 DSRP: Kouga Dam May-19 Jun-19 Jul-19

171 Vanderkloof Dam May-19 Jun-19 Jul-19

172 Pongolapoort Dam May-19 Jun-19 Jul-19

173 Stompdrift Dam May-19 Jun-19 Jul-19

174 APPs for dams evaluations and rehabilitation May-19 Jun-19 Jul-19

175 ROCS: Buffelshoek Siphon Rehabilitation May-19 Jun-19 Jul-19

176 ROCS: Vaalharts Taung Canal May-19 Jun-19 Jun-19

177 ROCS: Onverwatch Pipeline May-19 Jun-19 Jul-19

178 ROCS: morgenstoong  Pipeline May-19 Jun-19 Jul-19

179 Water Sample Analysis May-19 Jun-19 Jul-19

180 Data connector between two offices May-19 Jun-19 Jul-19

181 iformation supply from server May-19 Jun-19 Jul-19



182 Intergrated system May-19 Jun-19 Jul-19

183 Management of catchments May-19 Jun-19 Jul-19

184 Laboratory Unit May-19 Jun-19 Jul-19

185 Handheld Scientific Instruments: May-19 Jun-19 Jul-19

186 Calibration of submerged instruments (probes), changing batteries May-19 Jun-19 Jul-19

187 Replace old ones May-19 Jun-19 Jul-19

188 Uranium Analysis May-19 Jun-19 Jul-19

189 River clean up campaign May-19 Jun-19 Jul-19

190 Construction of civil maintenance workshop Jun-19 August Oct-19

191 Construction of oxidation pond Jun-19 August Oct-19

192 Design, manufacture and install  10 ton Crane Jun-19 August Oct-19

193 Design, manufacture and install  canopy on the tower. Jun-19 August Oct-19

194 High Preasure Pump for Brugspruit Water Treatment Plant Jun-19 August Oct-19

195 Inlet works - diving services for removal of 1200mm butterfly valve, repair and installation. Apr-19 May-19 Jun-19

196 Installation of CCTV Cameras and maintenance at Hartbeespoort complex Jun-19 Jul-19 Aug-19

197 Installation of galvanized reserve Jun-19 Aug-19 Oct-19

198 LED lights for dams + security lighting Jun-19 Aug-19 Oct-19

199 Office Building Jun-19 Jul-19 Sep-19

200 Perimeter fence and gate for Hartbeespoort Area office May-19 May-19 Jul-19

201 Perimeter fence and gate for Nandoni dam Jun-19 Jul-19 Aug-19

202 Refurbish and upgrade of the 3Ton overhead traveller at the outlet tower May-19 Jun-19 Jul-19

203 Refurbish mechanical/electrical infrastructure on outlet works - wall sluices, wedge gate valves &

related mechanism

Apr-19 May-19 Jun-19

204 Refurbish motors, pumps, lifting structure, motor control panel & pressure vessel Molatedi dam/

TSWASA GWS

Apr-19 May-19 Jun-19

205 Refurbish outlet works - 2 x 500mm Wedge gate & corrosion protection of the pipework May-19 Jun-19 Aug-19

206 Refurbish the outlet works - 2 x 1000mm sleeve valve, hydraulic powerpack & ancillary system,

replace access ladders.

May-19 Jun-19 Aug-19

207 Refurbishment of the 20Ton Gantry crane - corrosion protection of structure, upgrade the lifting

equipment and related ancillaries

Apr-19 May-19 Jun-19

208 Rehabilitation of access road and construction of carports May-19 Jun-19 Aug-19

209 Upgrading of 250kVA generator outdoor panel & the existing local retirculation - install step loading

circuit,

Jun-19 Jul-19 Aug-19

210 Audit of all existing infrastructure related lease and other agreements Jun-19 Jul-19 Aug-19

211 Development of maintenance standards Jun-19 Jul-19 Aug-19

212 Packaged Water Treatment Plants  in the North West Jun-19 Jul-19 Aug-19

213 Tienfontein Pump station power supply upgrade Jun-19 Jul-19 Aug-19

214 Project management (ROCS) and incubation Jun-19 Jul-19 Aug-19

Vote 37

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Appointment of a service provider to produce two books on two selected South African living Human 

Treasures 

Mar-19 Mar-19 Apr-19

2 Appointment of a services provider to manage the implementation of the reburial of King Hintsa and 

Unveiling 

Apr-19 Apr-19 May-19

3 Appointment of a lawyer specialising in intellectual property Jun-19 Jul-19 Aug-19

4 Appointment of a museum planner for the sara bartman centre of remembrance 

5 Appointment of a servies provider for monitoring and Evaluation Services for the Community library 

services conditional grant 

Apr-19 May-19 Jun-19

6 Appointment of a services provider to undertake a feasibility study for the establishment of Esther 

Mahlangu Community Arts  Centre 

May-19 Jun-19 Aug-19

Name of Institution: Arts and Culture                                                                                                                                                                               

Contact Details: Ms Refilwe Zulu and Nthabiseng Apies /012 441 3024 / NthabisengA@dac.gov.za / refilweD@dac.gov.za



7 Appointment of a service provider for the hosting of South African Cultural Obervatory Conference Jun-19 Jun-19 Jul-19

8 Venice Architecture biennale Jun-19 Jun-19 Jul-19

9 Review of Social Cohesion Strategy Apr-19 May-19 Jun-19

10 Early detecion mechanism / tool for socila cohesion and national building Apr-19 May-19 Jun-19

11 Appointment of a service provider for rental and maintenance of water dispensers for a period  of two 

years 

Apr-19 May-19 Jun-19

12 Appointment of a service provider for the provision of protective clothing for a period of two years Jun-19 Jun-19 Jul-19

13 Appointment of a servies provider  for the purchase and installation of equipment for DSTV Apr-19 May-19 Jun-19

14 Appointment of a services provider for the supply , delivery , installation of a public address sytem at 

sechaba house 

May-19 Jun-19 Aug-19

15 Appointment of a service provider for the installation of additional power points and related electrical 

work at sechaba house 

May-19 Jun-19 Aug-19

16 NARSSA Audio Visual equipment (projectors, Presentation screens  Digital  signage screen) Apr-19 May-19 Jun-19

17 Patch Management Solution May-19 Jun-19 Aug-19

18 SEIM Apr-19 May-19 Jun-19

19 Digitasation Scanners for National Archives May-19 Jun-19 Aug-19

20 Appointment of a service provider to manage branding collateral Apr-19 May-19 Jun-19

21 Appointment of a service provider to render services for USIBA Jun-19 Jun-19 Jul-19

Vote 38 

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 HSS Outsourced: Professional Staff  HSS Environment:

Senior Business Analyst, Data Analyst &  Senior Software Developer

Apr-19 May-19 Aug-19

2 HSS Deeds Tender: Deeds Tender - Monthly Updates May-19 Aug-19 Oct-19

3 HSMS Tender: Upgrading of Frontend and additional functionality to address identified requirements May-19 Aug-19 Nov-19

4 VMware licenses renewal Jan-19 Feb-19 Mar-19

5 Storage for Migration & Archiving Apr-19 Jun-19 Aug-19

6 Renewal of Novell Consultancy Hours Mar-19 Apr-19 May-19

7 Renewal of Novell Licenses Mar-19 Apr-19 May-19

8 Microsoft Specialist x 2 Jun-19 Aug-19 Oct-19

9 SHAREPOINT Resource Jun-19 Aug-19 Oct-19

10 Microsoft Licenses Annually Mar-19 Apr-19 April

11

BNG TV: Season 6

24 x Episodes Production 

24 x Episodes  Airtime 

Apr-19 Apr-19 May-19

12

Media Monitoring Contract

Media Monitoring Contract

(3-year contract @ R1M per year)

Apr-19 Apr-19 May-19

13 Mass Multi-Media Campaign : Production, Bulk Media Buying and Media Placement Apr-19 Apr-19 May-19

14 2019 Govan Mbeki Award Jun-19 Jun-19 Jul-19

15 Acquisition of TV Screens and infrastructure Apr-19 Apr-19 May-19

16 Title deeds multi- media campaign

Apr-19 Apr-19 May-19

17

Appointment of a service provider to conduct staff Skills Audit & Competency Assessment and 

produce a Departmental Skills and Competency Profile
May-19 May-19 Jun-19

18

Appointment of External Service Provider for provision of Employee Wellness Services over a 3 year 

period
Apr-19 May-19 Sep-19

19 Appoint for panel of expert / service providers to assist with implementation of Risk Management Plan
Apr-19 May-19 Aug-19

20

Workshop/s moderator for various NUSP activities that includes:

• CoP Workshops

• Secondary cities workshop

• Networking sessions with NGOs and civil society

Apr-19 May-19 Jun-19

21 Programme Data Management Specialist to develop benchmark variables and process tools Apr-19 May-19 Jul-19

22

Development of land management strategy to include templates and  procedures protocols for 

municipalities- target 20 municipalities  2019/20
Apr-19 May-19 Jul-19

23

Develop case study booklet on informal settlement upgrading practices and methodologies and 

lessons
May-19 Jun-19 Jul-19

24 Capacity Development initiatives including CoPs; National Forums, Workshops, etc.

May-19 Jun-19 Jul-19

25 Web & Newsletter content  Editor May-19 Jun-19 Jul-19

26 Develop Norms and Standards for Secure Tenure – Category B1 and B2 Apr-19 May-19 Jul-19

27 Master Class Programme for Senior/Executive Managers May-19 Jun-19 Jul-19

28 7 Programmatic municipal-wide informal settlements upgrading strategies Jun-19 Jul-19 Jul-19

29 9 Programmatic province-wide informal settlements upgrading strategies Jun-19 Jul-19 Jul-19

30 Resuscitation of Rental Housing Tribunal Case Management System Apr-19 Apr-19 May-19

31 Rental Housing Tribunal Governance Framework Apr-19 Apr-19 May-19

32 Deeds verification, analysis Apr-19 Apr-19 May-19

33 Title Restoration Implementation Toolkit Apr-19 Apr-19 May-19

34 Alternative Incremental security tenure recognition  system for subsidy housing market Apr-19 Apr-19 May-19

35 Procurement of Professional Resource Teams x3 for Programme and Project Management Services May-19 May-19 May-19

Name of Institution:  Human Settlements                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

Contact Details: Mothwane Mampuru / 012 421 1592: mothwane.mampuru@dhs.gov.za



36

Procurement of Service providers for the design  and establishment of a resource projects portfolio 

implementation  management (IT) system 
May-19 May-19 May-19

37

Procurement of Programme and Project Management Services for the Revitalization of Distressed 

Mining Communities Program

• Region 1(Gauteng, North West & Free State)

• Region 2(Limpopo & Mpumalanga)

• Region 3(Northern Cape)

Apr-19 Apr-19 Apr-19

38

Procurement of Programme and Project Management Services for the Implementation of the Project 

Readiness Matrix

• Region 1(Gauteng, North West & Free State) 

• Region 2(Limpopo & Mpumalanga) 

• Region 3(Northern Cape)

Apr-19 Apr-19 Apr-19

39

Business Process Management and Mapping of Human Settlements delivery and administrative 

processes. 
May-19 Jun-19 Sep-19

40 Upgrade / installation of a New Telecommunications System in the Department May-19 Jul-19 Sep-19

41 Acquisition of Electronic Document and Records Management Solution (EDRMS) software May-19 Jun-19 Nov-19

42

Develop the finance and funding model to better target the realization of Human Settlements 

outcomes
Apr-19 May-19 Jul-19

43

Procurement of satellite imaginary and related services for planning and monitoring from South African 

National Space Agency
Apr-19 May-19 Jul-19

Vote 39

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Consultants: Professional Information and Communications Resources Apr-19 Apr-19 May-19

2 Programme Management Services to Manage Electronic Deeds Registration Project and Other 

Supporting Projects
May-19 May-19 Jun-19

3 Off-site Storage of Back Tapes Apr-19 May-19 May-19

4 Consultants: Active Directory and Network Service Roll-Out Test / Establishing of Deeds Domain and 

Network Services
Apr-19 Apr-19 May-19

5 Office Server Rooms Maintenance (Electrical DB, UPS, Aircons, Fire, Access Control, Alarm etc.) Apr-19 May-19 May-19

6 Review and Update of Enterprise Architecture Apr-19 May-19 May-19

7 Off-Site Storage of Paper Documents Jun-19 Jul-19 Aug-19

8 Establishment of a Panel of Service Provider to Render Training Services May-19 May-19 May-19

9 Leasing of Telephone Management and Switchboard Systems Apr-19 May-19 May-19

10 Supply of Equipment and Related Software for the Establishment of Network Operating/ Monitoring 

Centre
Jun-19 Jul-19 Aug-19

11 Supply and Installation of Office Furniture May-19 Jun-19 Jun-19

12 Supply, Configure, Deploy, Train and Commission an “Off-The-Shelf” Enterprise Resource Planning 

(ERP) with Maintenance and Support
Jun-19 Jul-19 Aug-19

13 Supply and Installation of Office Furniture Jun-19 Jul-19 Aug-19

14 Supply and Installation of Office Furniture Jun-19 Jul-19 Aug-19

15 Supply of Portable Air-conditioners and Air-coolers Apr-19 Apr-19 May-19

16 Supply and Installation of Office Furniture May-19 May-19 Jun-19

Vote 39

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

Vote 39

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Supply and delivery of fencing material Apr-19 Apr-19 Apr-19

2 Supply and delivery of horse and trailer truck Apr-19 Apr-19 Apr-19

3 Procurement of moulds Apr-19 Apr-19 Apr-19

4 Supply and deliver braaing equipment, kitched equipment and containers Jun-19 Jul-19 Jul-19

5 Supply and deliver stainless steel processing tables, ice machine and blast freezer Jun-19 Jul-19 Jul-19

6 Supply and deliver refrigerated bakkie Jun-19 Jul-19 Jul-19

7 Supply and delivery of vegetable production inputs May-19 May-19 May-19

8 Supply and delivery of butchery container Jun-19 Jul-19 Jul-19

9 Supply and delivery of vegetable production inputs: Grootbrak Jun-19 Jul-19 Jul-19

10 Supply and delivery of livestock-marino rams Jun-19 Jul-19 Jul-19

11 Installation of fencing Jun-19 Jul-19 Jul-19

12 Construction of boreholes Jun-19 Jul-19 Jul-19

13 Installation of solar panels Jun-19 Jul-19 Jul-19

14 Installation of 4x irrigation system in the hydroponics tunnels Jun-19 Jul-19 Jul-19

15 Supply and delivery of seeds, fertilizers,seedlings and pesticides Jun-19 Jul-19 Jul-19

16 Supply and delivery of vegetable seeds and seedlings Jun-19 Jul-19 Jul-19

17 Construction of a bulk stormwater pipeline May-19 Jun-19 Aug-19

18 Construction of fencing May-19 Jun-19 Aug-19

19 Supply and delivery of water infrastructure-Rietpoort Apr-19 May-19 Jul-19

20 Supply and delivery of water infrastructure-Ebenhaezer Apr-19 May-19 Jul-19

21 Construction of fencing-Murraysburg May-19 Jul-19 Jul-19

22 Cleaning services Jun-19 Jun-19 Jul-19

23 Cleaning and hygiene services- Sekhukhune Apr-19 Apr-19 Jun-19

24 Delivery truck May-19 May-19 Jun-19

25 Delivery truck and branding Jun-19 Jun-19 Jul-19

Name of Institution: Rural Development and Land Reform (Deeds Registration Trading Account-OVG)                                                                                                                                              

Contact Details: Mr Shimane Ratema : 012 338 7303  / Shimane.Ratema@drdlr.gov.za

Name of Institution: Rural Development and Land Reform                                                                                                                                               

Contact Details: Mr Malifane Coangae : 012 312 8262  / Malefane.Coangae@drdlr.gov.za

Name of Institution: Rural Development and Land Reform (Deeds Registration Trading Account-CRD)                                                                                                                                              

Contact Details: Mr Shimane Ratema : 012 338 7303  / Shimane.Ratema@drdlr.gov.za



26 Procurement of fertilizers-Gravelotte Apr-19 Apr-19 May-19

27 Procurement of fertilizers-Letsitele Apr-19 Apr-19 May-19

28 Drilling, equiping and testing of boreholes Jun-19 Jun-19 Jul-19

29 Procurement of vegetable inputs Apr-19 Apr-19 May-19

30 Construction of Abaqulusi Ward 10 community centre May-19 Jun-19 Jul-19

31 Appointment of a contractor for additional community development- Ugu community centre May-19 Jun-19 Jul-19

32 Appointment of a PSP for construction of Edume youth centre May-19 Jun-19 Jul-19

33 Appointment of a PSP for Amajuba housing development May-19 Jun-19 Jul-19

34 Construction of Emadlangeni Ward 1 community centre May-19 Jun-19 Jul-19

35 Appointment of a service provider to design and monitor construction of Phongola irrigation scheme Jun-19 Jul-19 Aug-19

36 Appointment of a contractor for Grain SA Umzinyathi Nquthu fencing May-19 Jun-19 Jul-19

37 Appointment of a contractor for Grain SA Amajabu fencing May-19 Jun-19 Jul-19

38 Repairs and complete construction of prefab steel sheds for FPSU Jun-19 Jul-19 Aug-19

39 Appointment of a service provider for cleaning of offices, Government vehicles and pest control Apr-19 Apr-19 May-19

40
Appointment of a service provider to purchase Implements and Mechanisms of the farm: Boschfontein Apr-19 May-19 Jul-19

41 Appointment of a service provider to purchase Implements and Mechanisms of the farm: Wasbank Apr-19 May-19 Jul-19

42 Appointment of a service provider to purchase Implements and Mechanisms for the farm: Zimisele of 

Mooikeus Apr-19 May-19 Jul-19

43 Appointment of a service provider to Purchase Implements and Mechanisms of the farm: Marina 

Beach Apr-19 May-19 Jul-19

44 Appointment of a service provider to purchase Implements and Mechanisms of the farm: 

Ntekelezwayo Apr-19 May-19 Jul-19

45 Appointment of a service provider to conduct Purchasing of Machinery, Implements, Infrustructure and 

Equipment for Sub 1 of the farm Jacob No. 11249

May-19 Jun-19 Jul-19

46

Appointment of a service provider to conduct Purchasing of Machinery, Implements and Infrastructure 

Development for Portion 1 of the farm Calderwood No. 1946 (commonly known as Killarney Farm) May-19 Jun-19 Jul-19

47

Appointment of a service provider to conduct Purchasing of  Machinery, Implements, Infrustructure 

and Equipment for Ptn 5 of the farm Tilliedlem No. 15688 and ptn 0 of the farm Cariad Vach No. 531

May-19 Jun-19 Jul-19

48 Appointment of a service provider to conduct Purchasing of  Machinery, Implements, Infrustructure 

and Equipment for Communal area May-19 Jun-19 Jul-19

49 Appointment of a service provider to conduct Production, Machinery, Implements, Infrustructure and 

Equipment for Communal area May-19 Jun-19 Jul-19

50 Appointment of a service provider to conduct Purchasing of Machinery, Implements, Infrustructure and 

Equipment for Communal area May-19 Jun-19 Jul-19

51 Appointment of a service provider for Installation of 9 km Fencing for the farm Cobela Falaza 

KwaMdumbe May-19 Jun-19 Jul-19

52 Appointment of a service provider for  Installation of 7km Fencing for the famr Mnqandane May-19 Jun-19 Jul-19

53 Appointment of a service provider for Installation of 6km fence for the farm Ingqingekazi May-19 Jun-19 Jul-19

54 Appointment of a service provider to Purchasing of Implements and Mechanisms and Fence for the 

farm:Glentin May-19 May-19 Jun-19

55 Purchasing of Implements and Mechanisms and Fence for the farm:Reichnaue May-19 May-19 Jun-19

56 Appointment of a service provider to Purchasing of Implements and Mechanisms and Fence for the 

farm:Lillydale May-19 May-19 Jun-19

57 Appointment of a service provider to Purchasing of Implements and Mechanisms and Fence for the 

farm:Qhakaza May-19 May-19 Jun-19

58 Appointment of a service provider to Purchasing of Implements and Mechanisms and Fence for the 

farm:Spionekop 2 May-19 May-19 Jun-19

59 Appointment of a service provider to Purchasing of Implements and Mechanisms and Fence for the 

farm:Clotheir May-19 May-19 Jun-19

60 Appointment of a service provider to Purchasing of Implements and Mechanisms and Fence for the 

farm:Carduff Glen May-19 May-19 Jun-19

61 Appointment of a service provider to Purchasing of Implements and Mechanisms and Fence for the 

farm:Dawn Valley May-19 May-19 Jun-19

62 Appointment of a service provider to Purchasing & Delivery of production inputs May-19 Jun-19 Jul-19

63 Appointment of a service provider to Purchasing & Delivery of Machinery and Implements  Tractore, 

Plough and Disc Harrow May-19 Jun-19 Jul-19

64 Appointment of a service provider to Purcahsing of Machinery and Implemants May-19 Jun-19 Jul-19

65 Appointment of a service provider for Installation of 2 x boreholes for the farm Mnqandane & 

Manzabomvu May-19 Aug-19 Sep-19

66
Appointment of a service provider for Installation of2 x boreholes  for the farm Ingqingekazi and Insola May-19 Aug-19 Sep-19

67

Appointment of a service provider to Supply and delivery of seeds for Hlathikhulu FPSU located at the 

Okhahlamba Local Municipality of uThukela District Municipality in the province of KwaZulu Natal May-19 Jun-19 Jul-19

68 Appointment of a service provider to Supply and delivery of bean harvestor for Hlathikhulu FPSU 

located at the Okhahlamba Local Municipality of uThukela District Municipality in the province of 

KwaZulu Natal May-19 Jun-19 Jul-19

69 Appointment of a service provider to Supply and delivery of  animal feed; medication, as well as 

support for the 15 household. Pelser farm located at Newcastle Local Municipality within Amajuba 

District Municipality in the KwaZulu-Natal province. May-19 Jun-19 Jul-19

70 Appointment of a service provider to Supply and delivery of  seeds, as well as support for the 15 

household. Pelser farm located at Newcastle Local Municipality within Amajuba District Municipality in 

the KwaZulu-Natal province. Apr-19 May-19 May-19

71 Appointment of a service provider to Supply and delivery of a paint mixing machine ; raw 

material;protective clothing for Danhauser Coating  coop  located at Dannhauser Local Municipality of 

Amajuba district in the province of KwaZulu Natal Jun-19 Jul-19 Aug-19

72 Appointment of a service provider to Supply and delivery of Arts & craft production material, 

beads,wires,etc Jun-19 Jul-19 Aug-19



73 Appointment of a service provider to Supply and delivery of  animal feed; medication; as well as 

support for the 15 household for Korinte farm located   within Harry Gwala District Municipality in the 

KwaZulu-Natal province. May-19 Jun-19 Jul-19

74 Appointment of a service provider to Supply and delivery of  seeds;  as well as support for the 15 

household for Korinte farm located   within Harry Gwala District Municipality in the KwaZulu-Natal 

province. May-19 Jun-19 Jul-19

75 Appointment of a service provider toSupply and delivery of  operational costs ( electricity) as well as 

support for the 15 household for Korinte farm located   within Harry Gwala District Municipality in the 

KwaZulu-Natal province. May-19 Jun-19 Jul-19

76  Appointment of a service provider to develop  business  plan for  cooperative members  concerning 

the manufacturing of tissue paper, material, machinery and the training (Harry Gwala)  May-19 Jun-19 Jul-19

77 Appointment of a service provider to develop  business  plan for  cooperative members  concerning 

the manufacturing of tissue paper, material, machinery and the training (Ilembe) May-19 Jun-19 Jul-19

78 Appointment of a service provider to supply and deliver 5 ton truck for the FPSU Apr-19 May-19 Jun-19

79 Appointment of a service provider to supply and deliver seeds for Malenge Irrigation scheme  located 

at theUmzimkhulu Local Municipality of Harry Gwala  District Municipality in the province of KwaZulu 

Natal Apr-19 May-19 Jun-19

80 Appointment of a service provider to supply and deliver   of Fertiliser and chemicals for Malenge 

Irrigation scheme  located at theUmzimkhulu Local Municipality of Harry Gwala  District Municipality in 

the province of KwaZulu Natal Apr-19 May-19 Jun-19

81 Supply and delivery of  Animal feed; medication;as well as support for the 15 households as part of the 

One household Two Dairy Cows Programme  located at Ntambanana Municipality within King 

Cetshwayo District Municipality in the KwaZulu-Natal province. Apr-19 May-19 Jun-19

82

Appointment of a service provider to supply and deliver  Supply and delivery of   seeds; as well as 

support for the 15 households as part of the One household Two Dairy Cows Programme  located at 

Ntambanana Municipality within King Cetshwayo District Municipality in the KwaZulu-Natal province. Apr-19 May-19 Jun-19

83 Supply and delivery of  electricity( operational Cost) as support for the 15 households as part of the 

One household Two Dairy Cows Programme  located at Ntambanana Municipality within King 

Cetshwayo District Municipality in the KwaZulu-Natal province. Apr-19 May-19 Jun-19

84 Appointment of a service provider to Supply and delivery 1 ton bakkie Apr-19 May-19 Jun-19

85 Appointment of a service provider to Supply and deliver office equipments desktop computer and 

printer, office table and chairs Apr-19 May-19 Jun-19

86 Appointment of a service provider to Supply and delivery Supply and delivery of floor tiles, cold rooms, 

freezer, potato peelers, kitchen equipment , beverage cooler, fridge, LED panel and ovens for Masalos 

enterprise, resturant operating in Msinga Local municipality Jun-19 Jul-19 Aug-19

87 Appointment of a service provider to Supply and delivery of  maize seeds Jun-19 Jul-19 Aug-19

88  Supply and  delivery  of  fertilizers and chemicals Jun-19 Jul-19 Aug-19

89 Appointment of a service provider to Supply and delivery of 200l  diesel  tank  and   2000 Litre diesel 

suppply  and  delivery  of  goods  shed  and  tractor  tool  box and  first  aid  kit Supply  and  delivery  

of   plough Supply  of  protective   clothing Jun-19 Jul-19 Aug-19

90 Appointment of a service provider to Supply and delivery of  Animal feed; medication; seeds; 

operational costs ( electricity) as well as support for the 15 households as part of the One household 

Two Dairy Cows Programme  located at Emadlangeni Municipality within AmaJuba District Municipality 

in the KwaZulu-Natal province. Apr-19 May-19 Jun-19

91 Supply and delivery of seeds, as well as support for the 15 households as part of the One household 

Two Dairy Cows Programme  located at Emadlangeni Municipality within AmaJuba District Municipality 

in the KwaZulu-Natal province. Apr-19 May-19 Jun-19

92 Supply and delivery of  operational costs ( electricity) as well as support for the 15 households as part 

of the One household Two Dairy Cows Programme  located at Emadlangeni Municipality within 

AmaJuba District Municipality in the KwaZulu-Natal province. Apr-19 May-19 Jun-19

93 Appointment of a service provider to develop business plan Jun-19 Jul-19 Aug-19

94  Appointment of a service provider to Supply and delivery of layers insulated container  Apr-19 May-19 Jun-19

95  Appointment of a service provider Supply and delivery for a longwheel base van Apr-19 May-19 Jun-19

96  Appointment of a service provider to Supply and delivery of  feed and  vaCcinnes  May-19 Jun-19 Jul-19

97 Appointment of a service provider to conduct Training of Co-operative member in Agricultural Skills Jun-19 Jul-19 Aug-19

98 Appointment of a service provider to supply and deliver  Supply and delivery of tractors and 

implements for Tugela Ferry  FPSU located at the Msinga Local Municipality of uMzinyathi District 

Municipality in the province of KwaZulu Natal Jun-19 Jul-19 Aug-19

99 Appointment of Service provider to Supply, deliver and erection of fence at Maquassi Hills  FPSU May-19 Jun-19 Jun-19

100 Appointment of Service provider to Supply, deliver and erection of fence atJ B Marks FPSU(Ba-ga 

Mogopa) May-19 Jun-19 Jun-19

101 Construction of infrastructure projects  at Makweleng FPSU Jun-19 Jul-19 Jul-19

102 Appointment of Service provider for Renovations of existing infrastructure at Dr RSM FPSU Jun-19 Jul-19 Jul-19

103 Procurement  of Fertiliser and Chemicals May-19 Jun-19 Jul-19

104 Procurement and delivery Diesel May-19 Jun-19 Jul-19

105 Procurement and delivery Diesel tanks May-19 Jun-19 Jul-19

106 Procurement and delivery Disc Plough May-19 Jun-19 Jun-19

107 Procurement and delivery Fertiliser and Chemicals May-19 Jun-19 Jun-19

108 Procurement and delivery Diesel May-19 Jun-19 Jun-19

109 Procurement and delivery of Groundnuts seeds Jun-19 Jul-19 Jul-19

110 Installation Feeding, drinking and air condtioning system May-19 Jun-19 Jul-19

111 procurement  ofMobile feed Machine  May-19 Jun-19 Jul-19

112 Procurement  of Leather Sewing Machines May-19 Jun-19 Jul-19

113 Procurement of Maubane  bush encroachment and alien species control (PPE), Apr-19 Jun-19 Jul-19

114 Appointment of service provider(s) to develop a rural development plan (RDP) for the Ntabankulu  

Municipality in the Eastern Cape Province for a period of ten (15) months.  Apr-19 May-19 May-19

115 Appointment of PSP for design and construction monitoring of Agri-Parks infrastructure  for Sarab 

Baartman District Apr-19 Apr-19 Jun-19

116 Construction of Yendella houses Apr-19 Apr-19 Jun-19

117 Upgrading of Dekselfontein milking parlour Apr-19 May-19 Jul-19

118 Construction of 15km fencing at Dekselfontein Apr-19 May-19 Jul-19

119 Construction of Qamata/Bilatye FPSU feedmill Apr-19 May-19 Jul-19



120 Appointment of PSP for designs of Chris Hani Agri-park and upgrading of security features and Admin 

block Apr-19 May-19 Jul-19

121 Construction of Qamata/Bilatye FPSU mechanisation Centre and storage facility Apr-19 May-19 Jul-19

122 Construction of Ngcobo FPSU Mechanisation Centre and storage facility Apr-19 May-19 Jul-19

123 Construction of Elundini FPSU wool hub Apr-19 May-19 Jul-19

124 Construction of a mechanisation centre at Elundini FPSU Apr-19 May-19 Jul-19

125   Construction of Storage Shed for Gqaqhala Apr-19 May-19 Jul-19

126 Construction of Storage Shed for Dengwane Apr-19 May-19 Jul-19

127 Construction of three water stock  dams in Mhlontlo

May-19 Jun-19 Sep-19

128 PSP for design and construction monitoring of ORT Agri-Parks infrastructure Apr-19 Apr-19 Jun-19

129 Landscaping and provision of solar lights at Gogogzayo Day Care Apr-19 May-19 Jun-19

130 Appointment of PSP for design of 45ha - Amambanjwa Irrigation Apr-19 Apr-19 Jun-19

131
Appointment of PSP for design and construction monitoring of Agri-Parks infrastructure in Alfred Nzo Apr-19 Apr-19 Jun-19

132 Appointment of contractor to supply, deliver and erection of 31km Nqadu fencing May-19 Jun-19 Sep-19

133 Appointment of contractor for the construction of 2 Mechanisation Centres under Dimbaza FPSU May-19 Jun-19 Sep-19

134 Appointment of contractor for the construction of a Mechanisation Centre under Mbhashe FPSU May-19 Jun-19 Sep-19

135 Appointment of a service provider for the implementation of Veld fire mitigation project May-19 Jun-19 Sep-19

136 Procurement of Fertiliser, Chemicals, Lime and Seeds & Seedlings: Guba Jun-19 Jun-19 Sep-19

137 Procurement of Fertiliser, Chemicals, Lime and Seeds & Seedlings: Ntabankulu Jun-19 Jun-19 Sep-19

138 Procurement of Fertiliser, Chemicals, Lime and Seeds & Seedlings:Umzimvubu Jun-19 Jun-19 Sep-19

139 Procurement of Fertiliser, Chemicals, Lime and Seeds & Seedlings: Mbizana Jun-19 Jun-19 Sep-19

140 Procurement of Fertiliser, Chemicals, Lime and Seeds & Seedlings: Matatiele Jun-19 Jun-19 Sep-19

141 Procurement of Fertiliser, Chemicals, Lime and Seeds & Seedlings: Ingquza Hill Jun-19 Jun-19 Sep-19

142 Procurement of Fertiliser, Chemicals, Lime and Seeds & Seedlings: Nyandeni Jun-19 Jun-19 Sep-19

143 Procurement of Fertiliser, Chemicals, Lime and Seeds & Seedlings: King Sabatha Dalindyebo Jun-19 Jun-19 Sep-19

144 Procurement of Fertiliser, Chemicals, Lime and Seeds & Seedlings: Mhlontlo Jun-19 Jun-19 Sep-19

145 Procurement of feed, medication for piggery Jun-19 Jun-19 Sep-19

146 Procurement of lucerne production inputs Jun-19 Jun-19 Sep-19

147 Procurement of generator for Xashimba Abattoir Jun-19 Jun-19 Sep-19

148 Procurement of refrigerted truck for Xashimba Abattoir Jun-19 Jun-19 Sep-19

149 Procurement of tractor drawn thrasher for Ulibo Coop Jun-19 Jun-19 Sep-19

150 Procurement of shearing shed equipment Jun-19 Jun-19 Sep-19

151 Procurement of Fertiliser, Chemicals, Lime and Seeds & Seedlings Jun-19 Jun-19 Sep-19

152 Procurement of tractor drawn thrasher Jun-19 Jun-19 Sep-19

153 Procurement of Fertiliser, Chemicals, Lime and Seeds & Seedlings Jun-19 Jun-19 Sep-19

154 procurement of production inputs maize, fertilizer,Lan,lime and chemicals(200ha) Jun-19 Jun-19 Sep-19

155 Procurement of maize production inputs Jun-19 Jun-19 Sep-19

156 Procurement of Dairy and Beef Cattles Jun-19 Jun-19 Sep-19

157 Procurement of Ewes and Rams Jun-19 Jun-19 Sep-19

158 Appointment of service provider to supply, deliver and offload irrigation system  Jun-19 Jun-19 Sep-19

159 Procurement of Potato harvester Jun-19 Jun-19 Sep-19

160 Procurement of lucerne and citrus Fertilizers Jun-19 Jun-19 Sep-19

161 Procurement of Tractors with implements Jun-19 Jun-19 Sep-19

162 Procurement of Sewing Machinery Jun-19 Jun-19 Sep-19

163 Procurement of Arts and Craft Material Jun-19 Jun-19 Sep-19

164 Appointment of service provider to Construction Farm stalls Jun-19 Jun-19 Sep-19

165 Procurement of Livestock,Feed and Medication Apr-19 May-19 May-19

166 Construction of 2 (60 square meters) houses and Solar power plant 5KVA (Including Backup 

Generator 5Kva) Jun-19 Jun-19 Jul-19

167 Construction of 10 kilometers of Border fence and 10 kilometers of internal fence and Gates Jun-19 Jun-19 Jul-19

168 Refurbish 1 existing dam,  Installation of 2 wind mills, and purchase of 10 water troughs, 3 kilometers 

of pipe, 6 water tanks and 6 tank stands Jun-19 Jun-19 Jul-19

169 Erection of Livestock handling facility with Neck clamp, crush pen and scale and feeding troughs Jun-19 Jun-19 Jul-19

170 Procurement of Tractor, Trailer, Scrapper and Firefighter Jun-19 Jun-19 Jul-19

171 Procurement of 4 Bulls and 106 Cattle Jun-19 Jun-19 Jul-19

172 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

173 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands and Gates Jun-19 Jun-19 Jul-19

174 Procurement of Tractor, Trailer, Scrapper and Firefighter Jun-19 Jun-19 Jul-19

175 Procurement of 4 Bulls and 100 Cattle Jun-19 Jun-19 Jul-19

176 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

177 Supply, delivery and install drinking troughs ,Purchase of plastic pipes class 6 x 40mm @R50 

000/kilometer, Water tanks 5000L and Water tank stand Jun-19 Jun-19 Jul-19

178
Procurement of Mobile handling facility with scale, Repair of small stock kraal and Feeding Troughs Jun-19 Jun-19 Jul-19

179 Procurement of 4x4 Tractor , Trailer, Scrapper, Quade bike and  Ripper Jun-19 Jun-19 Jul-19

180 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

181 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

182 Procurement of Drilling of Borehole, casing and sighting ,Purchase and install cattle drinking troughs 

(3.7m) with Ball Float valve ,Purchase of plastic pipes class 6 x 40mm @R50 000/kilometer,Water 

tanks (10 000L),Water tank stand and Submiserble Pump with Solar system Jun-19 Jun-19 Jul-19

183
Procurement of Mobile handling facility with scale, Repair of small stock kraal and Feeding Troughs Jun-19 Jun-19 Jul-19

184 Procurement of 4x4 Tractor , Trailer, Scrapper, Quade bike and  Ripper Jun-19 Jun-19 Jul-19

185 Appointment of service provider to supply and deliver 5 Bulls, 150 Sheep ewes and 20 Rams Jun-19 Jun-19 Jul-19

186 Construction of 2 houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

187 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19



188 Refurbish existing Dam, Drilling of Borehole, casing and sighting, Purchase and install drinking 

troughs, Purchase of plastic pipes class 6 x 40mm @R50 000/kilometer , Water tanks (10 000L), 

Water tank stand and Sun Pump with Solar system Jun-19 Jun-19 Jul-19

189 Appointment of contracctor to supply and deliver Mobile handling facility with scale and Feeding 

Troughs Jun-19 Jun-19 Jul-19

190 Procurement of 4x4 Tractor , Trailer, Scrapper, Quade bike and  Ripper Jun-19 Jun-19 Jul-19

191 Construction of 3 houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

192 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

193 Testing and installing new windmill,Purchase and install drinking troughs ,Purchase of plastic pipes 

class 6 x 40mm @R50 000/kilometer,Water tanks (5000L) and Water tank stand Jun-19 Jun-19 Jul-19

194 Procurement of 4x4 Tractor , Trailer, Scrapper, Quade bike ,Welding machine and  Ripper Jun-19 Jun-19 Jul-19

195 Appointment of service provider to supply and deliver Rams and Ewes Jun-19 Jun-19 Jul-19

196 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

197 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

198 Drilling of Borehole, casing and sighting ,Testing and installing new windmill, Purchase and install 

drinking troughs, Purchase of plastic pipes class 6 x 40mm @R50 000/kilometer, Water tanks 5000L 

and Water tank stand Jun-19 Jun-19 Jul-19

199 Procurement of 70 Breeding Cows, 4 Bulls, 70 Ewes and 6 Rams Jun-19 Jun-19 Jul-19

200 Construction of 3  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

201 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

202 Procurement 4x4 Tractor , Trailer, Scrapper and Fire Fighter, Jun-19 Jun-19 Jul-19

203 Procurement of 5 Bulls and 29 Cows Jun-19 Jun-19 Jul-19

204 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

205 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m Jun-19 Jun-19 Jul-19

206 Procurement of 4 Bulls and 100 Cows Jun-19 Jun-19 Jul-19

207 Construction of 3  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

208 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

209 Drilling of Borehole, casing and sighting, Testing and equipping Boreholes with Solar,Purchase and 

install drinking troughs  Jun-19 Jun-19 Jul-19

210 Procurement of 4x4 Tractor , Trailer, Scrapper , Fuel  Tank and Fire Fighter, Jun-19 Jun-19 Jul-19

211 Appointment of service provider to supply and deliver 3 Bulls and 50 Cows Jun-19 Jun-19 Jul-19

212 Construction of 3  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

213 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

214 Testing and installing new Solar, Testing and installing new windmill, Purchase and install drinking 

troughs , Purchase of plastic pipes class 6 x 40mm @R50 000/kilometer , Water tanks (10 000L) and 

Water tank stand Jun-19 Jun-19 Jul-19

215
Appointment of service provider to supply and deliver 4x4 Tractor , Trailer, Scrapper  and Fire Fighter, Jun-19 Jun-19 Jul-19

216 Procurement of 2 Bulls and 50 Cows Jun-19 Jun-19 Jul-19

217 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

218 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

219 Appointment of service provider to supply and deliver Tractor , Trailer, Scrapper, Quade Bike  and Fire 

Fighter, Jun-19 Jun-19 Jul-19

220 Appointment of service provider to supply and deliver 200 sheeps Jun-19 Jun-19 Jul-19

221 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

222 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

223 Appointment of service provider to supply and deliver Tractor , Trailer, Scrapper, Quade Bike  and Fire 

Fighter, Jun-19 Jun-19 Jul-19

224 Appointment of service provider to supply and deliver 200 sheeps Jun-19 Jun-19 Jul-19

225 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

226 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

227 Procurement of Tractor , Trailer, Scrapper, Quade Bike  and Fire Fighter, Jun-19 Jun-19 Jul-19

228 Appointment of service provider to supply and deliver 200 sheeps Jun-19 Jun-19 Jul-19

229 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

230 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

231 Procurement of Tractor , Trailer, Scrapper, Quade Bike  and Fire Fighter, Jun-19 Jun-19 Jul-19

232 Appointment of service provider to supplyand deliver 200 sheeps Jun-19 Jun-19 Jul-19

233 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

234 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

235 Procurement of Tractor , Trailer, Scrapper, Quade Bike  and Fire Fighter, Jun-19 Jun-19 Jul-19

236 Appointment of service provider to supply and deliver 200 sheeps Jun-19 Jun-19 Jul-19

237 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

238 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

239 Procurement of Tractor , Trailer, Scrapper, Quade Bike  and Fire Fighter, Jun-19 Jun-19 Jul-19

240 Appointment of service provider to supply and deliver 200 sheeps Jun-19 Jun-19 Jul-19

241 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

242 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

243 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

244 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

245 Procurement of Tractor , Trailer, Scrapper, Quade Bike  and Fire Fighter, Jun-19 Jun-19 Jul-19



246 Appointment of servie provider to supply and deliver sheeps Jun-19 Jun-19 Jul-19

247 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

248 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

249 Procurement of Tractor , Trailer, Scrapper, Quade Bike  and Fire Fighter, Jun-19 Jun-19 Jul-19

250 Appointment of servie provider to supply and deliver sheeps Jun-19 Jun-19 Jul-19

251 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

252 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

253 Procurement of Tractor , Trailer, Scrapper, Quade Bike  and Fire Fighter, Jun-19 Jun-19 Jul-19

254 Appointment of servie provider to supply and deliver sheeps Jun-19 Jun-19 Jul-19

255 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

256 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

257 Procurement of Tractor , Trailer, Scrapper, Quade Bike  and Fire Fighter, Jun-19 Jun-19 Jul-19

258 Appointment of servie provider to supply and deliver sheeps Jun-19 Jun-19 Jul-19

259 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

260 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

261 Procurement of Tractor , Trailer, Scrapper, Quade Bike  and Fire Fighter, Jun-19 Jun-19 Jul-19

262 Appointment of servie provider to supply and deliver sheeps Jun-19 Jun-19 Jul-19

263 Construction of 2  houses and Solar power plant 5KVA (Including Backup Generator 5Kva) Jun-19 Jun-19 Jul-19

264 Construction of Border fence 1.2m height with 6 strands and Jackals netting 0.9m and Construction of 

internal fence 1.2m height with 8 strands Jun-19 Jun-19 Jul-19

265 Procurement of Tractor , Trailer, Scrapper, Quade Bike  and Fire Fighter, Jun-19 Jun-19 Jul-19

266 Appointment of servie provider to supply and deliver sheeps Jun-19 Jun-19 Jul-19

267 Appointment of serviceprovider to supply and deliver Chiken and Feeds Jun-19 Jun-19 Jul-19

268 Appointment of service provider to supply and deliver Goats and Feeds Jun-19 Jun-19 Jul-19

269 Procurement of Goats, Kraals, Feeds, Chickens and Chickens Coupes Jun-19 Jun-19 Jul-19

270 Appointment of service provider to construct chiken Coupes, erection of fence and supply, delivery of 

feeds Jun-19 Jun-19 Jul-19

271 Appointment of service provider to supply and deliver livestock Jun-19 Jun-19 Jul-19

272 Appointment of service provider to supply and deliver livestock and water reticulation Jun-19 Jun-19 Jul-19

273 Appointment of service provider to supply and deliver livestock and Water Reticulation Jun-19 Jun-19 Jul-19

274 Appointment of service provider to do water reticulation Jun-19 Jun-19 Jul-19

275 Appointment of service provider to supply and deliver production inputs Jun-19 Jun-19 Jul-19

276 Appointment of service provider to supply, deliver and construct water reticulation project Jun-19 Jun-19 Jul-19

277 Appointment of service provider to supply and deliver production inputs Jun-19 Jun-19 Jul-19

278 Appointment of a contractor to do water reticulation Jun-19 Jun-19 Jul-19

279 Appointment of service provider to supply and deliver production inputs Jun-19 Jun-19 Jul-19

280 Appointment of a contractor to do water reticulation Jun-19 Jun-19 Jul-19

281 Appointment of service provider to supply and deliver production inputs Jun-19 Jun-19 Jul-19

282
Appointment of contractor to supply, deliver and construct water reticulation and cattle handling facility Jun-19 Jun-19 Jul-19

283 Appointment of service provider to supply and deliver production inputs Jun-19 Jun-19 Jul-19

284
Appointment of contractor to supply, deliver and construct water reticulation and cattle handling facility Jun-19 Jun-19 Jul-19

285 Appointment of service provider to supply and deliver production inputs Jun-19 Jun-19 Jul-19

286 Appointment of contractor to supply and deliver Production inputs Jun-19 Jun-19 Jul-19

287 Appointment of service provider to supply, deliver and construct water reticulation project Jun-19 Jun-19 Jul-19

288 Appointment of service provider to supply and deliver seeds and fertilisers Jun-19 Jun-19 Jul-19

289 Appointment of service provider to supply, deliver and construct water reticulation project Jun-19 Jun-19 Jul-19

290 Appointment of service provider to supply and deliver seeds and fertilisers Jun-19 Jun-19 Jul-19

291 Appointment of service provider to supply and deliver livestock and medication Jun-19 Jun-19 Jul-19

292 Appointment of service provider to supply and deliver production inputs Jun-19 Jun-19 Jul-19

293
Appointment of service provider to supply and deliver poultry, feeds, medication and Water reticulation Jun-19 Jun-19 Jul-19

294 Appointment of service provider to supply and deliver seeds and seedlings Jun-19 Jun-19 Jul-19

295 Appointment of service provider to supply and deliver seeds and seedlings Jun-19 Jun-19 Jul-19

296 Appointment of service provider to supply and deliver lucerene Jun-19 Jun-19 Jul-19

297 Procurement of 200 Goats and Medication Jun-19 Jun-19 Jul-19

298 Appointment of service provider to supply and deliver seeds, seedlings and Fertilisers Jun-19 Jun-19 Jul-19

299 Appointment of service provider to supply and deliver seeds, seedlings and Fertilisers Jun-19 Jun-19 Jul-19

300 Appointment of contractor to do water reticulation system Jun-19 Jun-19 Jul-19

301 Appointment of service provider to supply and deliver livestock, Lucerne and Pecan nuts Jun-19 Jun-19 Jul-19

302 Appointment of service provider to supply and deliver machinery and equipment Jun-19 Jun-19 Jul-19

303

Appointment of service provider to supply and deliver production inputs Jun-19 Jun-19 Jul-19

304 Appointment of contractor to do bulk water supply Jun-19 Jun-19 Jul-19

305 Appointment of service provider to supply and deliver machinery and equipment Jun-19 Jun-19 Jul-19

306 Appointment of service provider to supply and deliver machinery and equipment Jun-19 Jun-19 Jul-19

307 Appointment of service provider to supply, deliver and construct water reticulation Jun-19 Jun-19 Jul-19

308 Appointment of serviceproviderto supply and deliver livetstock Jun-19 Jun-19 Jul-19

309 Appointment of service provider to supply and deliver machinery and Infrastracture Jun-19 Jun-19 Jul-19

310 Appointment of service provider to supply and deliver livetstock and feeds Jun-19 Jun-19 Jul-19

311 Appointment of service provider to supply and deliver livestock and Machinery:Bellsbank Jun-19 Jun-19 Jul-19

312 Appointment of service provider to supply and deliver livestock and Machinery:Majeng Jun-19 Jun-19 Jul-19

313 Appointment of service provider to supply and deliver livestock and Machinery:Kono Jun-19 Jun-19 Jul-19

314

Appointment of service provider to supply and deliver livestock and Machinery:Vrede Jun-19 Jun-19 Jul-19

315 Appointment of service provider to supply and deliver livestock and Machinery:De Brak Jun-19 Jun-19 Jul-19



316 Appointment of service provider to supply and deliver livestock and Machinery:Gamopedi Jun-19 Jun-19 Jul-19

317 Appointment of service provider to supply and deliver livestock and Machinery:Boven Campell Jun-19 Jun-19 Jul-19

318 Appointment of contractor to constuct water reticulation system Jun-19 Jul-19 Sep-19

319 Appointment of contractor to supply, deliver and constuct storage shed & 50 KM Fence Jun-19 Jul-19 Sep-19

320 Appointment of contractor to supply, deliver and construct Water reticulation  for stock May-19 Jul-19 Sep-19

321 Appointment of a contractor to do storage facility for Makatong May-19 Jun-19 Jul-19

322 Appointment of contractor to do steel stucture for storage at Ganspaan Jun-19 Jul-19 Aug-19

323 Appointment of contractor to do fencing, supply and deliver and instal water reticulation system Jun-19 Jul-19 Aug-19

324 Appointment of contractor to contruct a steel structure for storage and inputs Jun-19 Jul-19 Aug-19

325 Appointment of contractor to do poultry house Jun-19 Jul-19 Aug-19

326 Appointment of contructor to do structure for storage and inputs Jun-19 Jul-19 Aug-19

327 Appointment of contractor to do poultry house Jun-19 Jul-19 Aug-19

328 Appointment of contractor to do poultry house Jun-19 Jul-19 Aug-19

329 Appointment of a service provider to renovation of office and storage shed Jun-19 Jul-19 Aug-19

330 Procurement of Crop and Vegetable Production Jun-19 Jun-19 Jul-19

331 Procurement of Beef Production Jun-19 Jun-19 Jul-19

332 Procurement of Crop Production Jun-19 Jun-19 Jul-19

333 Procurement of Vegetables Production Jun-19 Jun-19 Jul-19

334 Procurement of Livestock Production Jun-19 Jun-19 Jul-19

335 Procurement of Livestock and Poultry Production Jun-19 Jun-19 Jul-19

336 Procurement of Crop and Vegetable Production Jun-19 Jun-19 Jul-19

337 Procurement of Crop and Vegetable Production Jun-19 Jul-19 Aug-19

338 Procurement of Crop and Vegetable Production Jun-19 Jul-19 Aug-19

339 Procurement of Livestock Production Jun-19 Jul-19 Aug-19

340 Appointment of a service provider for Repairs of Packhouse and carport Apr-19 May-19 Jul-19

341 Appointment of a contractor for construction of three classroom block for Ndivheni primary school Apr-19 May-19 Jul-19

342 Appointmmet of a contarctor for the construction of Madzivhandila paving access road Apr-19 May-19 Jul-19

343 Apointment of a service provider for paving of internal street Apr-19 May-19 Jul-19

344 Appointment of a PSP for  construction of a community hall Apr-19 May-19 Jul-19

345 Appointment of a PSP for construction of a storage facility and a warehouse Apr-19 May-19 Jul-19

346 Appointment of a PSP for construction of a storage facility and a warehouse Apr-19 May-19 Jul-19

347 Procurement of Art and craft material  and related material in Ehlanzeni District Jun-19 Jul-19 Aug-19

348 Procurement of Textile material and related infrastructure in Ehlanzeni District Jun-19 Jul-19 Aug-19

349 Agricultural graduates Compensation and Training and Capcity building in Ehlanzeni District Jun-19 Jul-19 Aug-19

350 Agricultural graduates Subsistence and Travel Jun-19 Jul-19 Aug-19

351 Establishment of the Cooperative bank and its operation Jul-19 Jul-19 Aug-19

352 Procurement of production inputs (Livestock and related medication and feed) , Mechanisation and 

operationalisation of FPSU Jun-19 Jul-19 Aug-19

353 Procurement of Art and craft material  and related material in Nkangala Jun-19 Jul-19 Aug-19

354 Procurement of production inputs, Mechanisation and operationalisation of FPSU Jun-19 Jul-19 Aug-19

355 Procurement of production inputs, Mechanisation and operationalisation of FPSU Jun-19 Jul-19 Aug-19

356 Appointment of a service provider for Repairs of Packhouse and carport Apr-19 May-19 Jul-19

357 Appointment of a contractor for construction of three classroom block for Ndivheni primary school Apr-19 May-19 Jul-19

358 Appointmmet of a contarctor for the construction of Madzivhandila paving access road Apr-19 May-19 Jul-19

359 Apointment of a service provider for paving of internal street Apr-19 May-19 Jul-19

360 Appointment of a PSP for  construction of a community hall Apr-19 May-19 Jul-19

361 Appointment of a PSP for construction of a storage facility and a warehouse Apr-19 May-19 Jul-19

362 Appointment of a PSP for construction of a storage facility and a warehouse Apr-19 May-19 Jul-19

363 Supply and Delivery of 20 Bonsmara cows,1 Bonsmara Bull,Feed and Medication: Farmadaus May-19 Jun-19 Jul-19

364 Supply and Delivery of 20 Bonsmara cows,1 Bonsmara Bull,Feed and Medication:Katlego May-19 Jun-19 Jul-19

365 Supply and Delivery of 20 Bonsmara cows,1 Bonsmara Bull,Feed and Medication:Somerset May-19 Jun-19 Jul-19

366 Supply and Delivery of 20 Bonsmara cows,1 Bonsmara Bull,Feed and Medication:Goldman's trust May-19 Jun-19 Jul-19

367 Supply and Delivery of 20 Bonsmara cows,1 Bonsmara Bull,Feed and Medication: Monateng May-19 Jun-19 Jul-19

368 Supply and Delivery  of fertilizer and chemicals May-19 Jun-19 Jul-19

369 Supply and Delivery  of fertilizer and chemicals May-19 Jun-19 Jul-19

370 Supply and Delivery of 30 Bonsmara cows,2 Bonsmara Bulls,Feed and Medication May-19 Jun-19 Jul-19

371 Supply and delivery of day old  broiler chicks, feed and medication May-19 Jun-19 Jul-19

372 Supply and delivery of day old  broiler chicks, feed,sawdust, medication and equipment May-19 Jun-19 Jul-19

373 Suppy and delivery of day old broiler chicks,feed,sawdaust,medication and equipment May-19 Jun-19 Jul-19

374 Supply and delivery of tractors and ploughing implements May-19 Jun-19 Jul-19

375 Appointment of service provider to conduct EIA May-19 Jun-19 Jul-19

376 Supply and delivery of 22 Bonsmara cows,1 Bonsmara Bull,feed and medication: FMD Primary 

Cooperative May-19 Jun-19 Jul-19

377 Supply and delivery of 22 Bonsmara cows,1 Bonsmara Bull,feed and medication:AgriGeek (Pty) Ltd May-19 Jun-19 Jul-19

378
Supply and delivery of sewing production inputs (textile,machinery,container and embroidery machine) May-19 Jun-19 Jul-19

379 Appointment of a service provider to do Wepener Soil Rehaliation Jun-19 Jul-19 Aug-19

380 Appointment of a service provider to do Wepener Soil Rehaliation Jun-19 Jul-19 Aug-19

381 Appointment of a service provider to do Wepener Soil Rehaliation Jun-19 Jul-19 Aug-19

382 Appointment of a service provider to do Wepener Soil Rehaliation Jun-19 Jul-19 Aug-19

383 Appointment of a service provider to do Wepener Soil Rehaliation Jun-19 Jul-19 Aug-19

384 Construction of the Thaba Nchu Barolong TC Projects Jun-19 Jul-19 Aug-19

385 PSP - Design and construction monitoring for Ficksburg FPSU Apr-19 May-19 Jun-19

386 Refurbishment of Boiketlong Community Hall Jun-19 Jul-19 Aug-19

387 PSP - Design and construction monitoring for Thaba Nchu Women and Children’s Shelter Jun-19 Jul-19 Aug-19

388 PSP - Design and construction monitoring for - Ficksburg Fire Station Jun-19 Jul-19 Aug-19

389 Development of Land Use Scheme for Setsoto Local Municipality Apr-19 Apr-19 May-19

390 Development of Precinct plans for both Ficksburg and Kroonstad FPSUs Apr-19 Apr-19 May-19

391 Mangaung Rural Development Plan Apr-19 Apr-19 May-19

392 Supply and delivery of diesel,seeds , fertilizers and chemicals: Letsema May-19 Jun-19 Jul-19

393 Supply and delivery of diesel,seeds , fertilizers and chemicals: MCV Coop May-19 Jun-19 Jul-19

394 Supply and delivery of diesel,seeds , fertilizers and chemicals: Tshepiso Coop May-19 Jun-19 Jul-19



395 Supply and delivery of diesel,seeds , fertilizers and chemicals: Moretlo May-19 Jun-19 Jul-19

396 Supply and delivery of diesel,seeds , fertilizers and chemicals:Tsheseng Primary Coop May-19 Jun-19 Jul-19

397 Supply and delivery of a bakkie, tractors , impliments and paying electricity and security May-19 Jun-19 Jul-19

398 Supply, delivery and instalation of irrigation equipment and tunnels May-19 Jun-19 Jul-19

399 To appoint a credible service provider (s) to source, brand, design, supply and install corporate 

branding items which include but not limited to, directional signage board, contravision, door tags, 

illuminating light boxes and departmental logo for RLCC offices May-19 Jun-19 Jul-19

400 Appoinment of a service provider to provide training on advance report writing   to RLCC and CLCC 

officials. Jun-19 Jul-19 Aug-19

401 Sewing machines and Equipment May-19 Jun-19 Jul-19

402 Supply and delivery of Tractors May-19 Jun-19 Jul-19

403 Supply and delivery of Farm Equipments May-19 Jun-19 Jul-19

404 Construction of Irrigation system May-19 Jun-19 Jul-19

405 Contractor for fixing of the Farm residential dwelling/ house by replacement of entire roofing, extenal 

and internal works May-19 Jun-19 Jul-19

406 Service Provider to do hydrological study, testing and drilling and equipping of the borehole 

(Sakhumnono) May-19 Jun-19 Jul-19

407 Contractor for Renovation of the house (Subsaharan - Moerane) May-19 Jun-19 Jul-19

408 Contractor for drilling of the borehole (Hydrological study) and equipping (Pulenh Muller) May-19 Jun-19 Jul-19

409 Contractor for Siting, drilling and equipping of borehole: hydrological study) - Marcia Matlala May-19 Jun-19 Jul-19

410 Appointment  of service provider to print:   Annual Report, APP, Strategic Planning Jun-19 Jul-19 Aug-19

411 Appoint of service provider for Media Buying (Number of advertising and multimedia publicity 

campaigns flighted) Jun-19 Jul-19 Aug-19

412 Acquisition of casewise licensing Jun-19 Jul-19 Aug-19

413 Acquisition of casewise maintenance Jun-19 Jul-19 Aug-19

414 Appointmentment of service providers for Hygiene Services for four Buildings at National Office (Old 

Cooperation, New Cooperation, Capitol Towers & ICD House) May-19 May-19 Jun-19

415 Appointment of a service provider to assist with multi-disciplinary maintenance functions (i.e building, 

painting etc) Apr-19 May-19 Jun-19

416 Procurement of Upgrading of the PABX System May-19 May-19 Jun-19

417 Procurement of Health Risk Manager (PILIR) May-19 May-19 Jun-19

418 Procurement Wellness Services May-19 May-19 Jun-19

419 Procurement of Advertisement services May-19 May-19 Jun-19

420 Procurement of eRecruitment services May-19 May-19 Jun-19

421 Irrigation (DESIGN AND CONSTRUCTION) Jun-19 Jul-19 Aug-19

422 Potato Harvester (Implements) Jun-19 Jul-19 Aug-19

423 Mist blower , 1500L (2) Jun-19 Jul-19 Aug-19

424 Front end Loader for tractor (1 for lucern+1 for Vineyard model tractor), 5 -10ton (2) Jun-19 Jul-19 Aug-19

425 Tractor 4x4 Jun-19 Jul-19 Aug-19

426 Truck 10-13 ton Jun-19 Jul-19 Aug-19

427 Appointment of a service provider to provide standard cleaning service of offices May-19 Jun-19 Jul-19

428 Fencing, cattle facilities and drilling of boreholes in Khombaso and Mabudzeni villages situated in 

Nkomazi May-19 Jun-19 Jul-19

429

Construction of 70km fence, cattle facility and borehole in Tiyiselani vafuwi clara, Burlington, Sigagule, 

Acornhoek, Tsakan, Greenvalley, Motlamogatsane and Zoegnog villages in Bushbuckridge May-19 Jun-19 Jul-19

430 Construction of 10 fence, cattle facilities, and borehole in Culcuta, Ireah, Huttington, and Belfast: in 

Bushbuckridge May-19 Jun-19 Jul-19

431 Construction of 35km fence, cattle facility and borehole in Athurstone, MP stream, Ludlow, Share, 

Anthol, Ultha and Gottenburg villages in Bushbuckridge. May-19 Jun-19 Jul-19

432 (Erecting of 30 km boundary fence, cattle handling facility and a borehole) in Buffelshoek and 

Engelscheldon boom farm in Thembisile Hani Local Municipality May-19 Jun-19 Jul-19

433 Rehabilitation and repairs to the main lines, secondary and tertiary canals, infield replacement and 

repairs, scooping and lining of earth dam within the  new forest and Dinglydale irrigation scheme 

(phase 2) to be implemented Bushbuckridge May-19 Jun-19 Jul-19

434  Provide basic water and sanitation infrastructure for evicted farm dwellers from Paardeplaas farm, 

Pixley ka Seme Local Municipality Jun-19 Jul-19 Aug-19

Vote 4

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

1 Appointment of a service provider to supply core switch at Pencardia 1 and Edge Switches at 87 

Hamilton, Nosa and Perncardia 1 and 2 Jun-19 Aug-19 Sep-19

2 Appointment of a service provider to provide a suitable office layout and design for a period of six 

months May-19 Jun-19 Jun-19

3 Appointment of a service provider for implementation delivery agreement reporting and monitoring tool

Apr-19 May-19 Jun-19

4 Appointment of service provider for maintenance and Call Centre support to MIG-MIS Apr-19 May-19 Jun-19

5 Appointment of a service provider for amendment of the Municipal Planning Regulations and 

development of guidelines for the period of 24 months Apr-19 May-19 Jun-19

6 Appointment of a service provider for hosting of National Urban Summit Jun-19 Jul-19 Aug-19

7 Appointment of a service provider to assistance in the Development of the Township Economic 

Development Programme for the period of 12 months Apr-19 May-19 Jun-19

8 Appointment of a service provider to development strategy for the implementation of the small town 

regeneration programme Apr-19 May-19 May-19

9 Appointment of service provider to support municipalities in the preparation of the financial recovery 

plan and implementation thereof Apr-19 May-19 Jun-19

10 Appointment of a knowledgeable, skilled, and experienced service provider to assist municipalities with 

the development of Cost of Supply ("COS") studies Apr-19 May-19 May-19

11 Appointment of a service provider to assist the Department of Cooperative Governance to upgrade the 

GAPSKILL/Skills Audit System (on existing we based skills audit tool) for local government for a period 

of 36 months Apr-19 May-19 May-19

Name of Institution: Cooperative Govenance and Traditional Affairs                                                                                                                                                                                                   

Contact Details:Mr Sandiso Mabija,SandisoM@cogta.gov.za, (012) 334 0823 



12 Appointment of service provider to develop HR policies, system and procedures for implementation of 

the Municipal Staff Regulations and Guidelines Apr-19 May-19 May-19

13 Development of an online database for dismissed staff and staff who resigned prior to finalisation of 

disciplinary proceedings Apr-19 May-19 Jun-19

14 Appointment of a service provider to conduct research on the profile of mainstream disaster risk 

management courses and integration of disaster risk management in related disciplines within South 

African higher education institutions Apr-19 Jun-19 Sep-19

15 Appointment of a service provider for a period of three years to conduct an efficiency and gap analysis 

of the National Disaster Management Framework, 2005 (first phase in 2019/20, second phase in 

2020/21 and third phase 2021/22) Apr-19 May-19 Jun-19

16 Appointment of a service provider to develop National Contingency Plan for South Africa Apr-19 Jun-19 Jul-19

17 Appointment of a service provider to supplu Personal Protective Equipment and Operational Wear 

(PPE&OW) for members of the NDMC for a period of thirty six (36) months Apr-19 May-19 Jun-19

18 Appointment of service providers to assist asset management for the department for a period of thrity 

six (36) months Apr-19 May-19 May-19

N/A

Number Description of goods, services and works Envisaged 

advert date 

Envisaged 

closing date 

Envisaged 

award date  

Procurement Plan for the 2019/2020 financial year was not submitted

Name of Institution: State Security Agency                                                                                                                                                                                                                                                                                                                                                                             

Contact Details: Mr. Elvise Jiyana, ElviseJ@ssa.gov.za, 012 426 2153


