



national treasury

Department
National Treasury
REPUBLIC OF SOUTH AFRICA

NATIONAL TREASURY

PROJECTS/TENDERS TO BE ADVERTISED - GOODS, WORKS OR SERVICES IN EXCESS OF R500 000 INCLUDING APPLICABLE TAXES

1	Name of Institution: The Presidency Contact Details: Ms Dineo Kau 012 300 1439/ dineo@presidency.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Stationery	Jul-24	Aug-24	Aug-24
	2	Travel Management Services	Jul-24	Aug-24	Sep-24
	3	Panel of training providers	Sep-24	Oct-24	Nov-24
2	Name of Institution: State Security Agency Contact Details: Mr. Elvise Jiyana, ElviseJ@ssa.gov.za, 012 426 2153				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
		The entity is not required to submit procurement plan			
3	Name of Institution: Parliament Contact Details: Mandla Mali, (021) 403 8435, mmali@parliament.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
		Not applicable			
4	Name of Institution: Cooperative Governance Contact Details: Mr Sandiso Mabija; SandisoM@cogta.gov.za; (012) 334 4051				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	No procurement activities above R500 000 for the quarter			
5	Name of Institution: Government Communications and Information System Contact Details: Gcobisa Soci/ Midah Moreroa 012 473 0336/ 012 473 0185 Gcobisa@gcis.gov.za/ Midah@gcis.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Procurement of Security Services to Head Office and Provincial Offices	Aug-24	Sep-24	Mar-24
	2	Panel of Travel Management Companies	Sep-24	Sep-24	Mar-24
6	Name of Department: Home Affairs Contact Details: L Njwabule / T Ngcobo Tel: 012 406 4027 Email: gordon.hollamby@dha.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	To supply, repair, deliver and install terminal seating for the Department of Home Affairs' offices and Ports of Entries in all nine provinces for a period of three years.	Aug-24	Aug-24	Nov-24
	2	Supply, deliver and install signage's (as per GCIS and DHA standards and specifications) as and when requested including for special events, in all existing and newly established offices of the department in the nine (9) provinces	Aug-24	Aug-24	Nov-24
	3	The provision of infrastructure and/or refurbishment and/or construction including consequential general building, electrical, mechanical, civil and engineering works in various offices and Ports of Entry.	Aug-24	Aug-24	Nov-24
	4	Cleaning Services in KZN	Jul-24	Jul-24	Sep-24
	5	Cleaning Services in WC	Jul-24	Jul-24	Sep-24
	6	HP Licenses (3 PAR)	Aug-24	Oct-24	Dec-24
	7	Migration from documtum,ECM	Sep-24	Oct-24	Jan-24
	8	Maintenance & support (ABIS)	Jul-24	Jul-24	Jul-24
	9	Multifactor Authentication & non-repudiation	Jul-24	Aug-24	Oct-24
	10	Manage Engine	Aug-24	Sep-24	Oct-24
11	Tech Refresh front offices	Sep-24	Jun-24	Sep-24	
12	eBirth(41 health facilities)	Sep-24	Jun-24	Sep-24	
	Name of Department: Government Printing Works Contact Details: Ms Selaelo Rammusi Email: selaelo.ramusi@gpw.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date

7	1	Data Analytics Software	Jul-24	Aug-24	Nov-24
	2	Appointment of a service provider to assist GPW with Inventory Management	Jul-24	Aug-24	Nov-24
	3	Installation of electronic security systems (CCTV, access control systems, IDS, electric fence, boom gates and motor gates)	Jul-24	Aug-24	Nov-24
	4	Installation of high secure locks and keys	Jul-24	Aug-24	Oct-24
	5	Provision of material handling equipment and service & maintenance support for a period of 5 years post-delivery.	Jul-24	Sep-24	Dec-24
	6	Appointment of a panel of service providers for supply of various printing paper and board grades, for a period of 5 years.	Sep-24	Nov-24	Feb-25
	7	Appointment of a panel of service providers for supply of various security paper grades, for a period of 5 years.	Sep-24	Nov-24	Feb-25
	8	Appointment of a panel of service providers for supply of various security printing inks, for a period of 5 years.	Sep-24	Nov-24	Feb-25
	9	Appointment of a panel of service providers for supply of various general printing inks, for a period of 5 years.	Sep-24	Nov-24	Feb-25
	10	Appointment of a panel of service providers for supply of various packaging material, for a period of 5 years.	Sep-24	Nov-24	Feb-25
	11	Appointment of a service provider for supply of polycarbonate smart identity cards, for a period of 5 years.	Sep-24	Nov-24	Feb-25
	12	Appointment of a service provider for supply of polycarbonate passport data page, for a period of 5 years.	Sep-24	Nov-24	Feb-25
	13	Complete new ID card Personalisation equipment	Sep-24	Nov-24	Feb-25
	14	Complete new Travel document Personalisation equipment	Sep-24	Nov-24	Feb-25
	15	High-Security certificate finishing system (numbering, perforating, collating, and foiling)	Sep-24	Nov-24	Feb-25
	16	High Security certificates mechanised /automated quality assurance and control system.	Sep-24	Nov-24	Sep-24
	17	Replacement of HVAC at 83 Visagie Campus (PAV1, PAV2, and PAV5).	Aug-24	Oct-24	Nov-24
	18	Maintenance Agreement on Replacement HVAC at 83 Visagie Campus (PAV1, PAV2, and PAV5) 3 years	Aug-24	Oct-24	Nov-24
	19	Replacement of 2 (two) Compressors at PAV 7	Aug-24	Oct-24	Nov-24
	20	Maintenance of existing UPS 83 Visagie, HQ-Bosman, and CSIR. (Preventative/Routine Maintenance – 1 years)	Oct-24	Dec-24	Feb-25
8	Name of Institution: International Relation and Co-Operation(DIRCO) Contact Details: Mr OK Phakula 012 351 1539 / phakulao@dirco.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	G20 2025 Summit - Conference packs - Media buying and promotional material - Branding Material - Airport Advertising - Venue hire - Catering services	Sep-24	Oct-24	Jan-24
	2	ICT: Renewal of Marval System Management Software Licenses	Aug-24	Sep-24	Feb-24
	3	ICT: Renewal of MCS Software Licenses	Aug-24	Sep-24	Feb-24
	4	ICT: Renewal of NetTrace Software Licenses	Aug-24	Sep-24	Feb-24
	5	Transfers: Non-Life Insurance, Freight Services and Storage	Aug-24	Aug-24	Sep-24
	6	Procurement of an Asset Management System for the management of the Department Fixed Asset Register (Head Office and Missions)	Aug-24	Dec-24	Jul-24
7	Vienna: Planning and renovation works: OR	Jul-24	Sep-24	Dec-24	
9	Name of Institution: National School of Government Contact Details: Mrs M Thulare Tel: 012 441 6721 Mesele.Thulare@thensg.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
		Procurement Plan for the financial year 2024/2025 was not submitted			

10	Name of Institution: National Treasury Contact Details: Daisy Nyamane, (012) 315 5626, Daisy.Nyamane@treasury.gov.za / koena.mapotse@treasury.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Professional services -Space planning and engineering services	Aug-24	Aug-24	Oct-24
	2	Data technical specialist	Sep-24	Oct-24	Dec-24
	3	Spatial planning and Built environment expert support	Aug-24	Sep-24	Nov-24
	4	General Budget Support (GBS) Programme Audit and Supply Chain review expert	Jul-24	Aug-24	Oct-24
	5	Development Cooperation Management Informational System (DCMIS) improvement and implementation technical and administrative support	Jul-24	Aug-24	Oct-24
	6	Board Evaluations (Land Bank and PIC)	Aug-24	Sep-24	Nov-24
	7	Credit Risk Assessment Tools - Subscription	Aug-24	Sep-24	Nov-24
	8	Retail bonds - temps for RSA retail bonds	Aug-24	Sep-24	Nov-24
	9	OCPO Business process automation	Jul-24	Jul-24	Sep-24
	10	Maintenance, enhancement and support of the OCPO SharePoint Sites - eTender and GMC portal	Jul-24	Jul-24	Sep-24
11	Content Consultant for SA hosting of the G20 in 2025	Jul-24	Jul-24	Sep-24	
11	Name of Department: Planning Monitoring and Evaluation Contact Details: :Mr M.Prinsloo 012 312 0417/ marthinus@dpme.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	Cleaning & Hygiene Services	Jul-24	Aug-24	Oct-24	
12	Name of Institution: Public Enterprises Contact Details: Mr Abel Makhafola, Email: Abel.Makhafola@dpe.gov.za, 012 431 1005				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	No procurement activities above R500 000 for the quarter				
13	Name of Institution:Public Service and Administration Contact Details: Israel Modise (012) 336 1316 MichaelJ@dpsa.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Procurement of Professional Services - Workflows for Programme1	Jul-24	Aug-24	Aug-24
	2	Appointment of service provider for Configuration of SharePoint Online for Document Management (Knowledge Management)	Jul-24	Aug-24	Aug-24
	3	Procurement of SigningHub Software license for a period of 3 years	Aug-24	Sep-24	Sep-24
	4	Procurement of Microsoft Enterprise License for a period of 3 years.	Sep-24	Oct-24	Dec-24
	5	Appointment of a service provider to develop the early warning system over a three year period	Aug-24	Sep-24	Oct-24
6	Appointment of Health Risk Managers for implementation of PILIR in the Public Service	Jul-24	Aug-24	Sep-24	
14	Name of Institution: Office of the Public Service Commission Contact Details: Mr Sherpherd Tshatsheho Tel: (012) 352 1106 / zolat@opsc.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	Organisational review structure	Jul-24	Aug-24	Sep-24	
	Name of Institution: Public Works and Infrastructure Contact Details: Mr. Imtiaz Fazal / 012 061 565: imtiaz.fazal@dpw.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Kroonstad Magistrate Office: Revised additional Accommodation	Jul-24	Aug-24	Oct-24
	2	South African Human Rights Commission: Procurement of new office accommodation 459m² and 15 Parking bays for 5 years	Jul-24	Jul-24	Sep-24
	3	Department of Employment and Labour: LC: Procurement of alternative office accommodation: 1909.84m², Garages and 70 Parking bays: for 5 years	Sep-24	Oct-24	Nov-24
	4	Department of Employment and Labour: LC: Procurement of alternative office accommodation: Garages and Parking bays: 2183,40m² and 50 bays: for 5 years (Welkom)	Jul-24	Jul-24	Sep-24
	5	Department of Employment and Labour: Procurement of additional office accommodation and Parking bays: 405m² and 16 bays: for 3 years (Petrusburg)	Jul-24	Aug-24	Oct-24
6	Bloemfontein National Prosecuting Authority (Special commercial crime unit): New Office accommodation and parking facilities 484m² and 20 parking bays: for 03 years	Jul-24	Jul-24	Sep-24	
7	Ficksburg Department of Employment and Labour: Procurement of Additional and Parking 247m² and 6 Parking bays: for 05 years	Jul-24	Aug-24	Oct-24	

8	Department of Rural Development and Land Reform (DRD & LR) Lejweleputswa district: New Office accommodation and parking facilities 1557.50m ² and 20 parking bays for 2 years (Welkom)	Jul-24	Aug-24	Oct-24
9	South African Social Security Service Agency (SASSA: New Procurement of office accommodation and Parking facilities 1287,73m ² and 40 parking bays for 05 years (Bloemfontein)	Sep-24	Oct-24	Dec-24
10	Department of Agriculture, Land reform and rural development: Mangaung Metro Regional Shared Service Centre (RSSC): Alternative office accommodation and parking facilities: 2039,08m ² and 50 bays for 05 years	Jul-24	Aug-24	Oct-24
11	Department of Agriculture, Land reform and rural development: Alternative office accommodation and parking facilities: 492m ² and 20 bays for 05 years (Sasolburg)	Jul-24	Aug-24	Oct-24
12	Bethlehem: Department of Agriculture, Land Reform and Rural Development: Alternative office accommodation and parking facilities 1994,17m ² and 25 Bays for 05 years	Jul-24	Aug-24	Oct-24
13	Bloemfontein Statistics South Africa (STAS SA): Regional Office: Alternative office accommodation and parking 2029.77m ² and 50 bays for 3 years	Sep-24	Oct-24	Dec-24
14	Government Pensions Administration Agency: Procurement of New office accommodation 435.60m ² and 18 Bays for 05 years (Bethlehem)	Jul-24	Jul-24	Oct-24
15	Government Communication Information system: Alternative accommodation 266m ² and 8 bays for 05 years (Bloemfontein)	Aug-24	Sep-24	Nov-24
16	South African Social Security Service Agency (SASSA: Alternative office accommodation and Parking facilities 881,30m ² and 15 parking bays for 05 years (Botshabelo)	Sep-24	Oct-24	Dec-24
17	Tseseng Magistrate Office: 36 Months Cleaning & Garden Maintenance Services	Jul-24	Aug-24	Oct-24
18	Bloemfontein Supreme Court of Appeal: 36 Months Cleaning & Garden Maintenance Services	Jul-24	Jul-24	Sep-24
19	Bloemfontein High Court : Cleaning Services for a period of 36 months	Sep-24	Oct-24	Jun-24
20	Kroonstad Magistrate Office : Cleaning Services for a period of 36 months	Aug-24	Sep-24	Nov-24
21	Motheo District: 36 Months Term contract for Fire equipement, fire alarm and fire supression system in Motheo	Aug-24	Aug-24	Oct-24
22	Fezile Fabi District : 36 Months Term contract for Fire equipement, fire alarm and fire supression system in Fezile Dabi	Aug-24	Aug-24	Oct-24
23	Xhariep District : 36 Months Term contract for Fire equipement, fire alarm and fire supression system in Xhariep	Aug-24	Aug-24	Oct-24
24	Lejweleputswa District : 36 Months Term contract for Fire equipement, fire alarm and fire supression system in Lejweleputswa	Aug-24	Aug-24	Oct-24
25	Thabo Mofutsanana District : 36 Months Term contract for Fire equipement, fire alarm and fire supression system in Thabo Mofutsanyana	Aug-24	Aug-24	Oct-24
26	Fezile Dabi District: 36 Preventative maintenance of Boilers at Kroonstad Prison	Jul-24	Aug-24	Sep-24
27	Motheo District: 36 Months Term contract for freezer and cold rooms in Motheo	Jul-24	Aug-24	Sep-24
28	36 Months Preventative Maintenance of Freezer and cold Rooms in state buildings	Sep-24	Oct-24	Nov-24
29	Motheo District: 36 Months Term contract for Air conditioning in state buildings	Jul-24	Aug-24	Sep-24
30	Fezile Dabi District: 36 Months Term contract for Air conditioning in state buildings	Jul-24	Aug-24	Sep-24
31	Thabo Mofutsanyane District: 36 Months Term contract for Air conditioning in state buildings	Jul-24	Aug-24	Sep-24
32	Lejweleputswa District: 36 Months Term contract for Air conditioning in state buildings	Jul-24	Aug-24	Sep-24
33	Motheo District: 36 Term contract for preventative maintenance and repair of Kitchen equipment	Aug-24	Sep-24	Oct-24
34	Repair 1 grinder pump not working, non return valves and gate valves (Odendaalsrus Prison)	Sep-24	Oct-24	Nov-24
35	36 Months Preventative maintenance of Kitchen equipement in state buildings	Aug-24	Sep-24	Oct-24
36	36 Months Operation and maintenance of Water and Sewerage Treatment plants: Groenpunt Prison)	Sep-24	Oct-24	Nov-24
37	Mangaung District : 36 Months preventative maintenance, service and repair of standby Generator	Jul-24	Jul-24	Sep-24
38	Mangaung District : 36 Months preventative maintenance, installation, service and repair of High tension system	Jul-24	Aug-24	Sep-24
39	Mangaung District : 36 Months preventative maintenance, installation, service and repair of Low voltage system	Aug-24	Sep-24	Sep-24
40	Lejweleputswa District : 36 Months preventative maintenance, service and repair of standby Generator	Jul-24	Jul-24	Sep-24
41	Lejweleputswa District : 36 Months preventative maintenance, installation, service and repair of Low voltage system	Jul-24	Aug-24	Sep-24
42	Fezile Dabi District : 36 Months preventative maintenance, service and repair of standby Generator	Jul-24	Jul-24	Sep-24
43	Fezile Dabi District : 36 Months preventative maintenance, installation, service and repair of High tension system	Aug-24	Sep-24	Oct-24
44	Fezile Dabi District : 36 Months preventative maintenance, installation, service and repair of Low voltage system	Jul-24	Aug-24	Oct-24
45	Thabo Mofutsanyana District : 36 Months preventative maintenance, service and repair of standby Generator	Jul-24	Jul-24	Sep-24
46	Thabo Mofutsanana District : 36 Months preventative maintenance, installation, service and repair of Low voltage system	Aug-24	Sep-24	Oct-24
47	Xhariep District : 36 Months preventative maintenance, service and repair of standby Generator	Aug-24	Sep-24	Oct-24
48	Xhariep District : 36 Months preventative maintenance, installation, service and repair of Low voltage system	Aug-24	Sep-24	Oct-24
49	Western Cape : Magistrate Office : Albertinia, Heidelberg and Mossel Bay: Facilities for people with disabilities	Sep-24	Oct-24	Dec-24
50	Eerste River 9 SA: Installation of Facilities for people with disabilities	Jul-24	Aug-24	Oct-24
51	Kenilworth: 25A Oak Rd: Upgrade exterior, relocation of swimming pool pump & guard hut	Aug-24	Aug-24	Oct-24
52	Heritage - Museum: Total Upgrade of House Including Fire Detection Protection System As Well As Roof Repairs And Interior And Exterior Waterproofing-COEGA	Jul-24	Aug-24	Oct-24

53	Cape Town :Parliamentary Precinct: Heritage: replacement & upgrade of UPS systems, CCTV Surveillance system incl. X-Ray machines & metal detectors.	Sep-24	Oct-24	Dec-24
54	Swellendam Labour Building Construction	Jul-24	Aug-24	Oct-24
55	CT: Museum Heritage: Betrains Art Collection Museum-COEGA	Sep-24	Oct-24	Dec-24
56	Gough Island Research Base: Annual maintenance follow on contract 36 months: Repair, maintenance & servicing of building, mech and elec infrastructure & installations	Sep-24	Oct-24	Dec-24
57	Alternative office accommodation for Family Advocate (DOJ) in Cape Town CBD	Jul-24	Jul-24	Sep-24
58	New office accommodation for Watert Affairs in Worcester	Jul-24	Jul-24	Sep-24
59	Alternative office accommdation for SAPS in Gordons Bay for a period of 5 years	Jul-24	Jul-24	Sep-24
60	New office accommodation for DCS in Robertson	Jul-24	Jul-24	Sep-24
61	New office accommodatin for DCS in Worcester	Jul-24	Jul-24	Sep-24
62	New Office accommodation for SAPS FCS in Clairemont	Jul-24	Jul-24	Sep-24
63	36 Months term contract: Panel of Contractors for Building Related Services - Area 3	Jul-24	Jul-24	Sep-24
64	36 Months term contract: Panel of Contractors for Building Related Services - Area 4	Aug-24	Aug-24	Oct-24
65	Supply and delivery of Horticultural machinery: 36 month term contract	Jul-24	Aug-24	Jul-24
66	Durban Prospecton Labour: Refurbishment	Sep-24	Oct-24	Dec-24
67	Vulamehlo Magistrate Office: Repairs and renovations to office building Completion Contract	Sep-24	Oct-24	Dec-24
68	Various Centres Durban Region: Magistrate Office: Dundee, Vryheid, Utrecht, Newcastle, Charlstown, Glencoe and Danhouse:installation of backup generators	Sep-24	Oct-24	Dec-24
69	Pietermaritzburg: Procurement of Office accommodation and parking (consolidated)	Aug-24	Sep-24	Nov-24
70	Ladysmith : Procurement of office accommodation and parking	Aug-24	Sep-24	Nov-24
71	Pinetown : Procurement of alternative office accommodation and parking	Sep-24	Oct-24	Dec-24
72	Pink Area : Procurement of new office accommodation and parking	Aug-24	Sep-24	Nov-24
73	Ixopo :Procurement of alternative office accommodation and parking	Sep-24	Oct-24	Dec-24
74	Howick : Procurement of new office accommodation and parking	Sep-24	Oct-24	Dec-24
75	Durban Office of the Legal Service Ombud: Procurement of new office accommodation and parking	Aug-24	Sep-24	Nov-24
76	uPhongolo SASSA : Procurement of alternative accommodation and parking	Sep-24	Oct-24	Dec-24
77	Pietermaritzburg : Procurement of alternative office accommodation and parking	Sep-24	Oct-24	Dec-24
78	Portshepstone (Marburg) VISS : Procurement of Alternative accommodation and parking	Aug-24	Sep-24	Nov-24
79	Durban :Procurement of alternative office accommodation	Aug-24	Sep-24	Nov-24
80	Durban Savamas Building : Procurement of additional office accommodation and parking	Sep-24	Oct-24	Dec-24
81	Portshepstone :Procurement of alternative Office accommodation and parking	Aug-24	Sep-24	Nov-24
82	Ingwavuma Magistrate Court: 36 months cleaning and hygiene	Jul-24	Aug-24	Oct-24
83	KwaMsane Magistrate Court : 36 months cleaning ,gardening and hygiene	Jul-24	Aug-24	Oct-24
84	Pongola Magistrate court : 36 months cleaning and hygiene	Jul-24	Jul-24	Sep-24
85	Fumigation of rodents,woodborer and termites: 36 months	Aug-24	Sep-24	Nov-24
86	Mtubatuba 121 Battalion :sewerage plant: 36 months	Aug-24	Sep-24	Nov-24
87	Servontein Prison : sewerage plant: 36 months	Aug-24	Sep-24	Nov-24
88	Newhanover Prison sewerage plant : 36 months	Aug-24	Sep-24	Nov-24
89	Mthunzini Prison sewerage plant : 36 months	Aug-24	Sep-24	Nov-24
90	Qalabusha Prison : sewerage plant : 36 months	Aug-24	Sep-24	Nov-24
91	Servontein Prison : water treatment plant: 36 months	Aug-24	Sep-24	Nov-24
92	Ilembe and Umzinyathi District: package plan ,sewer and water pumps : 36 months	Sep-24	Sep-24	Nov-24
93	Uthukela and Amajuba District :package plant,sewer and water pumps : 36 months	Sep-24	Sep-24	Nov-24
94	Umkhanyakude and King Cetshwayo District :package plan, sewer and water pumps :36 months	Sep-24	Sep-24	Nov-24
95	Sisonke ,Harry Gwala ,Ugu District :package plan sewerage and water pumps :36 months	Sep-24	Sep-24	Nov-24
96	Zululand District package plan, sewerage and water pumps: 36 months	Sep-24	Sep-24	Nov-24
97	Umgungundlovu District package plan,sewerage and water pumps : 36 months	Sep-24	Sep-24	Nov-24
98	Ncome Prison: Operation and maintenance of boiler:36 months	Aug-24	Sep-24	Nov-24
99	Servontein Operation and maintenance of boiler:36 months	Aug-24	Sep-24	Nov-24
100	Westville Prison : Operation and maintenance of boiler:36 months	Aug-24	Sep-24	Nov-24
101	Napierville prison : Operation and maintenance of boiler:36 months	Aug-24	Sep-24	Nov-24
102	Mtubatuba 121 Batalion :Service and Repair of Kitchen equipment: 36 months	Aug-24	Sep-24	Nov-24
103	PMB Old Military Base: Service and Repair of Kitchen equipment: 36 months	Aug-24	Sep-24	Nov-24
104	Ladysmith 5 Sai: Service and Repair of Kitchen equipment: 36 months	Aug-24	Sep-24	Nov-24
105	SAPS and SANDF: Service and Repair of Kitchen equipment: 36 months	Aug-24	Sep-24	Nov-24
106	Ulundi SAPS Training College:Service and Repair of Kitchen equipment: 36 months	Aug-24	Sep-24	Nov-24
107	Emanguzi and Ingwavuma :Supply and Delivery of drinking water for 36 months	Aug-24	Sep-24	Nov-24
108	Ubombo: Supply and Delivery of drinking water for 36 months	Aug-24	Sep-24	Nov-24
109	Magudu : Supply and Delivery of drinking water for 36 months	Aug-24	Sep-24	Nov-24
110	Van Reenen: Supply and Delivery of drinking water for 36 months	Sep-24	Oct-24	Dec-24
111	Magudu : Supply and Delivery of drinking water for 36 months	Aug-24	Sep-24	Nov-24
112	Hlobane: Supply and Delivery of drinking water for 36 months	Aug-24	Sep-24	Nov-24
113	All Clients : SAPS, DCS, SANDF ,Justice and Others : Repairs to electrical items for 36 months	Aug-24	Sep-24	Nov-24
114	All Clients : SAPS, DCS, SANDF ,Justice and Others : Repairs to electrical items for 36 months	Aug-24	Sep-24	Nov-24
115	All Clients : SAPS, DCS, SANDF ,Justice and Others : Repairs to electrical items for 36 months	Aug-24	Sep-24	Nov-24
116	All Clients : SAPS, DCS, SANDF ,Justice and Others : Repairs to electrical items for 36 months	Aug-24	Sep-24	Nov-24
117	All Clients : SAPS, DCS, SANDF ,Justice and Others : Repairs to electrical items for 36 months	Aug-24	Sep-24	Nov-24
118	All Clients : SAPS, DCS, SANDF ,Justice and Others : Repairs to electrical items for 36 months	Aug-24	Sep-24	Nov-24

119	All Clients : SAPS, DCS, SANDF ,Justice and Others : Repairs to electrical items for 36 months	Aug-24	Sep-24	Nov-24
120	All Clients : SAPS, DCS, SANDF ,Justice and Others : Repairs to electrical items for 36 months	Aug-24	Sep-24	Nov-24
121	All Clients : SAPS, DCS, SANDF ,Justice and Others : Repairs to electrical items for 36 months	Aug-24	Sep-24	Nov-24
122	All Clients :SAPS, DCS, SANDF, Justice and Others :Repairs to plumbing and Building items for 36 months	Sep-24	Sep-24	Nov-24
123	All Clients :SAPS, DCS, SANDF, Justice and Others :Repairs to plumbing and Building items for 36 months	Sep-24	Sep-24	Nov-24
124	All Clients :SAPS, DCS, SANDF, Justice and Others :Repairs to plumbing and Building items for 36 months	Sep-24	Sep-24	Nov-24
125	All Clients :SAPS, DCS, SANDF, Justice and Others :Repairs to plumbing and Building items for 36 months	Sep-24	Sep-24	Nov-24
126	All Clients :SAPS, DCS, SANDF, Justice and Others :Repairs to plumbing and Building items for 36 months	Sep-24	Sep-24	Nov-24
127	All Clients :SAPS, DCS, SANDF, Justice and Others :Repairs to plumbing and Building items for 36 months	Sep-24	Sep-24	Nov-24
128	All Clients :SAPS, DCS, SANDF, Justice and Others :Repairs to plumbing and Building items for 36 months	Sep-24	Sep-24	Nov-24
129	All Clients :SAPS, DCS, SANDF, Justice and Others :Repairs to plumbing and Building items for 36 months	Sep-24	Sep-24	Nov-24
130	All Clients :SAPS, DCS, SANDF, Justice and Others :Repairs to plumbing and Building items for 36 months	Sep-24	Sep-24	Nov-24
131	All Clients :SAPS, DCS, SANDF, Justice and Others :Repairs to plumbing and Building items for 36 months	Sep-24	Sep-24	Nov-24
132	All Clients :SAPS, DCS, SANDF, Justice and Others :Repairs to plumbing and Building items for 36 months	Sep-24	Sep-24	Nov-24
133	Newhanover Prison : replacement of 4 x biodisk at sewerage plant	Aug-24	Sep-24	Nov-24
134	Escourt Magistrate Court : Repairs to leaking roof	Aug-24	Sep-24	Nov-24
135	Supply of material building, capentry, painting and plumbing - 36 months term contract	Jul-24	Jul-24	Sep-24
136	Supply of material for electrical - 36 months term contract	Jul-24	Jul-24	Sep-24
137	Supply of material for Mechanical - 36 months term contract	Jul-24	Jul-24	Sep-24
138	Tracking, tracing, recovery and asset management solution with maintenance and support for a period of 36 months	Sep-24	Oct-24	Nov-24
139	Additional audio visual and multimedia endpoints for DPWI Head Office	Jul-24	Aug-24	Oct-24
140	ICT resources for IT Applications a period of 36 months	Jul-24	Aug-24	Oct-24
141	SCM e-procurement system with maintenance and support for a period of 36 months	Jul-24	Aug-24	Oct-24
142	Active Directory monitoring solution with maintenance and support	Sep-24	Oct-24	Oct-24
143	Call centre customer relationship management solution with maintenance and support	Jul-24	Aug-24	Oct-24
144	SAGE enterprise intelligence solution	Jul-24	Aug-24	Oct-24
145	Procurement of Physical Immovable Assets Verification Mobile System support and maintenance services	Jul-24	Aug-24	Oct-24
146	Appointment Of Consultants To Provide Mentorship Support To Contractors For The Rustenburg Local Municipality Epwp Vuk'Uphile Learnership Programme	Sep-24	Oct-24	Nov-24
147	Appointment Of Consultants To Provide Mentorship Support To Contractors For The Buffalo City Municipality Epwp Vuk'Uphile Learnership Programme	Sep-24	Oct-24	Nov-24
148	Appointment Of Consultants To Provide Mentorship Support To Contractors For The Chris Hani Municipality Epwp Vuk'Uphile Learnership Programme	Sep-24	Oct-24	Nov-24
149	Appointment Of Consultants To Provide Mentorship Support To Contractors For The Nyandeni Local Municipality Epwp Vuk'Uphile Learnership Programme.	Sep-24	Oct-24	Nov-24
150	Appointment Of Consultants To Provide Mentorship Support To Contractors For The Alfred Nzo District Municipality Epwp Vuk'Uphile Learnership Programme.	Sep-24	Oct-24	Nov-24
151	Appointment Of Consultants To Provide Mentorship Support To Contractors For The Ethekwini Municipality Epwp Vuk'Uphile Learnership Programme.	Jul-24	Jul-24	Sep-24
152	Appointment Of Consultants To Provide Mentorship Support To Contractors For The Emakhazeni Municipality Epwp Vuk'Uphile Learnership Programme.	Jul-24	Jul-24	Sep-24
153	Appointment Of Consultants To Provide Mentorship Support To Contractors For The Epwp Vuk'Uphile Learnership Programme For Limpopo Department Of Public Works, Roads And Infrastructure	Jul-24	Jul-24	Sep-24
154	Appointment Of Consultants To Provide Mentorship Support To Contractors For The Eastern Cape Department Of Human Settlements Epwp Vuk'Uphile Learnership Programme.	Jul-24	Jul-24	Sep-24
155	DRMS 6: Emergency and adhoc sinkhole rehabilitation, reinstatement and repair of affected civil engineering services	Aug-24	Sep-24	Nov-24
156	Upgrading of Departmental manuals	Aug-24	Sep-24	Nov-24
157	DRMS 6: Emergency and adhoc sinkhole rehabilitation, reinstatement and repair of affected civil engineering services	Aug-24	Sep-24	Nov-24
158	Upgrading of Departmental manuals	Aug-24	Sep-24	Nov-24
159	Appointment of a service provider to conduct a study into the insfrastructure budgets in the public sector	Jul-24	Aug-24	Oct-24
160	Appointment Of A Total Facilities Management Service Provider For Telkom Towers North Building, For A Period Of 36 Months	Jul-24	Jul-24	Sep-24
161	Midrand: Request for appointment of Service Provider to conduct site assessment and Provide Recommendations to implement the project to rehabilitate the degradation of environment caused by the construction of the New Pan African Parliament: Part of Portion 442 (A Portion of Portion 19) of the farm Randjesfontein 405-JR, Headway hill Extension 1	Sep-24	Sep-24	Nov-24
162	Batho, Bloemspruit, Botshabelo, Edenville, Phillipolis (Gariep), Henneman, Kestell, Ladybrand, Thaba Nchu, Tshepong Domestic Violence Centre, Tseki, Paul Roux And Zastron. Department Of Justice And Constitutional Development (Doj & Cd) Free State: Site Clearance For Placement Of Mobile Units And Additional Accommodatio	Jul-24	Jul-24	Sep-24

163	Department Of Justice And Constitutional Development: Johannesburg: Kiptown, Lenasia, Kwa-Thema, Sebokeng, Vereeniging, Fochville And Meyerton Magistrate Courts: Procurement Of New Park Homes	Jul-24	Jul-24	Sep-24
164	Department Of Justice And Constitutional Development: Vryburg: Construction Of A New Building: Magistrate Office: Site Identification	Aug-24	Aug-24	Oct-24
165	Khayalitsha Magistrate'S Office Site Clearance For Mobile Units And Construction Of Additional Accommodation	Jul-24	Jul-24	Sep-24
166	Kuruman: Site clearance for additional accommodation, upgrading, repairs and renovations of existing building	Aug-24	Sep-24	Oct-24
167	Limpopo Parkhomes: Nebo, Praktiseer, Matlala, Seshego, Mankweng, Thabazimbi, Malipsdrift, Dzanani, Thohoyandou, Malamulele, Sibasa, Tshilwavirusiku, Naphuno & Ritavi	Jul-24	Jul-24	Sep-24
168	Mpumalanga: Site clearance for placement of mobile units at Boschfontein and Acornhoek	Aug-24	Sep-24	Oct-24
169	Musina Magistrate Office: Construction of additional accommodation	Aug-24	Sep-24	Nov-24
170	North West: Molopo, Ganyesa, Taung , Pampierstad, Delareyville, Lehurutshie, Mankwe, Brits, Swaruggens And Wolmaransstad: Construction Of New Parkhomes And Additional Accommodation	Jul-24	Jul-24	Sep-24
171	Tiyane: Site clearance for construction of a new Magistrate office	Aug-24	Sep-24	Nov-24
172	Wellington: Site Clearance For Mobile Units To Serve As Additional Accommodation	Aug-24	Aug-24	Oct-24
173	North West Province: BCCOCC: Skilpadshek Land Port of Entry: Site Clearance for the application of licence for the operation of the incinerator that was constructed without obtaining authorisation from the relevant authorities	Jul-24	Aug-24	Oct-24
174	Hercules: Site clearance for the conversion of married quarters	Aug-24	Aug-24	Oct-24
175	Silverton and Wallmansthal: Finalization of Township Establishment over the entire portion of R/77 and portion of 149 both of the farm 325-JR Koedoesport for construction of additional facilities for National Supply Management component at Silverton area and site clearance for construction of the proposed new shooting range at Wallmansthal area	Aug-24	Aug-24	Oct-24
176	Tshwane Inner City Regeneration Programme: Northern Gateway: Site clearance and precinct implementation plan	Jul-24	Aug-24	Oct-24
177	Town planning services for the Compilation of Government precinct development framework for Lepelle-nkumpi Local Municipality and Thulamela Local municipality	Aug-24	Sep-24	Nov-24
178	Rustenburg site Clearance	Aug-24	Sep-24	Nov-24
179	Town Planning Services for the Compilation of Government Precinct Development Framework For Tsantsabane Local Municipality	Aug-24	Sep-24	Oct-24
180	Town Planning Services for the Compilation of Government Precinct Development Framework for Bethlehem-Dihlabeng Local Municipality	Aug-24	Sep-24	Oct-24
181	Town Planning Services for the Compilation of Government Precinct Development Framework For Umsunduzi Local Municipality and Kwadukuza Local Municipality: Pietermaritzburg and Stanger	Aug-24	Sep-24	Oct-24
182	Umtata ERF 858 Justice Cluster Site Clearance	Aug-24	Sep-24	Oct-24
183	Mount Fletcher - Tlokoeng Erf 3541 -3543 Site Clearance	Aug-24	Sep-24	Oct-24
184	Kokstad Portion 1112 of ERF 1 Justice Cluster Site Clearance	Aug-24	Sep-24	Oct-24
185	Nqamakhwe ERF 78 Site Clearance	Aug-24	Sep-24	Oct-24
186	Specialist Services: Surveying, Geotechnical Studies & Hydrological Studies	Sep-24	Oct-24	Nov-24
187	Douglas Magistrate Office: Repair and Removals of the buildings	Aug-24	Sep-24	Oct-24
188	Douglas Magistrate Office: Repair and Removals of the buildings	Sep-24	Oct-24	Nov-24
189	Specialist Services: Surveying, Geotechnical Studies & Hydrological Studies	Sep-24	Oct-24	Nov-24
190	Butterworth SAPS Repairs and Refurbishment	Jul-24	Aug-24	Oct-24
191	Ladybrand SAPS Repairs and Refurbishment	Jul-24	Jul-24	Sep-24
192	Green Building pilot projects: Cluster 1 Energy Efficiency through installation of efficient lighting, smart wiring, and smart metering in selected facilities 50 out of 200 Buildings	Jul-24	Jul-24	Sep-24
193	Green Building pilot projects: Cluster 2 Energy Efficiency through installation of efficient lighting, smart wiring, and smart metering in selected facilities 50 out of 200 Buildings	Jul-24	Jul-24	Sep-24
194	Green Building pilot projects: Cluster 3 Energy Efficiency through installation of efficient lighting, smart wiring, and smart metering in selected facilities 50 out of 200 Buildings	Jul-24	Aug-24	Oct-24
195	Green Building pilot projects: Cluster 4 Energy Efficiency through installation of efficient lighting, smart wiring, and smart metering in selected facilities 50 out of 200 Buildings	Jul-24	Aug-24	Oct-24
196	Green Building: Integrated Renewable Energy and Resource Efficiency Programme: Implementation Stage	Jul-24	Apr-24	Jun-24
197	Green Building: Cluster 1 Energy audits and issuing of Certification of mandatory display of Energy Performance (EPC) for 630 Buildings across all Regions: Procurement Stage	Jul-24	Apr-24	Jun-24
198	Green Building: Cluster 2 Energy audits and issuing of Certification of mandatory display of Energy Performance (EPC) for 630 Buildings across all Regions: Procurement Stage	Jul-24	Aug-24	Oct-24
199	Green Building: Cluster 3 Energy audits and issuing of Certification of mandatory display of Energy Performance (EPC) for 630 Buildings across all Regions: Procurement Stage	Jul-24	Apr-24	Jun-24
200	Green Building: Cluster 1 Solar Photovoltaic (PV) Cape Town Region	Jul-24	Aug-24	Oct-24
201	Green Building: Cluster 2 Solar Photovoltaic (PV) Mthatha Region	Jul-24	Aug-24	Sep-23
202	Green Building: Cluster 3 Solar Photovoltaic (PV) Mpumalanga Region	Jul-24	Aug-24	Oct-24
203	Independent Measurement and Verification and reconciliation of financial savings (Energy and Water) at Polokwane Region: Service Provider Appointed	Jul-24	Jan-24	Mar-24
204	Independent Measurement and Verification and reconciliation of financial savings (Energy and Water) at Mmabatho Region: Service Provider Appointed	Jul-24	Jan-24	Mar-24
205	Independent Measurement and Verification and reconciliation of financial savings (Energy and Water) at Umtata Region: Service Provider Appointed	Jul-24	Jan-24	Mar-24
206	Independent Measurement and Verification and reconciliation of financial savings (Energy and Water) Johannesburg Region: Service Provider Appointed	Jul-24	Jan-24	Mar-24
207	Green Building Flagship project: BioGas Production	Jul-24	Jul-24	Sep-24
208	Green Building intermediate - Water Efficiency Project	Jul-24	Aug-24	Oct-24
209	Green Building Flagship: Public Works Green Building Policy Review; Policy Review Coordinator	Jul-24	Jul-24	Sep-24
210	Eco-ASA Social Facilitation and Promotion	Jul-24	Jul-24	Sep-24

211	Rolling-Out Of Condition Assessments; Tfm Contract Management; Development Of Facilities Management Strategy And Policy; Review Of Maintenance Specifications And Preparation Of Procurement Documents For Term Contracts Utilizing The Appointed Panel Of Fm Multidisciplinary Technical Team, For CGO And Annexure	Jul-24	Jul-24	Sep-24
212	Generator Installation For CGO And Annexure	Jul-24	Jul-24	Sep-24
213	Workshops: Procurement Of Tools And Materials Incl Diesel Powered Pumps	Jul-24	Aug-24	Sep-24
214	Workshops: Procurement Of Tools And Materials Inc Submersible Pumps	Jul-24	Aug-24	Oct-24
215	Professional Support to the regions based on need and discipline	Jul-24	Aug-24	Oct-24
216	Rolling Out Of Standardisation Of Rates For All Regions Utilising The Dpwi Multidisciplinary Team	Aug-24	Sep-24	Nov-24
217	Appointment Of A Total Facilities Management Service Provider For Saps Parrow Forensic Lab, For A Period Of 60 Months	Jul-24	Aug-24	Sep-24
218	Rolling-Out of Condition Assessments; TFM Contract Management; Development of Facilities Management Strategy And Policy; Review of Maintenance Specifications And Preparation of Procurement Documents For Term Contracts Utilizing The Appointed Panel Of Fm Multidisciplinary Technical Team, For A Period of Three Months	Jul-24	Aug-24	Sep-24
219	Appointment of A Total Facilities Management Service Provider For National Archive, For A Period of 36 Months	Sep-24	Oct-24	Oct-24
220	DHA: Randburg: Construction of Ablution Facilities	Aug-24	Sep-24	Nov-24
221	Procurement of Additional Parking At The or Tambo Int Airport	Jul-24	Jun-24	Aug-24
222	Procurement of Alternative Accommodation For DCS In Heidelberg	Jul-24	Aug-24	Oct-24
223	Procurement of Office Accomodation in Vanderbijl Park	Jul-24	Aug-24	Oct-24
224	Procurement of Office Accommodation in Brackensdown Police Station	Sep-24	Oct-24	Nov-24
225	Procurement of Alternative Accommodation For Sebenza Police Station.	Jul-24	Aug-24	Oct-24
226	Supply And Delivery of Toilet Papers And Paper Hand Towels For A Period 24 Months As An When Required	Jul-24	Aug-24	Sep-24
227	Once Off Supply And Delivery of Uniform And Protective Clothing	Sep-24	Sep-24	Nov-24
228	Department of Justice :24 Months Term Contract For Rendering Horticultural Services ,Supply of Horticultural Material,Gardening Upgrade ,Repair of Irrigation And Invasive Plants Control At Paltridge, Nigel, Edenburg, Heidelberg, Brakpan And	Sep-24	Oct-24	Nov-24
229	Supply And Delivery of Horticultural Uniform For A Period of Three Months (Quotation)	Sep-24	Oct-24	Nov-24
230	Rendering of 24 Hrs Security Services At No 249 Cumberland Road In Kensington , 18 Good Road In Brakpan, 247 Cumberland In Kensington , 257 Cumberland In Kensington For A Period Of 24 Months	Jul-24	Jul-24	Aug-24
231	Rendering of 24 Hrs Security Services At No 08 Helio Street In Naturena ,No 23 Witteberg Street In Heiderkruin Ext 06, No 45 Sol Street In Sophiatown ,No 19 Planet Avenue In Crown Mines , No 19 Du Plessis Street In Kempton Park ,No 52 Stiemens Street In Johannesburg ,No 126 Boeing Road In Bedfordview And No 78 Davies Street In Westonaria For A Period of 24 Months.	Jul-24	May-24	May-24
232	Rendering of 24 Hrs Security Services At No 08 Helio Street In Naturena ,No 23 Witteberg Street In Heiderkruin Ext 06, No 45 Sol Street In Sophiatown ,No 19 Planet Avenue In Crown Mines , No 19 Du Plessis Street In Kempton Park ,No 52 Stiemens Street In Johannesburg ,No 126 Boeing Road In Bedfordview And No 78 Davies Street In Westonaria For A Period of 24 Months.	Aug-24	Aug-24	Oct-24
233	Rendering of 24 Hrs Security Services At No 4469 Ada Street Old Saps In Carltonville,No 01 Fortuna Street Brixtonin Mayfair, No 27 Bornite Street In Carltonville ,No 17 Young Avenue In Randburg, No 223 Berrymead Avenue In Ridgeway And No 37 Duiker Street In Allensneck For A Period Of 24 Months.	Sep-24	Sep-24	Nov-24
234	Kimberley Heritage - Kimberley Regional Office: Old Magistrate Office : 21-23 Market Square: Refurbishments	Jul-24	Aug-24	Oct-24
235	Griekwastad Rehabilitation of Old Saps Canteen Into Offices For SASSA	Jul-24	Aug-24	Sep-24
236	Kimberley New Public Building: Heritage- Repairs And Renovations Cnr Knight And 2-4 Stead Street	Aug-24	Aug-24	Oct-24
237	Kimberley Demolition of Erf 9648, 9649,9651 And 9653	Aug-24	Sep-24	Nov-24
238	Kuruman Erf 818 Dolomite Program: Replacement, Upgrade And Rehabilitate Civil Services And Sinkholes	Jul-24	Aug-24	Oct-24
239	Warrenton Magistrate Court: Provisioning of cleaning services for 36 months	Sep-24	Oct-24	Nov-24
240	Noupoort Magistrate Court: Provisioning of cleaning services for 36 months	Sep-24	Oct-24	Nov-24
241	Maintenance and repairs of low voltage installations for 36 months	Aug-24	Sep-24	Nov-24
242	Maintenance and repairs of low voltage installations for 36 months	Sep-24	Oct-24	Dec-24
243	Service, maintenance and repairs of HT for 36 months	Sep-24	Oct-24	Dec-24
244	Maintenance and repairs of general building works for 36 months	Jul-24	Aug-24	Oct-24
245	Condition assessment for NC for 36 months	Sep-24	Oct-24	Nov-24
246	Potchefstroom Repairs and Renovations of structural, Electrical, Civil and Mechanical Works at Potchefstroom Detectives Building	Jul-24	Jun-24	Oct-24
247	Ottoshoop Police Station - Dolomite Risk Management strategy (DRMS): Upgrade and replacemnet of civil engineering and dry services	Jul-24	Jun-24	Oct-24
248	Procurement of alternative accomodation measuring 982 sqm and 26 covered parking, Mafikeng	Sep-24	Jul-24	Feb-25
249	Procurement of alternative accomodation measuring 882 sqm and 40 covered parking, Mogwase	Sep-24	Oct-24	Mar-26
250	Procurement of Alternative Office Accommodation Measuring 1 868.13 Sqm And 14 Covered Parking, Rustenburg	Sep-24	Oct-24	Mar-26
251	Procurement of An Alternative Office Accommodation Measuring 4125 Square Metre And 75 Covered Parking Bays For A Period Of Five Years, Mmabatho	Sep-24	Oct-24	Mar-26
252	Procurement of Office Accommodation Measuring 612 And 14 Parking Bays, Potchefstroom	Sep-24	Oct-24	Apr-26
253	Procurement of Office Accommodation Measuring 2091 And 60 Parking Bays, Thabane	Sep-24	Oct-24	Apr-26
254	Procurement of alternative accomodation measuring 177.76 sqm and 2 covered parking, Wolmaranstad	Sep-24	Oct-24	Apr-26
255	Provision of cleaning service at Taung magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
256	Provision of cleaning service at Molopo magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
257	Provision of cleaning service at Mmabatho High court for a period of 24 months	Aug-24	Aug-24	Dec-24
258	Provision of cleaning service at Temba magistrate office for a period of 24 months	Aug-24	Aug-24	Dec-24

259	Provision of cleaning service at Garankuwa magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
260	Provision of cleaning service at Justice regional office for a period of 24 months period	Aug-24	Aug-24	Dec-24
261	Provision of cleaning service at Ganyesa magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
262	Provision of cleaning service at Mmabatho regional court for a period of 24 months	Aug-24	Aug-24	Dec-24
263	Provision of cleaning service at Bafokeng magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
264	Provision of cleaning service at Madikwe magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
265	Provision of cleaning service at Mankwe magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
266	Provision of cleaning service at Lehurutsho magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
267	Provision of cleaning service at Lichtenburg magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
268	Provision of cleaning service at Schweizer Reneke magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
269	Provision of cleaning service at Swartruggens magistrate office for a period of 24 months	Aug-24	Aug-24	Dec-24
270	Provision of cleaning service at Rustenbrug magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
271	Provision of cleaning service at Ottosdal magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
272	Provision of cleaning service at Atamelang magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
273	Provision of cleaning service at Bloerhof magistrate office for a period of 24 months	Aug-24	Aug-24	Dec-24
274	Provision of cleaning service at Family Advocate office in Mahikeng for a period of 24 months	Aug-24	Aug-24	Dec-24
275	Provision of cleaning service at Christiana magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
276	Provision of cleaning service at PC Pelsier office for a period of 24 months	Aug-24	Aug-24	Dec-24
277	Provision of cleaning service at State Attorney office in Mahikeng for a period of 24 months	Aug-24	Aug-24	Dec-24
278	Provision of cleaning service at Master of High court for a period of 24 months	Aug-24	Aug-24	Dec-24
279	Provision of cleaning service at stilfontein magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
280	Provision of cleaning service at Orkney magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
281	Provision of cleaning service at Delareyville magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
282	Provision of cleaning service at Family Advocate office in Rustenburg magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
283	Provision of cleaning service at Potchefstroom magistrate court for a period of 24 months	Aug-24	Aug-24	Dec-24
284	Tsomo Magistrate Office - Condition Based maintenance	Jul-24	Aug-24	Oct-24
285	Mthatha; Ngamakwe DHA; Relocation of Parkhomes From Bizana To Ngqamakwe	Jul-24	Aug-24	Sep-24
286	Access Road: Rossouw	Jul-24	Jul-24	Sep-24
287	High Site: Rossouw	Jul-24	Jul-24	Sep-24
288	Alternative office accommodation :Visiting Point : Matatiele	Jul-24	Jul-24	Sep-24
289	Appointment of Panel of Service Providers for 36 months Deep Cleaning Service for various courts under Area 1	Jul-24	Jul-24	Sep-24
290	Appointment of Panel of Service Providers for 36 months Deep Cleaning Service for various courts under Area 2	Jul-24	Jul-24	Sep-24
291	Appointment of Panel of Service Providers for 36 months Deep Cleaning Service for various courts under Area 3	Jul-24	Jul-24	Sep-24
292	Appointment of Panel of Service Providers for 36 months Deep Cleaning Service for various courts under Area 4	Jul-24	Jul-24	Sep-24
293	Appointment of Panel of Service Providers for 36 months Deep Cleaning Service for various courts under Area 5	Jul-24	Jul-24	Sep-24
294	Provision of 36 months Garden Services at Mthatha High Court	Aug-24	Sep-24	Nov-24
295	Provision of 36 months Garden Services at Bityi Magistrate Court	Aug-24	Sep-24	Nov-24
296	Provision of 36 months Garden Services at Cala Magistrate Court	Aug-24	Sep-24	Nov-24
297	Provision of 36 months Garden Services at Qumbu Magistrate Court	Aug-24	Sep-24	Nov-24
298	Provision of 36 Months Garden Service at Elliot Magistrate Office	Aug-24	Sep-24	Nov-24
299	Provision of 36 Months Garden Services at Cofimvaba Magistrate Office	Aug-24	Sep-24	Nov-24
300	Provision of 36 Months Garden Service at Maluti Magistrate Office	Aug-24	Sep-24	Nov-24
301	Provision of 23 Months Garden Service at Don Thompson	Aug-24	Sep-24	Nov-24
302	Appointment of Panel of Service Providers for the Supply, Delivery, Service and Repairs of Gardening, Cleaning and Hygiene Equipment for Various Courts under Area 1	Jul-24	Jul-24	Sep-24
303	Belfast Labour: Installation of water tank	Sep-24	Oct-24	Dec-24
304	Secunda DEL: Acquisition of additional Office Accommodation for 196 m²	Sep-24	Oct-24	Dec-24

305	Commission For Gender Equality (CGE): Alternative Office Accommodation (389MP) And 6 Parking Bays	Sep-24	Oct-24	Dec-24
306	Department of Justice And Constitutional Development (DOJ&CD) 51 Additional Parking Bays	Sep-24	Oct-24	Dec-24
307	Dept. of Cooperative Governance: Municipal Infrastructure Support (MIS): Satellite Office 148,30 And 8 Bays	Sep-24	Oct-24	Dec-24
308	Renewal of Leased Accommodation For 135,50 And 2 Bays	Aug-24	Sep-24	Nov-24
309	Department of Labour,852.16 & 13 P/Bays For 5 Years	Aug-24	Sep-24	Nov-24
310	Department of Justice, Office of The Deputy Director, Public Prosecution,1030.72 And 34 P/Bays	Aug-24	Sep-24	Nov-24
311	Department of Labour,855.80 & 18 P/Bays & 8 Garages For A Period of 5 Years	Aug-24	Sep-24	Nov-24
312	SASSA, 398.40 & 19 P/BAYS	Aug-24	Sep-24	Nov-24
313	SASSA398.40 & 20 P/BAYS	Aug-24	Sep-24	Nov-24
314	Rendering of 12 months Cleaning services at Mkobola magistrate court	Aug-24	Sep-24	Nov-24
315	Rendering of 12 months Cleaning services at Pietretief & Mahamba magistrate court	Aug-24	Sep-24	Nov-24
316	Rendering of 12 months Cleaning services at Standerton magistrate court	Aug-24	Sep-24	Nov-24
317	Rendering of 12 months Cleaning services at Secunda magistrate court	Jul-24	Aug-24	Sep-24
318	Rendering of 12 months Cleaning services at Wakkerstroom magistrate court	Aug-24	Sep-24	Nov-24
319	Rendering of 12 months Cleaning services at Watervaalboven magistrate court	Aug-24	Sep-24	Nov-24
320	Appointment of panel of contractors to Supply and deliver Cleaning material directly to various magistrate courts of Mpumalanga for a period of (24) twenty four months	Sep-24	Oct-24	Dec-24
321	Armsterdam Magistrate Court: Gardening Services For The Period of Twelve Months.	Jul-24	Aug-24	Oct-24
322	Delmas Magistrate Court: Gardening Services For The Period of Twelve Months.	Jul-24	Aug-24	Oct-24
323	Graskop Magistrate Court: Gardening Services For The Period of Twelve Months.	Jul-24	Aug-24	Oct-24
324	Kanyamazane Magistrate Court: Gardening Services For The Period of Twelve Months.	Jul-24	Aug-24	Oct-24
325	Pilgrims Rest Priodical Court Gardening Services For The Period of Twelve Months.	Jul-24	Aug-24	Oct-24
326	Procurement of Gardening Tools.	Sep-24	Sep-24	Nov-24
327	No 6 Pretorius Street In Delmas: Security Services For The Period of Twelve Months.	Sep-24	Oct-24	Dec-24
328	44 Tsebisa Sibanyoni Street In Bethal: Security Services For The Period of Twelve Months.	Sep-24	Oct-24	Dec-24
329	1363 Totius Cresnet Street In West Acres Mbobela: Security Services For The Period of Twelve Months.	Sep-24	Sep-24	Nov-24
330	Potion 3 Farm Genoegheid 39 HU Saps Satellite Police Station Pongola.	Sep-24	Sep-24	Nov-24
331	Tyefu Police Station - Repairs and maintenance to electrical, mechanical, civil and structural elements to complex	Sep-24	Oct-24	Nov-24
332	Repairs and Renovations to Willowmore Magistrate offices: Procurement of Structural Engineer	Jul-24	Aug-24	Oct-24
333	Repairs and Renovations to Willowmore Magistrate offices: Procurement of OHSA	Jul-24	Aug-24	Oct-24
334	Repairs and Renovations to Willowmore Magistrate offices: Procurement of Mechanical engineer	Jul-24	Aug-24	Oct-24
335	Repairs and Renovations to Willowmore Magistrate offices: Procurement of Electrical Engineer	Jul-24	Aug-24	Oct-24
336	Repair of sewer infrastructure	Sep-24	Oct-24	Dec-24
337	No 1-6 Charlene Court: Repairs and maintenance to electrical, mechanical, civil and structural elements at Graaf-reinett Police Complex.	Sep-24	Oct-24	Nov-24
338	Eben Donges Building: Replacement of plumbing pipes	Aug-24	Sep-24	Nov-24
339	Construction of classroom build on the campus of the Grootfontein Agricultural Development Institution in Middelburg	Sep-24	Sep-24	Nov-24
340	Bhisho High Court - Construction of additional accommodation	Aug-24	Aug-24	Oct-24
341	Alice Official Residence Internal and External Repairs and Renovation (3 Temlett Street)	Sep-24	Oct-24	Dec-24
342	Alternative accommodation: Department of Home Affairs: Queenstown: Office 1843.16sqm and 31 parkings for a period of 5 years	Aug-24	Sep-24	Nov-24
343	New Accommodation: Judicial Inspectorate of Correctional Services: East London: Office 272.50sqm and 8 parkings for a period of 5 years	Aug-24	Sep-24	Nov-24
344	New Office Accommodation: Department of Cooperative Governance and Traditional Affairs: East London: Office 148.30sqm and 8 parking bays	Aug-24	Sep-24	Nov-24
345	Surveying of State Land: Appointment of Land Surveyors . 24 Months	Aug-24	Sep-24	Nov-24
346	Alternative accommodation: South African Police Services : East London, Beacon Bay: office 1412.70 And 16 Parking bays for a period of 9 years and 11 months	Jul-24	Aug-24	Oct-24
347	Alternative accommodation: Military Veterans : East London: office 386.60 And 10 Parking bays for a period of 5 years	Aug-24	Sep-24	Nov-24
348	New accommodation: South African Police Services :Family Violence, Child Protection and Sexual Offences (FCS) Alice: Office 320.2m ² and 14 parking bays for a period of 9 years and 11 months	Aug-24	Sep-24	Nov-24
349	Groblesdal Magistrate Office: Repairs and renovations	Aug-24	Aug-24	Oct-24

350	Phalaborwa 524: Upgrading and Installation of Kitchen Equipments	Aug-24	Aug-24	Oct-24
351	Phalaborwa Magistrate : Installation of borehole	Aug-24	Aug-24	Oct-24
352	Thohoyandou Correctional Centre: Kitchen Upgrading, Replacement of Kicthen Equipments as well as Temporary Kitchen: Medium A	Aug-24	Aug-24	Oct-24
353	Duiwelskloof Modjadiskloof (Duiwelskloof) SAPS: Upgrading of existing Generator	Jul-24	Aug-24	Oct-24
354	Polokwane SAPS: Maintenance of Civil, Structural, Mechanical and Electrical elements of the station	Sep-24	Sep-24	Nov-24
355	Polokwane Police Dog: conditioned-based maintenance of all building elements: Structural,Electrical, Civil works and wet.	Jul-24	Aug-24	Oct-24
356	Various Centres: Northern Province Police Station Maintenance of Water And Sewer Operations In Various Police Stations In Limpopo Western Area	Jul-24	Jul-24	Sep-24
357	Various Centres: Northern Province Police Station Maintenance of Water And Sewer Operations In Various Police Stations In Limpopo Central	Sep-24	Sep-24	Nov-24
358	Limpopo Province: Modimolle: Procurement of alternative office accommodation at a lettable lease area of 1091.60sqm with 15 covered parking bays for a period of 9 years on behalf of South African Police Service	Aug-24	Aug-24	Sep-24
359	Provide maintenance, repairs of equipment and mechninery at Drakensig WWTV for 36 months Mopani District	Jul-24	Jun-24	Aug-24
360	Repair and Maintenance of Fire Fighting Equipment at Limpopo High Court for 24 Months	Aug-24	Sep-24	Nov-24
361	Repair and Maintenance of Lifts at Limpopo High Court for 24 Months	Aug-24	Sep-24	Nov-24
362	Repair and Maintenance of HVACS systems at Limpopo High court for 2 4 months	Aug-24	Sep-24	Nov-24
363	Panel of contractors for repairs, service and maintenance of Air conditioning systems(HVACS) for a period 24 months in Capricorn and Sekhukhune Area	Aug-24	Sep-24	Nov-24
364	Panel of contractors for repairs, service and maintenance of Air conditioning systems(HVACS) for a period 24 months in Mopani Area	Aug-24	Sep-24	Nov-24
365	36 Months Contract for procurement of Cleaning Equipment	Jul-24	Aug-24	Oct-24
366	36 Months Contract for Procurement of Cleaners Protective Clothing	Aug-24	Sep-24	Nov-24
367	Repairs and waterproofing of the roof, internal and external painting of the main house, the guardhouse and the boundary wall, attend to bedrooms and kitchen cupboards, fixing and repairs to gutters and down pipes, treatment of woodwork (wooden windows, doors and frames), rewiring of the garden and boundary wall lights and provide certificate of compliance, rewiring of security measures (cameras, electric fence, intercom, alarm, door bell and gate motor) at 321 Rigel Street, Waterkloof	Sep-24	Sep-24	Nov-24
368	Repair and waterproofing of the roof where required, internal and external painting of the main house, the outbuilding and the guardhouse, replacement of damaged and worn-out suspended wooden flooring and laminated flooring, replacement of damaged and worn-out decking, attend to damaged and worn-out bedrooms and kitchen cupboards, treatment of woodwork (wooden windows, doors and frames), repairs to skylights, rewiring of the garden and boundary wall lights, balance the 3 phase and provide certificate of compliance, rewiring of security measures (alarm, cameras, electric fence, intercom, door bell and gate motors) at 79 Bogey Street, Waterkloof	Sep-24	Sep-24	Nov-24
369	Replace worn-out and damaged slate roof tiles with cement roof tiles, waterproofing of the veranda reinforced concrete roof slab, internal and external painting of the main house and boundary wall, rewiring of garden and boundary wall, balance the 3 phase and provide certificate of compliance, rewiring of security measures (cameras, electric fence, intercom, alarm, door bell and gate motors) at 320 Rigel Street, Waterkloof	Sep-24	Sep-24	Nov-24
370	Repair and waterproofing of the roof, internal and external painting of the main house and the guardhouse, attend to bedrooms and kitchen cupboards, treatment of woodwork (wooden doors, windows and frames), rewiring of garden and boundary wall lights, balance the 3 phase and provide certificate of compliance, rewiring of security measure (cameras, intercom, alarm door bell and gate and garage motors) at 259 Aquila Street, Waterkloof	Sep-24	Sep-24	Nov-24
371	Department of Home Affairs: Pretoria Bvr Building: Request For Installation of Additional Power Points, Hvac And Repairs of Fire Protection Systems At 12Th Floor North Block.	Sep-24	Oct-24	Dec-24
372	Pretoria Sinoville Police Station: Installation of A Water Tank.	Sep-24	Oct-24	Dec-24
373	Pretoria:Accessibility for persons with disabilities at Central Government Offices	Aug-24	Aug-24	Oct-24
374	Pretoria :Maintenance ,Repairs and Refurbishment of lifts in various Government building;follow on contract	Jul-24	Aug-24	Sep-24
375	Pretoria:Maintenance,Repairs and Refurbishment of lifts various Government Building: follow on contract	Jul-24	Aug-24	Sep-24
376	Upgrading of Ten(10) Waste Treatment plants Surrounding Pretoria Areas(Water and Sewage Treatment Plants in Pretoria and Surrounding Areas)(Completion Contract): Wallmansthal	Jul-24	Aug-24	Oct-24
377	Procurement of Additional 15 Parking Bays for the Specialised Commercial Crime Unit	Sep-24	Oct-24	Dec-24
378	Procurement of Additional Accommodation 767m2 and 100 Parking Bays for Director of Public Prosecution and Asset Forfeiture	Sep-24	Oct-24	Dec-24
379	Procurement of Alternative Office Accommodation for DIRCO UN comprising of 12146m2 and 528 Parking Bays for 5 years	Jul-24	Aug-24	Sep-24
380	Supply And Delivery of Electrical Materials And Tools For Period of 36 Months	Jul-24	Jul-24	Sep-24
381	Supply And Delivery of Welding Materials And Tools For Period of 36 Months	Jul-24	Jul-24	Sep-24
382	Security Guarding Services at No 251 NANA SITA STREET (AVN BUILDING)	Jul-24	Jul-24	Sep-24
383	Security Guarding Services at No 39 SOUTPANSBERG ROAD (ARC RIETFontein WORKSHOP)	Jul-24	Aug-24	Sep-24
384	Security Guarding Services at Thaba Tshwane (SEWAGE PUMP HOUSE)	Jul-24	Aug-24	Oct-24
385	Security Guarding Services at NO 25 Soutpansberg road (NURSERY)	Aug-24	Sep-24	Oct-24
386	Security Guarding Services at RADIO UITKYK (John Kevy Reservior)	Aug-24	Sep-24	Nov-24

	387	Security Guarding Services at GOLF COURSE (SEWAGE PUMP HOUSE))	Sep-24	Oct-24	Nov-24
16	Name of Institution: Statistics South Africa Contact Details:Mr Ian Chabalala, (012) 310 6908, ianc@statssa.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
		No procurement activities above R500 000 for the quarter			
17	Name of Institution: Traditional Affairs Contact Details:Mr Lefoko Mothabedi,lefkom@cogta.gov.za, (012) 334 4982				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a service provider for lease of nine (9) photocopy machins for a period of thirty-six (36) supply delivery, installation, commissioning and maintenance of office automation	Jul-24	Jul-24	Feb-25
18	Name of Institution: Basic Education Contact Details:Ms Neo Thebe 012 357 3122 / Thebe.n@dbe.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a service provider or consortium of service providers for procurement of mathematics manipulatives (foundation phase mathematics kit for Grade 1 only), packaging, warehousing and distribution of the mathematics manipulatives to schools in two Districts in The Mpumalanga Province.	Jul-24	Jul-24	Sep-24
	2	To roll out the reading project including additional printing of readers for nominated schools to provide materials for learners to take home on a weekly basis to support literacy improvement	Aug-24	Aug-24	Nov-24
	3	Procurement and delivery of NSNP catering equipment	Jul-24	Jul-24	Sep-24
	4	Procurement, printing, packaging and distribution of early learning resources packs to early childhood development programmes	Jul-24	Jul-24	Sep-24
	5	Framework Agreement: Professional Service Provider	Sep-24	Sep-24	Oct-24
	6	Framework Agreement: Management Contractors	Sep-24	Oct-24	Nov-24
	7	Framework Agreement: Resources	Sep-24	Oct-24	Nov-24
	8	PMU Contract	Sep-24	Sep-24	Oct-24
	9	Appointment of a service provider for the NSNP Modernisation project	Jul-24	Aug-24	Aug-24
10	Independent Data Quality Audit of EMIS Data	Sep-24	Oct-24	Dec-24	
19	Name of Institution: Higher Education and Training Contact Details: Mr Lucian Kearns Tel: 012 312 5527 Email: Kearns.L@dhet.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Cloud Archiving and Backup	Aug-24	Oct-24	Jan-25
	2	Hyper-converged solution	Sep-24	Oct-24	Jan-24
	3	Renewal of secure, accessible e-mail archive in the cloud (mimecast)	Sep-24	Oct-24	Jan-25
	4	Long term consultant Lecture Development Centre	Aug-24	Nov-24	Feb-25
	5	Audit Technical and Vocational Education and Training Colleges Immoveable Assets	Jul-24	Aug-24	Nov-24
	6	Appointment of a Fund Manager for National Skills Authority	Jul-24	Aug-24	Nov-24
	7	Appointment of a Fund Manager for Human Resources Development Council	Jul-24	Aug-24	Nov-24
	8	Procurement of Millwright Equipment	Aug-24	Sep-24	Dec-24
	9	Review, drafting and amendment of Various Legislation	Aug-24	Sep-24	Dec-24
	10	Supply and delivery of stationery consumables and inventory items	Aug-24	Sep-24	Dec-24
	11	Appointment of a service provider to render internal audit services	Aug-24	Sep-24	Dec-24
	12	Procurement of library system	Sep-24	Oct-24	Jan-25
	13	Security guarding services	Sep-24	Oct-24	Mar-25
	14	Appointment of a suitable service provider/s to arrange travel and hotel accommodation	Sep-24	Oct-24	Jan-25
	15	SANREN broadband services	Sep-24	Oct-24	Jan-25
16	Renewal of SABC contract	Sep-24	Oct-24	Jan-25	
20	Name of Department: Health Contact Details: Mr M Botha 012 395 8909 / mondli.botha@health.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a contractor for Tshlidzini Regional Hospital (project phase 1-civil road. Sanral intersection construction)	Aug-24	Sep-24	Sep-24
	2	Appointment of a service provider for a rapid assessment of the implementation of the clinical associates programme	Sep-24	Sep-24	Oct-24
	3	Appointment of a service provider for a service desk solution	Jul-24	Aug-24	Aug-24
	4	Appointment of service providers to be listed for community health workers (chws) database	Sep-24	Sep-24	Oct-24
	5	Appointment of service providers for conducting impact evaluation of activities (tb/hiv) and resilient and sustainable system for health (rssh) funded by the global fund under the national department of health for the April 2022-March 2024	Sep-24	Oct-24	Oct-24
	6	Appointment of a service provider for the provision of an audit software for the internal auditors	Sep-24	Oct-24	Oct-24
	7	Appointment of a service provider to conduct quality assessment of food service units in 149 hospitals	Aug-24	Aug-24	Sep-24
8	Appointment of a service provider to support and maintain the supply chain dashboards and reporting, contract management	Jul-24	Aug-24	Aug-24	
	Name of Department: Social Development Contact Details:Ms Zolisa Mantantana 012 312 7463 / ZolisaM@dsd.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Review and development of the DSD risk policy, strategy, annual risk plan, maturity framework, risk appetite and tolerance frameworks	Aug-24	Aug-24	Nov-24
	2	Hardware refresh	Aug-24	Aug-24	Nov-24
	3	DR Hardware Refresh	Aug-24	Aug-24	Nov-24
4	F5 Load Balancers	Jul-24	Jul-24	Oct-24	

21	5	Boardroom UC devices and screens	Jul-24	Aug-24	Nov-24	
	6	Service Desk, AppMan, ADMan, ADAudit	Jul-24	Jul-24	Oct-24	
	7	Application and Network Monitoring, OpsMan, AppMan and Application Insights, others	Jul-24	Aug-24	Nov-24	
	8	firewall , palo alto	Jul-24	Jul-24	Oct-24	
	9	Panel of Arbitrators	Jul-24	Jul-24	Oct-24	
	10	NPO System redeveloped and enhanced(Service provider)	Jul-24	Jul-24	Oct-24	
	11	Tracing and Tracking of Non Compliant NPOs	Jul-24	Jul-24	Oct-24	
	12	NPO Mentorship Programme Implementation	Jul-24	Jul-24	Oct-24	
	13	30 YEARS OF DEMOCRACY CELEBRATIONS	Jul-24	Jul-24	Oct-24	
	14	ICT Resources- 3 Year contract	Jul-24	Aug-24	Nov-24	
	15	Revamp of the Departmental website	Jul-24	Aug-24	Nov-24	
	16	Design, editing and printing of Departmental APP and Annual report: 3 years	Jul-24	Aug-24	Nov-24	
	17	Population based scenarios	Jul-24	Aug-24	Nov-24	
	18	Appointment of a service provider to assist the Department with Asset management using an asset management system for a period of three years	Jul-24	Aug-24	Nov-24	
	19	Content Specialist for Social Protection Data Intergration Grade 1 to 12	Jul-24	Aug-24	Nov-24	
	20	Electronic Monitoring and Evaluation System Dev	Jul-24	Aug-24	Nov-24	
	22	Name of Institution: Department of Women Children and Persons with Disability Contact Details: Margaretha Jooste / (012) 359 0231/ Margaretha.Jooste@women.gov.za				
		Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
		1	Travel Management Company	Aug-24	Aug-24	Oct-24
	23	Name of Institution: Civillian Secretary for South African Police Service Contact Details: Mr A P Rapea Tel: 012 393 2500 email: Phumu. Rapea@csp.gov.za				
Number		Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date	
1		Procurement of electronic case management	Jul-24	Aug-24	Nov-24	
2		Procurement of data collection management system	Jul-24	Aug-24	Nov-24	
3	Procurement of E-leave, E-recruitment and E-Submission systems	Jul-24	Aug-24	Nov-24		
	Name of Department: Correctional Services Contact Details: Mr L Marumule 012 307 2208 / Lebogang.Marumule@dcs.gov.za					
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date	
	1	Maintanance of kitchen and refridgeration within Mthatha Management Area CLUSTER 1	Aug-24	Sep-24	Nov-24	
	2	Maintanance of kitchen and refridgeration within Mthatha Management Area CLUSTER 2	Aug-24	Sep-24	Nov-24	
	3	Maintanance of kitchen and refridgeration within Mthatha Management Area CLUSTER 3	Aug-24	Sep-24	Nov-24	
	4	Maintanance of kitchen and refridgeration within SADA CLUSTER 1	Sep-24	Oct-24	Dec-24	
	5	Maintanance of kitchen and refridgeration within SADA CLUSTER 2	Sep-24	Oct-24	Dec-24	
	6	Minor Electrical Maintanance within SADA	Sep-24	Oct-24	Dec-24	
	7	Maintanance of Plumbing -SADA Management Area CLUSTER 1	Sep-24	Oct-24	Dec-24	
	8	Maintanance of Plumbing -SADA Management Area CLUSTER 2	Sep-24	Oct-24	Dec-24	
	9	Maintanance of Plumbing -SADA Management Area CLUSTER 3	Sep-24	Oct-24	Dec-24	
	10	Maintanance of plumbing - East London Management Area	Sep-24	Oct-24	Dec-24	
	11	Maintanance of Boilers - East London Management Area	Sep-24	Oct-24	Dec-24	
	12	Minor Electrical Maintanance within Amathole Management Area	Sep-24	Oct-24	Dec-24	
13	Maintanance of Standby Generators -Amathole Management Area	Sep-24	Oct-24	Dec-24		

14	Maintanance of Plumbing -Amathole Management Area	Sep-24	Oct-24	Dec-24
15	Maintanance of kitchen and refridgeration within kirkwood management Area	Sep-24	Oct-24	Dec-24
16	Minor Electrical Maintanance of within kirkwood management Area	Sep-24	Oct-24	Dec-24
17	Maintanance of Standby Generators -Kirkwood Management Area	Sep-24	Nov-24	Jan-25
18	Maintanance of Plumbing -Kirkwood Management Area	Sep-24	Nov-24	Jan-25
19	Maintanance of Boilers - Kirkwood Management Area	Sep-24	Nov-24	Jan-25
20	Supply,delivery and installation of kitchen equipment to various correctional centre in Eastern Cape Region	Jul-24	Sep-24	Oct-24
21	Supply and delivery of kitchen equipment	Jul-24	Aug-24	Aug-24
22	Supply, delivery and off-loading of building materials to Colesberg Management Area	Jul-24	Aug-24	Oct-24
23	Supply and delivery of hardware material to Groenpunt Management Area	Jul-24	Aug-24	Oct-24
24	Building and construction material to Groenpunt Management Area	Jul-24	Aug-24	Oct-24
25	Supply and delivery of electrical material to Groenpunt Management Area	Jul-24	Aug-24	Oct-24
26	Referbishment of bakery structure at Groenpunt Management Area	Jul-24	Aug-24	Oct-24
27	Replacing of security perimeter fencing at Brandfort Correctional Centre	Sep-24	Oct-24	Dec-24
28	Supply, delivery, installation and commissioning of backup generator for the pharmacy at Grootvlei Management Area	Sep-24	Oct-24	Dec-24
29	supply and delivery of layer cages and automatic feeding system	Aug-24	Sep-24	Oct-24
30	supply and delivery of feed mixer	Jul-24	Jul-24	Sep-24
31	supply and delivery of seven (7) points automated milking machine	Jul-24	Jul-24	Sep-24
32	supply and delivery of manure scrapping system	Jul-24	Jul-24	Sep-24
33	replace of perimeter fence with concrete palised fencing	Jul-24	Jul-24	Sep-24
34	replace of perimeter fence with concrete palised fencing	Jul-24	Aug-24	Oct-24
35	Supply , delivery and off-loading of seeds and seedlings	Jul-24	Aug-24	Oct-24
36	Maintenance	Jul-24	Aug-24	Oct-24
37	Cleaning Services	Jul-24	Jul-24	Sep-24
38	workshop equipment	Aug-24	Sep-24	Oct-24
39	agricultural implements equipment	Aug-24	Sep-24	Oct-24
40	supply and delivery of back-up generators	Aug-24	Sep-24	Nov-24
41	day to day maintenance	Aug-24	Sep-24	Nov-24
42	medical & allied equipment	Aug-24	Sep-24	Nov-24
43	Workshop Steel for various Departmental Workshops in Western Cape Region	Jul-24	Jul-24	Sep-24
44	Supply, Delivery And Installation Of Fencing Material: Voorberg management area	Aug-24	Sep-24	Oct-24
45	Servicing and Repairs of Mechanical Items/ Installations for Various Management Areas in KwaZulu Natal	Jul-24	Jul-24	Sep-24
46	Servicing and Repairs of Standby Generators for various Management Areas in KwaZulu Natal	Jul-24	Jul-24	Sep-24
47	Maintenance of Buildings and Civil Works for Various Management Areas in KwaZulu Natal	Aug-24	Sep-24	Nov-24
48	Servicing and Repairs of Sub-Stations for various Management Areas in KwaZulu Natal	Aug-24	Sep-24	Nov-24
49	Repairs of Kitchen Equipment for Various Management Areas in KwaZulu Natal	Jul-24	Jul-24	Sep-24
50	Maintenance and Repair of Laundry Equipment for Various Management Areas in KwaZulu Natal	Aug-24	Sep-24	Nov-24
51	Servicing and Repairs of various HVAC items for Management Areas in Kwazulu Natal	Jul-24	Jul-24	Sep-24
52	Servicing and Repairs of electrical /civil and mechanical items of the Waste Water Treatment Plants	Jul-24	Jul-24	Sep-24

53	Replacement of Security Fence for various Management Areas in KwaZulu Natal	Jul-24	Jul-24	Sep-24
54	VOiP phones	Jul-24	Jul-24	Sep-24
55	Anti-Virus	Jul-24	Jul-24	Sep-24
56	Email Security	Aug-24	Sep-24	Nov-24
57	Network Monitoring tool	Aug-24	Sep-24	Nov-24
58	AD Monitoring tool	Aug-24	Sep-24	Nov-24
59	Oracle licences	Aug-24	Sep-24	Nov-24
60	Mesh network and projects	Sep-24	Oct-24	Dec-24

Name of Institution: Department of Defence
Contact Details: Ms S Khumalo Tel: 012 355 5136

Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	Procurement of Fire Fighting Foam	Jul-24	Aug-24	Sep-24
2	Procurement of tyres for refueling bowsers	Jul-24	Aug-24	Sep-24
3	Procurement of tyres for fire vehicles (other except MCT)	Jul-24	Aug-24	Sep-24
4	Procurement of tyres for fire vehicles (MCT)	Jul-24	Aug-24	Sep-24
5	Procurement of double axle trailer (2)	Sep-24	Oct-24	Nov-24
6	Procurement of runway sweeper (1)	Sep-24	Oct-24	Nov-24
7	AFB Hspt Runway repair	Jul-24	Aug-24	Sep-24
8	AFB Hspt Replace Floor at 516 Sqn (In Front of Walk In Safe)	Jul-24	Aug-24	Sep-24
9	AFB Hspt M&R of all kitchen facilities (Roof, ceiling's ect)	Jul-24	Aug-24	Sep-24
10	AFB Hspt M&R of all single quarters facilities (Roof, ceiling's ect)	Jul-24	Aug-24	Sep-24
11	AFB Hspt M&R and replacement of perimeter & Bomb dump fences	Aug-24	Aug-24	Sep-24
12	AFB Hspt M&R of Command & Control School roofs	Aug-24	Sep-24	Oct-24
13	AFB Hspt M&R of Sewer system (Security, Gym and Drakensig)	Aug-24	Sep-24	Oct-24
14	AFB Hspt M&R of Houses roofs and ceiling's (19)	Aug-24	Sep-24	Oct-24
15	AFB Hspt M&R of Hospital roofs and ceiling's	Aug-24	Sep-24	Oct-24
16	Replacement of Mobile Prefabricated buildings at AFB Durban	Sep-24	Oct-24	Nov-24
17	M & R Hangar Roofs and Doors at AFB Durban	Sep-24	Oct-24	Nov-24
18	Construction of Shelter for MCT's at AFB Durban	Sep-24	Oct-24	Nov-24
19	AFB DBN M&R of all Buildings (Roof, ceiling's ect)	Sep-24	Oct-24	Nov-24
20	AFB Bspt M&R Septic Sewer system at De Wet Bomb Range	Jul-24	Aug-24	Sep-24
21	AFB Bspt M&R and replace fence at De Wet Bomb Range	Jul-24	Aug-24	Sep-24
22	AFB Bspt M&R Septic Sewer system at Vastrap	Jul-24	Aug-24	Sep-24
23	AFB Bspt M&R Water tank & valves at Vastrap	Jul-24	Aug-24	Sep-24
24	AFB Bspt M&R vehicle shelter	Aug-24	Aug-24	Sep-24
25	AFB Wklf M&R of kitchen facilities at Dithollo	Aug-24	Sep-24	Oct-24
26	AFB Wklf M&R and replacement of perimeter fences Dithollo	Aug-24	Sep-24	Oct-24
27	SAAF College constructed new entrains gate	Aug-24	Sep-24	Oct-24
28	SAAF College M&R of kitchen facilities	Aug-24	Sep-24	Oct-24
29	SAAF College install solar system	Sep-24	Oct-24	Nov-24

30	68 AS M&R of kitchen facilities	Sep-24	Oct-24	Nov-24
31	68 AS M&R and replacement of perimeter fences	Sep-24	Oct-24	Nov-24
32	Navigational Aids calibration contract (SACAA)	Jul-24	Aug-24	Sep-24
33	HF Tactical Radios (HF)	Jul-24	Aug-24	Sep-24
34	Navigational Aids (ILS VORTAC)	Jul-24	Aug-24	Sep-24
35	Various Socks	Jul-24	Aug-24	Sep-24
36	Panty Hose Women	Jul-24	Aug-24	Sep-24
37	Various Metal Tags, Button and Insignia	Jul-24	Aug-24	Sep-24
38	Ceremonial Dress Dagger	Jul-24	Aug-24	Sep-24
39	Field Pack, Nylon or Plastic, Polyester; Black and Nutria and Frame Assembly	Aug-24	Aug-24	Sep-24
40	Various Flags National and SAAF	Aug-24	Sep-24	Oct-24
41	Jersey Unisex	Aug-24	Sep-24	Oct-24
42	Coveralls Two-Piece for General Assistant Jade Green	Aug-24	Sep-24	Oct-24
43	Various Camouflage Shirts, Jackets and Trousers	Aug-24	Sep-24	Oct-24
44	Fuze Nose Direction Action for 76 mm	Jul-24	Aug-24	Sep-24
45	Procure Fuze Nose Proximity M8953A4 for 76 mm	Jul-24	Aug-24	Sep-24
46	Procure Round 20mm Type 820 A 3Hei/1Hei T M1A2 bltd 820 SL with end links	Jul-24	Aug-24	Sep-24
47	Marker Marine Man Overboard	Jul-24	Aug-24	Sep-24
48	Heavy Weight Torpedos SUT 264. Procure SUT 264 Exploder Mechanism	Aug-24	Aug-24	Sep-24
49	Signal Distress Day & Night	Aug-24	Sep-24	Oct-24
50	Medium Caliber Launcher. Procure 60mm Conventional Patmor	Aug-24	Sep-24	Oct-24
51	Medium Caliber Launcher. Procure 40mm Multiple Grenade Launcher	Aug-24	Sep-24	Oct-24
52	M & R : GUIDED MISSILES (SSM Periodic Maintenance)	Aug-24	Sep-24	Oct-24
53	Procure various stores for Workboats	Sep-24	Oct-24	Nov-24
54	Procure various stores for Workboats	Sep-24	Oct-24	Nov-24
55	Procure various stores for Tugs	Sep-24	Oct-24	Nov-24
56	Procure lubricating oil for SAN vessels	Sep-24	Oct-24	Nov-24
57	Procure various stores for safety special purpose clothing	Jul-24	Aug-24	Sep-24
58	Procurement of a Cleaning and Repair of Storage Tanks contract in the Western Cape for 3yr period	Jul-24	Aug-24	Sep-24
59	Procurement of a Cleaning and Repair of Storage Tanks contract in Kwazulu Natal for 3yr period	Jul-24	Aug-24	Sep-24
60	Procurement of various clothing items for men	Jul-24	Aug-24	Sep-24
61	Procurement of various womens clothing	Aug-24	Aug-24	Sep-24
62	Procurement of hoisery and hardware, women	Aug-24	Sep-24	Oct-24
63	Procurement of Badges and Insignia	Aug-24	Sep-24	Oct-24
64	Procurement of cut, make and trim contract	Aug-24	Sep-24	Oct-24
65	Procurement of accreditation contract	Aug-24	Sep-24	Oct-24
66	Procurement of Wet and Dry Rations	Sep-24	Oct-24	Nov-24
67	Procurement of Forage and Feeds	Sep-24	Oct-24	Nov-24
68	Procurement of Patrol Ration Packs and Submarine Emergency Rations	Sep-24	Oct-24	Nov-24

69	Procurement of Cleaning and Polishing Compounds	Sep-24	Oct-24	Nov-24
70	Muzzle Velocity Training	Jul-24	Aug-24	Sep-24
71	Muzzle Velocity Equipment	Jul-24	Aug-24	Sep-24
72	Torpedo Warhead Service Life Surveillance	Jul-24	Aug-24	Sep-24
73	M & R : HARDWARE (Marquardt Winch)	Jul-24	Aug-24	Sep-24
74	Armament Training Devices	Aug-24	Aug-24	Sep-24
75	Removal of Invasive Vegetation	Aug-24	Sep-24	Oct-24
76	Peremiter & Internal Fences	Aug-24	Sep-24	Oct-24
77	Diesel Generators & Intergration	Aug-24	Sep-24	Oct-24
78	Transmitter Cables	Aug-24	Sep-24	Oct-24
79	Restoration of Electricity to Layer apart Store	Sep-24	Oct-24	Nov-24
80	Procurement of garden equipment	Sep-24	Oct-24	Nov-24
81	Installation of Turnstiles at Cole Point	Sep-24	Oct-24	Nov-24
82	Renovation of Bldg70 & 71	Sep-24	Oct-24	Nov-24
83	WORKSHOP WINDOWS, FRAMES AND DOORS	Jul-24	Aug-24	Sep-24
84	ALUMINIUM WINDOWS AND DOORS BLDG 74	Jul-24	Aug-24	Sep-24
85	ALUMINIUM WINDOWS AND DOORS BLDG 30,76	Jul-24	Aug-24	Sep-24
86	ALUMINIUM WINDOWS AND DOORS BLDG 80 AND 79	Jul-24	Aug-24	Sep-24
87	RENOVATIONS TO BLDG 71 AND 70	Aug-24	Aug-24	Sep-24
88	SEWER PLANT REFURBISHMENT BLDG 31, 42 AND 85	Aug-24	Sep-24	Oct-24
89	SMALL CRAFT JETTY AND PONTOONS	Aug-24	Sep-24	Oct-24
90	REPAIRS TO SPALLINGS WORKSHOPS AND ACCOMMODATION	Aug-24	Sep-24	Oct-24
91	RENOVATIONS TO BLDG 79	Aug-24	Sep-24	Oct-24
92	SUBSTATIONS 1, 2 AND 3 CO 2 SYSTEMS	Sep-24	Oct-24	Nov-24
93	FIRE DETECTION SYSTEM BLDGS 80, 79, 76, 74, 71, 78, 65, 39	Sep-24	Oct-24	Nov-24
94	RENOVATE SWIM POOL, SURROUNDS AND PUMP HOUSE	Sep-24	Oct-24	Nov-24
95	RENOVATE BLDG 39, CIVILS, SERVICES, LIFT AND AIRCON	Sep-24	Oct-24	Nov-24
96	DOT MATRIX VOUCHER PRINTER	Jul-24	Aug-24	Sep-24
97	TECHNICAL EQUIPMENT	Jul-24	Aug-24	Sep-24
98	SUPPLY AND INSTALL LAUNDRY EQUIPMENT AND MACHINERY	Jul-24	Aug-24	Sep-24
99	NAVCOMCEN PERIMETER FENCING AND GATES	Jul-24	Aug-24	Sep-24
100	EMERGENCY FRESH WATER TANKS BLDG 78 AND 79	Aug-24	Aug-24	Sep-24
101	BASE CAMERAS AND MONITORING SYSTEMS	Aug-24	Sep-24	Oct-24
102	STORM WATER DRAINAGE SYSTEM	Aug-24	Sep-24	Oct-24
103	BREAKWATER EMBANKMENTS	Aug-24	Sep-24	Oct-24
104	SUBMARINE JETTY	Aug-24	Sep-24	Oct-24
105	FLOATING DOCK JETTY	Sep-24	Oct-24	Nov-24
106	FERRY JETTY	Sep-24	Oct-24	Nov-24
107	WATER TOWER , PUMP ROOM AND TANKS (BLDG 66)	Sep-24	Oct-24	Nov-24

108	RENOVATIONS BLDG 79 CIVIL, SERVICES, DOORS, WIN	Jul-24	Aug-24	Sep-24
109	RENOVATIONS BLDG 76 CIVIL, SERVICES, DOORS, WIN	Jul-24	Aug-24	Sep-24
110	RENOVATIONS BLDG 74 CIVIL, SERVICES, DOORS, WIN	Jul-24	Aug-24	Sep-24
111	RENOVATIONS BLDG 86 CIVIL, SERVICES, DOORS, WIN	Jul-24	Aug-24	Sep-24
112	RENOVATIONS BLDG 45 CIVIL, SERVICES, DOORS, WIN	Aug-24	Aug-24	Sep-24
113	RENOVATIONS BLDG 59 CIVIL, SERVICES, DOORS, WIN	Aug-24	Sep-24	Oct-24
114	RENOVATIONS BLDG 62 CIVIL, SERVICES, DOORS, WIN	Aug-24	Sep-24	Oct-24
115	RENOVATIONS BLDG 61 CIVIL, SERVICES, DOORS, WIN	Aug-24	Sep-24	Oct-24
116	RENOVATIONS BLDG 68 CIVIL, SERVICES, DOORS, WIN	Aug-24	Sep-24	Oct-24
117	RENOVATIONS BLDG 77 CIVIL, SERVICES, DOORS, WIN	Sep-24	Oct-24	Nov-24
118	RENOVATIONS BLDG 81 CIVIL, SERVICES, DOORS, WIN	Sep-24	Oct-24	Nov-24
119	RENOVATIONS BLDG 94 CIVIL, SERVICES, DOORS, WIN	Sep-24	Oct-24	Nov-24
120	RENOVATIONS BLDG 95 CIVIL, SERVICES, DOORS, WIN	Sep-24	Oct-24	Nov-24
121	Video Camera System General Surgery	Jul-24	Aug-24	Sep-24
122	Human Breast Milk Pasturiser System	Jul-24	Aug-24	Sep-24
123	Automated Slide	Jul-24	Aug-24	Sep-24
124	Multistainer For Cytology Leica With Cover Slipper	Jul-24	Aug-24	Sep-24
125	Video Endoscopic System	Aug-24	Aug-24	Sep-24
126	Video Laryngoscope	Aug-24	Sep-24	Oct-24
127	High End (3d)	Aug-24	Sep-24	Oct-24
128	Laparoscope High End 3d	Aug-24	Sep-24	Oct-24
129	Electrosurgical Unit 2450	Aug-24	Sep-24	Oct-24
130	Maintenance Phillips X Ray Mobile X2	Sep-24	Oct-24	Nov-24
131	Treadmill Skillrun	Sep-24	Oct-24	Nov-24
132	Dental Treatment Center	Sep-24	Oct-24	Nov-24
133	Cordless Drill Set	Sep-24	Oct-24	Nov-24
134	Fuels, Solid	Jul-24	Aug-24	Sep-24
135	Laundry Services	Jul-24	Aug-24	Sep-24
136	Cleaning Service Office/Building	Jul-24	Aug-24	Sep-24
137	Medical Waste Removal	Jul-24	Aug-24	Sep-24
138	M & R : Main Medical Equipment	Aug-24	Aug-24	Sep-24
139	Laboratory Equipment	Aug-24	Sep-24	Oct-24
140	Drugs	Aug-24	Sep-24	Oct-24
141	Medical Supplies	Aug-24	Sep-24	Oct-24
142	Commercialised Mess: Meal Subsidies	Aug-24	Sep-24	Oct-24
143	Drugs	Sep-24	Oct-24	Nov-24
144	Medical Gases	Sep-24	Oct-24	Nov-24
145	Oncology Drugs	Sep-24	Oct-24	Nov-24
146	Medical Supplies	Sep-24	Oct-24	Nov-24

147	Dental Equipment & Instruments	Jul-24	Aug-24	Sep-24
148	Laundry Services	Jul-24	Aug-24	Sep-24
149	Medical Waste Removal	Jul-24	Aug-24	Sep-24
150	M & R : Main Medical Equipment	Jul-24	Aug-24	Sep-24
151	Medical And Surgical Instruments,Eq	Aug-24	Aug-24	Sep-24
152	Drugs And Biologicals,Veterinary Us	Aug-24	Sep-24	Oct-24
153	Forage And Food	Aug-24	Sep-24	Oct-24
154	Medical And Surgical Instruments,Eq	Aug-24	Sep-24	Oct-24
155	Drugs	Aug-24	Sep-24	Oct-24
156	Medical Supplies	Sep-24	Oct-24	Nov-24
157	Drugs	Sep-24	Oct-24	Nov-24
158	Drugs	Sep-24	Oct-24	Nov-24
159	Medical Supplies	Sep-24	Oct-24	Nov-24
160	Dental Instruments,Equipment And Su	Jul-24	Aug-24	Sep-24
161	Drugs	Jul-24	Aug-24	Sep-24
162	Drugs	Jul-24	Aug-24	Sep-24
163	Medical Supplies	Jul-24	Aug-24	Sep-24
164	Drugs	Aug-24	Aug-24	Sep-24
165	Medical Supplies	Aug-24	Sep-24	Oct-24
166	Dental Supplies	Aug-24	Sep-24	Oct-24
167	Medical And Surgical Instruments,Eq	Aug-24	Sep-24	Oct-24
168	Dental Instruments,Equipment And Su	Aug-24	Sep-24	Oct-24
169	Drugs	Sep-24	Oct-24	Nov-24
170	Medical Supplies	Sep-24	Oct-24	Nov-24
171	Dental Supplies	Sep-24	Oct-24	Nov-24
172	Adp Supplies	Sep-24	Oct-24	Nov-24
173	Tyres And Tubes, Pneumatic, Except	Jul-24	Aug-24	Sep-24
174	Rations/ Human Consump (Direct Debi	Jul-24	Aug-24	Sep-24
175	Fuel - Petrol (Direct Debit) - Cons	Jul-24	Aug-24	Sep-24
176	Fuel - Diesel (Direct Debit) - Cons	Jul-24	Aug-24	Sep-24
177	Disposal Services	Aug-24	Aug-24	Sep-24
178	Catering Services	Aug-24	Sep-24	Oct-24
179	Computer Service: Site Preparation	Aug-24	Sep-24	Oct-24
180	Maintenance Of Security Fences	Aug-24	Sep-24	Oct-24
181	Hospital And Surgical Clothing (Fa	Aug-24	Sep-24	Oct-24
182	Stationery And Record Forms	Sep-24	Oct-24	Nov-24
183	Textile Fabrics	Sep-24	Oct-24	Nov-24
184	Outerware,Men's	Sep-24	Oct-24	Nov-24
185	Outerware, Women's	Sep-24	Oct-24	Nov-24

186	Paving at Teamster and Mess	Jul-24	Aug-24	Sep-24
187	Security Wall around Unit	Jul-24	Aug-24	Sep-24
188	Revamp Entrance at DOD SOC	Jul-24	Aug-24	Sep-24
189	Security Cameras	Jul-24	Aug-24	Sep-24
190	Apollo Lights	Aug-24	Aug-24	Sep-24
191	Procurement of 10 Ton Cargo Crane Truck	Aug-24	Sep-24	Oct-24
192	Forklift 21000Ton	Aug-24	Sep-24	Oct-24
193	OC Vehicle (Audi)	Aug-24	Sep-24	Oct-24
194	RSM Bakkie	Aug-24	Sep-24	Oct-24
195	32 Seater Bus Personnel Transporter	Sep-24	Oct-24	Nov-24
196	UD Truck	Sep-24	Oct-24	Nov-24
197	utilisation in domestic vehicles,buses,forklifts,generator and base maint diesel 50ppm	Sep-24	Oct-24	Nov-24
198	diesel 50ppm	Sep-24	Oct-24	Nov-24
199	Renovation of males living quarters (Building 46)	Jul-24	Aug-24	Sep-24
200	Renovation of males living quarters (Building 47)	Jul-24	Aug-24	Sep-24
201	Renovation of females living quarters (Building 47)	Jul-24	Aug-24	Sep-24
202	Paving around building 46,47,smarty box	Jul-24	Aug-24	Sep-24
203	Cleaning material	Aug-24	Aug-24	Sep-24
204	Special Clothing for Cleaning	Aug-24	Sep-24	Oct-24
205	Special Clothing for Marquee Team	Aug-24	Sep-24	Oct-24
206	Cleaning equipment	Aug-24	Sep-24	Oct-24
207	Tools for Marquee Tent	Aug-24	Sep-24	Oct-24
208	OHS signage	Sep-24	Oct-24	Nov-24
209	Installation of razor wire parameter fencing	Sep-24	Oct-24	Nov-24
210	Event Chairs x 1000	Sep-24	Oct-24	Nov-24
211	Event Rectangular Tables x 150	Sep-24	Oct-24	Nov-24
212	office furniture	Jul-24	Aug-24	Sep-24
213	pavement for carports	Jul-24	Aug-24	Sep-24
214	installation of security windows and doors	Jul-24	Aug-24	Sep-24
215	burglars for building no: 004,005,008,009,012, 013, 017	Jul-24	Aug-24	Sep-24
216	adp & cpu	Aug-24	Aug-24	Sep-24
217	garden implements	Aug-24	Sep-24	Oct-24
218	passenger motor vehicles	Aug-24	Sep-24	Oct-24
219	Undercover Parking at F&R section	Aug-24	Sep-24	Oct-24
220	Upgrade and renovating Living Quarters at Fire Station	Aug-24	Sep-24	Oct-24
221	To convert (7) bungalows to Single Quarters	Sep-24	Oct-24	Nov-24
222	Upgrade and Maintenance of Security Fence 15,2km	Sep-24	Oct-24	Nov-24
223	Establishment and upgrade of game fence	Sep-24	Oct-24	Nov-24
224	Upgrade of Sewage System	Sep-24	Oct-24	Nov-24

225	Complete renovations of Building 375 (Females accommodation at ASB EC)	Jul-24	Aug-24	Sep-24
226	Complete renovations of Building 376 (Senior Males accommodation at ASB EC)	Jul-24	Aug-24	Sep-24
227	Complete renovations of the Commando Hall at ASB EC (For utilization as Conference Facility for RWU EC)	Jul-24	Aug-24	Sep-24
228	Complete renovations of Accommodation Building for First City Regiment in Makanda	Jul-24	Aug-24	Sep-24
229	Complete renovations of Building 322 at J Tac EC HQ	Aug-24	Aug-24	Sep-24
230	Complete renovations of the entire Andmore Flat as Married Quarters (R620 000.00 per flat)	Aug-24	Sep-24	Oct-24
231	05 Sparks Road Eggerton - Ladysmith	Aug-24	Sep-24	Oct-24
232	MP Station - Durban	Aug-24	Sep-24	Oct-24
233	09 Sparks Road Eggerton - Ladysmith	Aug-24	Sep-24	Oct-24
234	Bluff Military Base Entrance Gate	Sep-24	Oct-24	Nov-24
235	291 Diaz Place - Mtubatuba	Sep-24	Oct-24	Nov-24
236	22 Bisley Close - Bluff	Sep-24	Oct-24	Nov-24
237	Renovation of 63 x Military Houses in Polokwane	Sep-24	Oct-24	Nov-24
238	M&R of Workshop Equipment (Welding Workshop)	Jul-24	Aug-24	Sep-24
239	M&R of Workshop Equipment (Air-Conditioning and Refrigeration)	Jul-24	Aug-24	Sep-24
240	M&R Special Industry Machinery & Equipment	Jul-24	Aug-24	Sep-24
241	M&R D Vehicles	Jul-24	Aug-24	Sep-24
242	clothing, special purpose	Aug-24	Aug-24	Sep-24
243	Mens Footwear	Aug-24	Sep-24	Oct-24
244	clothing, special purpose	Aug-24	Sep-24	Oct-24
245	clothing, special purpose	Aug-24	Sep-24	Oct-24
246	Office Furniture	Aug-24	Sep-24	Oct-24
247	Capital Works	Sep-24	Oct-24	Nov-24
248	Refurbishment	Sep-24	Oct-24	Nov-24
249	Accommodation Charges	Sep-24	Oct-24	Nov-24
250	Leases	Sep-24	Oct-24	Nov-24

Name of Department: Independent Police Investigative Directorate
Contact Details: Vsenna@ipid.gov.za

Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	Appointment of a Travel Management Company to render Travel and Accommodation Management and Advisory service to the Independent Police Investigative Directorate for a period of thirty-six (36) months.	Sep-24	Sep-24	Nov-24

Name of Department: Justice and Constitutional Development
Contact Details: Ms L Nonyane@justice.gov.za / 012 315 4538

Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	Rehabilitation of communities that suffered intense acts of violence	Jul-24	Jul-24	Aug-24
2	Procurement, delivery and installation of security guard house Sabie x2, Badplaas, Breyten, Acornhoek, Middleburg and Standerton.	Sep-24	Oct-24	Dec-24
3	Procurement, delivery and installation of storage filling containers for Barberton, KaNyamazane, Mkhulu & Acornhoek	Jul-24	Sep-24	Oct-24
4	Procurement of paving (Malmesbury)	Jul-24	Aug-24	Sep-24
5	Add a wing for sexual offences court (Bellville)	Aug-24	Sep-24	Nov-24
6	Installation of carport and paving as well as painting of entire office building (Vredenburg)	Aug-24	Sep-24	Nov-24
7	Installation of air-conditioners for Goodwood	Aug-24	Sep-24	Nov-24
8	Installation of clear-vu fencing and remote controlled gate for Goodwood	Aug-24	Sep-24	Nov-24

9	Installation of lift for disabled persons (Goodwood)	Aug-24	Sep-24	Nov-24	
10	Installation of additional undercover parking (Blue Downs)	Aug-24	Sep-24	Nov-24	
11	MOBILE UNIT - with built in furniture for the following courts: (a) Strand: R3000 000.00 (b) Wellington: R2000 000.00	Aug-24	Sep-24	Nov-24	
12	plettenberg bay mc - cleaning for 36 months	Aug-24	Sep-24	Nov-24	
13	worcester - solar panels and back up power supply incl structural engineer for the following courts: (a) worcester: R1500 000.00	Aug-24	Sep-24	Nov-24	
14	Procurement of Audio Visual Equipment (AVS)	Aug-24	Sep-24	Nov-24	
15	Appointment of a service provider for the supply, delivery and installation of SOS systems	Jul-24	Aug-24	Sep-24	
16	Appointment of a service provider for the IJS datacentre maintenance and support services for a period of 36 months.	Jul-24	Jul-24	Aug-24	
17	Appointment of a service provider for the procurement of the IJS Transversal Hub SDWAN monitoring, control, and user access points.	Aug-24	Sep-24	Nov-24	
18	Appointment of a service provider for the provision of Employee Health and Wellness services.	Aug-24	Sep-24	Dec-24	
Name of Institution: Department of Military Veterans Contact Details: Mr Sibongiseni Ndlovu 012 765 9475 / sibongiseni.ndlove@dmv.gov.za					
28	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of the service provider to provide internal audit and risk management services at the Department of Military Veterans.	Aug-24	Sep-24	Oct-24
	2	Appointment of the service provider to provide burial services at the Department of Military Veterans.	Aug-24	Sep-24	Oct-24
	3	Appointment of the service provider to supply and deliver computer hardware (Laptops and Desktops) to the Department of Military Veterans	Jun-24	Jun-24	Jun-24
Name of Institution: Office of the Chief Justice and Judicial Administration Contact Details: Ms Elaine Chambers, (010) 493 2566 , echambers@judiciary.org.za					
29	Number	Description of goods , services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a Travel Management company to provide travel, accommodation and conference facilities to the Office of the Chief Justice (OCJ) for a period of thirty six (36) months	Jul-24	Aug-24	Aug-24
	2	Comprehensive Employee Health and Wellness Services for the period of 36 Months	Jul-24	Jul-24	Aug-24
	3	Digitization of the Court Records - for two (2) service centres for a period of two years	Jul-24	Jul-24	Aug-24
Name of Institution: South African Police Service Contact Details: Marie-Louise Botha Tel:012 841 7069 Email: BothaM@saps.gov.za					
30	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Mobile Radios	Jul-24	Aug-24	Aug-24
	2	Portable Radios	Jul-24	Aug-24	Aug-24
	3	CCTV Systems	Jul-24	Aug-24	Aug-24
	4	Media Bulk Buying	Jul-24	Aug-24	Aug-24
	5	When Duty Calls	Jul-24	Aug-24	Aug-24
	6	Supply and Delivery Of Steel Bed, Base Bed And Mattress To The South African Police Service For A Period Of Two (2) Years: Division: Human Resource Development	Jul-24	Aug-24	Aug-24
	7	Forensic Investigation X 3	Aug-24	Sep-24	Sep-24
	8	Data Collection, Data Analysis	Aug-24	Sep-24	Sep-24
	9	Supply and Delivery of Kennel Dog(Dog Cage) to the South African Police Service for a Period of Two (2) Years Nationally	Jul-24	Aug-24	Aug-24
	10	Supply and Delivery of Kit Crime Scene Handling to the South African Police Service for a Period of Two (2) Years	Jul-24	Aug-24	Aug-24
	11	Pad Finger Print Self Inking	Jul-24	Aug-24	Aug-24
	12	Trailer, Cargo, Roadblock, 2 Wheels, 2 Sets of Roadlocks	Jul-24	Aug-24	Aug-24
	13	Armoured Personnel Carrier (AP), 12 Seater Fitted with M-A-R-S (CARA FUNDING)	Sep-24	Oct-24	Oct-24
	14	Armoured Conversion of Nissan Patrol Vehicles (CARA FUNDING)	Sep-24	Oct-24	Oct-24
	15	Armoured Anti-Riot Vehicle (CARA FUNDING)	Sep-24	Oct-24	Oct-24
	16	Conversion of Transporter as operational Centre (Hostage Negotiation)	Sep-24	Oct-24	Oct-24
	17	Procurement of Remotely Piloted Aircraft Systems (Drones)	Sep-24	Oct-24	Oct-24
	18	Supply and Delivery of Body Worn and vehicle Dashboard Cameras	Sep-24	Oct-24	Oct-24
	19	Conversion of 10 Ton Truck with dual rear wheels on tandem axles UD E51 CWE 370 FC SR AMT 6x4 converted to a stage with hydraulics to be used for VISPOL Imbizos (KZN Province)	Sep-24	Oct-24	Oct-24
	20	Disposal of Used Oil and Related Material At SAPS Garages for a Period of Two (2) Years Nationally	Jul-24	Aug-24	Aug-24
	21	Supply, Install and Commission of Spraybooth	Jul-24	Aug-24	Aug-24
	22	Appointment of lead consultant for Electrical Engineer Garankuwa Police Station: Gauteng Province: 19/1/91/55 TB (23)	Jul-24	Aug-24	Aug-24
	23	Appointment of Contractor for Execution of Planned Maintenance Project Indwe Police Station in Eastern Cape Province	Jul-24	Aug-24	Aug-24
	24	Provision of Digital Forensic Data Extraction Analysis Tools Including Software, Hardware, Maintenance and support for the SAPS for a period of five years dependent on the organisational need per financial year for the period of Three (3) years	Jul-24	Aug-24	Aug-24
	25	Development of the National Key Point System - Automated solution to manage identified National Key Points provided to Division: Protection and Security Services	Jul-24	Aug-24	Aug-24
26	Ring-Fenced Emergency Response System (ERS) procurement of a Fleet Management (Vehicle Location) Solution	Jul-24	Aug-24	Aug-24	

27	Body worn and vehicle dashboard cameras: To provide digital evidence of incidents, streamlining of operations, enhance officer safety, and provide situational awareness capability within SAPS to enable SAPS to gather evidence and respond appropriately to incidents by providing the relevant resources to SAPS trained, certified and appointed personnel.	Jul-24	Aug-24	Aug-24
28	Acquire and deploy the IT equipment to refresh the Forensic Science Laboratory in all the regions with DNA analysis as a Priority:	Jul-24	Aug-24	Aug-24
29	Acquire and enhance solutions for the response to Financial Action Task Force (FATF) requirements for removing the South Africa from grey list	Jul-24	Aug-24	Aug-24
30	Acquire and enhance solutions for the implementation of the Cybercrimes act 19 of 2020	Jul-24	Aug-24	Aug-24
31	Request for acquisition, training, maintenance and support of Edit Media Composer software for a period of 3 years	Jul-24	Aug-24	Aug-24
32	Enterprise Content Management Maintenance, Support and Licences	Jul-24	Aug-24	Aug-24
33	Facilitation of Technology awareness programme within Division: TMS	Jul-24	Aug-24	Aug-24
34	Conversion of Panel Van TCOE	Jul-24	Aug-24	Aug-24
35	Supply and Delivery of Ultra High Frequency Analogue Two Way Portable Radio Terminals with (DMR) Capabilities for a period of 2 years (Divisions and Provincial Budget Allocation)	Jul-24	Aug-24	Aug-24
36	Supply, Delivery of Containers for SCM Storage, DPU Office Space and Mabopane corridor office space	Jul-24	Aug-24	Aug-24
37	Supply, Installation, Commissioning and Warrantee including Maintenance and Support of close-Circuit Television (CCTV) and Access Control	Jul-24	Aug-24	Aug-24

Name of Institution: Department of Agriculture, Land Reform and Rural Development (Main Account)

Contact Details: Mr Malefane Coangae : 012 312 8262 / Malefane.Coangae@drrlr.gov.za

Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	Procurement of livestock tag readers	Jul-24	Aug-24	Sep-24
2	Procurement of livestock tags and tag applicators	Jul-24	Aug-24	Sep-24
3	Appointment of Approved Inspection Authority (AIA) to render Hazard Identification and Risk Assessment and OHS compliance audits	Aug-24	Aug-24	Sep-24
4	Appointment of SITA to as a partner to assist the department with Enterprise Architecture implementation	Jul-24	Aug-24	Sep-24
5	Appointment of service provider to supply deliver install solar/green electricity solution to Server and Cabinet rooms	Aug-24	Sep-24	Sep-24
6	Appointment of service provider to assist Vehicle Branding:Mobile Communication Offices-Buses	Jul-24	Aug-24	Sep-24
7	Appointment of service provider to assist with Office Branding: Illuminated signage box	Jul-24	Aug-24	Sep-24
8	Appointment of a panel of Communication branding (marketing,design & printing) for the Commission on Restitution of Land Rights for a period of three (03) years.	Jul-24	Aug-24	Sep-24
9	Appointment of a service provider for refurbishment of Mobile Units for the Commission.	Jul-24	Aug-24	Sep-24
10	The Appointment of four (4) Restitution Advisors in terms of section 9 of Restitution of Land Rights Act 22 of 1994 for RLCC: Mpumalanga for a period of three (3) years.	Sep-24	Oct-24	Nov-24
11	The Appointment of four (4) Restitution Advisors(Implementation Officers) in terms of section 9 of Restitution of Land Rights Act 22 of 1994 for RLCC: Mpumalanga for a period of three (3) years.	Sep-24	Oct-24	Nov-24
12	Appointment of a panel of Research for Untraceable claimants for the Commission on Restitution of Land Right for a period of three (03) years	Sep-24	Oct-24	Nov-24
13	Appointment of service provide to develop, implement, and maintain a geospatial data ecosystem for SASDI	Jul-24	Aug-24	Sep-24
14	Appointment of service provide to develop a SASDI Funding Model	Jul-24	Sep-24	Sep-24
15	Appointment of a panel of service providers to conduct Environmental Impact Assessments (EIA) over the period of three (3) years	Jul-24	Sep-24	Sep-24
16	Appointment of a panel of service providers to conduct Strategic Environmental Assessment by compiling Environmental Management Frameworks and any other strategic integrated environmental management instrument such as Reveiw of the Environmental Policy, Air Quality Management Plans, Climate Change Response Plans and related norms and standards have been approved and scheduled to be implemented over a period of three (3) years.	Jul-24	Sep-24	Sep-24
17	Appointment of a service provider to support and maintain the SASDI EMC and DCPR systems for a period of three years	Jul-24	Sep-24	Sep-24
18	Appointment of a service provider to perform Cyber Security Audit in the Department of Agriculture, Land Reform and Rural Development.	Aug-24	Sep-24	Dec-24
19	Appointment of cleaning services provider for 24 months for RLCC:GP	Sep-24	Oct-24	Nov-24
20	Appointment of a panel of experts to provide the Department of Agriculture, Land Reform and Rural Development with technical and advisory service on the function shift and transformation of colleges of agriculture for 3 years.	Jul-24	Aug-24	Sep-24
21	Appointment of a service provider to provide software licences	Aug-24	Aug-24	Dec-24
22	Appointment of a service provider to provide software licences	Aug-24	Aug-24	Dec-24
23	Appointment of a service provider to render hygiene and cleaning services for PSSC Limpopo Province for a period of 36 months.	Sep-24	Oct-24	Nov-24
24	Electricity Connection for Portion 30 of the farm Wachtenbietjeskop 507 JR	Sep-24	Oct-24	Oct-24
25	Appointment of a contractor for the Regraveling of Tselope CPA Village 2,5km Access Road for the Department of Agriculture, Land Reform and Rural Development	Aug-24	Sep-24	Oct-24
26	Installation of Boreholes	Aug-24	Aug-24	Oct-24
27	Installation of Boreholes	Aug-24	Aug-24	Oct-24
28	Planning and Construction for the Development of Mashishing (Lydenburg) Feedlot in Thaba Chewu Local Municipality, Ehlanzeni District: Mpumalanga.	Aug-24	Aug-24	Oct-24
29	Planning and Construction of Waste Treatment Plant For Mkhondo Fspu	Aug-24	Aug-24	Oct-24
30	Planning and Construction of Thulamahashe packhouse external works and restraining wall	Jul-24	Aug-24	Sep-24
31	Planning and Construction for the Development of red meat abattoir and Biogas plant for renewable energy generation in Bushbuckridge	Jul-24	Aug-24	Sep-24
32	Appointment of contractor for construction of Irrigation for Harry Gwala Massification - Kwanguse	Aug-24	Sep-24	Oct-24
33	Appointment of contractor for construction of Livestock infrastructure in Uthukela DM,	Aug-24	Sep-24	Oct-24
34	Construction of mechanism shed guard house, training centre, offices and basic services for the Clanso Farmer Production support Unit at Ngwelezane area in Ward 27 of the Umhlatthuze Local Municipality within the King Cetswayo District Municipality in KZN	Aug-24	Sep-24	Oct-24

35	The appointment of a service provider to undertake the construction of storage and feed mixingsheds within uMkhanyakude DM.	Aug-24	Sep-24	Oct-24	
36	Feasibility Study for Makhathini Ethanol Sugar Mill	Aug-24	Sep-24	Oct-24	
37	The drilling and equipping of boreholes, the construction of cattle diptanks, rescoping of dams and fencing for the livestock areas in uMlalazi local municipalities with King Cetshwayo DM.	Aug-24	Sep-24	Oct-24	
38	Appointment of contractor for Construction of additional Classrooms	Aug-24	Sep-24	Oct-24	
39	Appointment of a serviceprovider to supply and erect fencing	Aug-24	Sep-24	Oct-24	
40	Appointment of a serviceprovider to supply and erect fencing	Aug-24	Sep-24	Oct-24	
41	Appointment of a serviceprovider to supply and erect fencing	Aug-24	Sep-24	Oct-24	
42	Construction of Vhembe auction facility at the Vhembe District Municipality, Limpopo Province	Sep-24	Oct-24	Nov-24	
43	construction of mechanization centre	Aug-24	Aug-24	Oct-24	
44	construction of mechanization centre	Aug-24	Aug-24	Oct-24	
45	Springpokpan renovations warehouse, guardhouse, Diesel tanks and fencing	Jul-24	Aug-24	Sep-24	
46	Construction of Feedmill	Jul-24	Aug-24	Sep-24	
47	Taug FPSU(Design of a storage shed/Mechanization center)	Jul-24	Aug-24	Sep-24	
48	Provision of water source, cattle handling facility and fencing	Jul-24	Aug-24	Oct-24	
49	Borehole, drinking troughs, reservoir and windmill & cattle handling facility	Jul-24	Aug-24	Oct-24	
50	sighting & drilling of Boreholes	Jul-24	Jul-24	Aug-24	
51	Livestock, Machinery, Fencing, Housing, Drilling of borehole	Jul-24	Jun-24	Jun-24	
52	Livestock, Machinery, Fencing, Housing, Drilling of borehole	Jul-24	Jun-24	Jun-24	
53	Electricity Connection for Portion 30 of the farm Wachtenbietjeskop 507 JR	Sep-24	Oct-24	Oct-24	
54	Installation of Boreholes-Nkomazi Vegetable FPSU	Aug-24	Sep-24	Sep-24	
55	Installation of Boreholes-Thulamahashe FPSU	Aug-24	Sep-24	Sep-24	
56	Planning and Construction for the Development of Mashishing (Lydenburg) Feedlot in Thaba Chewu Local Municipality, Ehlanzeni District: Mpumalanga.	Aug-24	Aug-24	Oct-24	
57	Planning and Construction of Waste Treatment Plant For Mkhondo Fspu	Aug-24	Aug-24	Oct-24	
58	Planning and Construction of Thulamahashe packhouse external works and restraining wall	Jul-24	Aug-24	Sep-24	
59	Planning and Construction for the Development of red meat abattoir and Biogas plant for renewable energy generation in Bushbuckridge	Jul-24	Aug-24	Sep-24	
60	Construction of Vhembe auction facility at the Vhembe District Municipality, Limpopo Province	Sep-24	Oct-24	Nov-24	
61	Construction of a farmer support production unit centre in Suurbraak, Swellendam Local Municipality, Overberg District Municipality.	Aug-24	Aug-24	Oct-24	
62	Construction of a farmer support production unit centre in Saron, Drakenstein Local Municipality, Cape Winelands District Municipality.	Aug-24	Aug-24	Oct-24	
63	Upgrading of access roads to FPSU-Plessis Vlake Access Road	Aug-24	Oct-24	Dec-24	
64	Planning (EIA, rezoning and detailed FPSU plans)-Eksteenskui	Aug-24	Oct-24	Sep-24	
65	Upgrading of access roads to farm-Ottosport Access Road	Aug-24	Oct-24	Dec-24	
66	Upgrading of access roads to farm-Heuningvlei Access Road	Aug-24	Oct-24	Dec-24	
32	Name of Institution: Department of Agriculture, Land Reform and Rural Development (Deeds Registration Trading Account-CRD) Contact Details: Mr Shimane Ratema (012) 338 7102 / 082 827 0660 / Shimane.Ratema@dalrrd.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Maintenance and Repairs of Climatic Control System and Airconditioning Services	Aug-24	Aug-24	Aug-24
	2	Rendering of Garden Services, Bloemfontein Deeds Registry	Jul-24	Jul-24	Aug-24
	3	Supply and Installation of Wooden Flooring	Aug-24	Aug-24	Aug-24
4	Supply and Installation of Office Furniture, Mpumalanga Deeds Registry	Sep-24	Oct-24	Oct-24	
33	Name of Institution: Employment & Labour Contact Details: Mr Thobile Lamati, (012) 309 4000 thobile.lamati@labour.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	No procurement activities above R500 000 for the quarter				
34	Name of Institution: Forestry, Fisheries and the Environment Contact Details: Ms Nesane L/Rakhoho SM: 0123999045/0123999043				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	To host a 2nd African Biotrade Festival	Aug-24	Sep-24	Sep-24
	2	Green Procurement for Construction and Demolition Waste (C&D) Study	Jul-24	Aug-24	Aug-24
	3	Procurement of two (2) recyclable waste collection vehicles through the transversal contract RT57-2022 to support the Transfer Stations and the Material Recovery Facility in Emalahleni Local Municipality in the Eastern Cape Province	Aug-24	Sep-24	Sep-24
	4	Appointment of a service provider compile South Africa 2nd State of Waste Report	Aug-24	Sep-24	Sep-24
	5	Appointment of service provider (s)to advertisepublic notices in National newspapers	Aug-24	Sep-24	Sep-24
	6	Procurement of erdas imagine computer software for the chief directorate: climate change mitigation and specialist monitoring services. Project duration 60 months	Aug-24	Sep-24	Sep-24
	7	Appointment of a service provider for development, facilitation and implementation of the change management strategy and culture alignment in the department of forestry, fisheries and the environment (dffe)	Sep-24	Oct-24	Oct-24
	8	Appointment of service provider to purchase software licences	Sep-24	Oct-24	Oct-24
	9	Appointment of a service provider to conduct the environmental impact assessment studies in eastern cape and kwazulu-natal	Jul-24	Aug-24	Aug-24
10	Appointment of a service provider to profile srme's including non timber forest product businesses	Jul-24	Aug-24	Aug-24	

11	Appointment of service provider to render security services, for mafikeng regional offices , mahikeng, woleseley and bloemhof nurseries for the period of three years	Jul-24	Aug-24	Aug-24
12	Procurement of gardening tools for 7 state nurseries	Jul-24	Aug-24	Aug-24
13	Appointment of service providers for drilling of borehole at rusplaas, woleseley and qwa qwa nurseries	Jul-24	Aug-24	Aug-24
14	To appoint service provider (s) for the service, repairs, and maintenance of firefighting equipment and other small plant equipment in the eastern cape province (mthatha and bisho) for the department of forestry, fisheries and the environment for a period of thirty-six (36) months	Jul-24	Aug-24	Aug-24
15	Appointment of psp to provide legal support for kabelo trust	Jul-24	Aug-24	Aug-24
16	Procurement of petrol, diesel, oil & grease and chemicals for heavy duty machines, lawnmowers, generators, chainsaws and brushcutter for kwazulu-natal, limpopo, mpumalanga and eastern cape	Jul-24	Aug-24	Aug-24
17	Appointment of a service provider to supply and deliver herbicides and pesticides for eastern cape , limpopo and mpumalanga	Jul-24	Aug-24	Aug-24
18	Procurement of cleaning materials & detergents etc for limpopo, mpumalanga and eastern cape	Jul-24	Aug-24	Aug-24
19	Appointment of the service provider to supply, deliver, and assemble furniture for offices, kitchen areas, auditorium, conference room and boardrooms in eastern cape (bisho office), limpopo and mpumalanga	Jul-24	Aug-24	Aug-24
20	Appointment of the service provider to supply printing papers for limpopo, mpumalanga and eastern cape, kwazulu-natal, forestry policy management and other offices	Jul-24	Aug-24	Aug-24
21	Construction of roads in the western cape plantations	Jul-24	Aug-24	Aug-24
22	Appointment of a service providers for the supply and delivery of seedlings in kwazulu natal, eastern cape, limpopo and mpumalanga for a period of 24 months (2024/25 and 2025/26)	Aug-24	Sep-24	Sep-24
23	Develop national reducing emissions from deforestation and forest degradation; forest conservation, sustainable management of forests and enhancement of forest carbon stocks (redd+) strategy	Aug-24	Sep-24	Sep-24
24	Training officials on forestry biodiversity offset in terms of national forest act of 1998 (inline with national biodiversity offset guideline)	Aug-24	Sep-24	Sep-24
25	Printing booklets on forestry environmental impact assessment guideline for activities regulated by national forests act of 1998	Aug-24	Sep-24	Sep-24
26	Appointment of a service provider to enhance the fire protection registration management system (fparms)	Jul-24	Aug-24	Aug-24
27	Procure service provider to develop and integrate national forestry inventory system	Jul-24	Aug-24	Aug-24
28	Appointment of service provider to supply and deliver computer accessories which include desktop screen,18 laptops, projector, cordless mouses, cordless keyboards for kwazulu-natal, limpopo, mpumalanga and eastern cape	Jul-24	Aug-24	Aug-24
29	Procurement of electrical/ kitchen appliances e.g. Fridges, water dispensers, stoves, microwaves, heaters, aircons, fans, kettles, vacuum cleaners e.tc for limpopo and mpumalanga	Jul-24	Aug-24	Aug-24
30	Health and Environmental Risk Assessment - Thor Chemicals (Zabor) - T025 (18 months contract)	Aug-24	Sep-24	Sep-24
31	Aquatico (E1553). Service provider was appointed for 3 years which commenced on the 8th of June 2021. (Contract ends 08th of June 2024)	Aug-24	Sep-24	Sep-24
32	FG and Shongweni Monitors (C&M Consulting Engineers) - E1588 (Contract ends the 05th of August 2024)	Aug-24	Sep-24	Sep-24
33	Panel of Laboratories Grant (36 months contract)	Aug-24	Sep-24	Sep-24
34	Development of a Biotrade Standard and Certification Scheme in compliance with the Nagoya Protocol on ABS	Aug-24	Sep-24	Sep-24
35	Development of feasibility study (ies) and business plan (s) including 3-dimensional visual architectural design of infrastructures for the establishment of Biodiversity Economy Mega Hubs in all nine (9) Provinces	Aug-24	Sep-24	Sep-24
36	Server Cloud Hosting	Sep-24	Oct-24	Oct-24
37	Sharks bmp implementation - code of conducts for diving with shark species for marine eco tourism purposes	Aug-24	Sep-24	Sep-24
38	Supply and deliver two (2) track tractors to transport cargo in antarctica	Jul-24	Aug-24	Aug-24
39	Appointment of lisen nambi to absorb ten (10) young women in a maritime survey learnership programme	Aug-24	Sep-24	Sep-24
40	Assess and develop a feasibility report and measures for human-in water interaction with marine mammals in the four coastal provinces of south africa	Sep-24	Oct-24	Oct-24
41	Bulk buy of it equipment (laptop/desktop)	Jul-24	Aug-24	Aug-24
42	Procurement of Stationery for DFFE Stores	Sep-24	Oct-24	Oct-24
Name of Institution: Communications and Digital Technologies				
Contact Details: Mr. Robert Nkuna, Ms Emmarentia Motsuenyane, 012 427 8063, emotsuenyane@dtps.gov.za				
Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	Branding and marketing material	Aug-24	Aug-24	Sep-24
2	CCTV Cameras and Security System	Aug-24	Sep-24	Oct-24

35	3	Departmental vehicles	Aug-24	Aug-24	Sep-24
	4	Align the Knowledge Management Strategy	Aug-24	Aug-24	Sep-24
	5	Server room airconditioning system	Aug-24	Aug-24	Sep-24
	6	Hackethon (Host Hackathon to develop DOA application)	Aug-24	Aug-24	Sep-24
	7	Automation of the Cryptography Database	Sep-24	Sep-24	Sep-24
	8	National Digital Skills Forum implementation	Sep-24	Oct-24	Oct-24
	9	Launch of the Digital Enablement Training for District Municipal Managers Program	Sep-24	Oct-24	Oct-24
	10	Procurement of Services to Develop AI priorities and arrangements of Provincial Seminars and part of AI plan	Aug-24	Sep-24	Nov-24
36	Name of Department: Human Settlements Contact Details: MJ Mampuru Tel: (012) 444 9205				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Procurement of a full deed record with monthly updates for a period of 36 months	Sep-24	Dec-24	Nov-24
	2	Appointment of Conveyancer to resolve individual title deed matters for a period of 36 months	Sep-24	Oct-24	Nov-24
	3	Appointment of a Project Manager for MAWIGA contracts	Sep-24	Oct-24	Nov-24
	4	Professional Resource Team to fulfill the functions of the National Project Office	Sep-24	Oct-24	Nov-24
	5	MAWIGA contracts: Beneficiary verification and title deeds registration of 3048 properties	Sep-24	Oct-24	Nov-26
	6	MAWIGA contracts: Township Establishment for 6 townships	Sep-24	Oct-24	Nov-24
	7	Appointment of 3 PRTs to quantify and locate the challenges and backlogs on title restoration project per province per municipality	Sep-24	Oct-24	Nov-24
	8	Request for Professional Services: Decongestion, back filing and disposal of unstructured and semi-structured terminated records in line with NARS prescripts. (BVA/49760)	Jun-24	Jul-24	Oct-24
9	Media Monitoring and analysis services for a period of three years	Jul-24	Aug-24	Oct-23	
10	Media Monitoring and analysis services for a period of three years	Jul-24	Aug-24	Oct-23	
37	Name of Institution: Mineral Resources and Energy Contact Details: Ms. Boitumelo Musi : 012 400 7713, Boitumelo.Musi@dmre.gov.za / Mr.Tlangelani Baloyi 012 444 3642, Tlangelani.Baloyi@dmre.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of the service Provider to conduct studies on mine environmental management	Jul-24	Aug-24	Sep-24
	2	Appointment of the service Provider to provide the technical support to management of mine water in South Africa	Sep-24	Aug-24	Sep-24
3	Appointment of a service provider for the design and construction of the exhibition stand to lease, for the realisation of the South African pavilion at the mining indaba conference 2025 on 03 – 08 February in Cape Town, South Africa	Sep-24	Oct-24	Nov-24	
4	Appointment of a service provider to provide security guarding services at Polokwane Landros Mare Regional Office for a period of 24 months	Sep-24	Oct-24	Nov-24	
38	Name of Institution: Science, Technology and Innovation Contact Details: Mandisa Bosman Tel: 012 843 6835 Email: Lize.Kern@dst.gov.za				
Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date	
1	Appointment of a service provider to develop the Investment Planning Framework for a period of 9 months	Jul-24	Aug-24	Oct-24	
39	Name of Institution: Small Business and Development Contact Details: Ms Mmatshapo Raseboppe:MRaseboppe@dsbd.gov.za:(012) 394 3513				
Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date	
1	No procurement activities above R500 000 for this quarter				
40	Name of Institution: Department of Sports, Arts and Culture (DSAC) Contact Details: Ms Refilwe Zulu 012 441 3024 / refilwez@dsac.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a service provider to implement the National Khoi and San Heritage Route project	Jul-24	Aug-24	Sep-24
	2	Appointment of a service provider (IA) Implementing Agent for the completion of Dr JL Dube Memorial Site Amphitheatre Phase 2	Jul-24	Aug-24	Oct-24
3	Appointment of a service provider to supply, deliver, install outdoor gym equipment, play area for kiddies and project name board to the thirty(30) municipalities in all nine (9) provinces	Aug-24	Sep-24	Mar-25	
4	Internal Audit Software tool	Sep-24	Sep-24	Dec-24	

	5	Leasing X-ray machines	Sep-24	Oct-24	Dec-24
	6	Venice Biennale	Jul-24	Aug-24	Oct-24
41	Name of Institution: Tourism Contact Details: Aneme Malan : 012 444 622/mmohlabeng@tourism.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged Award date
	1	Virtual Business Master Classes to share best practice on Finance, Strategy, Markets & promotion, innovation, funding and operations with SMMEs in the tourism sector	Jul-24	Jul-24	Sep-24
	2	Appointment of a service provider to provide hygiene and cleaning service to the Department of Tourism for a period of Three (3) years.	Jul-24	Oct-24	Dec-24
	3	Appointment of a service provider to provide a comprehensive office telephone services to the Department of Tourism for a period of Three (3) years.	Jul-24	Nov-24	Jan-25
	4	Appointment of a service provider to develop and implement electronic Asset Management System	Aug-24	Aug-24	Oct-24
	5	Appointment of Panel of Agencies/ Individuals to render Communication services	Jul-24	Aug-24	Oct-24
	6	Appointment of a qualified service provider to provide a comprehensive Media Monitoring Services for the Department of Tourism for a period of three years	Jul-24	Oct-24	Jan-25
	7	Appointment of a qualified service provider to provide a comprehensive Media Analysis Services for the Department of Tourism for a period of three years	Jul-24	Oct-24	Jan-25
8	Directive on ICT Service continuity in Public Service require Departmets to determine risk appetite and tolerance of the department and determine the impact of Business Impact Analysis (BIA)	Aug-24	Sep-24	Nov-24	
42	Name of Institution: Trade Industry and Competition Contact Details: Director / Chief Director SCM: Deon Fourie / Rebecca Ramcharan/ Dfourie@thedti.gov.za (012 3941923) / Rramcharan@thedti.gov.za (012) 394 5093				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Cyber Security Initiatives - Trend Micro Anti Virus solution Maintenance and Support.	Aug-24	Oct-24	Nov-24
	2	Laptops (Computers) Procure new laptops	Sep-24	Oct-24	Jan-25
	3	Procurement of backup solution renewal licenses with maintenance and support.	Aug-24	Aug-24	Dec-24
	4	Microsoft Support Maintenance and Support	Aug-24	Sep-24	Dec-24
	5	Procurement of project management system	Sep-24	Sep-24	Jan-25
6	Subscription to legal research tool	Aug-24	Aug-24	Oct-24	
43	Name of Institution: Department of Transport Contact Details: Reinet de Villiers e-mail: DeVilliersR@dot.gov.za / 012 309 3248				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
		Procurement Plan for the 2024/2025 Financial Years was not Submitted			
44	Name of Institution: Water and Sanitation (Water Trading Entity) Contact Details: Mr Mohale Shai - Shaim@dws.gov.za (012 336 8673) / Malulekan@dws.gov.za (012 336 8486)				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of Panel of service providers to render probity audit services at the Department of Water and Sanitation Nationally (Main Account) on as and when needed basis for a period of three years.	Jul-24	Aug-24	Oct-24
	2	Broad-Based Black Economic Empowerment and audit for the department of water and sanitation, nine provincial offices, five construction offices and four clusters.	Jul-24	Aug-24	Sep-24
	3	Mentoship & Coaching	Aug-24	Sep-24	Nov-24
4	Employee Health and Wellness	Aug-24	Sep-24	Nov-24	