

NATIONAL TREASURY

PROJECTS/TENDERS TO BE ADVERTISED - GOODS, WORKS OR SERVICES IN EXCESS OF R500 000 INCLUDING APPLICABLE TAXES

Name of Institution: The Presidency Contact Details: Ms Dineo Kau 012 300 1439/ dineo@presidency.gov.za					
1	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
		Procurement Plan for the financial year 2025/2026 was not submitted			
Name of Institution: State Security Agency Contact Details: Mr. Elvise Jiyana, ElviseJ@ssa.gov.za, 012 426 2153					
2	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
		Procurement Plan for the financial year 2025/2026 was not submitted			
Name of Institution: Parliament Contact Details: Mandla Mali, (021) 403 8435, mmali@parliament.gov.za					
3	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
		The Department is not required to submit the Procurement Plan			
Name of Institution: Cooperative Governance Contact Details: Mr Sandiso Mabija; SandisoM@cogta.gov.za; (012) 334 4051					
4	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a service provider of Physical Security Services and Equipment for the DCoG for the period of three (36 minutes) months	Apr-25	May-25	Jun-25
	2	Appointment of a service provider via SITA contract 1183 for a period of 36 months for Municipal Infrastructure Grant Management Information System Maintenance and User Incident Support.	Apr-25	Jun-25	Jun-25
	3	Appointment of Implementing Agents to undertake implementation of various infrastructure and construction projects for selected municipalities for a period of five years (60) months.	Apr-25	Jul-25	Aug-25
	4	Appointment of a Service Provider to develop plans for redesign & refurbishment into Smart Cities/Towns in the six (6) municipalities for a period of twenty-four (24) months.	Apr-25	May-25	Jun-25
	5	Appointment of a Service Provider to assist in the development of 25 Municipal Local Economic Development Strategies for a period of nine (9) months.	Apr-25	May-25	Jun-25
	6	Appointment of a Service Provider to automate business applications and development plan applications in three (3) municipalities within a period of nine (9) months.	May-25	Jun-25	Jul-25
	7	Appointment of service provider to conduct a Knowledge Management Diagnostic Assessment at nine (9) Municipalities of different categories for the period of 12 months.	Apr-25	May-25	Jun-25
	8	Appointment of a governance and intergovernmental relations (IGR) expert to advise on the current configuration of powers and functions across the three spheres of government to conduct a research on efficacy and efficiency of the decentralised/devolved/delegated powers and functions across the three spheres of government for a period of 24 months.	Apr-25	May-25	Jun-25
	9	Appointment of service provider for the Development of an automated eMonitor system to monitor MPAC and Council Committees functionality and related matters for the period of 12 months	Apr-25	May-25	Jun-25
	10	Appointment of a service provider to upgrade MIG and develop IUDG module/management information system (MIS) for a period of nine (9) months	Apr-25	May-25	Jun-25
	11	The Appointment of a Service Provider to Develop the Current National Disaster Management Centre (NDMC) Portfolio of GIS Products and Services for a Period of 24 months	May-25	Jun-25	Jul-25
	12	Appointment of a service provider to provide training and awareness to a maximum of 180 councilors in two provinces on Impact based Early Warning System and DRR for twenty-four (24) month	May-25	Jun-25	Jul-25
Name of Institution: Government Communications and Information System Contact Details: Gcobisa Soci/ Midah Moreroa 012 473 0336/ 012 473 0185 Gcobisa@gcis.gov.za/ Midah@gcis.gov.za					
5	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Establishment of an Panel of Travel Management Services	May-25	May-25	Jun-25
	2	Head Office Network Infrastructure Refresh (WIFI Routers and Switches) (5 Years Warranty and Support)	Jun-25	Jun-25	Jul-25
	3	Sharepoint, Workflow and Forms Migration Project Maintenance and Support SLA (3 Years Contract)	Jun-25	Jul-25	Aug-25
	4	Procurement of Servers and Storage	Jun-25	Jun-25	Jun-25
	5	Procurement of Translations, Quality Control and Editorial Services	May-25	Jun-25	Jul-25
	6	Procurement of Printing and dispatching Vukuzenzele braille	May-25	Jun-25	Nov-25
	7	Procurement of Advertising and Digital campaign of Vukuzenzele	Apr-25	May-25	Jun-25
	8	Procurement of Cloud Softwares	Apr-25	May-25	Jun-25

9	Procurement of Digital Paid Ads	Apr-25	May-25	Jun-25
10	Establishment for Panel of Statistical Consultants	May-25	May-25	Jun-25
11	Establishment of a Panel for Marketing Collateral and Branding (Advert:Promotional Items)	May-25	Jun-25	Jun-25
12	Procurement of an Out Of Home (OOH) Automated Booking System	Apr-25	May-25	Jun-25
13	Panel of Community Media	Apr-25	May-25	Jun-25

6	Name of Department: Home Affairs Contact Details: L Njwabule / T Ngcobo Tel: 012 406 4027 Email: gordon.hollamby@dha.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	DHA Revenue Administrations System (IRE Application) Hosting Maintenance and Support	Apr-25	May-25	Jul-25
	2	IT Infrastructure Support	Jun-25	Jul-25	Sep-25
	3	SAN Tech Refresh and storage upgrade	Jun-25	Jul-25	Sep-25
	4	VMWare Licenses (Optimisation and Virtualisation)	May-25	Jun-25	Sep-25
	5	3M Scanners maintenance	Apr-25	Apr-25	Jun-25
	6	Health Facilities & Mobile Connectivity	May-25	Jun-25	Sep-25
	7	Manage Engine	Jun-25	Sep-25	Nov-25
	8	Telephone system (contact centre system)	May-25	Jun-25	Sep-25

7	Name of Department: Government Printing Works Contact Details: Ms Selaelo Rammusi Email: selaelo.ramusi@gpw.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	ERP (Including Workforce Management and Warehouse Management System)	Apr-25	May-25	Jun-25
	2	ICT Disaster Recovery Solution (Infrastructure Refresh: SAN & Back Up Solution, Infrastructure Refresh: SITE 1 and SITE 2, Private Cloud Infrastructure)	Apr-25	May-25	Jun-25
	3	IT Equipment (Laptops, Desktops and Accessories, Desktop Printers for SMS)	Apr-25	May-25	Jun-25
	4	ICT Security: Security Operation Center (SOC) , SIEIM, Security XDR, EDR, NDR and Cloud Firewall)	May-25	Jun-25	Jul-25
	5	Enterprise Wifi Solution	May-25	Jul-25	Aug-25
	6	Network Infrastructure Refresh for Visagie, CSIR, Masada, Limpopo, East London, Northwest, Zandfontein,	May-25	Jul-25	Aug-25
	7	Vulnerability Management Services	Apr-25	May-25	Jun-25
	8	Public Key Infrastructure Solution	Jun-25	Jul-25	Aug-25
	9	Dynamics AX Support and Maintenance	Jun-25	Jul-25	Aug-25
	10	Video Conferencing Solutions and Audio Visuals	Jun-25	Jul-25	Aug-25
	11	Digital Signage	Jun-25	Jul-25	Aug-25
	12	HVAC and Power Management Solution for Datacenter Cabinets at Remote Sites and Upgrade	Jun-25	Jul-25	Aug-25
	13	Supply, installation and maintenance of security x-ray machine units and walk through metal detector units on lease /rental basis for a period of sixty (60) months.	Jun-25	Jul-25	Sep-25
	14	Occupation Health Service (Clinic)	Apr-25	Apr-25	2025/06/31
	15	Employee Wellness Support	Apr-24	Jun-25	Aug-25
	16	Recruitment Agency	Apr-24	Jun-25	Aug-25
	17	Staff utilization	May-25	Jun-25	Aug-25
	18	Replacement of 2 (two) Compressors at PAV 7	May-25	May-25	Aug-25
19	Replacement and maintenance agreement of HVAC at 83 Visagie Campus (PAV1, PAV2, and PAV5) 3 years	Jun-25	Jun-25	2025/09/31	
20	Provision of electronic attached lid distribution containers and a digital exam platform, including 5 years maintenance service post commissioning.	Apr-26	Jun-25	Jul-25	

21	Appointment of a service provider for supply of polycarbonate Firearm Licence cards, for a period of 3 years.	Apr-25	May-25	Aug-25
22	UNISSET Upgrade – Compensation Stacker and In-line sheeter	Jun-25	Jul-25	Aug-25
23	DG Vision Press Quality Assurance machine upgrade	Jun-25	Jul-25	Aug-25
Name of Institution: International Relation and Co-Operation				
Contact Details: Mr OK Phakula 012 351 1539 / phakulao@dirco.gov.za				
Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	Electronic Records Management	May-25	May-25	Jun-25
2	Gartner subscription for Executive - Directors(EA, ICT Strategy, Infrastructure and Service Management Services)	Apr-25	May-25	Jun-25
3	Gartner subscription for Executive - CIO	Apr-25	May-25	Jun-25
4	Enterprise Content management and Digital Signatures: • Digital signatures • Digital Records management • Digital approval process (Submission)	Apr-25	May-25	Jul-25
5	Automation of Business Processes(13)	May-25	Jun-25	Jul-25
6	E-Learning management system :Skills management :Talent Management :Busary Tracking	Apr-25	May-25	Jul-25
7	Enterprise Architecture Strategy Implementation	May-25	Jun-25	Jul-25
8	IFM HQ Infrastructure Upgrade	May-25	Jun-25	Jul-25
9	Procurement of an Leased Property Management System (Head Office and Missions)	May-25	Jun-25	Jul-25
10	Intergration of Missions Websites into DIRCO Main Website	Apr-25	May-25	Jul-25
11	Installation of new ICT Equipment in the chamber and committee rooms at the Pan- African Parliament (translation, interpretation, receivers and tv screens), the instalation was approved by the former minister of DIRCO.	Apr-25	Jun-25	Jan-00
12	Purchasing of new furniture at the Pan- African Parliament (Pleenary and the waiting room)	Apr-25	Apr-25	Jan-00
13	Reconfiguration of the offices for Members of the Pan- African Parliament	Apr-25	May-25	Jan-00
14	Installation of security cameras at the Pan- African Parliament	Apr-25	May-25	Jan-00
15	Installation of Gate Access Control system at the Pan-African Parliament	Apr-25	May-25	Jan-00
16	Munich: Acquisition of the new chancery	Jun-25	Jul-25	Jul-25
17	New Delhi: Planning and Construction of Chancery and OR	May-25	Jun-25	Jun-25
18	Mbabane: Refurbishment works and furniture supply	May-25	Jun-25	Jul-25
19	Maseru: Refurbishment of the OR	May-25	Jun-25	Jul-25
20	Copenhagen: Refurbishment of the OR	May-25	Jun-25	Jul-25
21	Vienna: Renovation of the OR	May-25	Jun-25	Jul-25
22	New York: Refurbishment of the OR	May-25	Jun-25	Jul-25
23	Rome: Renovation of Official Residence	May-25	Jun-25	Jul-25
24	Addis Ababa: Ethiopia: Repairs and renovation of the Chancery	May-25	Jun-25	Jul-25
25	Bern:Replacement of the heating system	May-25	Jun-25	Jul-25
26	Brussels:Replacement of the heating system at the Chancery	May-25	Jun-25	Jul-25
27	Brussels:Replacement of the lift at the Chancery	May-25	Jun-25	Jul-25
28	The Hague : Appointment of Project Manager for the planning and management of the renovation and redesign of the state owned properties in the Hague.	May-25	Jun-25	Jul-25
29	The Hague:Repair to to roof of the Consular Building	Apr-25	May-25	Jul-25

30	Appointment of a Multidisciplinary construction and property professional team to support the planning and implementation of infrastructure projects	Apr-25	May-25	Jul-25	
31	G20 Social Diplomatic Fair (Exhibitions) -- Structural engineering - Marquees - Catering services - Stage, Sound, Full Backline and AV - Live Entertainment (incl. Master of Ceremonies) - Posters, Accreditation and Access Control - Promotional material (Trophies + Uniform) - Security - Ablution Facilities - Generators - Transport - Kiddies Play Area -Venue (TBC)	Jun-25	Jun-25	Aug-25	
32	G20 2025 Summit - Conference packs - Media buying and promotional material - Branding Material - Airport Advertising - Venue hire - Catering services - Décor - Technical Equipment	Jun-25	Jun-25	Sep-25	
33	G 20 - VVIP Catering State Banquet	Jun-25	Sep-25	Nov-25	
34	G 20 - VVIP Leaders Summit Catering Activities	Jun-25	Sep-25	Nov-25	
35	Appointment of a service provider to provide self-driven and chauffeur driven vehicles for a period of three (3) years for the visiting president, deputy president, minister and deputy ministers of international relations and cooperation (principals) as well as other eminent dignitaries hosted by the principals and also for the offices of the minister, deputy ministers, director-general and the branch state protocol and consular services	May-25	May-25	Aug-25	
36	Appointment of an auditing consultant firm for the assessment of Irregular, Fruitless & Wasteful Expenditure and Losses	Apr-25	May-25	Jul-25	
Name of Institution: National School of Government Contact Details: Mrs M Thulare Tel: 012 441 6721 Mesele.Thulare@thensg.gov.za					
9	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Cisco Core Switches	Apr-25	May-25	Jul-25
	2	ICT Security Upgrades - Cyber Security System	Apr-25	May-25	Jul-25
	3	ICT Outsourced Services	May-25	Jun-25	Oct-25
	4	Pre- approved list of Suppliers: Corporate Gifts e.g. T-shirts	May-25	Jun-25	Jul-25
	5	Pest Control services:	May-25	Jun-25	Jul-25
Name of Institution: National Treasury Contact Details: Daisy Nyamane, (012) 315 5626, Daisy.Nyamane@treasury.gov.za / koena.mapotse@treasury.gov.za					
10	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Large Projector	Jun-25	Jul-25	Jul-25
	2	Replacement networking and Riverbed devices	Jun-25	Jul-25	Jul-25
	3	Symantec Enterprise Solution	May-25	Jun-25	Jul-25
	4	Checkpoint Licenses	May-25	Jun-25	Jul-25
	5	Professional Services - New Tender	May-25	Jun-25	Jul-25
	6	Revamp of the National Treasury Internet and Intranet websites	Apr-25	May-25	Jun-25
	7	Strategic Advice and Executive Secretariat Support to the South African Precinct Management Initiative (SAPMI)	Apr-25	May-25	Jun-25
	8	Local Market Data Subscription from IRESS - 4 Licenses	Jun-25	Jul-25	Aug-25
	9	Tender to appoint a structured Product Advisor for RSA Retail Savings Bonds	Apr-25	May-25	Jun-25
	10	Appointment of an advisor to structure infrastructure vehicle	Jun-25	Jul-25	Jul-25
	11	Appointment of an infrastructure bond underwriter	Jun-25	Jul-25	Jul-25
	12	Appointment of an ESG 3rd party opinion advisor	Jun-25	Jul-25	Jul-25
	13	Appointment of Domestic and International Legal Advisors	Apr-25	May-25	Jun-25
14	Panel of Forensic Investigation Firms	Apr-25	May-25	Jun-25	

	15	Panel of Auditing Firms to conduct performance audits	May-25	May-25	Jun-25
	16	Development of State Owned Suite of Construction Contracts (Develop, Pilot, Rollout, Professional & Services, Turnkey & Agreement; and Maintenance Agreement)	May-25	May-25	Jun-25
	17	Codification Standard	Jun-25	Jun-25	Jul-25
	Name of Department: Planning Monitoring and Evaluation Contact Details: Livashni Surjballly Tel: (012) 312 0417 Email: livashni@dpme.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
11	1	Renewal of VMWare Licenses for 2 years	May-25	May-25	Jun-25
	2	Laptops	May-25	May-25	Jun-25
	3	Microsoft EA (01 Nov 2025 - 31 Oct 2028)	May-25	Jun-25	Jul-25
	4	Business Application Development and Support	May-25	May-25	Jun-25
	5	Cleaning & Hygiene for 36 months	May-25	May-25	Jun-25
	6	Provision of physical security services for a period of 36 months	May-25	May-25	Jun-25
	7	Evaluation of the Standardised Sector Indicators	May-25	May-25	Jun-25
	Name of Institution: Public Service and Administration Contact Details: Israel Modise (012) 336 1316 MichaelJ@dpsa.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
12	1	Appointment of a service provider for the provisioning of Social Media Marketing services to the DPSA for a period of 12 months.	Apr-25	Apr-25	May-25
	2	Appointment of service provider to provide ICT Firewall Services.	May-25	Jun-25	Jul-25
	3	Procurement of new / replacement laptops	May-25	May-25	May-25
	4	Procurement of Acrobat Reader	May-25	May-25	May-25
	5	Renewal of V Xrail Dell Server Warranty	May-25	May-25	May-25
	6	Procurement of deeds data from the Deeds Registration office as the sole provider of deeds data	Apr-25	Apr-25	Apr-25
	7	Procurement of deeds data from the Deeds Registration office as the sole provider of deeds data	Jun-25	Jun-25	Jun-25
	8	Appointment of NSG to develop an online training course for ICT Steering committee members in the Public Service	Apr-25	Apr-25	Jun-25
	9	Procurement of EWS Microsoft Powerplatform System	May-25	May-25	Jul-25
	10	Appointment of a Panel of Service Providers to Conduct Competency Assessments for Senior Managers in the Public Service for a Period of Four (4) Years	Jun-25	Jul-25	Dec-25
	Name of Institution: Office of the Public Service Commission Contact Details: Mr Sherpherd Tshatshelo Tel: (012) 352 1106 / zolat@opsc.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
13	1	Records Management (Off-site storage)	May-25	Jun-25	Jul-25
	Name of Institution: Public Works and Infrastructure Contact Details: Mr. Imtiaz Fazel / 012 061 565: imtiaz.fazel@dpw.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Thabo Mofutsanyana District Municipality : 36 Months preventative maintenance, service and repair of standby Generator	Jun-25	Jul-25	Oct-25
	2	Surveying (subdivision and consolidation) of 24 land parcels for the purpose of registration in the name of National Government of the Republic of SA. And also Surveying (subdivision and consolidation) of 8 land parcels in Maluti-a-Phofung, 2 in Mafube Local Municipality, 1 Tswelopepe, 5 Masilonyana, for the purpose of registration in the name of National Government of the Republic of SA.	Apr-25	May-25	Jul-25
	3	Repegging/re-urveying of 366 Agricultural holdings in an old General Plan	Apr-25	May-25	Jul-25
	4	Groenpunt Medium Prison : Upgrading of the existing kitchen and conversion for steam to electrical	Apr-25	May-25	Jul-25
	5	Rendering of Security Services for a period of 36 months at NDPWI Nursery	Apr-25	May-25	Aug-25
	6	Department of Public Works and Infrastructure: Bloemfontein Regional Office: Replacement of Security Cameras	Jun-25	Jun-25	Aug-25
	7	Bloemfontein National Prosecuting Authority (Special commercial crime unit): New Office accommodation and parking facilities 484m ² and 20 parking bays: for 05 years	May-25	Jun-25	Aug-25

14	8	Department of Water and Sanitation (DWS)Central Operations Cluster: New accommodation and parking facilities 1447,4m² and 50 bays for 5 years	May-25	Jun-25	Aug-25	
	9	PSC: Procurement of Alternative office accommodation 556.36m² and 18 parking bays: for 05 years (Bloemfontein)	May-25	Jun-25	Aug-25	
	10	South African Social Security Service Agency (SASSA: New Procurement of office accommodation and Parking facilities 1287,73m² and 40 parking bays for 05 years (Bloemfontein)	May-25	Jun-25	Aug-25	
	11	Department of Correctional Services: Procurement of Alternative Office accommodation and parking facilities 252m² and 12 bays for 5 years (Qwaqwa)	Jun-25	Jul-25	Sep-25	
	12	Department of Rural Development and Land Reform (DRD & LR) Lejweleputswa district: New Office accommodation and parking facilities 1557.50m² and 20 parking bays for 2 years (Welkom)	Jun-25	Jul-25	Sep-25	
	13	Department of Employment and Labour: LC: Procurement of alternative office accommodation: Garages and Parking bays: 2183,40m² and 50 bays: for 5 years (Welkom)	Jun-25	Jul-25	Sep-25	
	14	Department of Employment and Labour: LC: Procurement of alternative office accommodation: 1909.84m², Garages and 70 Parking bays: for 5 years	Jun-25	Jul-25	Sep-25	
	15	Department of Employment and Labour: Procurement of additional office accommodation and Parking bays: 405m² and 16 bays: for 5 years (Petrusburg)	Jun-25	Jul-25	Sep-25	
	16	Ficksburg Department of Employment and Labour: Procurement of Additional and Parking 247m² and 6 Parking bays: for 05 years	Jun-25	Jul-25	Sep-25	
	17	Tseki Magistrate Office : Cleaning Services for a period of 36 months	Jun-25	Jun-25	Aug-25	
	18	Harrismith Magistrate Office : Cleaning Services for a period of 36 months	Jun-25	Jun-25	Aug-25	
	19	36 Month Term Contract: Maintenance, Repairs, Supervision & Oversight of Fresh Water & Waste Water Treatment Plants: Cluster 1	May-25	Jun-25	Aug-25	
	20	36 Month Term Contract: Maintenance, Repairs, Supervision & Oversight of Fresh Water & Waste Water Treatment Plants: Cluster 2	May-25	Jun-25	Aug-25	
	21	36 Month Term Contract: Maintenance, Repairs, Supervision & Oversight of Fresh Water & Waste Water Treatment Plants: Cluster 3	May-25	Jun-25	Aug-25	
	22	36 Month Term Contract: Maintenance, Repairs, Supervision & Oversight of Fresh Water & Waste Water Treatment Plants: Cluster 4	May-25	Jun-25	Aug-25	
	23	Supply & Delivery: Cleaning Material In The Western Cape: 36 Months	May-25	Jun-25	Aug-25	
	24	Supply , Installation And Maintenance Of Automated Hand Soap Dispencers And Automated Air Freshers In Western Cape: 36 Months	May-25	Jun-25	Aug-25	
	25	Appointment of a panel of service providers for garden maintenance for a duration of 36 months.	Jun-25	Jun-25	Aug-25	
	26	Supply, fit and delivery of personal protective clothing/uniform for Horticultural services for a duration of 36 months.	Jun-25	Jun-25	Aug-25	
	27	24 hour security services at Customs House Building for thirty six (36) months	Jun-25	Jun-25	Aug-25	
	28	24 hour security services at Oudtshoorn Workshop for thirty six (36) months	Jun-25	Jun-25	Aug-25	
	29	24 hour security services at Rondebosch Estate for thirty six (36) months	Jun-25	Jun-25	Aug-25	
	30	24 hour security services at Fernwood Estate for thirty six (36) months	Jun-25	Jul-25	Aug-25	
	31	Appointment Of Panel Of Security Service Providers To Render Reaction Service To State Properties: Western Cape Region For A Period Of Thirty Six(36) Months.	Jun-25	Jul-25	Aug-25	
	32	Appointment Of Panel Of Security Service Providers For Safeguarding And Protection To State Properties: Western Cape Region As And When Needed For A Period Of Thirty Six (36) Months.	Jun-25	Jul-25	Aug-25	
	33	24 Hours Security Service : Neeuwmeester Parking for (36) thirty six months	Jun-25	Jul-25	Sep-25	
	34	Supply & delivery of Painting Materials & Equipment	May-25	Jun-25	Aug-25	
	35	Supply & delivery of Building Materials & Equipment	May-25	Jun-25	Aug-25	
	15	Name of Institution: Statistics South Africa Contact Details:Mr Ian Chabalala, (012) 310 6908, ianc@statssa.gov.za				
		Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
		1	SmartGov E-Leave software for a period of 3 years (36 months)	27/06/2025	25/07/2025	31/10/2025
	2	Consultants	23/05/2025	27/06/2025	11/07/2025	
	16	Name of Institution: Traditional Affairs Contact Details:Mr Lefoko Motlhabedi,lefokom@cogta.gov.za, (012) 334 4982				
		Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
			No procurement activities above R500 000 for this quarter			
	Name of Institution: Basic Education Contact Details:Ms Neo Thebe 012 357 3122 / Thebe.n@dbe.gov.za					
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date	

17	1	Data protection and disaster recovery services	May-25	May-25	Jun-25
	2	Cloud Hosting for SASAMS	Jun-25	Jun-25	N/A
	3	The Department of Basic Education (DBE) aims to appoint a suitably qualified service provider to design and conduct a national survey in ordinary public schools	Apr-25	Apr-25	Apr-25
	4	Procurement and delivery of NSNP catering equipment	Apr-25	Apr-25	Jun-25
	5	Framework Agreement: Professional Service Provider	Apr-25	Apr-25	May-25
	6	Framework Agreement: Management Cotractors	May-25	May-25	Jul-25
	7	Tableau Server Maintenance, Support & Enhancement of DBE Exams Business Inteligence system	Apr-25	Apr-25	Jun-25
18	Name of Institution: Higher Education and Training Contact Detials: Mr Lucian Kearns Tel: 012 312 5527 Email: Kearns.L@dhet.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Cloud Archiving and Backup	May-25	Jun-25	Sep-25
	2	Hosting of SMARTHET system as well and maintanance and support	May-25	Jun-25	Sep-25
	3	Security guarding services Head Office	May-25	Jun-25	Oct-25
	4	Cabling services for the Regional Offices	Jun-25	Jul-25	Aug-25
	5	Replace current Juniper switches, Huawei Storage cubes, Firewalls and implement managed network support and maintenance	Jun-25	Jul-25	Aug-25
	6	Microsoft licenses (CampusAgreement)	May-25	May-25	Jun-25
	7	Audit Technical and Vocational Education and Training Colleges Immoveable Assets	Apr-25	May-25	Aug-25
	8	Design, layout, artwork, print, pack, and deliver examination stationery to Public TVET, CET and Private Colleges for a period of 3 years	May-25	Jun-25	Sep-25
	9	Print, pack and consolidate Technical and Vocational Education and Training (TVET) College and Community Education and Training (CET) college question papers	Jun-25	Jul-25	Oct-25
	10	Print, pack and deliver all examination certificates and diplomas for a period of three (3) years	Jun-25	Jul-25	Oct-25
	11	Supply and delivery of stationery consumables and inventory items	Apr-25	May-25	Aug-25
	12	Appointment of a suitable service provider/s to arrange travel and hotel accommodation	Apr-25	May-25	Aug-25
	13	Provision of a travel lodge card to the Department of Higher Education and Training	Jun-25	Jul-25	Oct-25
	14	Appointment of a service provider to render internal audit services	Jun-25	Jul-25	Oct-25
	15	Appointment of a suitable qualified, credible , competent and independed forecsic investigation panel of service providers	Jun-25	Jul-25	Oct-25
	16	Whistle blowing channel	Jun-25	Jul-25	Oct-25
	17	Provide help desk service as well as maintenance and support services for three years of the Higher Education Information System	Jun-25	Jul-25	Oct-25
	18	Appointment of a Fund Manager for National Skills Authority	Apr-25	May-25	Aug-25
19	Audit of Community Learning Centres	Jul-25	Aug-25	Nov-25	
20	Review and amendement of Higher Education Act	May-25	May-25	May-25	
	Name of Department: Health Contact Details: Mr M Botha 012 395 8909 / mondli.botha@health.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a professional team for completion of water heating and maintanance snags at siloam housing	May-25	May-25	Jun-25
	2	Appointment of a contractor to carry out water heating systems and maintenance snags at siloam housing	Jun-25	Jul-25	Aug-25
	3	Appointment of a service provider for the recruitment process and payroll administration for the identified priority posts for the interim traditional health practioners of sa (ithpcsa)	May-25	Jun-25	Jul-25
	4	Appointment of a service provider for the installation, training and hosting of database, financial management system, hr management and council website	May-25	Jun-25	Jul-25
5	Appointment of a service provider to review the performance of the health professions council of sa in relation to its regulatory mandate and financial performance for the imposition of levies	May-25	Jun-25	Jul-25	

19	6	Appointment of a service provider for the provision of hygiene and cleaning	Jun-25	Jul-25	Aug-25
	7	Appointment of a service provider for printing of ccddd material	May-25	Jun-25	Jul-25
	8	Appointment of a service provider for the provision of support and maintenance of the case management system to capture medico legal cases	May-25	Jun-25	Jul-25
	9	Appointment of a service provider for the procurement of wide area network (wan) infrastructure	Jun-25	Jul-25	Jul-25
	10	Appointment of a service provider for the procurement of warehouse consumables	Jun-25	Jul-25	Jul-25
	11	Appointment of a service provider for the implementation of emr (electronic medical record) for South Africa	May-25	Jun-25	Jun-25
	12	Appointment of a service provider for the procurement of electronic system for the processing and issuance of human remains export and import permits	May-25	Jun-25	Jul-25
	13	World environmental health day	Jun-25	Jul-25	Aug-25
20	Name of Department: Social Development Contact Details: Ms Zolisa Mantantana 012 312 7463 / ZolisaM@dsd.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a Travel Management Company for a period of three years	Apr-25	May-25	Jul-25
	2	Appointment of a panel of catering service providers for a period of twelve months	May-25	Jun-25	Jul-25
	3	Server Hardware Refresh	May-25	Aug-25	Sep-25
4	Disaster Recovery Environment Hardware Refresh	May-25	Jul-25	Aug-25	
21	Name of Institution: Department of Women Children and Persons with Disability Contact Details: Margaretha Jooste / (012) 359 0231/ Margaretha.Jooste@women.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Procurement of EHW Service Provider - 36 months	Apr-25	Jul-25	Jul-25
	2	Evaluation of the NSP on GBVF	Apr-25	Apr-25	Apr-25
	3	Research on Government Priorities - Index on Social Economic Empowerment on Women	Jun-25	Jul-25	Jul-25
	4	Evaluation study - impact evaluation on GRPBMEAF	May-25	Jun-25	Jun-25
5	Research study: Mid term implementation evaluation of the National Youth Policy	Jun-25	Jul-25	Jul-25	
22	Name of Institution: Civillian Secretary for South African Police Service Contact Details: Mr A P Rapea Tel: 012 393 2500 email: Phumu. Rapea@csp.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Website Hosting and management for the Safer Spaces online portal for three (3) years	Apr-25	May-25	Aug-25
	2	Content generation, management and sector engagement for the Safer Spaces online portal three (3) years	Apr-25	May-25	Aug-25
	3	Disaster Recovery and Business Continuity three (3) years	Apr-25	May-25	Jun-25
	4	Service provider to render employee health and wellness (EWH) for three (3) years	Apr-25	May-25	Jun-25
	5	Procurement of end user hardware equipment (Desktops, Laptops and printers, etc)	May-25	Jun-25	Jul-25
	6	Procurement of end user software licenses (Annually)	May-25	Jun-25	Jul-25
	7	Procurement of Office Furniture as and When Required for three (3) years	May-25	Jun-25	Jul-25
	8	Procurement of official vehicles (CSPS and Office of the DPCI Judge)	Jul-25	Jul-25	Aug-25
9	Audio Visuals Solution	Jul-25	Aug-25	Oct-25	
10	Business Automation Systems (phased approach) (estimated annually) a) Asset Management System b) Recruitment	Jul-25	Aug-25	Oct-25	
	Name of Department: Correctional Services Contact Details: Mr L Marumule 012 307 2208 / Lebogang.Marumule@dcs.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of Service Provider for the Supply & Delivery Laptops & Desktops	Apr-25	May-25	Jun-25
2	Appointment of Service Provider for the Maintenance of Kitchen Equipment and Refrigeration within Amathole Management Area	Jun-25	Jul-25	Jul-25	

3	Appointment of Service Provider for the Maintenance of Kitchen Equipment and Refrigeration within Amathole Management Area	Jun-25	Jul-25	Jul-25
4	Appointment of a Service Provider for the Supply, Delivery and Installation of a Irrigation Systems	Jun-25	Jul-25	Jul-25
5	Appointment of Service Provider for the Erection of a New Security Fence at Mdantsane CC - East London Management Area	Jun-25	Jul-25	Jul-25
6	Appointment of Service Provider for the Erection of a New Security Fence at Kirkwood CC - Kirkwood Management Area	Jun-25	Jul-25	Jul-25
7	Appointment of Service Provider for the Erection of a New Security Fence at Somerset CC - Kirkwood Management Area	Jun-25	Jul-25	Jul-25
8	Appointment of Service Provider for the Erection of a New Security Fence at Cradock - Sada Management Area	May-25	Jun-25	Aug-25
9	Appointment of Service Provider for the Erection of a New Security Fence at Middelburg CC - Sada Management Area	May-25	Jun-25	Aug-25
10	Appointment of Service Provider for the Erection of a New Security Fence at Sada CC - Sada Management Area	May-25	Jun-25	Aug-25
11	Appointment of Service Provider for the Erection of a New Security Fence at St Albans - St Albans Management Area	May-25	Jun-25	Aug-25
12	Appointment of Service Provider for the Erection of a New Security Fence at Patensie - St Albans Management Area	May-25	Jun-25	Aug-25
13	Appointment of Service Provider for the Erection of a New Security Fence at P.E North End - St Albans Management Area	May-25	Jun-25	Aug-25
14	Appointment of Service Provider for the Erection of a New Perimeter Fence at Fort Beaufort -Amathole Management Area	May-25	Jun-25	Aug-25
15	Appointment of Service Provider for the Erection of a New Perimeter Fence at Grahamstown -Amathole Management Area	May-25	Jun-25	Aug-25
16	Appointment of Service Provider for the Erection of a New Perimeter Fence at King Williamstown -Amathole Management Area	May-25	Jun-25	Aug-25
17	Appointment of Service Provider for the Erection of a New Perimeter Fence at Middledrift - Amathole Management Area	May-25	Jun-25	Aug-25
18	Appointment of Service Provider for the Erection of a New Perimeter Fence at Stutterheim - Amathole Management Area	May-25	Jun-25	Aug-25
19	Appointment of Service Provider for the Erection of a New Perimeter Fence at East London Management Area	May-25	Jun-25	Aug-25
20	Appointment of Service Provider for the Erection of a New Perimeter Fence at Mdantsane - East London Management Area	May-25	Jun-25	Aug-25
21	Appointment of Service Provider for the Erection of a New Perimeter Fence at Graff Reiniet CC - Kirkwood Management Area	May-25	Jun-25	Aug-25
22	Appointment of Service Provider for the Erection of a New Perimeter Fence at Jansenville CC - Kirkwood Management Area	May-25	Jun-25	Aug-25
23	Appointment of Service Provider for the Erection of a New Perimeter Fence at Kirkwood CC - Kirkwood Management Area	May-25	Jun-25	Aug-25
24	Appointment of Service Provider for the Erection of a New Perimeter Fence at Somerset East CC - Kirkwood Management Area	May-25	Jun-25	Aug-25
25	Appointment of Service Provider for the Erection of a New Perimeter Fence at Bizana - Mthatha Management Area	May-25	Jun-25	Aug-25
26	Appointment of Service Provider for the Erection of a New Perimeter Fence at Elliotdale - Mthatha Management Area	May-25	Jun-25	Aug-25
27	Appointment of Service Provider for the Erection of a New Perimeter Fence at Flagstaff - Mthatha Management Area	May-25	Jun-25	Aug-25
28	Appointment of Service Provider for the Erection of a New Perimeter Fence at Lusikisiki - Mthatha Management Area	May-25	Jun-25	Aug-25
29	Appointment of Service Provider for the Erection of a New Perimeter Fence at Mt Ayliff - Mthatha Management Area	May-25	Jun-25	Aug-25
30	Appointment of Service Provider for the Erection of a New Perimeter Fence at Mt Fletcher - Mthatha Management Area	May-25	Jun-25	Aug-25
31	Appointment of Service Provider for the Erection of a New Perimeter Fence at Mqanduli - Mthatha Management Area	May-25	Jun-25	Aug-25
32	Appointment of Service Provider for the Erection of a New Perimeter Fence at Ngqeleni - Mthatha Management Area	May-25	Jun-25	Aug-25
33	Appointment of Service Provider for the Erection of a New Perimeter Fence at Ntabankulu - Mthatha Management Area	May-25	Jun-25	Aug-25
34	Appointment of Service Provider for the Erection of a New Perimeter Fence at Barkley East CC - Sada Management Area	May-25	Jun-25	Aug-25
35	Appointment of Service Provider for the Erection of a New Perimeter Fence at Butterworth CC - Sada Management Area	May-25	Jun-25	Aug-25
36	Appointment of Service Provider for the Erection of a New Perimeter Fence at Cofimvaba CC - Sada Management Area	May-25	Jun-25	Aug-25
37	Appointment of Service Provider for the Erection of a New Perimeter Fence at Cradock CC - Sada Management Area	May-25	Jun-25	Aug-25
38	Appointment of Service Provider for the Erection of a New Perimeter Fence at Dordrecht CC - Sada Management Area	May-25	Jun-25	Aug-25
39	Appointment of Service Provider for the Erection of a New Perimeter Fence at Engcobo CC - Sada Management Area	May-25	Jun-25	Aug-25

40	Appointment of Service Provider for the Erection of a New Perimeter Fence at Idutywa CC - Sada Management Area	May-25	Jun-25	Aug-25
41	Appointment of Service Provider for the Erection of a New Perimeter Fence at Lady Frere CC - Sada Management Area	May-25	Jun-25	Aug-25
42	Appointment of Service Provider for the Erection of a New Perimeter Fence at Middelburg - CC Sada Management Area	May-25	Jun-25	Aug-25
43	Appointment of Service Provider for the Erection of a New Perimeter Fence at Sada CC - Sada Management Area	May-25	Jun-25	Aug-25
44	Appointment of Service Provider for the Erection of a New Perimeter Fence at Sterkspruit CC - Sada Management Area	May-25	Jun-25	Aug-25
45	Appointment of Service Provider for the Erection of a New Perimeter Fence at Willowdale CC- Sada Management Area	May-25	Jun-25	Aug-25
46	Appointment of Service Provider for the Erection of a New Perimeter Fence at St Albans Management Area	Jun-25	Jul-25	Sep-25
47	Appointment of Service Provider for the Erection of a New Perimeter Fence at Patensie CC - St Albans Management Area	Jun-25	Jul-25	Sep-25
48	Appointment of Service Provider for the Erection of a New Perimeter Fence at P.E North End CC - St Albans Management Area	Jun-25	Jul-25	Sep-25
49	Appointment of Service Provider for the Renovations to vandilised State House at Sttuteheim CC.	Jun-25	Jul-25	Sep-25
50	Appointment of Service Provider for the Supply and Delivery of Temporal COMCORR Offices at Mdantsane CC.	Jun-25	Jul-25	Sep-25
51	Appointment of Service Provider for the Replacement of a Standby Generator Set at Lusikisiki CC	Jun-25	Jul-25	Sep-25
52	Appointment of Service Provider for the Replacement of a Standby Generator Set at Butterworth CC	Jun-25	Jul-25	Sep-25
53	Appointment of Service Provider for the Erection of a New Security Fence at Fort Beaufort CC- Amathole Management Area	Jun-25	Jul-25	Sep-25
54	Appointment of Service Provider for the Erection of a New Security Fence at Grahamstown CC- Amathole Management Area	Jun-25	Jul-25	Sep-25
55	Appointment of Service Provider for the Erection of a New Security Fence at King Williams Town CC - Amathole Management Area	Jun-25	Jul-25	Sep-25
56	Appointment of Service Provider for the Erection of a New Security Fence at Middeldrift CC - Amathole Management Area	Jun-25	Jul-25	Sep-25
57	Appointment of Service Provider for the Erection of a New Security Fence at East London Management Area	Jun-25	Jul-25	Sep-25
58	Erection of a New Security Fence at Mdantsane CC - East London Management Area	Jun-25	Jul-25	Sep-25
59	Appointment of Service Provider for the Erection of a New Security Fence at Kirkwood CC - Kirkwood Management Area	Jun-25	Jul-25	Sep-25
60	Appointment of Service Provider for the Erection of a New Security Fence at Somerset CC - Kirkwood Management Area	Jun-25	Jul-25	Sep-25
61	Appointment of Service Provider for the Erection of a New Security Fence at Lusikisiki CC - Mthatha Management Area	Jun-25	Jul-25	Sep-25
62	Appointment of Service Provider for the Erection of a New Security Fence at Cradock - Sada Management Area	Jun-25	Jul-25	Sep-25
63	Appointment of Service Provider for the Erection of a New Security Fence at Middelburg CC - Sada Management Area	Jun-25	Jul-25	Sep-25
64	Appointment of Service Provider for the Erection of a New Security Fence at Sada CC - Sada Management Area	Jun-25	Jul-25	Sep-25
65	Appointment of Service Provider for the Erection of a New Security Fence at St Alabans - St Albans Management Area	Jun-25	Jul-25	Sep-25
66	Appointment of Service Provider for the Erection of a New Security Fence at Patensie - St Albans Management Area	Jun-25	Jul-25	Sep-25
67	Appointment of Service Provider for the Erection of a New Security Fence at P.E North End - St Albans Management Area	Jun-25	Jul-25	Sep-25
68	Appointment of Service Provider for the Erection of a New Perimeter Fence at Fort Beaufort -Amathole Management Area	Jun-25	Jul-25	Sep-25
69	Appointment of Service Provider for the Erection of a New Perimeter Fence at Grahamstown -Amathole Management Area	Jun-25	Jul-25	Sep-25
70	Appointment of Service Provider for the Erection of a New Perimeter Fence at King Williamstown -Amathole Management Area	Jun-25	Jul-25	Sep-25
71	Appointment of Service Provider for the Erection of a New Perimeter Fence at Middeldrift - Amathole Management Area	Jun-25	Jul-25	Sep-25
72	Appointment of Service Provider for the Erection of a New Perimeter Fence at Stutterheim - Amathole Management Area	Jun-25	Jul-25	Sep-25
73	Appointment of Service Provider for the Erection of a New Perimeter Fence at East London Management Area	Jun-25	Jul-25	Sep-25
74	Appointment of Service Provider for the Erection of a New Perimeter Fence at Mdantsane - East London Management Area	Jun-25	Jul-25	Sep-25
75	Appointment of Service Provider for the Erection of a New Perimeter Fence at Graff Reiniet CC - Kirkwood Management Area	Jun-25	Jul-25	Sep-25
76	Appointment of Service Provider for the Erection of a New Perimeter Fence at Jansenville CC - Kirkwood Management Area	Jun-25	Jul-25	Sep-25

77	Appointment of Service Provider for the Erection of a New Perimeter Fence at Kirkwood CC - Kirkwood Management Area	Jun-25	Jul-25	Sep-25
78	Appointment of Service Provider for the Erection of a New Perimeter Fence at Somerset East CC - Kirkwood Management Area	Jun-25	Jul-25	Sep-25
79	Appointment of Service Provider for the Erection of a New Perimeter Fence at Bizana - Mthatha Management Area	Jun-25	Jul-25	Sep-25
80	Appointment of Service Provider for the Erection of a New Perimeter Fence at Elliotdale - Mthatha Management Area	Jun-25	Jul-25	Sep-25
81	Appointment of Service Provider for the Erection of a New Perimeter Fence at Flagstaff - Mthatha Management Area	Jun-25	Jul-25	Sep-25
82	Appointment of Service Provider for the Erection of a New Perimeter Fence at Lusikisiki - Mthatha Management Area	Jun-25	Jul-25	Sep-25
83	Appointment of Service Provider for the Erection of a New Perimeter Fence at Mt Ayliff - Mthatha Management Area	Jun-25	Jul-25	Sep-25
84	Appointment of Service Provider for the Erection of a New Perimeter Fence at Mt Fletcher - Mthatha Management Area	Jun-25	Jul-25	Sep-25
85	Appointment of Service Provider for the Erection of a New Perimeter Fence at Mqanduli - Mthatha Management Area	Jun-25	Jul-25	Sep-25
86	Appointment of Service Provider for the Erection of a New Perimeter Fence at Ngqeleni - Mthatha Management Area	Jun-25	Jul-25	Sep-25
87	Appointment of Service Provider for the Erection of a New Perimeter Fence at Ntabankulu - Mthatha Management Area	Jun-25	Jul-25	Sep-25
88	Appointment of Service Provider for the Supply and Delivery of Chair Components	May-25	Jun-25	Aug-25
89	Supply, delivery and off-loading of agricultural machinery and equipment	May-25	Jun-25	Jun-25
90	Supply, delivery, installation and commissioning of emergency standby generators for the raw water pump station	May-25	Jun-25	Jun-25
91	Supply and delivery of machinery and equipment (lucerne baler, silage cutter, lucerne cutter, tractor, fertilizer spreader	May-25	Jun-25	Jun-25
92	Contractor services	May-25	May-25	Jun-25
93	Supply and delivery of toilet hygiene	May-25	May-25	Jun-25
94	Supply and delivery of kitchen equipment	May-25	Jun-25	Jul-25
95	Supply and delivery of domestic equipment	May-25	Jun-25	Jul-25
96	Supply and delivery of meat cutting machine, bread cutting machine, pallet jacks and fork lift	May-25	Jun-25	Jul-25
97	Supply and delivery of audio and virtual equipment	May-25	Jun-25	Jul-25
98	Construction of Bakery at Maximum CC	May-25	Jun-25	Jul-25
99	Groenpunt refurbishment of Tar road (Capital Project)	May-25	Jun-25	Jun-25
100	Groenpunt refurbishment of Tar road (Capital Project) Terrain A	May-25	Jun-25	Jun-25
101	Computerized milking machine complete.	May-25	Jun-25	Jun-25
102	Supply and delivery of animal feed (Items that may be required as per feeding program that is not on contract)	May-25	Jun-25	Jun-25
103	Gardening equipment	May-25	Jun-25	Jun-25
104	Construction & maintenance equipment	May-24	Jun-24	Jun-25
105	Supply and Delivery of Farming Supplies	Jun-25	Jul-25	Jul-25
106	Supply and Delivery of Round Baler	Jun-25	Jul-25	Aug-25
107	Supply, Delivery and Installation of 3 Center Pivots	Jun-25	Jul-25	Aug-25
108	Supply and delivery of Centre Pivot	Jun-25	Jul-25	Aug-25
109	Supply and delivery of kitchen equipment and bakery equipment	Apr-25	May-25	May-25
110	Uppington renovation of the Centre inclusive of repairs to galvanised and concrete surfacing of courtyards	Apr-25	Apr-25	May-25
111	Supply and delivery of 4 Oven trolleys for Bakery	Jun-25	Aug-25	Aug-25
112	Repair of the boiler	Jun-25	Aug-25	Aug-25
113	Renovation of KCC kitchen, leaking roof and electrical wiring	Jun-25	Aug-25	Aug-25

114	Supply and delivery of kitchen equipment and bakery equipment	Apr-25	May-25	May-25
115	Uppington renovation of the Centre inclusive of repairs to galvanised and concrete surfacing of courtyards	Apr-25	Apr-25	May-25
116	Appointment of a panel of contractors to provide maintenance and repair services of kitchen equipment for Gauteng Region for a period of three(3) years	May-25	May-25	Jun-25
117	Appointment of a panel of contractors to provide maintenance and repair services of standby generators for Gauteng Region for a period of three(3) years	May-25	May-25	Jun-25
118	Appointment of a panel of contractors to provide maintenance and repair services of fire fighting equipment for Gauteng Region for a period of three(3) years	May-25	May-25	Jun-25
Name of Institution: Department of Defence				
Contact Details: Ms S Khumalo Tel: 012 355 5136				
Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	Installation of intergated security system for ECO Origin Park Block B	Apr-25	May-25	Jun-25
2	Construction of pay office at ECO Origin Park Block B	Apr-25	May-25	Jun-25
3	Replacement of current furniture for the Division HQ which is older than 10 years	Apr-25	May-25	Jun-25
4	Printing of Doctorine Development Policies	Apr-25	May-25	Jun-25
5	Access Control (Ex Ray, Fire Arm Safe and Body Scanner)	May-25	May-25	Jun-25
6	OpsRoom Upgrade	May-25	Jun-25	Jul-25
7	Office Chairs	May-25	Jun-25	Jul-25
8	Purchase of Medical bags X 100 for OP MISTRAL	May-25	Jun-25	Jul-25
9	Purchase of Zol defibrillator Machines X 7	May-25	Jun-25	Jul-25
10	Purchase of 4 man chopper tents	Jun-25	Jul-25	Aug-25
11	ORYX Modifications and Upgradings	Jun-25	Jul-25	Aug-25
12	Purchase of specialized shipping and storage container	Jun-25	Jul-25	Aug-25
13	Purchase of tents and tarpaulins	Jun-25	Jul-25	Aug-25
14	drones for external ops	Apr-25	May-25	Jun-25
15	Procurement of portable buildings	Jun-25	Jul-25	Aug-25
16	Procurement of floor board and carbinets for prefabricated building	Jun-25	Jul-25	Jul-25
17	Procurement of above ground fuel tanks	Jun-25	Jul-25	Jul-25
18	Drilling of 10 x boreholes at operational bases	Jun-25	Jul-25	Jul-25
19	Tents	Jun-25	Jul-25	Aug-25
20	Chopper tents	Jun-25	Jul-25	Aug-25
21	Procurement and maintenance of parachute systems	Apr-25	Jul-25	Aug-25
22	Animal Feed	Apr-25	Jul-25	Aug-25
23	Procurement of 272 various toolboxes & loose tools for R15 103 009.80.	May-25	Jun-25	Nov-25
24	Procurement of LMI tools for RWG	May-25	Jun-25	Nov-25
25	Procurement of Wksp equipment to capacitate 9 WKSP	May-25	Jun-25	Nov-25
26	Procurement of various Rec Vehs	May-25	Jun-25	Nov-25
27	Establishment of Combat Weapon Fitter Trade Test Centre	May-25	Jun-25	Nov-25
28	Procurement of equipment for 3 component repair sections	May-25	Jun-25	Nov-25
29	Procurement of outstanding component repair equipment for RWG	May-25	Jun-25	Nov-25
30	Upgrade the component repair facilities for RWG	May-25	Jun-25	Nov-25

31	Monthly Diesel 30 000Lt April 2025	Apr-25	Apr-25	Apr-25
32	Monthly Diesel 30 000Lt May 2025	May-25	May-25	May-25
33	Monthly Diesel 30 000Lt June 2025	Jun-25	Jun-25	Jun-25
34	Monthly Diesel 85 000Lt April 2025	Apr-25	Apr-25	Apr-25
35	Monthly Diesel 30 000Lt April 2025 (Chief Army Project)	Apr-25	Apr-25	Apr-25
36	Monthly Petrol 70 000Lt April 2025	Apr-25	Apr-25	Apr-25
37	Monthly Diesel 85 000Lt May 2025	May-25	May-25	May-25
38	Monthly Diesel 30 000Lt May 2025 (Chief Army Project)	May-25	May-25	May-25
39	Monthly Petrol 70 000Lt May 2025	May-25	May-25	May-25
40	Monthly Diesel 85 000Lt June 2025	Jun-25	Jun-25	Jun-25
41	Monthly Diesel 30 000Lt June 2025 (Chief Army Project)	Jun-25	Jun-25	Jun-25
42	Monthly Petrol 70 000Lt June 2025	Jun-25	Jun-25	Jun-25
43	Monthly Diesel 46 000Lt April 2025	Apr-25	Apr-25	Apr-25
44	Monthly Petrol 46 000Lt April 2025	Apr-25	Apr-25	Apr-25
45	Monthly Diesel 46 000Lt May 2025	May-25	May-25	May-25
46	Monthly Petrol 46 000Lt May 2025	May-25	May-25	May-25
47	Monthly Diesel 46 000Lt June 2025	Jun-25	Jun-25	Jun-25
48	Monthly Petrol 46 000Lt June 2025	Jun-25	Jun-25	Jun-25
49	Monthly Diesel 30 000Lt April 2025	Apr-25	Apr-25	Apr-25
50	Monthly Diesel 30 000Lt May 2025	May-25	May-25	May-25
51	Monthly Diesel 30 000Lt June 2025	Jun-25	Jun-25	Jun-25
52	Monthly Diesel 60 000Lt April 2025	Apr-25	Apr-25	Apr-25
53	Monthly Petrol 46 000Lt April 2025	Apr-25	Apr-25	Apr-25
54	Monthly Diesel 60 000Lt May 2025	May-25	May-25	May-25
55	Monthly Petrol 46 000Lt May 2025	May-25	May-25	May-25
56	Monthly Diesel 60 000Lt June 2025	Jun-25	Jun-25	Jun-25
57	Monthly Diesel 60 000Lt April 2025	Apr-25	Apr-25	Apr-25
58	Monthly Petrol 46 000Lt April 2025	Apr-25	Apr-25	Apr-25
59	Monthly Diesel 60 000Lt May 2025	May-25	May-25	May-25
60	Monthly Petrol 46 000Lt May 2025	May-25	May-25	May-25
61	Monthly Diesel 60 000Lt June 2025	Jun-25	Jun-25	Jun-25
62	Monthly Petrol 46 000Lt June 2025	Jun-25	Jun-25	Jun-25
63	Monthly Diesel 66 000Lt April 2025	Apr-25	Apr-25	Apr-25
64	Monthly Petrol 44 000Lt April 2025	Apr-25	Apr-25	Apr-25
65	Monthly Diesel 66 000Lt May 2025	May-25	May-25	May-25
66	Monthly Petrol 44 000Lt May 2025	May-25	May-25	May-25
67	Monthly Diesel 66 000Lt June 2025	Jun-25	Jun-25	Jun-25

68	Monthly Petrol 44 000Lt June 2025	Jun-25	Jun-25	Jun-25
69	Monthly Diesel 46 000Lt April 2025	Apr-25	Apr-25	Apr-25
70	Monthly Petrol 46 000Lt April 2025	Apr-25	Apr-25	Apr-25
71	Monthly Diesel 46 000Lt May 2025	May-25	May-25	May-25
72	Monthly Petrol 46 000Lt May 2025	May-25	May-25	May-25
73	Monthly Diesel 46 000Lt June 2025	Jun-25	Jun-25	Jun-25
74	Monthly Petrol 46 000Lt June 2025	Jun-25	Jun-25	Jun-25
75	Monthly Diesel 37 000Lt April 2025	Apr-25	Apr-25	Apr-25
76	Monthly Petrol 69 000Lt April 2025	Apr-25	Apr-25	Apr-25
77	Monthly Diesel 37 000Lt May 2025	May-25	May-25	May-25
78	Monthly Petrol 69 000Lt May 2025	May-25	May-25	May-25
79	Monthly Diesel 37 000Lt June 2025	Jun-25	Jun-25	Jun-25
80	Monthly Petrol 69 000Lt June 2025	Jun-25	Jun-25	Jun-25
81	Monthly Diesel 36 000Lt April 2025	Apr-25	Apr-25	Apr-25
82	Monthly Diesel 60 000Lt April 2025 (Chief Army Project)	Apr-25	Apr-25	Apr-25
83	Monthly Diesel 36 000Lt May 2025	May-25	May-25	May-25
84	Monthly Diesel 62 000Lt May 2025 (Chief Army Project)	May-25	May-25	May-25
85	Monthly Diesel 36 000Lt June 2025	Jun-25	Jun-25	Jun-25
86	Monthly Diesel 60 000Lt June 2025 (Chief Army Project)	Jun-25	Jun-25	Jun-25
87	Storage Fuel Tank 75000lt (ASB Garrison)	Apr-25	Mar-26	Mar-26
88	Storage Fuel Tank 75000lt (ASB Western Cape)	Apr-25	Mar-26	Mar-26
89	Storage Fuel Tank 75000lt (ASB Johannesburg)	Apr-25	Mar-26	Mar-26
90	Storage Fuel Tank 75000lt (ASB Eastern Cape)	Apr-25	Mar-26	Mar-26
91	Storage Fuel Tank 75000lt (ASB KawZulu-Natal)	Apr-25	Mar-26	Mar-26
92	Storage Fuel Tank 75000lt (ASB Kimberley)	Apr-25	Mar-26	Mar-26
93	Storage Fuel Tank 75000lt (ASB Potchefstroom)	Apr-25	Mar-26	Mar-26
94	Storage Fuel Tank 75000lt (ASB Bloemfontein)	Apr-25	Mar-26	Mar-26
95	Storage Fuel Tank 38000lt (ASB Mpumalanga)	Apr-25	Mar-26	Mar-26
96	Storage Fuel Tank 38000lt (Regional Workshop Gauteng)	Apr-25	Mar-26	Mar-26
97	Storage Fuel Tank 38000lt (SA Army Technical Training Centre)	Apr-25	Mar-26	Mar-26
98	Laser Net Fines	Apr-25	May-25	Jun-25
99	Viscometer	Apr-25	May-25	Jun-25
100	Demagnetizer / Magnetizer	Apr-25	May-25	Jun-25
101	Renovation of S-Group warehouse + additional inventory	Apr-25	May-25	Jun-25
102	Loom Printer	May-25	May-25	Jun-25
103	Detonating tubes (50) crew escape kit	May-25	May-25	Jun-25
104	Flares	May-25	Jun-25	Jul-25

105	Decoy Infrared countermeasure	May-25	Jun-25	Jul-25
106	Decoy Infrared countermeasure	May-25	Jun-25	Jul-25
107	70mm HE Rockets 10 000	May-25	Jun-25	Jul-25
108	70mm Smoke 10 000	Jun-25	Jul-25	Aug-25
109	70mm Practise 10 000	Jun-25	Jul-25	Aug-25
110	20mm x 139 APCT 10 000	Jun-25	Jul-25	Aug-25
111	20mm x 139 PRAC PracT 10 000	Jun-25	Jul-25	Aug-25
112	Ceremonial Dress Dagger	May-25	Jun-25	Aug-25
113	Cloth, Broadcloth Pol/Cot, B/Grey, 150 cm W (Protective Wear)	May-25	Jun-25	Aug-25
114	Coveralls Two-Piece for General Assistant Jade Green and Coveralls Men's Slide Fastener Khaki	May-25	Jun-25	Aug-25
115	Field Pack, Nylon or Plastic, Polyester; Black and Nutria and Frame Assembly, Field Pack, STL and Nylon Webbing: Patt 83	May-25	Jun-25	Aug-25
116	Footwear Combat Boots	May-25	Jun-25	Aug-25
117	Helmet Ground Troops	May-25	Jun-25	Aug-25
118	Insignia Embossed	May-25	Jun-25	Aug-25
119	Insignia Metal	May-25	Jun-25	Aug-25
120	Panty Hose Women	May-25	Jun-25	Aug-25
121	Paper, Duplicating, Copy White; 80.0 GSM; 297.0 mm LG x 210.0 mm W	May-25	Jun-25	Aug-25
122	Insignia Embroidered	May-25	Jun-25	Aug-25
123	Quality Assurance Services	May-25	Jun-25	Aug-25
124	SAAF Band Headwear	May-25	Jun-25	Aug-25
125	Service Dress Textile	May-25	Jun-25	Aug-25
126	Shirts Men and Women Blouse Service Dress	May-25	Jun-25	Aug-25
127	Shoes Men Service Dress Black	May-25	Jun-25	Aug-25
128	Shoes Safety Black	May-25	Jun-25	Aug-25
129	Shoes Women (Lace-up Black Perforated)	May-25	Jun-25	Aug-25
130	Shorts Men Gymnasium Blue	May-25	Jun-25	Aug-25
131	Ski-Pants, Short; Black Women; Large	May-25	Jun-25	Aug-25
132	Thermal Long Johns Pine Green and Undershirt Thermal Pine Green Long Sleeve	May-25	Jun-25	Aug-25
133	Tracksuits SAAF	May-25	Jun-25	Aug-25
134	Trousers Men Service Dress (New) Plain Front	May-25	Jun-25	Aug-25
135	T-Shirt Athlete Men Blue Grey with Short Sleeves and Undershirt Pine Green Short Sleeve	May-25	Jun-25	Aug-25
136	Targets	May-25	Jun-25	Aug-25
137	Procurement of Slashers BATWING (3)	May-25	Sep-25	Sep-25
138	Procurement of Fire Fighting Foam	May-25	Sep-25	Sep-25
139	Procurement of Tyres for Refueling Bowsers	May-25	Sep-25	Sep-25
140	Procurement of Tyres for Fire Vehicles (Other Except MCT)	May-25	Sep-25	Sep-25
141	Procurement of Tyres for Fire Vehicles (MCT)	May-25	Sep-25	Sep-25

142	Bio-Bor Aviation Fuel Treatment	May-24	Sep-25	Sep-25
143	AFB MKD Mess Roof Repair	Apr-25	May-25	Jun-25
144	AFB MKD Runway Repair	Apr-25	May-25	Jun-25
145	AFB MKD Runway Services Repair (Cable Ling and Lights)	Apr-25	May-25	Jun-25
146	AFB HSPT Runway Services Repair (Cable Ling and Lights)	Apr-25	May-25	Jun-25
147	AFB HSPT Runway Repair	May-25	May-25	Jun-25
148	AFB HSPT Replace Floor at 516 Sqn (In Front of Walk In Safe)	May-25	Jun-25	Jul-25
149	AFB HSPT M&R of All Kitchen Facilities (Roof, Ceiling's ect)	May-25	Jun-25	Jul-25
150	AFB HSPT M&R of All Single Quarters Facilities (Roof, Ceiling's ect)	May-25	Jun-25	Jul-25
151	AFB HSPT M&R and Replacement of Perimeter & Bomb Dump Fences	May-25	Jun-25	Jul-25
152	AFB HSPT M&R of Command & Control School Roofs	Jun-25	Jul-25	Aug-25
153	AFB HSPT M&R of Sewer System (Security, Gym and Drakensig)	Jun-25	Jul-25	Aug-25
154	AFB HSPT M&R of Houses Roofs and Ceiling's (19)	Jun-25	Jul-25	Aug-25
155	AFB HSPT M&R of Hospital Roofs and Ceiling's	Jun-25	Jul-25	Aug-25
156	AFB BSPT M&R and Replace Fence at De Wet Bomb Range	Apr-25	May-25	Jun-25
157	AFB BSPT M&R Septic Sewer System at Vastrap	Apr-25	May-25	Jun-25
158	AFB BSPT M&R Water Tank & Valves at Vastrap	Apr-25	May-25	Jun-25
159	AFB BSPT M&R Vehicle Shelter	Apr-25	May-25	Jun-25
160	AFB WKLF M&R of Kitchen Facilities at Dithollo	May-25	May-25	Jun-25
161	AFB WKLF M&R of Kitchen Facilities at Dithollo	May-25	Jun-25	Jul-25
162	SAAF College Constructed New Entrains Gate	May-25	Jun-25	Jul-25
163	SAAF College M&R of Kitchen Facilities	May-25	Jun-25	Jul-25
164	SAAF College Install Solar System	May-25	Jun-25	Jul-25
165	68 AS M&R of Kitchen Facilities	Jun-25	Jul-25	Aug-25
166	68 AS M&R and Replacement of Perimeter Fences	Jun-25	Jul-25	Aug-25
167	68 AS Admin Building Roof Repair	Jun-25	Jul-25	Aug-25
168	68 AS Install Solar System	Jun-25	Jul-25	Aug-25
169	EPABX	Apr-25	Apr-25	Jun-25
170	Radar Systems	Apr-25	Apr-25	Oct-25
171	HF Tactical Radios (HF)	Apr-25	May-01	Jul-01
172	VCCS Maintenance	Apr-25	Oct-25	Nov-25
173	Reticulation AFB Hoedspruit	May-25	Jun-25	Jul-25
174	Procurement of 528 Litre of Biobor (treatment of Jet A1 fuel)	May-25	Jun-25	Jun-25
175	Procurement of 23 x Rhino Tyres	May-25	Jun-25	Jun-05
176	Procurement of 3 x Zero Turn Lawnmowers	May-25	Jun-25	Jun-25
177	Procurement of Licence Disk Scanners to Monitor and Manage Access Control at AFB WKLF and Ditholo Training Area	Jun-25	Jul-25	Jul-25
178	Procurement of Electronic Access Control Systems to Manage Access Control at AFB WKLF and Ditholo Training Area	Jun-25	Jul-25	Jul-25

179	Repair & Maintenance of the 504 Sqn HQ Infrastructure and Buildings	Jun-25	Jul-25	Jul-25
180	Repair & Maintenance of the 504 Sqn Guard Posts and Surrounding Environment	May-25	Jun-25	Jun-25
181	Repair & Maintenance of the OC 504 Sqn Reserved Quarters	Jun-25	Jul-25	Jul-25
182	Lanscaping of 504 Sqn HQ Surrounds	May-25	Jun-25	Jun-25
183	Repair & Mainteance of the 504 Sq Male & Femaile Living In Rooms at AFB Wkif	Jun-25	Jul-25	Jul-25
184	Repair & Maintenance of JARIC Building and Associated Infrastructure (ie Gates and Carports)	May-25	Jun-25	Jun-25
185	Repair & Maintenance of JARIC Access Control/Security System (Electronic Access Controller, Magnetic Door Locks and Readers/Sensors)	Jun-25	Jul-25	Jul-25
186	Maintenance & Repair of A/C Painter Spray Booth	Jun-25	Jul-25	Jul-25
187	Purchasing of Surface Grinder	May-25	Jun-25	Jun-25
188	Purchasing of CNC Milling Machine	May-25	Jun-25	Jun-25
189	Purchasing of Turning Machine	May-25	Jun-25	Jun-25
190	Purchasing of CNC Wire Cutting Machine	May-25	Jun-25	Jun-25
191	Purchasing of Combination Measuring Machine	Jun-25	Jul-25	Jul-25
192	Upgrading of Hanger 2 at 1ASU	Jun-25	Jul-25	Jul-25
193	Maintenance & Repair of Flight Store Temp Control	Jun-25	Jun-25	Jun-25
194	Purchasing of NDT X-Ray Machine	May-25	Jun-25	Jun-25
195	Purchasing of MRO Toolboxes/Tools	May-25	Jun-25	Jun-25
196	Naval Stores- Submarines Depot Stock Replenishment Via Nbs & SPSC	Jun-25	Aug-25	Sep-25
197	Naval Stores- Submarines Depot Stock Replenishment Via Armscor	Jun-25	Aug-25	Sep-25
198	Naval Stores- Submarine Batteries Rechargeable	Jun-25	Aug-25	Sep-25
199	Procure Various Stores For Frigates	Jun-25	Aug-25	Sep-25
200	Hull Maintenance And Preservation Spares	Jun-25	Aug-25	Sep-25
201	Procurement Of Docking Maintenance Paint, Oil And Lubricants	Jun-25	Aug-25	Sep-25
202	Combat Support Ship Depot Stock Replenishment Via Nbs & SPSC	Jun-25	Aug-25	Sep-25
203	Combat Support Ship Depot Stock Replenishment Via Armscor	Jun-25	Aug-25	Sep-25
204	Demolitions Material	Jun-25	Aug-25	Sep-25
205	Procurement of Weapons Spares (12.7MM BMG)	Jun-25	Aug-25	Sep-25
206	Procurement of 9MM x 3000	Jun-25	Aug-25	Sep-25
207	Procurement of 20MM Ammunition x20 000	Jun-25	Aug-25	Sep-25
208	Procure Various Stores For Workboats (Outboard Motors)	Jun-25	Aug-25	Sep-25
209	Procure Various Stores For Tugs	Jun-25	Aug-25	Sep-25
210	Headsets, Handset, Microphones & Speakers, Connectors & Batteries	Jun-25	Aug-25	Sep-25
211	Procurement of Various Antennas(UHF/VHF/HF) Ships & Shore	Jun-25	Aug-25	Sep-25
212	M&R Communications Security Equipment	Jun-25	Aug-25	Sep-25
213	Radio, Focon and Communication Equipment	Jun-25	Aug-25	Sep-25
214	M&R of Decompression Chambers	Jun-25	Aug-25	Sep-25
215	Procure Various Stores For Diving Inventory And Spares	Jun-25	Aug-25	Sep-25

216	Various Stores For Marine Lifesaving and Fire Fighting Equipment	Jun-25	Aug-25	Sep-25
217	Procurement of Various Stores For Safety Special Purpose Clothing	Jun-25	Aug-25	Sep-25
218	Procure Various Stores For Marine Lifesaving And Fire Fighting Equipment	Jun-25	Aug-25	Sep-25
219	Procurement Lubricating Oil For San Vessels	Jun-25	Aug-25	Sep-25
220	Procure Various Paints For San Vessels	Jun-25	Aug-25	Sep-25
221	Procurement Of A 3 Yr Period M&R Contract For Mechanical Equipment In The Western Cape	Jun-25	Aug-25	Sep-25
222	Procurement Of A 3 Yr Period M&R Contract For Mechanical Equipment In Kwazulu-Natal	Jun-25	Aug-25	Sep-25
223	Procurement Of A 3 Yr Period M&R Contract For Electrical Equipment In The Western Cape	Jun-25	Aug-25	Sep-25
224	Procurement Of A 3 Yr Period M&R Contract For Electrical Equipment In Kwazulu-Natal	Jun-25	Aug-25	Sep-25
225	Procurement Of A 3 Yr Period M&R Contract For Diving Equipment In The Western Cape	Jun-25	Aug-25	Sep-25
226	Procurement Of A 3 Yr Period M&R Contract For Diving Equipment In Kwazulu-Natal	Jun-25	Aug-25	Sep-25
227	Procurement Of A 3 Yr Period M&R Contract For Fire Fighting Equipment In The Western Cape	Jun-25	Aug-25	Sep-25
228	Procurement Of A 3 Yr Period M&R Contract For Fire Fighting Equipment In Kwazulu-Natal	Jun-25	Aug-25	Sep-25
229	Procurement Of A Cleaning And Repair Of Storage Tanks Contract In The Western Cape For 3YR Period	Jun-25	Aug-25	Sep-25
230	Procurement Of A Cleaning And Repair Of Storage Tanks Contract In Kwazulu Natal For 3YR Period	Jun-25	Aug-25	Sep-25
231	Procurement of Material Support Contract	Jun-25	Aug-25	Sep-25
232	Procurement of Shipping Agent Services For 3YR Period	Jun-25	Aug-25	Sep-25
233	Procurement of Item 20: Clothing Men Outer Ware	Jun-25	Aug-25	Sep-25
234	Procurement of Item 20: Clothing Women Outer Ware	Jun-25	Aug-25	Sep-25
235	Procurement of Item 20: Clothing Special Purpose	Jun-25	Aug-25	Sep-25
236	Procurement of Item 20: Clothing Men Underwear	Jun-25	Aug-25	Sep-25
237	Procurement of Item 20: Clothing Men Footwear	Jun-25	Aug-25	Sep-25
238	Procurement of Item 20: Clothing Women Footwear	Jun-25	Aug-25	Sep-25
239	Procurement of Item 20: Clothing Hoisery And Accessories	Jun-25	Aug-25	Sep-25
240	Procurement of Item 20: Clothing Handwear And Accesories	Jun-25	Aug-25	Sep-25
241	Procurement of Item 20: Clothing Badges And Insignia	Jun-25	Aug-25	Sep-25
242	Procurement of Item 20: Clothing Individual Equipment	Jun-25	Aug-25	Sep-25
243	Procurement of Item 20: Clothing Luggage	Jun-25	Aug-25	Sep-25
244	Procurement of Item 20: Clothing Camouflage Uniform	Jun-25	Aug-25	Sep-25
245	Procurement of Item 20: Clothing Textile Fabric	Jun-25	Aug-25	Sep-25
246	Procurement of Item 35: Clothing Quality Control Service Sourced: Sabs	Jun-25	Aug-25	Sep-25
247	Procurement of Wet And Dry Rations	Jun-25	Aug-25	Sep-25
248	Procurement of Forage And Feeds (Dog Food)	Jun-25	Aug-25	Sep-25
249	Procurement of Patrol Ration Packs And Submarine Emergency Rations	Jun-25	Aug-25	Sep-25
250	Procurement of Rations/Human Consumption (Fa/Order)	Apr-25		
251	Procurement of Item 20: Stores And Livestock	Jun-25	Aug-25	Sep-25
252	Procurement of Item 25: Equipment	Jun-25	Aug-25	Sep-25

253	Procurment of Sedan Vehicles Qty 40	Jun-25	Aug-25	Sep-25
254	Procurment of 10 To16 Seater Sprinter Qty 10	Jun-25	Aug-25	Sep-25
255	Procurment of 23 Seater Sprinter Qty 10	Jun-25	Aug-25	Sep-25
256	Procurment ofLight Deliver Vehicles - Ldv's Qty 10	Jun-25	Aug-25	Sep-25
257	Procurment of2 X 4 Bakkies Qty 10	Jun-25	Aug-25	Sep-25
258	Procurment of 4 X 4 Bakkies Qty 10	Jun-25	Aug-25	Sep-25
259	Procurment of Panel Van, 2 Seater,1700CM³ To 2000CM³ Qty 10	Jun-25	Aug-25	Sep-25
260	Procurment of Luxury Coach (Luxury Bus, 45 - 50 Seater, Qty 5	Jun-25	Aug-25	Sep-25
261	Procurment of 60- 65 Seater Buses (Bus, 60 Seater, (Diesel) Qty 5	Jun-25	Aug-25	Sep-25
262	Procurment of Vip Vehicles Qty 5	Jun-25	Aug-25	Sep-25
263	Procurment of 5 Ton Trucks Qty5	Jun-25	Aug-25	Sep-25
264	Procurment of 7 Ton Trucks Qty 5	Jun-25	Aug-25	Sep-25
265	Procurment of 10 Ton Trucks Qty 5	Jun-25	Aug-25	Sep-25
266	12 Ton Truck (Hino 700WITH 12T Mounted Crane) Qty 4	Jun-25	Aug-25	Sep-25
267	Tipper Truck (7 Ton Payload, 5.0M3 Capacity Tipper Qty 3	Jun-25	Aug-25	Sep-25
268	Tractors Agriculture Qty 6	Jun-25	Aug-25	Sep-25
269	5TON Refridgerator Truck Qty 4	Jun-25	Aug-25	Sep-25
270	7 Ton Payload Rollback Truck With Dual Rear Wheels Qty 3	Jun-25	Aug-25	Sep-25
271	2.5 Ton Payload Laundry Van Qty 1	Jun-25	Aug-25	Sep-25
272	Procurement of Sa Navy Maritime Reaction Squadron (Mrs) Vehicles	Jun-25	Aug-25	Sep-25
273	Procurement of Sa Navy Maritime Reaction Squadron(Mrs) Equipment	Jun-25	Aug-25	Sep-25
274	Procuremnt of Boardroom Furniture	Jun-25	Aug-25	Sep-25
275	Procurement of Office Furniture	Jun-25	Aug-25	Sep-25
276	Procurement of Kitchen Items & Accessories	Jun-25	Aug-25	Sep-25
277	Procurement of Various ICT Equipment	Jun-25	Aug-25	Sep-25
278	Procurement of CCTV Camera For San Units	Jun-25	Aug-25	Sep-25
279	Procurment of Busses Luxury, Semi Lux And Standard Buss Qty 8	Jun-25	Aug-25	Sep-25
280	Maintenance & Service For Printing Presses 3 Year Contract	Jun-25	Aug-25	Sep-25
281	Procurement of Photographic Gloss Printing Paper	Jun-25	Aug-25	Sep-25
282	Prepare And Resurface Asphalt Roads	Jun-25	Aug-25	Sep-25
283	Procurement of Diesel& Petrol for Fuel Tanks	Jun-25	Aug-25	Sep-25
284	M&R Fixed Fire Fighting Equipment In various Stores	Jun-25	Jun-25	Jul-25
285	Procurment of Kip Printers	Jun-25	Jun-25	Jul-25
286	Procurment of Tango Wall Ammunition Proofing Container	Jun-25	Aug-25	Sep-25
287	Procurment of Barrel Measuring Equipment	Jun-25	Aug-25	Sep-25
288	Procurment of Ammunition Conditioning Unit Maintenance	Jun-25	Aug-25	Sep-25
289	Procurment of Muzzle Velocity Training	Jun-25	Aug-25	Sep-25

290	Procurement of Muzzle Velocity Equipment	Jun-25	Aug-25	Sep-25
291	Torpedo Warhead Service Life Surveillance Contract	Jun-25	Aug-25	Sep-25
292	M & R : Hardware (Marquardt Winch)	Jun-25	Aug-25	Sep-25
293	Procurement of Armament Training Devices	Jun-25	Aug-25	Sep-25
294	Transport Workshop Machinery	Jun-25	Aug-25	Sep-25
295	Office Furniture	Jun-25	Aug-25	Sep-25
296	Garden Equipment	Jun-25	Aug-25	Sep-25
297	Security Bars And Gates	Jun-25	Aug-25	Sep-25
298	Diesel Generators And Intergration	Jun-25	Aug-25	Sep-25
299	Supply And Install Air Conditioning Bldg 65 And 69	Jun-25	Aug-25	Sep-25
300	Repairs To Synchro Lift	Jun-25	Aug-25	Sep-25
301	Street And Security Lights	Jun-25	Aug-25	Sep-25
302	Perimeter And Internal Fencing	Jun-25	Aug-25	Sep-25
303	Repairs To Fuel Bowsers	Jun-25	Aug-25	Sep-25
304	Refurbish And Pressure Test Fuel Tanks	Jun-25	Aug-25	Sep-25
305	Repairs To Water Reticulation System	Jun-25	Aug-25	Sep-25
306	Workshop Windows, Frames And Doors	Jun-25	Aug-25	Sep-25
307	Aluminium Windows And Doors Bldg 74	Jun-25	Aug-25	Sep-25
308	Aluminium Windows And Doors Bldg 76	Jun-25	Aug-25	Sep-25
309	Aluminium Windows And Doors Bldg 80 And 79	Jun-25	Aug-25	Sep-25
310	Renovations To Bldg 71 And 70	Jun-25	Aug-25	Sep-25
311	Sewer Plant Refurbishment Bldg 31, 42 And 85	Jun-25	Aug-25	Sep-25
312	Small Craft Jetty And pontoons	Jun-25	Aug-25	Sep-25
313	Repairs To Spallings Workshops And Accommodation	Jun-25	Aug-25	Sep-25
314	Renovations To Bldg 79	Jun-25	Aug-25	Sep-25
315	Substations 1, 2 And 3 Co 2 Systems	Jun-25	Aug-25	Sep-25
316	Fire Detection System Bldgs 80, 79, 76, 74, 71, 78, 65, 39	Jun-25	Aug-25	Sep-25
317	Renovate Swim Pool, Surrounds And Pump House	Jun-25	Aug-25	Sep-25
318	Renovate Bldg 39, Civils, Services, Lift And Aircon	Jun-25	Aug-25	Sep-25
319	Workshop Sprinkler System	Jun-25	Aug-25	Sep-25
320	Workshop Compressed Air System	Jun-25	Aug-25	Sep-25
321	Workshop Extractor System	Jun-25	Aug-25	Sep-25
322	Substations 1 - 10 Civil And Security Repairs	Jun-25	Aug-25	Sep-25
323	Main Quay Repairs And Brick Paving	Jun-25	Aug-25	Sep-25
324	Prepare And Resurface Asphalt Roads	Jun-25	Aug-25	Sep-25
325	Renovate Bldg 1 And Canopy With Security	Jun-25	Aug-25	Sep-25
326	Renovate Bldg 33 And 34 With Security	Jun-25	Aug-25	Sep-25

327	NBD Site Clearance	Jun-25	Aug-25	Sep-25
328	Upgrade 380V And Shore Supply	Jun-25	Aug-25	Sep-25
329	Renovate And Commission Substation 5	Jun-25	Aug-25	Sep-25
330	Repair Electrical Works Substations 1 - 10	Jun-25	Aug-25	Sep-25
331	Repair Guard House And Quarters Sanad Dbn	Jun-25	Aug-25	Sep-25
332	Procurement of Various Technical Equipment and Hand Tools	Jun-25	Aug-25	Sep-25
333	Supply And Install Laundry Equipment And Machinery	Jun-25	Aug-25	Sep-25
334	Navcomcen Perimeter Fencing And Gates	Jun-25	Aug-25	Sep-25
335	Emergency Fresh Water Tanks Bldg 78 And 79	Jun-25	Aug-25	Sep-25
336	Base Cameras And Monitoring Systems	Jun-25	Aug-25	Sep-25
337	Storm Water Drainage System	Jun-25	Aug-25	Sep-25
338	Breakwater Embankments	Jun-25	Aug-25	Sep-25
339	Refurbishment Submarine Jetty	Jun-25	Aug-25	Sep-25
340	Refurbishment Floating Dock Jetty	Jun-25	Aug-25	Sep-25
341	RefurbishmentFerry Jetty	Jun-25	Aug-25	Sep-25
342	Refurbishment Water Tower , Pump Room And Tanks (Bldg 66)	Jun-25	Aug-25	Sep-25
343	Installation of 2000T Diesel Tanks (Bldg 22)	Jun-25	Aug-25	Sep-25
344	32 000L Petrol And Diesel Fuel Farm Road Transport	Jun-25	Aug-25	Sep-25
345	Workshop Sprinkler System	Jun-25	Aug-25	Sep-25
346	Workshop Compressed Air System	Jun-25	Aug-25	Sep-25
347	Workshop Extractor System	Jun-25	Aug-25	Sep-25
348	Substations 1 - 10 Civil And Security Repairs	Jun-25	Aug-25	Sep-25
349	Main Quay Repairs And Brick Paving	Jun-25	Aug-25	Sep-25
350	Prepare And Resurface Asphalt Roads	Jun-25	Aug-25	Sep-25
351	Renovate Bldg 1 And Canopy With Security	Jun-25	Aug-25	Sep-25
352	Renovate Bldg 33 And 34 With Security	Jun-25	Aug-25	Sep-25
353	NBD Site Clearance	Jun-25	Aug-25	Sep-25
354	Upgrade 380V And Shore Supply	Jun-25	Aug-25	Sep-25
355	Renovate And Commission Substation 5	Jun-25	Aug-25	Sep-25
356	Repair Electrical Works Substations 1 - 10	Jun-25	Aug-25	Sep-25
357	Repair Guard House And Quarters Sanad Dbn	Jun-25	Aug-25	Sep-25
358	Procurement Of Various Technical Equipment & Hand Tools	Jun-25	Aug-25	Sep-25
359	Supply And Install Laundry Equipment And Machinery	Jun-25	Aug-25	Sep-25
360	Repairs And Upgrade Mp Bldg 4	Jun-25	Aug-25	Sep-25
361	Repairs And Upgrade Vip Bldg 5, 6 And 7	Jun-25	Aug-25	Sep-25
362	Transport Depot Bldgs 8 , 9, 10,11,12,13,14	Jun-25	Aug-25	Sep-25
363	Renovations To Patrol Squadron Hq Bldg 32	Jun-25	Aug-25	Sep-25

364	Installation of Roof Bldg 29	Jun-25	Aug-25	Sep-25
365	Installation of Roof Bldg 26	Jun-25	Aug-25	Sep-25
366	Installation of Roof Bldg 24	Jun-25	Aug-25	Sep-25
367	Installation of Roof Bldg 25	Jun-25	Aug-25	Sep-25
368	Installation of Roof Bldg 30	Jun-25	Aug-25	Sep-25
369	Installation of Roof Bldg 95	Jun-25	Aug-25	Sep-25
370	Navcomcen Perimeter Fencing	Jun-25	Aug-25	Sep-25
371	Renovations Bldg 80 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
372	Renovations Bldg 79 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
373	Renovations Bldg 76 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
374	Renovations Bldg 74 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
375	Renovations Bldg 86 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
376	Renovations Bldg 45 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
377	Renovations Bldg 59 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
378	Renovations Bldg 62 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
379	Renovations Bldg 61 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
380	Renovations Bldg 68 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
381	Renovations Bldg 77 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
382	Renovations Bldg 81 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
383	Renovations Bldg 94 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
384	Renovations Bldg 95 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
385	Renovations Bldg 90 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
386	Renovations Bldg 89 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
387	Renovations Bldg 88 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
388	Repair, Refurbish And Commission Tennis Courts	Jun-25	Aug-25	Sep-25
389	Renovations Bldg 85 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
390	Fire Fighting Equipment Bldg 65 And 69	Jun-25	Aug-25	Sep-25
391	Renovations Bldg 42 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
392	Renovations Bldg 23 Civil, Services, Doors, Win	Jun-25	Aug-25	Sep-25
393	Procurment of Various Gym Equipment	Jun-25	Aug-25	Sep-25
394	Procurement of Various Alien Invasive Species (once off clean up of alien vegetation at Klawer area, Transport depot, Job Maseko, MWTC, Underwater Range and Navy Band)	Jun-25	Aug-25	Sep-25
395	Replacement of Tpt Depot Inner Fence	Jun-25	Aug-25	Sep-25
396	Replacement of Sanad Inner Fence (4,7 km)	Jun-25	Aug-25	Sep-25
397	Replacement of Lower North Battery Perimeter Fence	Jun-25	Aug-25	Sep-25
398	Replacement of Noon Gun Fence	Jun-25	Aug-25	Sep-25
399	Renovation of 48 Bush Cottage and 49 Caravel Cottage - Electrical componets, floors and walls & Roof repairs	Jun-25	Aug-25	Sep-25
400	Repair of Rf Cables At Silvermine(the cables are currently running through a swamp and require re-routing)	Jun-25	Aug-25	Sep-25

401	Procurement of 3X Year Contract-Installation, Service Maintenance & Repair of Turnstiles Colepoint Smst	Jun-25	Aug-25	Sep-25
402	CCTV Cameras	May-25	Jun-25	Jun-25
403	Weapons Training System	May-25	Jun-25	Jul-25
404	IN vitro diagnostic substances, reag	Apr-25	May-25	Jun-25
405	fuels, solid	Apr-25	May-25	Jun-25
406	drugs	Apr-25	May-25	Jun-25
407	drugs	Apr-25	May-25	Jun-25
408	medical gases	May-25	May-25	Jun-25
409	special patient feeds	May-25	Jun-25	Jul-25
410	oncology drugs	May-25	Jun-25	Jul-25
411	medical supplies	May-25	Jun-25	Jul-25
412	medical supplies	May-25	Jun-25	Jul-25
413	dental supplies	Jun-25	Jul-25	Aug-25
414	diesel	Jun-25	Jul-25	Aug-25
415	medical and surgical instruments,eq	Jun-25	Jul-25	Aug-25
416	laundry services	Jun-25	Jul-25	Aug-25
417	photocopy mach: contract period (fi	Apr-25	May-25	Jun-25
418	commando food	Apr-25	May-25	Jun-25
419	drugs	Apr-25	May-25	Jun-25
420	oncology drugs	Apr-25	May-25	Jun-25
421	medical supplies	May-25	May-25	Jun-25
422	dental supplies	May-25	Jun-25	Jul-25
423	medical and surgical instruments,eq	May-25	Jun-25	Jul-25
424	laundry services	May-25	Jun-25	Jul-25
425	medical waste removal	May-25	Jun-25	Jul-25
426	m & r : main medical equipment	Jun-25	Jul-25	Aug-25
427	computer service: site preparation	Jun-25	Jul-25	Aug-25
428	drugs	Jun-25	Jul-25	Aug-25
429	drugs	Jun-25	Jul-25	Aug-25
430	medical supplies	Apr-25	May-25	Jun-25
431	drugs	Apr-25	May-25	Jun-25
432	adp supplies	Apr-25	May-25	Jun-25
433	office supplies	Apr-25	May-25	Jun-25
434	drugs	May-25	May-25	Jun-25
435	medical supplies	May-25	Jun-25	Jul-25
436	dental supplies	May-25	Jun-25	Jul-25
437	m & r: d-vehicles and vehicle compo	May-25	Jun-25	Jul-25

438	drugs	May-25	Jun-25	Jul-25
439	dental supplies	Jun-25	Jul-25	Aug-25
440	medical and surgical instruments,eq	Jun-25	Jul-25	Aug-25
441	vehicular components and spares	Jun-25	Jul-25	Aug-25
442	tyres and tubes, pneumatic, except	Jun-25	Jul-25	Aug-25
443	general building maintenance (day-t	Apr-25	May-25	Jun-25
444	private mess services	Apr-25	May-25	Jun-25
445	m & r: b-vehicle and vehicle compon	Apr-25	May-25	Jun-25
446	m & r: d-vehicles and vehicle compo	Apr-25	May-25	Jun-25
447	m & r: d-vehicles and vehicle compo	May-25	May-25	Jun-25
448	paper and paper board	May-25	Jun-25	Jul-25
449	laundry services	May-25	Jun-25	Jul-25
450	general building maintenance	May-25	Jun-25	Jul-25
451	photocopy machine	May-25	Jun-25	Jul-25
452	drugs and biologicals,veterinary us	Jun-25	Jul-25	Aug-25
453	medical and surgical instruments,eq	Jun-25	Jul-25	Aug-25
454	vehicular components and spares	Jun-25	Jul-25	Aug-25
455	vehicular components and spares	Jun-25	Jul-25	Aug-25
456	3 Year Contract for Sanitary Services	Apr-25	May-25	Jun-25
457	Office Furniture for Base Hospital	Apr-25	May-25	Jun-25
458	Office Furniture for Base Hospital	Apr-25	May-25	Jun-25
459	Office Furniture	Apr-25	May-25	Jun-25
460	Procurement of Ration Packs	Apr-25	May-25	May-25
461	Building Maintenance	Apr-25	May-25	Jun-25
462	Building Maintenance	Apr-25	May-25	Jun-25
463	Archiving Boxes	Apr-25	May-25	Jun-25
464	Medals	Apr-25	May-25	Jun-25
465	Documentation Configuration Management and Functional Support for SLA's between the DOD and SITA.	Apr-25	May-25	Jun-25
466	Portfolio Management Support Tool - The procurement of Sparx EA Unified	Apr-25	May-25	Jun-25
467	Rendering of Cleaning and Hygiene Services at Eco Glades 1	Apr-25	May-25	Jun-25
468	Gartner	Apr-25	May-25	Jun-25
469	Calibration and Repair of Test Instruments	Apr-25	May-25	Jun-25
470	Renewal of Redstor (formerly Attix5) Backup Professional Licenses, Maintenance and Support Services on behalf of the DOD	Apr-25	May-25	Jun-25
471	LDI: Decentralised Server refresh - Refresh of 134 Distributed Active Directory Servers	Apr-25	May-25	Jun-25
472	LDI: Mobile device Management - Management of official DOD Mobile Devices - Nettrace	Apr-25	May-25	Jun-25
473	Rendering of Cleaning and Hygiene Services at Doc Centre (DOD Archives Irene)	Apr-25	May-25	Jun-25
474	Archive Content Management Enabler (ACME) for the DOD Archives	Apr-25	May-25	Jun-25

475	Maintenance and Repair of D-Vehicles for DCSS PSM	Apr-25	May-25	Jun-25
476	Office Furniture	Apr-25	May-25	Jun-25
477	Research and Development	Apr-25	May-25	Jun-25
478	Travel Management Services (3 Year Contract)	Apr-25	May-25	Jun-25
479	Legislative Drafting	Apr-25	May-25	Jun-25
480	International Conference of Ombuds of Armed Forces (ICOAF) 2025	Apr-25	May-25	Jun-25
481	National Perception Survey	Apr-25	May-25	Jun-25
482	Office Furniture	May-25	May-25	Jun-25
483	Website: Development, Hosting and Maintenance	May-25	Jun-25	Jul-25
484	Outsource ICT Skilled resources to establish Enterprise Architecture Practice	Apr-25	May-25	Jun-25
485	Refurbishing of DEISM Offices	Apr-25	May-25	Jun-25
486	Individual Equipment (Helmets, Jackets, Pants, Boots, Gloves and Breeches)	Apr-25	May-25	Jun-25
487	Landrovers	Apr-25	May-25	Jun-25
488	Bullet Proof Vests	Apr-25	May-25	Jun-25
489	Projects - Construction, Repairs & Upgrades	Apr-25	May-25	Jun-25
490	Capital Works - Major Constructions & Upgrades	Apr-25	May-25	Jun-25
491	Day to Day Facility Maintenance - Emergency Repairs, Minor Repairs & Preventative Maintenance	Apr-25	May-25	Jun-25
492	Refurbishment - Rehabilitation & Restoration of Infrastructure	Apr-25	May-25	Jun-25
493	Refurbishment HQ	May-25	May-25	Jun-25
494	House Renovation - 05 Sparks Road, Eggerton, Ladysmith	May-25	Jun-25	Jul-25
495	Office Renovation - MP Station Dbn	May-25	Jun-25	Jul-25
496	House Renovation - 09 Sparks Road, Eggerton, Ladysmith	May-25	Jun-25	Jul-25
497	House Renovation - 291 Diaz Place, Mtubatuba	May-25	Jun-25	Jul-25
498	Office Renovation - RWU Call Center, BMB, Dbn	Jun-25	Jul-25	Aug-25
499	ASB EC Renovations - Building 375 (DWF/176103)	Jun-25	Jul-25	Aug-25
500	ASB EC Renovations - Building 376 (DWF/176104)	Jun-25	Jul-25	Aug-25
501	Commando Hall (DWF/1911956)	Jun-25	Jul-25	Aug-25
502	RWU EC office renovations - Building 178 DFEC 00030	Apr-25	May-25	Jun-25
503	RWU EC office renovations - Building 177 DFEC 00030	Apr-25	May-25	Jun-25
504	RWU EC office renovations - Building 176 DFEC 00030	Apr-25	May-25	Jun-25
505	RWU EC office renovations - Building 175 DFEC 00030	Apr-25	May-25	Jun-25
506	Chief Makanda Regiment - Accommodation	May-25	May-25	Jun-25
507	Refurbishment - Maintenance & repair of Workshop equipment (Welding Workshop)	May-25	Jun-25	Jul-25
508	Refurbishment - Maintenance & repair of Workshop equipment (Air-Conditioning and Refrigeration)	May-25	Jun-25	Jul-25
509	Renovations of DOD Facilities - ASB Hanger	May-25	Jun-25	Jul-25
510	Renovations of DOD Facilities - SLT	May-25	Jun-25	Jul-25
511	Renovations of DOD Facilities - OHS	Jun-25	Jul-25	Aug-25

512	AMHU NW Duty Room - Repair and Renovations	Jun-25	Jul-25	Aug-25
513	Projects - Renovation of 63 Military Town Houses in Polokwane	Jun-25	Jul-25	Aug-25
514	Projects - Renovation of identified buildings	Jun-25	Jul-25	Aug-25
515	Upgrade of Sickbay	Apr-25	May-25	Jun-25
516	Upgrade of Washing Bay at LWT	Apr-25	May-25	Jun-25
517	Vehicle Parking Bays	Apr-25	May-25	Jun-25
518	Office shipping containers	Apr-25	May-25	Jun-25
519	Refurbish of DOD SOC Headquarters	May-25	May-25	Jun-25
520	Refurbishment of mess and kitchen	May-25	Jun-25	Jul-25
521	Office Furniture	Mar-25	Apr-25	Apr-25
522	Upgrade and Maintenance of High Security Fence	May-25	Jun-25	Jul-25
523	Parameter Fence (Unit, Air Field, Camp one and two)	May-25	Jun-25	Jul-25
524	Fencing of Demolition Range	May-25	Jun-25	Jul-25
525	Fencing of Shooting Range	Jun-25	Jul-25	Aug-25
526	Upgrading of Sewerage System	Jun-25	Jul-25	Aug-25
527	Upgrade Unit Wall	Jun-25	Jul-25	Aug-25
528	Upgrade and Renovation of Sickbay	Jun-25	Jul-25	Aug-25
529	Upgrading of warehouses flooring & roofs	Apr-25	May-25	Jun-25
530	Air conditionals	Apr-25	May-25	Jun-25
531	She bins(X 36 months)	Apr-25	May-25	Jun-25
532	Office furniture	May-25	May-25	Jun-25
533	Industrial cleaning machines	May-25	Jun-25	Jul-25
534	Installation of Security fence	May-25	Jun-25	Jul-25
535	Refurbishment of Petrol station	May-25	Jun-25	Jul-25
536	Fire fighting equipment	May-25	Jun-25	Jul-25
537	Maintenance and repairs (Forklifts,binpickers & VNA)	Jun-25	Jul-25	Aug-25
538	Installation of new Lights	Jun-25	Jul-25	Aug-25
539	Painting of ware houses	Jun-25	Jul-25	Aug-25
540	Signage	Jun-25	Jul-25	Aug-25
541	Refurbishmet of Petrol station	Apr-25	May-25	Jun-25
542	Maintenance and Repair (Forklifts & Tractors)	Apr-25	May-25	Jun-25
543	Installation of new Lights	Apr-25	May-25	Jun-25
544	Painting of ware houses	May-25	May-25	Jun-25
545	Signage	May-25	Jun-25	Jul-25
546	1. Buildings, Repairs & Upgrades warehouses	May-25	Jun-25	Jul-25
	2. Installation of cameras in the			
547	1. Repairs, Minor Repairs & replace redundant werehouse doors. air condition in the warehouses	May-25	Jun-25	Jul-25
	3. Mantainance of parameter fence			
548	Sprinkers for Warehouses	May-25	Jun-25	Jul-25

549	Office Furniture	Jun-25	Jul-25	Aug-25
550	C&D Vehicles	Jun-25	Jul-25	Aug-25
551	Construction, Repairs & Upgrades	Jun-25	Jul-25	Aug-25
552	Major Constructions & Upgrades	Jun-25	Jul-25	Aug-25
553	M&R & MOD: Fuel Installation	Apr-25	May-25	Jun-25
554	M&R & MOD: Road Markings	Apr-25	May-25	Jun-25
555	Sanitation and Plumbing work	Apr-25	May-25	Jun-25
556	Electrical Repair	Apr-25	May-25	Jun-25
557	General Building Maintance	May-25	May-25	Jun-25
558	Maintance Security Fences	May-25	Jun-25	Jul-25
559	Upgrade of office buildings	May-25	Jun-25	Jul-25
560	Upgrade and Additions	May-25	Jun-25	Jul-25
561	Restoration of burned down QM & Siyavana hall	May-25	Jun-25	Jul-25
562	Cutting and trimming of felling,grass, shrubs trees	Jun-25	Jul-25	Aug-25
563	Upgrade of warehouses floor and roofs	Jun-25	Jul-25	Aug-25
564	Air conditions	Jun-25	Jul-25	Aug-25
565	Sanitary services (36 Months)	Jun-25	Jul-25	Aug-25
566	To Convert (7) Bungalows to Single Quarters	Apr-25	May-25	Jun-25
567	Upgrade and Maintance of Security Fence 15,2km	Apr-25	May-25	Jun-25
568	Establishment and Upgrade of the outer Preimeter Fence 40km	Apr-25	May-25	Jun-25
569	Upgrade of Sewerage System	Apr-25	May-25	Jun-25
570	5x Additional Bore Holes 5x R5000 000	May-25	May-25	Jun-25
571	Upgrade of Above Ground Fuel tanks at TPT	May-25	Jun-25	Jul-25
572	Upgrade of sickbay	May-25	Jun-25	Jul-25
573	Upgrade of Washing Bay at LWT	May-25	Jun-25	Jul-25
574	Vehicle Parking Bays @R 2710 700,00	May-25	Jun-25	Jul-25
575	Construction, Repairs & Upgrades of Guards Accomodation, Ablutions block and Duty room	Jun-25	Jul-25	Aug-25
576	Hybrid Inverter power system, Generators	Jun-25	Jul-25	Aug-25
577	Conference Table and Chairs, OC's and Secretary's Office Furniture	Jun-25	Jul-25	Aug-25
578	Furniture	Apr-25	Apr-25	May-25
579	Vehicles	Apr-25	May-25	Jun-25
580	ADP Supplies	Apr-25	May-25	Jun-25
581	Computers	Apr-25	May-25	Jun-25
582	Printers	May-25	May-25	Jun-25
583	Catering Services	May-25	May-25	Jun-25
584	Cleaning Services	May-25	Jun-25	Jul-25
585	Paper	May-25	Jun-25	Jul-25

586	Vehicles	May-25	Jun-25	Jul-25
587	ADP Supplies	Jun-25	Jun-25	Jul-25
588	Gymnasium Equipment	Jun-25	Jul-25	Aug-25
589	Installation of Solar System (301 Edward Street, Waterkloof Ridge)	Apr-25	Apr-25	May-25
590	Installation of Solar System (235 Orion Street, Waterkloof Ridge)	Apr-25	May-25	Jun-25
591	Installation of Solar System (375 Lawley Street, Waterkloof Ridge)	Apr-25	May-25	Jun-25
592	Installation of Solar System (406 Main Road, Waterkloof Ridge)	Apr-25	May-25	Jun-25
593	Installation of Solar System (145 Stapelia Road, Waterkloof Heights)	May-25	May-25	Jun-25
594	Installation of Solar System (238 Indus Street, Waterkloof Ridge)	May-25	May-25	Jun-25
595	Maintenance and Repair of Military Houses (89 Perseus Street, Waterkloof Ridge)	Apr-25	Apr-25	May-25
596	Maintenance and Repair of Military Houses (87 Molopo Street, Doringkloof)	Apr-25	May-25	Jun-25
597	Maintenance and Repair of Military Houses (205 C Orion Street, Waterkloof Ridge)	Apr-25	May-25	Jun-25
598	Maintenance and Repair of Military Houses (235 Orion Street, Waterkloof Ridge)	Apr-25	May-25	Jun-25
599	Maintenance and Repair of Military Houses (238 Retief Street, Lyttelton)	May-25	May-25	Jun-25
600	Maintenance and Repair of Military Houses (238 Indus Street, Waterkloof Ridge)	May-25	May-25	Jun-25
601	Maintenance and Repair of Military Houses (604 Traka Street, Elarduspark)	May-25	Jun-25	Jul-25
602	Maintenance and Repair of Military Houses (214 Cradock Street, Lyttelton)	May-25	Jun-25	Jul-25
603	Maintenance and Repair of Military Houses (375 Lawley Street, Waterkloof Ridge)	May-25	Jun-25	Jul-25
604	Maintenance and Repair of Military Houses (198 Strelitzia Street, Waterkloof Heights)	Jun-25	Jun-25	Jul-25
605	Maintenance and Repair of Military Houses (216 Cradock Street, Lyttelton)	Jun-25	Jul-25	Aug-25
606	Maintenance and Repair of Military Houses (83 Christina Avenue, Lynnwood Glen)	Jun-25	Jul-25	Aug-25
607	Maintenance and Repair of Military Houses (613 Hoffet Street, Elardus Park)	Jun-25	Jul-25	Aug-25
608	Audit Management Software (AMS): Teammate Software Package	Apr-25	May-25	Jun-25
609	Data Analytics Tool Software Package	Apr-25	May-25	Jun-25
610	Cleaning Services Contract (3 Years for period 01 March 2025 to 30 April 2025)	Apr-25	May-25	Jun-25
611	Biometrix and Surveillance Security Systems	Apr-25	May-25	Jun-25
612	Special Forces School Mess	Apr-25	May-25	Jun-25
613	Urban Training Centre	Apr-25	May-25	Jun-25
614	Sick Bay and Duty Room	Apr-25	May-25	Jun-25
615	Office Furniture	Apr-25	May-25	Jun-25
616	Above Surface Fuel Point	May-25	May-25	Jun-25
617	Solar System	May-25	Jun-25	Jul-25
618	Tpt Hanger enclosure.	May-25	Jun-25	Jul-25
619	Langebaan Mess Hall, construction of a roof over deck area.	May-25	Jun-25	Jul-25
620	Upgrade Urban Training Building in Donker gat.	May-25	Jun-25	Jul-25
621	Construction of the parade ground poduims and parking.	Jun-25	Jul-25	Aug-25
622	Renovation of 611 Hanger in Simons Town.	Jun-25	Jul-25	Aug-25

623	Replacement of underwater pipe line.	Jun-25	Jul-25	Aug-25
624	Construction/ Renovation of pre-fabricated buildings.	Jun-25	Jul-25	Aug-25
625	Construction of Concrete wall with barb wire around unit perimeter 3.1km long and 3m high to replace delapidated wire mesh	Apr-25	May-25	Jun-25
626	Procurement of five(5) Ablution and Shower containers	Apr-25	May-25	Jun-25
627	Upgrade of Off Bar	Apr-25	May-25	Jun-25
628	Procurement of 50 chopper tents	Apr-25	May-25	Jun-25
629	Procurement of back-up generator for Trg/51/52 Comdo	May-25	May-25	Jun-25
630	Procurement of building material for Survival Centre	May-25	Jun-25	Jul-25
631	Heavy Duty Stretchers	May-25	Jun-25	Jul-25
632	Cupboard Metal	May-25	Jun-25	Jul-25
633	Procurement for Tents	May-25	Jun-25	Jul-25
634	Procurement of Household Furnishing	Jun-25	Jul-25	Aug-25
635	Refill tanks x2	Jun-25	Jul-25	Aug-25
636	Procurement of Mobile Toilets	Jun-25	Jul-25	Aug-25
637	Procurement of Mobile Fridges	Jun-25	Jul-25	Aug-25
638	Project Radiate Radios	Apr-25	May-25	Jun-25
639	UHF Radioes	Apr-25	May-25	Jun-25
640	Data Terminals	Apr-25	May-25	Jun-25
641	Office Furniture	Apr-25	May-25	Jun-25
642	Typek printing paper box	May-25	May-25	Jun-25
643	Protective clothing	May-25	Jun-25	Jul-25
644	Stationery	May-25	Jun-25	Jul-25
645	Individual equipment (Back Pack System)	May-25	Jun-25	Jul-25
646	Individual equipment (Urban Webbing)	May-25	Jun-25	Jul-25
647	Individual equipment (GPS)	Jun-25	Jul-25	Aug-25
648	Individual equipment (Strobe Lights)	Jun-25	Jul-25	Aug-25
649	Individual equipment (Compasses)	Jun-25	Jul-25	Aug-25
650	Individual equipment (Revision Goggles)	Jun-25	Jul-25	Aug-25
651	Dive Equipment: Fins, booties, wetsuits etc	Apr-25	May-25	Jun-25
652	Thermoteknix Clip IR XD-B	Apr-25	May-25	Jun-25
653	Thermoteknix GPS Helmet mounted battery box 4 cell	Apr-25	May-25	Jun-25
654	Thermoteknix ARTIM	Apr-25	May-25	Jun-25
655	Cable 0.8mm battery box/ARTIM to clip IR	May-25	May-25	Jun-25
656	MUM-14 4G	May-25	Jun-25	Jul-25
657	Nivisys Bridge for MUM-14	May-25	Jun-25	Jul-25
658	23mm Ammu	May-25	Jun-25	Jul-25
659	Weapon unknown	May-25	Jun-25	Jul-25

	660	Combat Swimmers Vest	Jun-25	Jul-25	Aug-25
	661	Yamaha 200Hp Outboard Motors	Jun-25	Jul-25	Aug-25
	662	Yamaha 85Hp Outboard Motors	Jun-25	Jul-25	Aug-25
	663	Radars for boats	Jun-25	Jul-25	Aug-25
	Name of Department: Independent Police Investigative Directorate Contact Details: Vsenna@ipid.gov.za				
25	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Programme 1: Administration (Security & Facilities Management)	Apr-25	May-25	Jun-25
	2	Programme 1: Administration (Supply Chain Management)	May-25	Jun-25	Jul-25
	3	Programme 1: Administration (Information & Communication Technologies)	June 2025	June 2025	June 2025
	4	Programme 2: (Investigations and Provincial Coordination)	June 2025	June 2025	June 2025
	Name of Department: Justice and Constitutional Development Contact Details: Ms L Nonyane Inonyane@justice.gov.za / 012 315 4538				
26	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a service provider for the procurement of Bulk Filers	Jun-25	Jul-25	Aug-25
	2	Appointment of a service provider for the Procurement of Sexual Offences Systems for the following provinces:	Jun-25	Jul-25	Aug-25
	3	Appointment of a service provider for the Procurement of Security X-ray Machines	Jun-25	Jul-25	Aug-25
	4	Appointment of the service Provider for the provision and installation of Security perimeter Fence : Mahwelereng, Lenyenye and Nkowanokwa, Senwamokgope	May-25	May-25	Jun-25
	5	Appointment of a service provider for the procurement of the Transcription Services for a period of three (3) years	Apr-25	Apr-25	May-25
	6	Appointment of a service provider for the provision of Employee Health and Wellness services.	Jun-25	Jul-25	Aug-25
	7	Appointment of a service provider for the procurement of IJS Transversal Hub Network Threat Detection and Mitigation solution for a period of 5 years	Apr-25	May-25	Jun-25
	8	Appointment of a service provider for the provision of Service Desk and Service Management services for a period of 36 months.	Apr-25	Apr-25	May-25
	9	Appointment of a service provider for the provision of Digital Signature Solution including associated licenses, software assurance, implementation services, maintenance and support for a period of 3 years	Apr-25	Apr-25	Jun-25
	10	Appointment of a Service Provider for the renewal of TrendMicro licences (20000 endpoints), including maintenance and support for a period of 2 years.	May-25	Jun-25	Aug-25
	11	Investigation into the review of the Criminal Procedure Act, 1977 to bring it in line with the Constitution. Three consultants will be hired over a 2 years period to increase the SALRC's research capacity for the project	May-25	May-25	Jun-25
	12	Appointment of service provider to provide Masters and Family Law Service Training Programme: Brigitte Mabandla Justice College (BMJC)	Jun-25	Jul-25	Sep-25
	13	Appointment of a service provider to provide Court Administration Training Programme: Brigitte Mabandla Justice College (BMJC)	Jun-25	Jul-25	Sep-25
	14	Appointment of a service provider for Establishment of Cyber Lab: Brigitte Mabandla Justice College (BMJC)	Jun-25	Jul-25	Sep-25
	15	Appointment of a service provider for the provision of Court Administration Training programme	May-25	Jun-25	Aug-25
	16	Appointment of a service provider for the provision of the Masters and Family Law services training	May-25	Jun-25	Aug-25
	17	Appointment of a service provider for the Procurement of Constitutional Booklets	May-25	May-25	Jun-25
	18	Printing of Educational materials on Human Rights and Constitutional awareness	May-25	May-25	Jun-25
	Name of Institution: Department of Military Veterans Contact Details: Mr Sibongiseni Ndlovu 012 765 9475 / sibongiseni.ndlove@dmv.gov.za				
27	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of the service provider to provide internal audit and risk management services at the Department of Military Veterans.	Apr-25	May-25	Jun-25
	2	Appointment of the service provider to supply and deliver electronic boardroom boards to the Department of Military Veterans	May-25	Jun-25	Aug-25
	3	Appointment of a service provider to implement the Integrated Database Management System for the Department of Military Veterans.	Jun-25	Jul-25	Aug-25
	4	Appointment of a service provider to provide cleaning, hygiene and pest control services at the Department of Military Veterans (DMV) Headquarters and Provincial Offices.	Jun-25	Jul-25	Sep-25
	Name of Institution: Office of the Chief Justice and Judicial Administration Contact Details: Ms Elaine Chambers, (010) 493 2566 , echambers@judiciary.org.za				
28	Number	Description of goods , services and works	Envisaged advert date	Envisaged closing date	Envisaged award date

	Procurement Plan for the financial year 2025/2026 was not submitted				
29	Name of Institution: South African Police Service Contact Details: Marie-Louise Botha Tel:012 841 7069 Email: BothaM@saps.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Supply, Installation, Hosting, Training, Maintenance And Support Of An Open Source Intelligence (OSINT) And Social Media Investigation And Monitoring Technologies For A Period Of Five (05) Years - 19/1/9/1/13TR (24)	Apr-25	May-25	Jun-25
	2	Procurement of Consumables Utilized for Applied Bio-System 3500xl, Genetic Analyzer at Pretoria, Western Cape, Eastern Cape and KwaZulu Natal for a period of three (3) years	Apr-25	May-25	Jun-25
	3	Supply and Delivery Of Steel Bed, Base Bed And Mattress To The South African Police Service For A Period Of Two (2) Years: Division: Human Resource Development - 19/1/9/1/24TA(24)	Apr-25	May-25	Oct-25
	4	Supply and Delivery of Blankets to SAPS Academy for a period of two (2) years - 19/1/9/1/87TD(23)	Apr-25	May-25	Oct-25
	5	Rendering of Laundry and Dry Cleaning services at the 22 SAPS Academemies Countrywide for a period of three (3) Years - 19/1/9/1/29TD(24)	Apr-25	May-25	Oct-25
	6	Media Bulk Buying through SABC	Apr-25	May-25	Oct-25
	7	Media Bulk Buying through GCIS	Apr-25	May-25	Oct-25
	8	Flags	Jun-25	Jul-25	Oct-25
	9	Badge, Rank, Shoulder Flash, Iron-On, SAPS Reservist	Jun-25	Jul-25	Oct-25
	10	Slacks, Ceremonial, Size	Jun-25	Jul-25	Oct-25
	11	Trousers, Fielddress Woman	Jun-25	Jul-25	Oct-25
	12	Pistol Beretta PX4 and Accessories	Jun-25	Jul-25	Oct-25
	13	Official Firearm spare parts (Pistol, Beretta,MOD PX4, 9x19mm)	Jun-25	Jul-25	Oct-25
	14	Procurement and installation of level B6 bullet proof protection armour equipment	May-25	May-25	Oct-25
	15	Supply and delivery of trainable working dogs for a period of three years for local and International market - 19/1/9/1/36TA(24)	Apr-25	May-25	Oct-25
16	Supply and delivery of consumables, chemicals, reagents and solvents to be used at Detective and Forensic Services: Component: Criminal Record and Crime Scene Management: Nationally -	Apr-25	May-25	Oct-25	
	Name of Institution: Department of Agriculture Contact Details: Mr Roenwyn Denster Tel: (012) 312 8360 Email: roewynd@dalrrd.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a service provider for the creation of firebreaks through mechanical means in Northern Cape Province.	May-25	Jun-25	Jul-25
	2	Appointment of service provider to provide the Department of Agriculture, Directorate: Climate Change and Disaster Risk Reduction, with 250 motorized bakkie mounted pumps for the control of brown locust.	Jun-25	Jul-25	Aug-25
	3	Appointment of a service provider to provide the Department of Agriculture, Directorate: Climate Change and Disaster Risk Reduction, with back pack 2000 Ultra Low Volume (ULV) mist blowers, that can converted into powder pumps, for the control of brown locust.	Apr-25	May-25	Jun-25
	4	Appointment of a service provider to provide and install mobile offices to the Department of Agriculture, Directorate: Climate Change and Disaster Risk Reduction, Upington office.	Jun-25	Jul-25	Aug-25
	5	Appointment of a service provider for the procurement of larvicide for the control of Blackfly for the Department of Agriculture.	Jun-25	Jul-25	Aug-25
	6	Appointment of service provider for supply and installation of 562 metre fence and gate for De Aar office for the Department of Agriculture.	Jun-25	Jul-25	Aug-25
	7	Request to obtain approval for the procurement of avicide for the control of Quelea for the Department of Agriculture.	Jun-25	Jul-25	Aug-25
	8	Appointment of service provider to develop disaster risk profiles for the Department of Agriculture.	May-25	Jun-25	Jul-25
	9	Appointment of service provider to installation, cabling and training of Disaster Information Management System infrastructure for the Department of Agriculture.	May-25	Jun-25	Jul-25
	10	Appointment of a service provider to implement a grazing rehabilitation project at Ptn 3 (Ptn of Ptn 2) of the farm Bezuidenhoutkraal 166 JR, the remaining extent of Portion 1 of the farm Rooikop 181 Jr, Rust De Winter, Portion 47 of the farm Boekenhoutskloofdrift 286 JR, Moloto Road, and R/E of Portion 85 of the Farm Schurveburg 488 JQ, Atteridgeville, City of Tshwane entailing the	Apr-25	May-25	Jun-25
	11	Appointment of a service provide for the implementation of a land rehabilitation project at Oudefontein farm, Koffiefontein area for the Department of Agriculture.	May-25	Jun-25	Jul-25
12	Appointment of a service provider for the implementation of a land rehabilitation project at Corea farm, Paul Roux area for the Department of Agriculture.	Jun-25	Jul-25	Aug-25	
13	Appointment of a service provide for the implementation of a veldfire management project at QwaQwa and Makhholoeng villages and nearby farms within Maluti-A-Phofung Local Municipality, Thabo Mofutsanyana District.	May-25	Jun-25	Jul-25	

14	Appointment of a service provider for the development of an Alien Invasive Plants Control and Management Plan for state land in the Eastern Cape Province.	May-25	Jun-25	Jul-25
15	Appointment of a service provider for supply, delivery and installation of LC-IRMS System (Liquid Chromatography Isotope Ratio Mass Spectrometry (IRMS) for the Department of Agriculture.	Jun-25	Jul-25	Aug-25
16	Appointment of a service provider for supply, delivery and installation of Liquid Chromatography - Mass Spectrometry (LC-MS) for the Department of Agriculture.	Jun-25	Jul-25	Aug-25
17	Appointment of a panel of service providers for the supply and delivery of laboratory chemicals for a period of 3 years for the Department of Agriculture.	Apr-25	May-25	Jun-25
18	Appointment of service provider to install solar inverters at the Department of Agriculture Stellenbosch office buildings.	May-25	Jun-25	Jul-25
19	Appointment of a service provider for the installation of an irrigation system, reservoir liner and roof structure, pump, motor and fittings and replacement of AC pipe (from river pump to reservoir) for the Department of Agriculture.	May-25	Jun-25	Jul-25
20	Appointment of a service provider to provide general cleaning services for the period of 36 months at Polokwane, Nelspruit and Kempton Park for the Department of Agriculture.	Apr-25	May-25	Jun-25
21	Appointment of a service provider for supply and delivery of insecticides and equipment for surveillance and control of quarantine plant pests for a period of three years for the Department of Agriculture.	Apr-25	May-25	Jun-25
22	Appointment of a service provider for the supply of insecticides (GF120) for the Department of Agriculture.	May-25	Jun-25	Jul-25
23	Appointment of a service provider for the control of BBTV (bandit) for the Department of Agriculture.	Jun-25	Jul-25	Aug-25
24	Appointment of a service provider for the procurement of Sterile Insect Technique (SIT) for the Department of Agriculture.	Jun-25	Jul-25	Aug-25
25	Procurement of ear tags, ear tag readers and ear tag applicators.	May-25	Jun-25	Jul-25
26	Appointment of a service provider to provide offsite storage of departmental records for the Department of Agriculture.	May-25	Jun-25	Jul-25
27	Appointment of a service provider for procurement of stationery	May-25	Jun-25	Jul-25
28	Appointment of service provider for building two guard houses	Jun-25	Jul-25	Aug-25
29	Appointment of a Service Provider for the development and maintenance of an E-Voucher Module	Jun-25	Jul-25	Aug-25
30	Appointment of service provider for development of digital videos for the Department of Agriculture.	Jun-25	Jul-25	Aug-25
31	Appointment of a service provider to film and produce video clips to profile and promote projects of the Department and successful beneficiaries for online communication (social media/ website etc) for the Department of Agriculture.	Jun-25	Jul-25	Aug-25
32	Appointment of a service provider to provide oil jack x2, hyster, oil filling capping machine line and soap production line	Apr-25	May-25	Jun-25
33	Establishment of a panel of service providers to supply and deliver production inputs and packaging material for vegetables and crops for farmers to the Department of Agriculture, Land Reform and Rural Development, KZN Provincial Shared Service Centre, in support of Agriculture related projects for a period of thirty-six (36) months within KwaZulu Natal Province.	Apr-25	May-25	Jun-25
34	Establishment of a panel of service providers for the supply and deliver tractor, farming implements, machinery, and equipment for farmers for the Department of Agriculture, Land Reform and Rural Development, KZN Provincial Shared Service Centre in support of agriculture related projects for a period of thirty-six (36) months within KwaZulu Natal Province	Apr-25	May-25	Jun-25
35	Establishment of a panel of service providers for the supply and delivery of poultry production inputs, equipment, machinery, and packaging material for poultry farmers for the Department of Agriculture, Land Reform and Rural Development, KwaZulu Natal Provincial Shared Service Centre in support of agriculture related projects for a period of thirty-six (36) months within KwaZulu Natal Province.	Apr-25	May-25	Jun-25
36	Establishment of a panel of service providers for the supply and deliver livestock production inputs, livestock, auction service and equipment for livestock farmers for the Department of Agriculture, Land Reform and Rural Development, KwaZulu Natal Provincial Shared Service Centre in support of agriculture related projects for a period of thirty-six (36) months within KwaZulu Natal Province	Apr-25	May-25	Jun-25
37	Establishment of a panel of service providers for the supply and delivery of Agri-logistics (utility vehicles, trucks, trailers, fork lifter) for farmers for the Department of Agriculture, Land Reform and Rural Development, KwaZulu Natal Provincial Shared Service Centre in support of agriculture related projects for a period of thirty-six (36) months within Province.	Apr-25	May-25	Jun-25
38	Establishment of a panel of service providers for the provision of training services and industry related certification for farmers for the Department of Agriculture, Land Reform and Rural Development, KwaZulu Natal Provincial Shared Service Centre in support of agriculture related projects for a period of thirty-six (36) months within KwaZulu Natal Province.	Apr-25	May-25	Jun-25
39	Establishment of a panel of service providers for the provision of Agro processing equipment, cold storage, and machinery for farmers for the Department of Agriculture, Land Reform and Rural Development, KwaZulu Natal Provincial Shared Service Centre in support of agriculture related projects for a period of thirty-six (36) months within Province.	Apr-25	May-25	Jun-25

40	Establishment of a panel of service providers for the provision office equipment, office furniture and IT equipment for farmers for the Department of Agriculture, Land Reform and Rural Development, KwaZulu Natal Provincial Shared Service Centre in support of agriculture related projects for a period of thirty-six (36) months within Province.	Apr-25	May-25	Jun-25
41	Establishment of a panel of service providers for conducting feasibility studies, impact assessments and development of business plans for farmers for the Department of Agriculture, Land Reform and Rural Development, KwaZulu Natal Provincial Shared Service Centre in support of agriculture related projects for a period of thirty-six (36) months within Province.	Apr-25	May-25	Jun-25
42	Establishment of a panel of service providers for raw material, packaging material, machinery, equipment for enterprises for the Department of Agriculture, Land Reform and Rural Development, KwaZulu Natal Provincial Shared Service Centre, in support of non agricultural projects for a period of thirty-six (36) months within Province.	Apr-25	May-25	Jun-25
43	Establishment of a panel of service providers for rental service, payment of personnel payment of electricity services for enterprises for the Department of Agriculture, Land Reform and Rural Development, KwaZulu Natal Provincial Shared Service Centre, in support of agricultural and non agricultural projects for a period of thirty-six (36) months within Province.	Apr-25	May-25	Jun-25
44	Appointment of a service provider for supply and delivery of production inputs for Sybrandskraal Farmer Production Support Unit (FPSU) in Nkangala District Municipality, Mpumalanga Province	May-25	Jun-25	Jun-25
45	Appointment of a service provider for supply and delivery of mechanisation and implements for Sybrandskraal Farmer Production Support Unit (FPSU) in Nkangala District Municipality, Mpumalanga Province	May-25	Jun-25	Jun-25
46	Appointment of a service provider for supply and delivery of production inputs for Kameelrivier Farmer Production Support Unit (FPSU) in Nkangala District Municipality, Mpumalanga Province	May-25	Jun-25	Jun-25
47	Appointment of a service provider for supply and delivery of mechanisation and implements for Kameelrivier Farmer Production Support Unit (FPSU) in Nkangala District Municipality, Mpumalanga Province	May-25	Jun-25	Jun-25
48	Appointment of a service provider for supply and delivery of mechanisation and implements for Dundonald Farmer Production Support Unit (FPSU) in Gert Sibande District Municipality, Mpumalanga Province	May-25	Jun-25	Jun-25
49	Appointment of a service provider for supply and delivery of production inputs for Mkhondo Farmer Production Support Unit (FPSU) in Gert Sibande District Municipality, Mpumalanga Province	May-25	Jun-25	Jun-25
50	Appointment of a service provider for supply and delivery of mechanisation and implements for Mkhondo Farmer Production Support Unit (FPSU) in Gert Sibande District Municipality, Mpumalanga Province	May-25	Jun-25	Jun-25
51	Appointment of a service provider for supply and delivery of pregnant heifers and bulls for Mkhondo Farmer Production Support Unit (FPSU) in Gert Sibande District Municipality, Mpumalanga Province	Jun-25	Jul-25	Aug-25
52	Appointment of a service provider for supply and delivery of production inputs for Nkomazi Vegetable Farmer Production Support Unit (FPSU) in Ehlanzeni District Municipality, Mpumalanga Province	Jun-25	Jul-25	Aug-25
53	Appointment of a service provider for supply and delivery of mechanisation and implements for Nkomazi Vegetable Farmer Production Support Unit (FPSU) in Ehlanzeni District Municipality, Mpumalanga Province	Jun-25	Jul-25	Aug-25
54	Appointment of a service provider for supply and delivery of production inputs for Thulamahashe Farmer Production Support Unit (FPSU) in Ehlanzeni District Municipality, Mpumalanga Province	Jun-25	Jul-25	Aug-25
55	Appointment of a service provider for supply and delivery of mechanisation and implements for Thulamahashe Farmer Production Support Unit (FPSU) in Ehlanzeni District Municipality, Mpumalanga Province	Jun-25	Jul-25	Aug-25
56	Appointment of a service provider for supply and delivery of production inputs for Huttington Farmer Production Support Unit (FPSU) in Ehlanzeni District Municipality, Mpumalanga Province	Jun-25	Jul-25	Aug-25
57	Appointment of a service provider for supply and delivery of mechanisation and implements for Huttington Farmer Production Support Unit (FPSU) in Ehlanzeni District Municipality, Mpumalanga Province	Jun-25	Jul-25	Aug-25
58	Appointment of a service provider to conduct feasibility study to determine the feasibility of establishing a milling plant at Dundonald FPSU in Gert Sibande District Municipality, Mpumalanga Province	May-25	Jun-25	Jul-25
59	Appointment of a Panel of service providers to supply and deliver production inputs for the Department of Land Reform and Rural Development in Mpumalanga Provincial Shared Service Centre for a period of thirty six (36) Months as and when required.	Jun-25	Jul-25	Aug-25
60	Appointment of a Panel of service providers to supply and deliver mechanisation and implements for the Department of Land Reform and Rural Development in Mpumalanga Provincial Shared Service Centre for a period of thirty six (36) Months as and when required.	Jun-25	Jul-25	Aug-25
61	Appointment of service providers to Procure of 24 Heifers (12 - 18 Months) and 8 Bulls (18 - 24 Months)	Apr-25	May-25	Jun-25
62	Appointment of service providers for Procurement of Livestock Equipment and Training of 84 Farmers	Apr-25	May-25	Jun-25

63	Appointment of service provide for Procurement of 50 Pregnant Bonsmara Cows an 2 Bulls	Apr-25	May-25	Jun-25
64	Appointment of service providers for Procurement of Blue Buffalo seeds, fertilizers and chemicals for a 24 hacter land	Apr-25	May-25	Jun-25
65	Appointment of Service Provider to Procure mechanisation in the form of machinery, production inputs	Apr-25	May-25	Jun-25
67	Appointment of Service Provider to Procure machinery and production inputs	Apr-25	May-25	Jun-25
68	Appointment of Service Provider to Procure machinery and equipment	Apr-25	May-25	Jun-25
69	Appointment of Service Provider to Procure storage container, production inputs and PPE and equipment	Apr-25	May-25	Jun-25
70	Appointment of Service Provider to Procure machinery, equipment and production inputs	Apr-25	May-25	Jun-25
71	Appointment of Service Provider to procure inputs, irrigation and diesel tank, equipments	Apr-25	May-25	Jun-25
72	Appointment of a service provider to provide VMWare for data centre servers supply, installation, maintenance and support for the period of Three years	Jun-25	Jul-25	Aug-25
73	Appointment of a service provider to provide 24 hrs employee wellbeing services by ext service providers	May-25	Jun-25	Jul-25
74	Appointment of the service providers for the design of the fit-for-purpose organisational structures aligned to the strategic mandates and the Medium-Term Strategic Framework (MTSF) for the Department of Agriculture (DoA) and within a period of six (6) months.	May-25	Jun-25	Jul-25

Name of Institution: Department of Land Reform and Rural Development				
Contact Details: Mr Roenwyn Denster Tel: (012) 312 8360 Email: roewynd@dalrrd.gov.za				
Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	Appointment a service provider to provide consolidated enterprise license agreement(ELA), data products and services developed for branches for a period of three (3) years.	Jun-25	Jul-25	Aug-25
2	Appointment of a service provider to provide land use data theme coordination,finalization and Consultation of the National Land Use Classification Framework	Jun-25	Jul-25	Aug-25
3	Appoint a service providers to compile the Environmental Management Frameworks (EMFs) and develop listed activities' Exclusion Standards for six (6) District Municipalities six (6) District Municipalities: OR Tambo and Chris Hani District Municipalities in the Eastern Cape, Lejeleputswa and Thabo Mofutsanyane District Municipalities in the Free State, Nkangala District Municipality in Mpumalanga, and Dr Ruth Segomotsi Mompati District Municipality in the North West Province Over a period of 3 years	Apr-25	May-25	Jun-25
4	Appointment of a Panel of Service Providers to support the implementation of various national environmental directives and departmental environmental policy over a period three (03) years.	Apr-25	May-25	Jun-25
5	Appointment of a service provide to do Land Planning for various traditional council areas across the country	May-25	Jun-25	Jul-25
6	Appointment of a Service Provider to Provide Professional Facilitation Services for a National Sector Coordination Structure for SPLUMA Implementation and the Development of an Outcome Report over a 3-year period	May-25	Jun-25	Jul-25
7	Appointment of a Service Provider to conduct research on the Impact of SPLUMA implementation in the eight Metropolitan areas of South Africa, A Reflection on the Supreme Court Judgement on the un-Constitutionality of the DEA for a period of 24 months	Apr-25	May-25	Jun-25
8	Appointment of a service provider to provide administrative, secretariat and project management support to the Committee for Spatial Information for a period of three years	Apr-25	May-25	Jun-25
9	Appointment of a service provider to develop a South African Geospatial Information Management Strategy within a period of eighteen months	Apr-25	May-25	Jun-25
10	Appointment of a service provide to develop, implement and maintain the CSI document portal and the SASDI website	May-25	Jun-25	Jul-25
11	Appointment of service provide to develop, implement, and maintain a geospatial data ecosystem for SASDI	Jun-25	Jul-25	Aug-25
12	Appoint a service provider to coordinate the organisation and hosting of the SASDI Conference	Jun-25	Jul-25	Aug-25
13	Appoint a service providers to compile training manuals on SASDI standards, policies, prescripts and guidelines and conduct capacity training to organs of state on SASDI	Jun-25	Jul-25	Aug-25
14	Appoint a service provider to develop a South African SDG Data Hub	Jun-25	Jul-25	Aug-25
15	Appoint a service providers to Develop Norms and Standards for Climate Change Resilient Instruments (Support SPLUMA) Over a period of 2 years	Jun-25	Jul-25	Aug-25
16	Appointment of a service provider for procurement of stationery	May-25	Jun-25	Jul-25
17	Appointment of a service provider for procurement of invoicing tracking system	May-25	Jun-25	Jul-25
18	Appointment of a service provider to provide the Department of DLRRD National Office,with leasing(rental) of (13) thirteen scanners for scanning financial documents for a period of 36 months (3 years).	Apr-25	May-25	Jun-25
19	Appointment a service provider to lease (rental) of scanners for the Department of Land Reform and Rural Development for a period of 36 months.	Jun-25	Jul-25	Aug-25

20	Appointment of a service provider for the development of a Demand Management system for the Department of Land Reform and Rural Development.	May-25	Jun-25	Jul-25
21	Appointment of service provider to provide legal advisory service (LASP) for the Department of Agriculture, Land Reform and Rural Development at the office of the Special Master of Labour Tenants for a period of 12 months	Jun-25	Jul-25	Aug-25
22	Appointment of a service provider to provide accounting services for the period of 3 years	Jun-25	Jul-25	Aug-25
23	Appointment of a service provider to conduct Annual Asset verification for all PLAS properties for 2025/26 FY	Jun-25	Jul-25	Aug-25
24	Appointment of a service provider for the analysis of the commitment register for the Commission on Restitution of Land Rights (CRLR) for the period of eighteen (18) months.	Apr-25	May-25	Jun-25
25	Appointment of a service provider for an integrated solution/system linked to standard operating procedures for the Commission on Restitution of Land Rights for a period of three (3) years..	Apr-25	May-25	Jun-25
26	Appointment of a service provider for change management for communicators and external stakeholders for the Commission on Restitution of Land Rights for a period of three (3) years.	Apr-25	May-25	Jun-25
27	Appointment of a service provider for Commission Change Management for the Commission on Restitution of Land Rights for a period of three (3) years..	Jun-25	Jun-25	Aug-25
28	Appointment of a HR Specialist for supporting the interim structure functions migration for a period of three (3) years for the Commission on Restitution of Land Rights.	Jun-25	Jun-25	Aug-25
29	Appointment of a Legal Specialist to support Restitution cases to support litigation management for the Commission on Restitution of Land Rights for a period of three (3) years..	Jun-25	Jun-25	Aug-25
30	Appointment of a service provider to provide case management system for a period of four (04) months	Apr-25	May-25	Jun-25
31	Appointment of a service provider for conducting structural review of Legal unit and litigation strategy for the Commission for a period of two (02) years	Apr-25	May-25	Jun-25
32	Appointment of a panel of mediators for the Commission on Restitution of Land Rights for a period of three (03) years	Apr-25	May-25	Jun-25
33	Appointment of a panel of Communal Property Associations administrators for the Commission on Restitution of Land Rights for a period of three (03) years	Apr-25	May-25	Jun-25
34	Appointment of a service provider for conducting structural review of Legal unit and litigation strategy for the Commission for a period of two (02) years	Apr-25	May-25	Jun-25
35	Appointment of a service provider to provide the National Geomatics Management Services under the Department of Land Reform and Rural Development with seven Total Stations (Trimble C5)	Jun-25	Jul-25	Aug-25
36	Appointment of a service provider to provide the National Geomatics Management Services under the Department of Land Reform and Rural Development with 3D Laser Scanning Total Station (Trimble SX12)	May-25	Jun-25	Jul-25
37	Appointment of a service provider to provide the National Geomatics Management Services under the Department of Land Reform and Rural Development with Digital Levels	May-25	Jun-25	Jul-25
38	Appointment of a service provider to provide 24 hrs employee wellbeing services by ext service providers	May-25	Jun-25	Jul-25
39	Appointment of a service provider to provide installation of borehole with solar panel and elevated tank. electricity connection	Apr-25	May-25	Jun-25
40	Appointment of a service provider to supply & installation of 8km fencing	Apr-25	May-25	Jun-25
41	Appointment of a service provider to supply and installation of 9,2km fencing	Apr-25	May-25	Jun-25
42	Appointment of a service provider to conduct animal handling facilities, supply of 50 breeding cows, grazing camps fencing - 3km	Jun-25	Jun-25	Aug-25
43	Appointment of a service provider to supply borehole with solar panel, tractor, plough, disc, trailer, fertiliser spreader, production input (10ha)	Jun-25	Jun-25	Aug-25
44	Appointment of a service provider to supply borehole with solar panel, tractor, plough, disc, trailer, fertiliser spreader, production input (10ha)	Jun-25	Jun-25	Aug-25
45	Appointment of a service provider for phase 2 - refurbishment and installation of machinery at makhathini cotton	Apr-25	May-25	Jun-25
46	Appointment of professional services - design & construction monitoring	Jun-25	Jun-25	Aug-25
47	Appointment of a service provider for construction of ssg access road	Apr-25	May-25	Jun-25
48	Appointment of panel of professional consulting engineers For Land Development Support Infrastructural projects within the KZN Province	Apr-25	May-25	Jun-25
49	Appointment of panel to provide mediation and general advice to any party in terms of Land Reform (Labour Tenants) Act 3 of 1996; extension of security of tenure act 62 of 1997; restitution of land rights act, act 22 of 1994 communal property association act 28 of 1996 under any other policy or any other programme administered and implemented by the department of agriculture, land Reform and rural development	Apr-25	May-25	Jun-25

50	Establishment of a Panel of service providers to conduct assessments for acquisition which will include agricultural potential, status of infrastructure and water infrastructure. Service providers must also conduct going concern due diligence.	Apr-25	May-25	Jun-25
51	Appointment of a service provider for Construction of a new mechanisation centre with security fence at Ngcobo Fpsu	Apr-25	May-25	Jun-25
52	Appointment of a service provider for Construction of 12km access road at Gqubeni	Jun-25	Jun-25	Aug-25
53	Appointment of a contractor for the construction of 4,5 kilometres access road for the Department of Land Reform and Rural Development at Portions 5 and 10 of the farm Palmietfontein 104 JT.	Apr-25	May-25	Jun-25
54	Appointment of a contractor for the construction of 2,0 kilometres access road for the Department of Land Reform and Rural Development at Portion 4 of the farm Driefontein 377 JT.	Apr-25	May-25	Jun-25
55	Appointment of a contractor for the construction of 1,8 kilometre access road for the Department of Land Reform and Rural Development at Portion 0 (R/E) of farm Tarbet 65 IT.	Apr-25	May-25	Jun-25
56	Appointment of a contractor for the construction of 5X30MX10 MX4M vegetables tunnels for the Department of Land Reform and Rural Development at Portion 0 (R/E) of farm Tarbet 65 IT.	Apr-25	May-25	Jun-25
57	Appointment of a contractor for the construction of three units of houses and basic services for the Department of Land Reform and Rural Development at Portion 11 of the farm Zevenfontein No 388 JS	Apr-25	May-25	Jun-25
58	Appointment of a contractor for construction of two units of houses and basic services including water borne sanitation and septic tank for the Department of Land Reform and Rural Development at Portion 189 (a portion of portion 14) of the farm Rondebosch 403 JS.	Apr-25	May-25	Jun-25
59	Appointment of a contractor for construction of seven units of houses and basic services including water borne sanitation and septic tank for the Department of Land Reform and Rural Development at portion 5 of the farm Graspan 222 IS.	Apr-25	May-25	Jun-25
60	Appointment of a contractor for construction of six units of houses and basic services infrastructure including water borne sanitation and septic tank for the Department of Land Reform and Rural Development at Portion 5 and 10 of the farm Palmietfontein No 104 JT	Apr-25	May-25	Jun-25
61	Appointment of a contractor for construction of one unit of a house and basic services infrastructure including water borne sanitation and septic tank for the Department of Land Reform and Rural Development at Portion 27 (portion of portion 16) of farm Waakraal 385 JT.	Apr-25	May-25	Jun-25
62	Appointment of a contractor for construction of eighteen units of houses and basic services infrastructure including water borne sanitation and septic tank for the Department of Land Reform and Rural Development at Portion 0 (R/E) of farm Tarbet 65 IT.	Apr-25	May-25	Jun-25
63	Appointment of service provider for the Provision for Engineering Firm to Establish a Technical Support Unit Which Will Provide Designs and Specifications, Planning and Project Management with Built Environment Professional Services and Construction: Upgrade of culverts, bridges, existing paved road and farm access roads at Donkerhoek village within Mkhondo local municipality; Phase 1 re-gravelling of 7,3km and construction of 3 box culverts to connect Emoyeni Combined School to existing paved.	Apr-25	May-25	Jun-25
64	Appointment of a contractor for the Upgrade Of Culverts, Bridges, Existing Paved Road And Farm Access Roads At Donkerhoek Village Within Mkhondo Local Municipality; Phase 1 Re-Gravelling Of 7.3km And Construction Of 3 Box Culverts To Connect Emoyeni Combined School To Existing Paved.	Apr-25	May-25	Jun-25
65	Appointment of service provider for the provision for Engineering Firm to Establish a Technical Support Unit Which Will Provide Designs and Specifications, Planning and Project Management with Built Environment Professional Services and Construction: Development of ECD and community hall at Paardeplaas	Apr-25	May-25	Jun-25
66	Appointment of a contractor for the Construction of Thulamahashe packhouse external works and restraining wall	Apr-25	May-25	Jun-25
67	Appointment of a Professional Service Provider for the Development of Malelane/Nkomati sugar cane FPSU	Apr-25	May-25	Jun-25
68	Phase 3: Appointment of a contractor for the construction of Malelane/ Nkomati FPSU center boundary fencing, earthworks and platform construction, water service infrastructure and borehole development in Mangweni village	Jun-25	Jun-25	Aug-25
69	Appointment of a Professional Service Provider for the Construction of a Tractor Shed and Milling facility at Dundonald FPSU.	Apr-25	May-25	Jun-25

70	Appointment of a contractor for the Construction of paving for Mzinti pack house	Jun-25	Jun-25	Aug-25
71	Appointment of a contractor for the Construction of a community hall and an early childhood development centre in Pardeplaats in Emakhazeni local municipality in the Mpumalanga province.	Apr-25	May-25	Jun-25
72	Appointment of a service provider to Render Cleaning and Hygiene Services for the Department of Land Reform and Rural Development Mpumalanga Provincial Shared Center Offices for a period of 36 Months.	Jun-25	Jul-25	Aug-25
73	Appointment of a service provider to Supply, Delivery and Installation of Office Furniture for the Department of Land Reform and Rural Development Mpumalanga Provincial Shared Center Offices and District Offices	Jun-25	Jul-25	Aug-25
74	Appointment of a service provider to Supply, Delivery and Installation of Office Furniture for the Department of Land Reform and Rural Development Restitution and Land Claims Commission (RLCC) in Mpumalanga Province	Apr-25	May-25	Jun-25
75	Appointment of a service provider to review the Mpumalanga Provincial Spatial Development Framework	Apr-25	May-25	Jun-25
76	Appointment of a service provider to review of land use scheme for Dr JS Moroka, Thembisile, Victor Khanye, Emalaheni in Emakhazeni Local Municipality	Apr-25	May-25	Jun-25
77	Appointment of the service provider for the acquisition of 30 (2 in 1) Bonsmara cows and 3 Bonsmara Bull for the Department of Land Reform and Rural Development for the Remaining Extent of Portion 6 of the farm Goedeheop No. 308 IR.	Apr-25	May-25	Jun-25
78	Appointment of a Service provider to manage a panels under Land Rights Management Facility (Arbitrators, Mediators, Auditors, Bookkeepers, Land Rights Enquirers, Researchers, Regularisation of Communal Property Association & Administrators of CPA, and any other services falling within land rights for a period of thirty six months	Apr-25	May-25	Jun-25
79	Appointment of service provider for the provision for Engineering Firm to Establish a Technical Support Unit Which Will Provide Designs and Specifications, Planning and Project Management for the construction of TRI Infrastructure Development projects at projects at portion 5 of the farm Graspan 222 IS.	Apr-25	May-25	Jun-25
80	Appointment of a Panel of Service providers to provide Arbitration Services under the panel of the Land Rights Management Facility for the Department of Land Reform and Rural Development for a period of thirty six (36) months	Apr-25	May-25	Jun-25
81	Appointment of a Panel of service providers to render surveying services for the Department of Land Reform and Rural Development in Mpumalanga Provincial Shared Service Centre for a period of thirty six (36) Months as and when required.	Apr-25	May-25	Jun-25
82	Appointment of a panel of service providers to create a Term contract for render professional multi-disciplinary consulting engineers firms to assist with planning, designing, implementation, construction supervision and monitoring including evaluating various infrastructure projects for the Department of Land Reform and Rural Development in Mpumalanga Provincial Shared Service Centre for a period of thirty six (36) Months as and when required.	Apr-25	May-25	Jun-25
83	Appointment of service provider for the provision of engineering services through Designs and Specifications, Planning and Project Management for Land development support for the implementation of Infrastructure development at Ptn 37.50.171,177,R/Eof Ptn 50,R/Eof Ptn 58and R/Eof Ptn 100 of Strathmore 214 JU (Libuyile Farming Trust)	Apr-25	May-25	Jun-25
84	Appointment of service provider for the provision of engineering services through Designs and Specifications, Planning and Project Management for Land development support for the implementation of Infrastructure development at Ptn 4 of the farm Doornhoek 607 JT (Dvunge CPA / Kusile 2020 Industries)	Apr-25	May-25	Jun-25
85	Appointment of service provider for the provision of engineering services through Designs and Specifications, Planning and Project Management for Land development support for the implementation of Infrastructure development at Portion 24 and 26 of the farm Grootvlei No. 293 IS (Schalk Marhiqa)	Apr-25	May-25	Jun-25
86	Appointment of service provider for the provision of engineering services through Designs and Specifications, Planning and Project Management for Land development support for the implementation of Infrastructure development at Portion 17, 18 and 19 of the farm Doornkop 246 JS	Apr-25	May-25	Jun-25
87	Appointment of service provider for the provision of engineering services through Designs and Specifications, Planning and Project Management for Land development support for the implementation of Infrastructure development at Portion 0 of the farm Theeboom No. 729 JT (Ba ka Nkosi Ginindza)	Apr-25	May-25	Jun-25
88	Appointment of a Panel of Service providers to provide Mediation Services under the panel of the Land Rights Management Facility for the Department of Land Reform and Rural Development for a period of thirty six (36) months	Apr-25	May-25	Jun-25

89	Appointment of a Panel of Service providers for the Regularisation of Communal Property Association under the panel of the Land Rights Mangement Facility for the Department of Land Reform and Rural Development for a period of thirty six (36) months	Apr-25	May-25	Jun-25
90	Appointment of a Panel of Service providers to provide Bookkeeping Services under the panel of the Land Rights Mangement Facility for the Department of Land Reform and Rural Development for a period of thirty six (36) months	Apr-25	May-25	Jun-25
91	Apointment of a Panel of Service providers to provide Administration Services under the panel of the Land Rights Mangement Facility for the Department of Land Reform of Communal Property Associationand Rural Development for a period of thirty six (36) months	Apr-25	May-25	Jun-25
92	Appointment of a Panel of Service providers to provide Research Services under the panel of the Land Rights Mangement Facility and Restitution Land Claims Commission for the Department of Land Reform and Rural Development for a period of thirty six (36) months	Apr-25	May-25	Jun-25
93	Apointment of a Panel of Service providers to provide Land Rights enquiries Services under the panel of the Land Rights Mangement Facility for the Department of Land Reform and Rural Development for a period of thirty six (36) months.	Apr-25	May-25	Jun-25
94	Appointment of a service provider to assist the Department of Land Reform and Rural Development for asset verification and farm inspection	Jun-25	Jun-25	Aug-25
95	Appointment of a Panel of service providers to render Conveyancing services for the Department of Land Reform and Rural Development in Mpumalanga Provincial Shared Service Centre for a period of thirty six (36) Months as and when required.	Apr-25	May-25	Jun-25
96	Apointment of a contractor to upgrade 60km of village access roads	Apr-25	May-25	Jun-25
97	Apointment of a contractor to upgrade FPSU access road	Apr-25	May-25	Jun-25
98	Appointment of a service provider to render telecommunication services to the Department of Agriculture Land Reoarm and Rural Development: Regional Land Claims office Northern Cape for a period of 36 Months.	Apr-25	May-25	Jun-25
99	Appointment of service provider to render Fencing services to the Department of Agriculture Land Reform and Rural Development: Regional Land Claims office Northern Cape.	Jun-25	Jun-25	Aug-25
100	Appointment of a service provider to provide; Township planning; subdivision and conveyancing	Apr-25	May-25	Jun-25
101	Appointment of service provider to conduct elections of executive committee for Communal Property Associations and Trusts	Apr-25	May-25	Jun-25
102	Appointment of a panel of service providers to conduct financial Audits for Communal Property Associations for a period of 3 years	Jun-25	Jul-25	Aug-25
103	Appointment of a panel of service providers for Judicial Administration for Communal Property Associations for a period of 5 years	Jun-25	Jul-25	Aug-25
104	Appointment of a panel of service providers for mediation and conciliation services for Communal Property associations and ESTA matters for a period of 5 years	Jun-25	Jul-25	Aug-25
105	Appointment of a panel of service providers for legal services to Communal Property Associations in cases of section 12 (Review) for a period of 3 years	Jun-25	Jul-25	Aug-25
106	Appointment of a panel of service providers for commissioners to provide Land Titles Adjustment services for a period of 3 years	Jun-25	Jul-25	Aug-25
107	Appointment of a service provider to provide Cleaning and hygiene services for Sekhukhune District office	Apr-25	May-25	Jun-25
108	Appointment of a service provider for the supply, installation and maintenance of a Hosted Voip (Voice Over The Internet Protocol) Telephone System, Call Centre System, Internet And The Virtual private network for 36 month	Apr-25	May-25	Jun-25
109	Appointment of project management unit to manage all rural Development Project LPSSC	Jun-25	Jun-25	Aug-25

110	Appointment of contractor for the construction of mini pump house, 1ha Shade Net With Drip Irrigation, 1 Ha Drip Irrigation on open field, Packshed and Solar panel for Tafelkop, Greater Sekhukhune District	Jun-25	Jul-25	Aug-25
111	Appointment of a panel of services to providers for maintenance of buildings and farm houses for the period of 3 years	Jun-25	Jul-25	Aug-25
112	Appointment of service provider to procure/install new fire prevention equipment	Jun-25	Jun-25	Aug-25
113	Appointment of a contractor for the Regravelling of Tswelopele CPA Village +/-3km Access Road for the Department of Agriculture, Land Reform and Rural Development	Jun-25	Jul-25	Aug-25
114	Appointment of service provider Procurement of solar/energy source for the farms under South-Eastern, Tshwane and Westrand Regions	Jun-25	Jun-25	Aug-25
115	Appointment of Service Providers for Rezoning and Subdivisions and associated Specialist Studies.	Apr-25	May-25	Jun-25
116	Appointment of Service Provider for subdivisions for properties in Langebaan	Apr-25	May-25	Jun-25
117	Appointment of Service Provider for subdivisions for properties in Plumstead/Constantia	Apr-25	May-25	Jun-25
118	District 6 Construction	Apr-25	May-25	Jun-25
119	Appointment of a contractor for the relocation of sewer and associated services for the support of Nduli piggery in Ceres.	Apr-25	May-25	Jun-25
120	Appointment of a contractor for the construction of an early childhood development centre in Poppedorp, Kleinmond.	Apr-25	May-25	Jun-25
121	Appointment of a contractor for the construction of an early childhood development centre in Eluxolweni, Pearly Beach.	Apr-25	May-25	Jun-25
122	Appointment of a contractor for the construction of an early childhood development centre in Masakhane, Gansbaai.	Apr-25	May-25	Jun-25
123	Appointment of a contractor for the upgrading of existing gravel roads in Thembaletu.	Apr-25	May-25	Jun-25
124	Appointment of a contractor for the reconstruction of 10 sandbag houses to brick houses in Dysselsdorp.	Apr-25	May-25	Jun-25
125	Appointment of a contractor for the construction of 13 farmworker houses at Middelpoos farm.	Apr-25	May-25	Jun-25
126	Appointment of a service provider to Supply and delivery of 0.25m GSD digital colour Aerial Imagery (Vryburg)	Apr-25	May-26	Jun-25
127	Appointment of a service provider to Supply and delivery of 0.25m GSD digital colour Aerial Imagery (Mahikeng)	Apr-25	May-26	Jun-25
128	Appointment of a service provider to Supply and delivery of 0.25m GSD digital colour Aerial Imagery (Jansenville)	Apr-25	May-26	Jun-25
129	Appointment of a service provider to Supply and delivery of 0.25m GSD digital colour Aerial Imagery (Lady Frere)	Apr-25	May-26	Jun-25
130	Appointment of a service provider to provide NGI with Quantum Scalar Tape i6000 LTO-9 Upgrade on the Hardware , Software and also provide maintenance for a period of three years. oW-018658	Apr-25	May-26	Jun-25

131	Appointment of a service provider to provide NGI with Hexagon Software and Maintenance Contract for a period of three years (2025-2028). This amount is based on R7000 000.00 pa at R500 000.00 increase annually.	Apr-25	May-26	Jun-25
132	Appointment of a service provider to provide NGI Installation of three (3) heating, ventilation, and air conditioning (HVAC) units for 3 server rooms 2025 with 3 year warranty. 3 server rooms	May-25	Jun-25	Jul-25
133	Appointment of a service provider to provide NGI with services for StorNext and Scalar Tape Library Support – Renewal for Year 3 contract -2025-2028	May-25	Jun-25	Jul-25
134	Appointment of a Panel of Service Provider to Provide the Department of Agriculture, Land Reform and Rural Development Access Control Security in the Free State PSSSC for a Period of Three Years	Apr-25	May-25	Jun-25
135	Appointment of a service provider to render standard cleaning services for Department Of Agriculture Land Reform and Rural Development for 136 Sa Eagle Building and 1st floor Omni Building Office for a period of 24 months	Apr-25	May-25	Jun-25
136	Appointment of Service providers to Expand the existing Conveyancing Panel of Service Providers to render Conveyancing Services	Apr-25	May-25	Jun-25
137	Appointment of Service providers for Upgrading of Sediba Village Road and culvert crossing	Apr-25	May-25	Jun-25
138	Appointment of Service providers for Multi Rotor Drones with Thermal, Mapping, Multi Spectral, Tele and Wide angle sensors, including Software and GNSS RTK with tripods	Apr-25	May-25	Jun-25
139	Appointment of Service providers for Multi Rotor Drones with docking station and all items required for remote operation, including installation	Jun-25	Jun-25	Aug-25
140	Appointment of Service providers for Multi Rotor Drones with Thermal, RGB, 4K Video, including Software and repeater station rated for operation harsh weather conditions above 45°C and rain resistant	Jun-25	Jun-25	Aug-25
141	Appointment of a service provider for rehabilitation of the Balmacara Dam under Xhariep District in the Free State Province	Jun-25	Jun-25	Aug-25
142	Appointment of service provider to do customization of 7 bakkies for drone operation from various provinces	Apr-25	May-25	Jun-25
143	Software development and licence acquisition	May-25	Jun-25	Jul-25
144	Appointment of a service provider to provide the Department of Agriculture, Land Reform and Rural Development to Appointment service provider to assist the department of agriculture, land reform and rural development (dalrrd) with survey services on state farms for a period of three years	May-25	May-25	Jul-25
145	Develop a GIS Strategy for Municipalities in the North West Province with Land Use Management capabilities	Apr-25	May-25	May-25
146	Land Management Tool for Communal Property Association (Leases, Uses, Development/ Investment)	Apr-25	May-25	May-25
147	Appointment of a contractor for the construction of Access road at Makweleng FPSU in Moses kotane local, Bojanala District Municipality in the North West Province.	Apr-25	Apr-25	Apr-25
148	Appointment of a civil engineering consultant firm for the design and construction, monitoring for upgrading of gravel to standard surface (Tar) Road(15KM) from Ganalaagte village to N14 (Phase 2) leading to delaryville town in Ngaka Modiri Molema District, North West Province	Apr-25	Apr-25	Apr-25

Name of Institution: Communications and Digital Technologies
Contact Details: Mr. Robert Nkuna, Ms Emmarentia Motsuenyane, 012 427 8063, emotsuenyane@dtps.gov.za

Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	DCDT Digital Transformation strategy review consultancy services	May-25	May-25	May-25
2	Manage Engine Active Directory user directory monitoring tool	May-25	May-25	May-25
3	Dataline upgrade from 100 Meg to 200 Meg including Gold/Platinum SLA	Jun-25	Sep-25	Sep-25
4	IT security Intrusion detection and prevention solution implementation, support and maintenance	Jun-25	Jun-25	Jun-25
5	Office 365 Cloud Administration and Cloud Security support and maintenance services	Jun-25	Jun-25	Jun-25
6	ITSM Helpdesk system enhancements, support and maintenance	Jun-25	Jun-25	Jun-25
7	Executive Boardroom support and maintenance	Jun-25	Jun-25	Jun-25
8	Media monitoring tool	Apr-25	Apr-25	Apr-25
9	Appointment of panel of service providers or consultants to render assignments for Internal Audit Unit for a Period of Three Years	May-25	Jun-25	Jun-25
10	Outsourcing of IT audits	Apr-25	May-25	May-25
11	Internal Quality assurance	Apr-25	May-25	May-25

	12	Culture and Climate	Jun-25	Jul-25	Aug-25
	13	Recruitment: Advertisement and response handling	Apr-25	May-25	Apr-25
	14	Independent mediator for SABC and SENTECH tariff dispute	May-25	May-25	Jun-25
	15	Development of the SABC funding model	May-25	May-25	Jun-25
	16	Assessment and evaluation of the implementation of the Digital and Future Skills Strategy from 2021 to 2025.	Apr-25	May-25	Jun-25
	17	Development of the Digital Skills Platform/ Portal	Jun-25	Jul-25	Aug-25
33	Name of Institution: Employment & Labour Contact Details: Mr Thobile Lamati, (012) 309 4000 thobile.lamati@labour.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Supply, Delivery, Installation, configuration, training, and maintenance of 4 x Scanners and 1 X PC	May-25	Jun-25	Aug-25
	2	Design, Supply, Delivery, installation, configuration, training, and maintenance of a new integrated Security Surveillance camera system	Apr-25	May-25	Jul-25
	3	Supply x4 guards Day Shift X4 Night Shift 1X Dog Handler for 36 months	Apr-25	May-25	Jul-25
	4	Media Monitoring (3 years)	Apr-25	May-25	May-25
34	Name of Institution: Forestry, Fisheries and the Environment Contact Details: Ms Nesane L/Rakhoho SM: 0123999045/0123999043				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of panel of service providers to facilitate the implementation of WSP training	May-25	May-25	Jul-25
	2	Appointment of service provider for checkpoint next generation firewall renewal	May-25	May-25	Jun-25
	3	Appointment of service provider for network infrastructure refresh for head office	May-25	May-25	Jun-25
	4	Appointment of service provider for network cabling for regional offices	May-25	May-25	Jun-25
	5	Appointment of a service provider for microfocus renewal and maintenance for a period of 1 year for the department	May-25	May-25	Jun-25
	6	Appointment of service provider for SITA services for mandatory and non-mandatory services	May-25	May-25	Jun-25
	7	Appointment of service provider for Mimecast renewal	May-25	May-25	Jun-25
	8	Appointment of service provider for it equipment (bulk buy)	May-25	May-25	Jun-25
	9	Appointment of service provider for DR and high availability for EDMS	Jun-25	Jun-25	Jun-25
	10	Appointment of service provider for Oracle Primavera Licenses	Jun-25	Jun-25	Jun-25
	11	Appointment of service provider for EDMS Licenses	Jun-25	Jun-25	Jun-25
	12	Appointment of service provider for Oracle DB Licenses	Jun-25	Jun-25	Jun-25
	13	Appointment of service provider for EDMS Support & Maintenance	Jun-25	Jun-25	Jun-25
	14	Appointment of service provider for Annual renewal of Electronic Signatures Licenses	Jun-25	Jun-25	Jun-25
	15	Appointment of service provider for Management Enhanced project	Jun-25	Jun-25	Jun-25
	16	Appointment of a professional service provider to audit the financial statements of the national forest recreation and access trust for a period of two (2) months	Apr-25	May-25	Jun-25
	17	Procurement of stationery for Limpopo, Mpumalanga, eastern cape, policy management and forestry development	May-25	May-25	Jun-25
	18	Appointment of a professional service provider as an independent assessor to conduct assessments for the forest sector code government undertakings and commitments	Jun-25	Jul-25	Jul-25
19	Appointment of a service provider to manage and coordinate the implementation of the one million trees project (national greening programme)	Apr-25	Apr-25	May-25	
20	Appointment of waste tyre transport service providers for a period of 12 months	Apr-25	Apr-25	Sep-25	
	Name of Department: Human Settlements Contact Details: MJ Mampuru Tel: (012) 444 9205				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date

35	1	Conduct an assessment of the Community residential Programme (CRU) programme, make policy recommendations and develop an implementation strategy	Jun-25	Jun-25	Aug-25
	2	Training on Residential Property Management	Jun-25	Jun-25	Aug-25
	3	Appointment of Accredited Professionals to Provide Implementation Support to Provinces and Metropolitan Municipalities for the Assessment and Verification of Asbestos Roofs in Residential Areas for a Period of 36 Months	May-25	May-25	Jul-25
	4	Appointment of a Panel of a Programme Management Unit to Assess, Conceptualise, Design and Supervise Catalytic Projects, Smart and Green Cities for a period of 36 months	May-25	Jun-25	Jun-25
	5	Information resources on mandate of Office of Disclosure in eight(8) language to various municipalities, public and stakeholders	Jun-25	Jun-24	Jul-25
	6	Professional Resources Teams for the management and implementation of the strategy to unblock Blocked Projects and youth empowerment programme	Jun-25	Jun-24	Jul-25
	7	Appointment of Conveyancer to resolve individual title deed matters for a period of 36 months	Apr-25	May-25	Jul-25
	8	Human Settlements Act	Jun-25	Aug-25	Sep-25
	9	Consolidation of Human Settlements Code	Jun-25	Aug-25	Sep-25
	10	Panel of experts to review various policy and legislative	Jun-25	Aug-25	Sep-25
	11	Assessment of bulk infrastructure projects	Jun-25	Aug-25	Sep-25
	12	Appointment of a service provider to assist the department with Advertisement and Response Handling	Apr-25	Apr-25	Jun-25
	13	Procurement of Building Materials for Disaster Victims	Apr-25	May-25	Jun-25
	14	Appointment of service providers to repair damaged houses following assessment	Apr-25	May-25	Jun-25
	15	Firewall Device Solution	Jun-25	Jul-25	Aug-25
	16	Mimecast email security solution	Jun-25	Jul-25	Aug-25
	17	Branding Colletaral including National Banners and Internal Branding	Jun-25	Aug-25	Sep-25
	18	Server and Storage Area Network Refresher	Jun-25	Aug-25	Sep-25
	19	Network infrastructure refresher (Routers, switches, access point)	Jun-25	Aug-25	Sep-25
	20	Cyber Security Awareness Program	Jun-25	Aug-25	Sep-25
	21	Govan Mbeki Awards	Apr-25	Apr-25	Jun-25
	22	Data Analytics Solutions - Data extraction and analysis software	Apr-25	Apr-25	Jun-25
	23	Procurement of risk management software	Apr-25	Apr-25	Jun-25
	24	Appointment of Panel of forensic investigators	Jun-25	Aug-25	Sep-25
	25	Provision of Security Guarding Services	Jun-25	Jun-25	Jul-25
36	Name of Institution: Mineral and Petroleum Resources Contact Details: Ms. Boitumelo Musi : 012 400 7713, Boitumelo.Musi@dmre.gov.za / Mr.Tlangelani Baloyi012 444 3642, Tlangelani.Baloyi@dmre.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a service provider to provide security guarding services at the Klerksdorp Regional office for a period of 24 months	Mar-25	Apr-25	May-25
	2	Request for Proposal to appoint a travel management company to provide travel, accommodation, venue hire and related services to the Department of Minerals and Petroleum Resources (DMPR) for a period of thirty-six (36) months	Jun-25	Jul-25	Aug-25
	3	Leasing of twenty-seven departmental vehicles	Jun-25	Jul-25	Sep-25
	4	Appointment of a service provider to design, supply and install CCTV and Access Control system including support, repair and maintenance of the same system at Klerksdorp Office (Old FNB building) for a period of 36 months	May-25	Jun-25	Jul-25
	5	Appointment of a service provider to render cleaning services, food services aid, fumigation, hygiene services and deep cleaning services for the Department of Mineral and Petroleum Resources (DMPR) Western Cape Regional Office - Cape Town for a period of thirty-six (36) months	May-25	Jun-25	Aug-25
	6	Appointment of a service provider to render cleaning services, food services aid, fumigation, hygiene services and deep cleaning services for the Department of Mineral and Petroleum Resources (DMPR) Free State Regional Office - Welkom for a period of twenty-four (24) months	May-25	Jun-25	Aug-25
7	Appointment of a service provider to render cleaning services, food services aid, fumigation, hygiene services and deep cleaning services for the Department of Mineral and Petroleum Resources (DMPR) Mpumalanga Regional Office - Witbank for a period of thirty-six (36) months	May-25	Jun-25	aug	

37	Name of Institution: Electricity and Energy Contact Details: Ms. Boitumelo Musi : 012 400 7713, Boitumelo.Musi@dmre.gov.za / Mr.Tlangelani Baloyi012 444 3642, Tlangelani.Baloyi@dmre.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
		Procurement Plan for the financial year 2025/2026 was not submitted			
38	Name of Institution: Science, Technology and Innovation Contact Details: Mandisa Bosman Tel: 012 843 6835 Email: Lize.Kern@dst.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment fo a service provider to conduct life style audits for employee on lower levels	Jun-25	Jul-25	Sep-25
	2	Appointment of a SmartGOV for Departmental Annual Report for a period of 3 years	Jun-25	Jul-25	Sep-25
	3	Procurement of SIEMS solution	Jun-25	Jul-25	Sep-25
	4	Appointment fo a digital signature for Departmental Annual Report for a period of 3 years	Jun-25	Jul-25	Sep-25
	5	Moving of IT infrastructure to the new CSIR building	Jun-25	Jul-25	Sep-25
	6	Appointment of a panel of service providers to conduct various audits for a period of 3 years to supplement the Internal Audit Function resources	Jun-25	Jul-25	Sep-25
	7	Appointment of the SP to develop the discussion document on Using Public Procurement to Stimulate Local Innovation	Jun-25	Jul-25	Sep-25
8	Expert to conduct impact study of previously funded European Union Framework Programme projects for the Inaternational Innovation Support Sector Budget Support (SBS) Component	2025/06/30	2025/07/31	2025/09/30	
39	Name of Institution: Small Business and Development Contact Details: Ms Mmatshapo Rasebopye:MRasebopye@dsbd.gov.za:(012) 394 3513				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a service provider for the provision of the Departmental security guarding services for a period of 12 months.	May-25	May-25	Jun-25
	2	Appointment of a service provider for the provision of the Departmental office furniture audio visual microphone system for Boardrooms, 15 desk microphones and recording system.	May-25	May-25	Jun-25
	3	Appointment of a service provider to render Departmental marketing and advertisement through the Billboard Advertising - Link them with Campaign i.e. (G20).	May-25	May-25	May-25
4	Appointment of a service provider to assist the Department of Small Business Development with the development of Cannabis Sector Support Plan (CSSP) in support of Co-operatives and Micro, Small and Medium Enterprises.	Apr-25	Apr-25	May-25	
5	Appointment of a Technical Expert Service Provider to assist the Department of Small Business Development (DSBD) to Conduct Value Chain Analysis of the Wholesale and Retail Industry in the Tertiary Sector.	Apr-25	Apr-25	May-25	
40	Name of Institution: Sports, Arts and Culture (DSAC) Contact Details: Ms Refilwe Zulu 012 441 3024 / refilwez@dsac.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Appointment of a service provider to supply, deliver and install 100 outdoor gym equipment, play area for kiddies and project name board.	Apr-25	May-25	Jun-25
	2	Appointment of a service provided to conduct sport facilities audit and set up geographic information system (GIS) on behalf of the Department.	May-25	Jun-25	Aug-25
	3	Appointment of the service provider for the evaluation of the performance of the ring-fenced for sport allocation within the municipal infrastructure Grant (MIG).	Jun-25	Jul-25	Sep-25
	4	Appointment of a service provider for the revision of Norms and Standards for Sport Infrastructure development and management.	Apr-25	May-25	Jul-25
	5	Appointment of a professional service provider for the renovation of the Winnie Madikizela Mandela Bombed Clinic Phase 2	May-25	Jun-25	Aug-25
	6	Appointment of a project management unit	Apr-25	Jun-25	Jul-25
	7	Appointment of the service provider or implementing agent to construct multi purpose courts	May-25	Jun-25	Aug-25
8	Appointment of the service provider to manage departmental gym for the period of 3 years	May-25	Jul-25	Sep-25	
9	Construction of a gym container	Apr-25	May-25	Jun-25	
	Name of Institution: Tourism Contact Detials: Aneme Malan : 012 444 622/mmohlabeng@tourism.gov.za				
	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged Award date
1	Monitoring report on implementation of the Amended Tourism B-BBEE Sector Code (private and public sector)	May-25	Jun-25	Aug-25	
2	Women in Tourism Conference	Jun-25	Jun-25	Jul-25	

41	3	Implement the Tourism Waste Management Programme (TWP) in Three (3) Provinces	Jun-25	Jun-25	Jul-25
	4	Conduct climate risk and vulnerably assessment (RVA) for the tourism sector.	Jun-25	Jun-25	Sep-25
	5	National Baseline Study on implementation of the Tourism Service Excellence Standards (SANS 911) by enterprises in the tourism value chain.	Jun-25	Jun-25	Aug-25
	6	Service provider to develop a database of tourism routes in SA	May-25	May-25	Jun-25
	7	Resistance and Liberation Heritage Route sites	May-25	May-25	Jun-25
Name of Institution: Trade Industry and Competition Contact Details: Director / Chief Director SCM: Deon Fourie / Rebecca Ramcharran/ Dfourie@thedti.gov.za (012 3941923) / Rramcharran@thedti.gov.za (012) 394 5093					
42	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Panel of Service providers to conduct Forensic Investigations on alleged Fraud and Corruption Cases at the dtic for a period of 3 years.	Jun-25	Jul-25	Nov-25
	2	Appointment of Travel Management Companies.	May-25	May-25	Aug-25
	3	Procurement of APP Tool	May-25	Jun-25	Oct-25
	4	Renewal of Documentum Licences and maintenance and support for a 5-year period.	May-25	Jun-25	Oct-25
	5	Cyber Security Initiatives - Security Operation Centre (SOC).	Apr-25	May-25	Oct-25
	6	Recruitment Advertising	Apr-25	Apr-25	May-25
	7	Panel for head hunting services	Apr-25	Apr-25	May-25
	8	Culture Survey	May-25	Jun-25	Jun-25
	9	To appoint an Events management and Planning company to plan, organize and manage the 4th G20 Trade and Investment Working Group and G20 Ministerial Trade and Investment Meeting.	Apr-25	May-25	Jun-25
	10	Appointment of external service providers for a period of three years at a rotational basis to provide legislative drafting services.	May-25	Jun-25	TBC
	11	Appointment of service provider for risk management services	Apr-25	Apr-25	Jun-25
	12	Security guarding DBN	Apr-25	May-25	Jul-25
	13	Locum Nurse	May-25	Jun-25	Jun-25
	14	Subscription to legal research tool	Jun-25	TBC	TBC
	15	Legal Arbitration	Jun-25	Jun-25	Jul-25
	16	IFB Integrated report	Jun-25	Jun-25	Jul-25
	17	Implementation of the Global Passport export Programme with different provinces and stakeholders	Apr-25	Apr-25	May-25
	18	Incubation programme focusing on youth owned business including the Studentpreneur Export Incubation Programme	Apr-25	May-25	Jun-25
	19	Development of E-learning platform for capacity building for emerging exporters	May-25	May-25	Jun-25
	20	Incubation focusing on Women Owned Business	Jun-25	Jun-25	Jul-25
21	Deliver Corporate Governance and B-BBEE training to 100 small black-owned businesses (SMMEs) across four Regions in two Provinces.	May-25	May-25	Jun-25	
Name of Institution: Department of Transport Contact Details: Reinet de Villiers e-mail: DeVilliersR@dot.gov.za / 012 309 3248					
43	Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
	1	Events management an activation service, branding, promotional items and related funtions for a period of 5 years	May-25	Jun-25	Jul-25
	2	Media buying, content creation, digital media production and marketing, design and layout and related services for a period of 5 years	May-25	Jun-25	Jul-25
	3	Employee Health and Wellness for a period of 5 years	May-25	Jun-25	Sep-25
	4	Cloud and data migration services	May-25	May-25	May-25
	5	Supply, install and configure Security Information and Event Management (SIEM) solution for a period of 3 years	May-25	May-25	Jul-25
6	Panel of service providers: Provision of furniture and related items for a period of 5 years	May-25	Jun-25	Aug-25	

7	Panel of service providers: Provision of stationery and related items for a period of 5 years	May-25	Jun-25	Aug-25
8	Panel of service providers: Provision of catering and related services for a period of 5 years	May-25	Jun-25	Aug-25
9	Update National Guidelines for Traffic Calming of March 1998	May-25	May-25	Jul-25
10	Provision of Technical Support Services: S'hamba Sonke- Cluster C, Free State, Northern Cape, North West for a period 3 years	Mar-25	Apr-25	Jun-25

Name of Institution: Water and Sanitation (Main Account)
Contact Details: Mr Mohale Shai - Shaim@dws.gov.za (012 336 8673) / Malulekan@dws.gov.za (012 336 8486)

Number	Description of goods, services and works	Envisaged advert date	Envisaged closing date	Envisaged award date
1	Appointment of PSP TO ASSIST with IT Audits and subsequent follow-up audits across the Department for a period of 3 years	Apr-25	May-25	Sep-25
2	Appointment of PSP to assist with forensic investigations and subsequent for resolution purposes across the Department for a period of 3 years	Apr-25	May-25	Sep-25
3	Aircondition	Apr-25	May-25	Sep-25
4	Plumbing Services	Apr-25	May-25	Sep-25
5	Electrical Services	Apr-25	May-25	Sep-25
6	Fleet Management	Apr-25	May-25	Sep-25
7	Appointment of a service provider to undertake collection and disposal of wastepaper from the Department of Water and Sanitation Office nationally for a period of 24 months (Revenue income generation)	Apr-25	May-25	Sep-25
8	Cleaning Services: Head Office	Apr-25	May-25	Sep-25
9	Gardening Services	Apr-25	May-25	Sep-25
10	Security Guarding Services National Office	Apr-25	May-25	Sep-25
11	Appointment of PSP to conduct transformation programmatic approach projects	May-25	Jun-25	Oct-25
12	Procurement of Data Centre UPS	Apr-25	May-25	Sep-25
13	Microsoft Express Route	Apr-25	May-25	Sep-25
14	VM Ware Enterprise License and Maintenance & Support	Jun-25	Jul-25	Nov-25
15	Pillar Storage for SAP	Apr-25	May-25	Sep-25
16	Vertas Netback up licenses	May-25	Jun-25	Oct-25
17	Modernisation of Business Applications	Apr-25	May-25	Sep-25
18	Digital Strategy Implementation	May-25	Jun-25	Oct-25
19	Assessment of Business Applications	May-25	Jun-25	Oct-25
20	James Kleynhans BWS Phase 3 of 3	Apr-25	May-25	Sep-25
21	Sundays River - Paterson Bulk Water Supply -	Apr-25	May-25	Sep-25
22	Xhora East Water Supply Phase 1	Apr-25	May-25	Sep-25
23	Sundwana WS	Apr-25	May-25	Sep-25
24	Appointment of the Travel Agent	Apr-25	May-25	Sep-25

44

Sizi Qolohle

Signature: