
Control framework for infrastructure procurement

Approval of procurement
documents

yes

Permission to start
process / proceed

Activity 2: Decide on
procurement
strategies

Approval of
strategies

Approval of
procurement
documents

Confirmation of
budget

Authorisation to
proceed with next
phase

Approval of tender
evaluation
recommendations

Acceptance of
offer

Confirmation of reasons
for not inviting quotations

Authorisation for issuing
of order

no

Activity 6: Administer contract and
confirm compliance with requirements

Procurement
not addressed
during stage 2

of control
framework for
infrastructure

delivery
management

Forward linkages from stages for new
infrastructure and the rehabilitation,

refurbishment or alterations of existing
infrastructure (applies whenever resources

need to be procured)

Backward linkages to stages for new
infrastructure and the rehabilitation,

refurbishment or alteration of existing
infrastructure (applies whenever resources

have been procured)

Upload data
on financial

management
and payment

system

Documentation
review report

Evaluation report on
expressions of interest or

phase in a proposal or
competitive negotiations

procedure

Tender evaluation report

R1

R3

R2

Issue order

PG4

PG3

PG2

PG1

PG7

PG6

PG5

FG2

FG1

FS1

PG8
A-F

Confirmation of budget

Framework
agreement in place?

Is there more than one
framework contract covering the

same scope of work?

Are there justifiable reasons for
not inviting quotations?

no
yes

yes

FG3

no

Approval to apply confined
market procedure

A2

Documentation
review report

Evaluation
report

FG4

Invite quotations
from all framework
contractors

Linkages with project and
contract management systems

Legend
 PG1 to PG8 are procurement

gates
 FG1 to FG4 are framework

agreement gates
 R1 to R4 are reports relating to

construction works contracts
made on the CIDB website in
respect of  the advertising of
tenders (R1), advertising of
expressions of interest (R2),
award of a contract (R3) or
order, and the cancellation or
termination of a contract or
order (R4)

 FS1 is a financial system gate
 A1 and A2 are approval gates

for procurement procedures

R4

Activity 3: Solicit
tender offers

Approval to apply
negotiated procedure

A1

PG8 Approval for:
A – waiving of penalties /

damages
B – referral of disputes
C – changes to price or

time above a margin
D – exceeding authorised

price or time
E – cancelation  or

termination
F – contract amendment

Activity 5: Award
contract

Activity 1: Establish
what is to be
procured

Activity 4: Evaluate
tender offers

Strategic Planning


