	  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

	[name of organ of state]
G5: Acceptance of the design development report
(Version 1: July 2016)


	Project  / package no:                           Title:      
Brief description of the project / package: 
     
Confirmed control budget for the project / package including VAT: R      

	The end of stage deliverable for Stage 5 (Design development) at Gate G5 is a design development report which develops in detail the approved concept to finalise the design and definition criteria, sets out the integrated developed design, and contains the cost plan and schedule for one or more packages.
The requirements of the National Treasury Standard for Infrastructure Procurement and Delivery Management at gate G5 are as follows:
4.1.7.1 The design development report shall as necessary:

a) develop in detail the accepted concept to finalise the design and definition criteria;

b) establish the detailed form, character, function and costings;

c) define all components in terms of overall size, typical detail, performance and outline specification;

d) describe how infrastructure, or elements or components thereof, are to function, how they are to be safely constructed, how they are to be maintained and how they are to be commissioned; and 
e) confirm that the package or series of packages can be completed within the control budget or propose a revision to the control budget.
4.1.7.2 Outline specifications shall be in sufficient detail to enable a view to be taken on the operation and maintenance implications of the design and the compatibility with existing plant and equipment. 
NOTE: 

· The SIPDM defines a control budget as “the amount of money which is allocated or made available to deliver or maintain infrastructure associated with a project or package, including site costs, professional fees, all service and planning charges, applicable taxes, risk allowances and provision for price adjustment for inflation”:
· Stage 5 is complete when the deliverable has been accepted by the person or persons designated in the SCM policy (see 4.1.1.2).
· The level of detail contained in this end of stage deliverable needs to be sufficient to enable informed decisions to be made to proceed to the next stage (see 4.1.1.3). Where a management contractor or develop and construct or contracting strategy is adopted and the contractor is appointed to execute such a strategy following the conclusion of Stage 5, the design development  report also needs to be in sufficient detail to enable the package to be progressed by such a contractor to Stage 6.

· Stage 5 can only commence if the necessary budget has been obtained (see 4.1.1.8) and Stage 4 has been completed.
· Stage 5 may be omitted where (see 4.1.1.1)
· the required work does not involve the provision of new infrastructure or the rehabilitation, refurbishment or alteration of existing infrastructure; or
· the stage 4 deliverable has sufficient information to proceed to Stage 7 (Works).

	Title of design development report:

Version:      
Date:      
Attach the design development report to this form

	Acceptance of the design development report recommended by:

We the undersigned recommend the acceptance of the abovementioned design development report subject to the attached:

· conditions, if any; and

· portions of the production information or manufacture, fabrication and construction information that is developed during Stage 6 (Design documentation) being submitted for acceptance prior to their issue to the contractor or acceptance by the contract manager, respectively.
Note: 

Production information is information which provides the detailing, performance definition, specification, sizing and positioning of all systems and components enabling either construction (where the constructor is able to build directly from the information prepared) or the production of manufacturing and installation information for construction

Manufacture, fabrication and construction information is information produced by or on behalf of the constructor, based on the production information provided for a package which enables manufacture, fabrication or construction to take place
(check appropriate box(es)) 
Conditions set:   no yes     no               Portions of production information require acceptance  yes    
Portions of the manufacture, fabrication and construction information require acceptance  no yes    
[name of person]                                                                Signature:                                        Date:

[Designation e.g. end user / custodian]                        
Conditions set:   no yes     no               Portions of production information require acceptance  yes    
Portions of the manufacture, fabrication and construction information require acceptance  no yes    
[name of person]                                                                  Signature:                                        Date:

[Designation e.g. facilities manager / security

/ access control / ICT support services etc]                    
Conditions set:   no yes     no               Portions of production information require acceptance  yes    
Portions of the manufacture, fabrication and construction information require acceptance  no yes    
[name of person]                                                                     Signature:                                       Date:
[Designation e.g. client / implementer]                         

	Design development report, subject to attached conditions and acceptances,  accepted by:
[name of designated person – see SCM policy]

[Designation]                                Signature:                                                   Date:
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